

Id	Activity	Object name / assignment	Description	Transq	Type of procurement	Procurement type	Road/Rail	Type of assignment	Region	Scheduled distribution date (year-month)	Scheduled tender submission date	Scheduled assignment start date	Reliability of the contract data	Estimated cost SEK million	Contact person	New
1892	Investment	Lay-by Storlien, production	Lay-by Storlien	No	Contract	Object-specific	Road	Contracts-Land	Central Region	2019-04	2019-06	2019-06	Decided	10 - 20	Anders Boqvist	
1908	Investment	E14 Vik-Frönåset pedestrian and cycle path, production	E14 Vik-Frönåset pedestrian and cycle path	No	Contract	Object-specific	Road	Contracts-Land	Central Region	2019-03	2019-04	2019-05	Decided	5 - 10	Håkan Siödin	
1924	Investment	Road 593 through Hackås community pedestrian and cycle path, production		No	Contract	Object-specific	Road	Contracts-Land	Central Region	2019-05	2019-06	2019-06	Decided	1 - 5	Håkan Siödin	
1927	Investment	v829 Lövberga- Alanäs, Production	v829 Lövberga- Alanäs, Production	No	Contract	Object-specific	Road	Contracts-Land	Central Region	2019-10	2019-11	2020-11	Decided	50 - 100	Håkan Siödin	
1931	Investment	v662 Bonåshamn - Huså, Unforeseen step 3 and 4 measures		No	Services	Object-specific	Road	Technical consultants-Planning & design	Central Region	2019-08	2019-09	2019-09	Decided	1 - 5	Håkan Siödin	
1934	Investment	v638 Ullån- Duved, pedestrian and cycle path (Production)	v638 Ullån- Duved, pedestrian and cycle path (Production)	No	Contract	Object-specific	Road	Contracts-Land	Central Region	2020-02	2020-03	2020-04	Decided	10 - 20	Håkan Siödin	
1952	Investment	Ludvika ESIK, construction documents		No	Services	Call-off	Rail	Technical consultants-Planning & design	Central Region	2020-03	2020-04	2020-05	Decided	1 - 5	Emilia Edström	
1953	Investment	Ludvika ESIK - Production		No	Contract	Call-off	Rail	Contracts-Land	Central Region	2021-03	2021-04	2021-05	Decided	5 - 10	Emilia Edström	
1960	Investment	National Road 50 through Ludvika, stage 1 Grängesbergsvägen production	Bergslagsdiagonalen	No	Contract	Object-specific	Road	Contracts-Land	Central Region	2020-01	2020-03	2020-04	Decided	50 - 100	Peter Hinders	
1994	Investment	Speed increasing measures Hedemora, production		Please observe Transq	Construction Contract	Object-specific	Rail	Contracts-Land	Central Region	2019-12	2020-03	2020-04	Decided	100 - 300	Emilia Edström	
2082	Investment	E14 Hållandsbacke construction		No	Design-build contract	Object-specific	Road	Contracts-Land	Central Region	2019-12	2020-01	2020-02	Decided	10 - 20	Peter Karlsson	
2084	Investment	Road 562 (old E4) section Nolby - Sundsvalls Production	Rebuilding of road 562 (old E4) section Nolby - Sundsvalls RC	No	Contract	Object-specific	Road	Contracts-Land	Central Region	2020-12	2021-04	2021-05	Decided	100 - 300	Håkan Siödin	
2104	Investment	v562/569 Njurundabommen, Production		No	Construction Contract	Object-specific	Road	Contracts-Land	Central Region	2019-11	2020-01	2020-01	Decided	20 - 50	Håkan Siödin	
2169	Investment	Road 83 Bollnäs-Vallsta	Road 83 Bollnäs-Vallsta Packaged with road 83 Norrborn crossing	No	Contract	Object-specific	Road	Contracts-Land	Central Region	2021-05	2021-08	2021-09	Decided	100 - 300	Anders Boqvist	
2222	Investment	Building bridge and cutting (Strömsbrovägen) Gävle Harbour	Building bridge and cutting (Strömsbrovägen)	Please observe Transq	Contract	Object-specific	Rail	Contracts-Construction work-Bridges	Central Region	2019-06	2019-08	2019-09	Decided	100 - 300	Magnus Häggström	
2250	Investment	Increased safety with e-signal, Naggen Hällan, Construction	Production of replacement road (gravel road)	No	Contract	Object-specific	Rail	Contracts-BEST-Track	Central Region	2020-06	2020-08	2020-09	Decided	5 - 10	Anders Boqvist	
2252	Investment	Avesta/Krylbo-Hedemora track replacement		Please observe Transq	Construction Contract	Object-specific	Rail	Contracts-BEST-Track	Central Region	2019-12	2020-03	2020-04	Decided	100 - 300	Emilia Edström	
2259	Investment	Railway bridges over National Road 50 in Grängesberg, Construction document		No	Services	Object-specific	Both road and rail	Technical consultants-Planning & design	Central Region	2019-03	2019-04	2019-05	Decided	5 - 10	Peter Hinders	
2260	Investment	Railway bridges over National Road 50 in Grängesberg, Production		No	Contract	Object-specific	Rail	Contracts-BEST-Track	Central Region	2021-01	2021-03	2021-03	Decided	50 - 100	Peter Hinders	
2306	Investment	Road Östra Tandö-Bu, Production		No	Contract	Object-specific	Road	Contracts-Land	Central Region	2019-09	2019-11	2020-01	Decided	50 - 100	Peter Hinders	
2609	Investment	Erikslund, ESIK - Production		No	Contract	Object-specific	Rail	Contracts-BEST-Signal	Central Region	2019-05	2019-06	2019-06	Decided	10 - 20	Håkan Siödin	
2612	Investment	Gällö, ESIK		No	Contract	Object-specific	Rail	Contracts-BEST-Signal	Central Region	2019-05	2019-06	2019-07	Decided	10 - 20	Håkan Siödin	
2676	Investment	New passing station Ombenning, production		Please observe Transq	Construction Contract	Object-specific	Rail	Contracts-BEST-Track	Central Region	2019-09	2019-12	2020-01	Decided	100 - 300	Emilia Edström	
2755	Investment	Borlänge-Ludvika intermediate block, Production		No	Construction Contract	Object-specific	Rail	Contracts-BEST-Signal	Central Region	2019-06	2019-09	2019-10	Decided	50 - 100	Emilia Edström	
3044	Investment	Ornäs ESIK, Planning process		No	Services	Call-off	Rail	Technical consultants-Planning & design	Central Region	2019-04	2019-05	2019-06	Decided	1 - 5	Peter Hinders	
3218	Investment	Gävle-Ockelbo, max axle load 25, Production		Please observe Transq	Contract	Object-specific	Rail	Contracts-BEST-Track	Central Region	2021-06	2021-09	2021-10	Decided	20 - 50	Anders Boqvist	
3368	Investment	Västeraspy - Långsele, track replacement and contact line replacement, construction documents		No	Services	Object-specific	Rail	Technical consultants-Planning & design	Central Region	2019-09	2019-11	2019-12	Decided	10 - 20	Bo Harnemo	
3369	Investment	Västeraspy - Långsele, track replacement and contact line replacement, production		Please observe Transq	Contract	Object-specific	Rail	Contracts-BEST-Track	Central Region	2020-10	2020-12	2020-12	Decided	50 - 100	Bo Harnemo	
3374	Investment	Bridge 20-425-1 Road 1047 Bridge over Västerdalälven by Torgås, Production		No	Contract	Call-off	Road	Contracts-Construction work-Bridges	Central Region	2019-06	2019-10	2019-11	Decided	1 - 5	Peter Hinders	
3416	Investment	Maland triangle Maland E05	Maland triangle Maland, Land and bridge, project design bridge/production land/bridge	Please observe Transq	Contract	Object-specific	Rail	Contracts-Land	Central Region	2019-12	2020-03	2020-03	Decided	100 - 300	Peter Karlsson	
3759	Maintenance	For execution of Basic maintenance road on public roads in the Kramfors area in Västerorrland county		No	Basic contract Maintenance	Object-specific	Road	Contracts-Basic contract road	Central Region	2020-10	2021-01	2021-09	Decided	100 - 300	Emilia Edström	

3761	Maintenance	For execution of Basic maintenance road on public roads in the Sveg area in Jämtland county		No	Basic contract Maintenance	Object-specific	Road	Contracts-Basic contract road	Central Region	2020-10	2021-01	2021-09	Decided	100 - 300	Emilia Edström
3762	Maintenance	For execution of Basic maintenance road on public roads in the Svenstavik area in Jämtland county		No	Basic contract Maintenance	Object-specific	Road	Contracts-Basic contract road	Central Region	2020-10	2021-01	2021-09	Decided	100 - 300	Emilia Edström
3764	Maintenance	For execution of Basic maintenance road on public roads in the Älvdalen area in Dalarna county		No	Basic contract Maintenance	Object-specific	Road	Contracts-Basic contract road	Central Region	2020-10	2021-01	2021-09	Decided	100 - 300	Emilia Edström
3765	Maintenance	For execution of Basic maintenance road on public roads in the Bräcke area in Jämtland county	There is an ongoing contract with a contract period to the 31st of August 2020. The client has the option to extend the contract period by up to a further 2 years on the same terms and conditions. (Of which marked in red)	No	Basic contract Maintenance	Object-specific	Road	Contracts-Basic contract road	Central Region	2021-10	2022-01	2022-09	Decided	100 - 300	Emilia Edström
4071	Investment	road 70 junction Leksandsbröd, Production		No	Construction Contract	Call-off	Road	Contracts-Road marking	Central Region	2019-09	2019-10	2019-11	Decided	1 - 5	Peter Hinders
4107	Investment	db Avesta Krylbo-Dalslund, planning		Please observe Transg	Services	Object-specific	Rail	Technical consultants-Planning & design	Central Region	2019-10	2019-12	2020-01	Decided	10 - 20	Peter Hinders
4878	Maintenance	Framework agreement Data capture and updating for AADT measurement in the Central and East geographical areas	The task involves the measurement of vehicle flows in order to calculate the average annual daily traffic (AADT). The assignment involves implementing the following work phases: planning of traffic measurement, traffic measurement, input data management for collected road traffic data, final inspection of collected road traffic data and updating of the Transport Administration's register for road traffic data.	No	Services	Framework agreement	Road	Technical consultants-Specific technical competence areas	Central Region	2021-03	2021-04	2021-09	Decided	20 - 50	Erik Oskarsson
4913	Investment	Migration barriers for fish, Bridge, Central Region, production		No	Contract	Call-off	Road	Contracts-Land	Central Region	2019-04	2019-05	2019-06	Decided	5 - 10	Peter Hinders
4993	Investment	E45 Svenstavik		No	Construction Contract	Object-specific	Road	Contracts-Land	Central Region	2020-02	2020-03	2020-03	Decided	5 - 10	Håkan Siödin
5067	Investment	Gävle-Ockelbo, max. axle load 25, Construction documents/TB		Please observe Transg	Services	Object-specific	Rail	Technical consultants-Planning & design	Central Region	2020-06	2020-09	2020-10	Decided	10 - 20	Anders Boqvist
5121	Investment	Speed increasing measures Säter SI & Säter, construction documents		No	Services	Call-off	Rail	Technical consultants-Planning & design	Central Region	2019-05	2019-06	2019-07	Decided	5 - 10	Emilia Edström
5123	Investment	Speed increasing measures Gustafs, production		No	Construction Contract	Object-specific	Rail	Contracts-BEST-Track	Central Region	2020-12	2021-02	2021-03	Decided	20 - 50	Emilia Edström
5125	Investment	Speed increasing measures Snickarbo, production		No	Construction Contract	Object-specific	Rail	Contracts-BEST-Track	Central Region	2019-11	2019-12	2020-01	Decided	20 - 50	Emilia Edström
5127	Investment	Speed increasing measures Säter SI & Säter, production		No	Construction Contract	Object-specific	Rail	Contracts-BEST-Track	Central Region	2020-12	2021-02	2021-03	Decided	50 - 100	Emilia Edström
5237	Investment	Pedestrian and cycle path Strömsund-Ulriksfors		No	Design-build contract	Object-specific	Road	Contracts-Land	Central Region	2019-09	2020-01	2020-02	Decided	10 - 20	Peter Karlsson
5248	Investment	New construction Maland	New construction Maland BEST work. All BEST work, approximately 2,800 m, on newly constructed section between Adalsbanan and Tunadal track. Construction period: 2020-2021	No	Construction Contract	Object-specific	Rail	Contracts-BEST-Track	Central Region	2019-12	2020-03	2020-03	Decided	20 - 50	Peter Karlsson
5250	Investment	Noise reduction measures E10	Noise reduction measures (Outdoor sites and facades) 100 protected outdoor sites	No	Design-build contract	Object-specific	Not construction, other	Contracts-Construction work-Properties	Central Region	2019-12	2020-02	2020-02	Decided	5 - 10	Peter Karlsson
5263	Investment	Rämshytte tunnel production		No	Construction Contract	Object-specific	Rail	Contracts-BEST-Track	Central Region	2019-05	2019-09	2019-11	Decided	100 - 300	Emilia Edström
5379	Investment	Bräcke -Östersund, contract for low voltage, switch heating and power to technical buildings		No	Construction Contract	Object-specific	Rail	Contracts-BEST-Electrical	Central Region	2019-04	2019-05	2019-06	Decided	10 - 20	Marianne Werner
5397	Investment	Remote blocking project - Mora Production		Please observe Transg	Construction Contract	Object-specific	Rail	Contracts-BEST-Signal	Central Region	2020-01	2020-03	2020-04	Decided	50 - 100	Emilia Edström
5753	Investment	v83 Bollnäs-Vallista REGINV, Construction document	X Gävleborg county	No	Services	Call-off	Road	Technical consultants-Planning & design	Central Region	2019-09	2019-11	2019-11	Decided	1 - 5	Anders Boqvist
5759	Investment	Österås-Bispgården, Reinforcing line, Production	Extension of a new reinforcement line approx 45 km and installation of approx 180 overhead contact line poles incl foundations.	Please observe Transg	Contract	Object-specific	Rail	Contracts-BEST-Electrical	Central Region	2019-10	2020-01	2020-02	Decided	5 - 10	Anders Boqvist
5771	Investment	Storvik - Gävle, Reinforcing line, Production	Extension of a new reinforcement line approx 37 km.	Please observe Transg	Contract	Object-specific	Rail	Contracts-BEST-Electrical	Central Region	2019-10	2020-01	2020-02	Decided	5 - 10	Anders Boqvist
5772	Investment	Borlänge-Ludvika-Stålldalen, Reinforcement line, production	Extension of a new reinforcement line approx 70 km and installation of approx 5 overhead contact line poles incl foundations	Please observe Transg	Contract	Object-specific	Rail	Contracts-BEST-Electrical	Central Region	2019-10	2020-01	2020-02	Decided	10 - 20	Anders Boqvist
5776	Investment	Gävle - Ånge, Track replacement, Production	X Gävleborg county	Please observe Transg	Contract	Object-specific	Rail	Contracts-BEST-Track	Central Region	2019-10	2019-12	2020-01	Decided	300 - 500	Magnus Häggström
5778	Investment	E45 Vattnäs-Trunna, Production	W Dalarna county	No	Contract	Object-specific	Road	Contracts-Land	Central Region	2021-11	2022-04	2022-05	Decided	100 - 300	Peter Hinders

6066	Investment	Power supply renovation, technical building Bdl 211 Bräcke- Långsele, Contract		No	Contract	Object-specific	Rail	Contracts-BEST-Electrical	Central Region	2019-09	2019-10	2020-10	Decided	20 - 50	Kenneth Strandh	
6139	Investment	Skinnskatteberg - Sällinge 2 intermediate blocks, Production		No	Construction Contract	Call-off	Rail	Contracts-BEST-Signal	Central Region	2019-09	2019-10	2019-11	Decided	5 - 10	Peter Hinders	
6140	Investment	Fagersta - Dagarn 2 intermediate blocks, Production		No	Construction Contract	Call-off	Rail	Contracts-BEST-Signal	Central Region	2020-09	2020-10	2020-11	Decided	5 - 10	Peter Hinders	
6185	Investment	PLm Station Access for All, station measures, Production	Railway, Stations	Please observe Transg	Design-build contract	Object-specific	Rail	Contracts-Land	Central Region	2019-07	2019-09	2019-09	Decided	10 - 20	Anders Boqvist	
6196	Investment	Malung, signal measures (ERTMS), Production		No	Construction Contract	Call-off	Rail	Contracts-BEST-Signal	Central Region	2019-05	2019-06	2019-06	Decided	1 - 5	Emilia Edström	
6257	Investment	Gävle-Storvik, Measures to increase speed, Construction document	X Gävleborg county, Railway, Measures for change of speed	No	Services	Call-off	Rail	Contracts-BEST-Track	Central Region	2019-03	2019-04	2019-05	Decided	10 - 20	Magnus Häggström	
6306	Investment	v953 Östergranväg- Forsmo - Adalsliden BAR, Production	Y Västernorrland county, Road, Load bearing capacity	No	Contract	Object-specific	Road	Contracts-Land	Central Region	2019-08	2019-09	2019-10	Decided	20 - 50	Håkan Sjödin	
6310	Investment	E4, bridge across Gide älv N Gideåbacka (BK4), Production	Y Västernorrland county, Road, Load bearing capacity	No	Contract	Object-specific	Road	Contracts-Construction work-Bridges	Central Region	2019-04	2019-05	2019-06	Decided	10 - 20	Håkan Sjödin	
6331	Investment	Road 1060 Bodum Skepparvägen-Dekarsövägen, Pedestrian and cycle path, Production	Y Västernorrland county, Road, Pedestrian and cycle path	No	Contract	Object-specific	Road	Contracts-Land	Central Region	2020-03	2020-04	2020-06	Decided	10 - 20	Håkan Sjödin	
6400	Investment	Road 562 (former E4) section Sundsvall travel centre-Selångerån Production		No	Construction Contract	Object-specific	Road	Contracts-Land	Central Region	2019-04	2019-06	2019-07	Decided	50 - 100	Håkan Sjödin	
6469	Investment	Mora replacement of spread switchgear 85 Borlänge - Mora to switchgear 95 construction document		No	Services	Call-off	Rail	Technical consultants- Planning & design	Central Region	2019-11	2019-12	2020-01	Decided	1 - 5	Emilia Edström	
6470	Investment	Mora replacement of spread switchgear 85 Borlänge - Mora to switchgear 95 production		No	Construction Contract	Object-specific	Rail	Contracts-BEST-Track	Central Region	2021-09	2021-11	2022-01	Decided	50 - 100	Emilia Edström	
6505	Investment	Ramsjö -Ljusdal, Strengthening rope	Extension of a new reinforcement line approx 47 km and installation of approx 280 overhead contact line poles incl foundations.	Please observe Transg	Contract	Object-specific	Rail	Contracts-BEST-Electrical	Central Region	2019-10	2020-01	2020-02	Decided	10 - 20	Anders Boqvist	
6675	Investment	E45/Highway 70 through Mora, phases 1-3	E45/Highway 70 through Mora, phases 1-3, thoroughfare	No	Contract	Object-specific	Road	Contracts-Land	Central Region	2019-10	2020-01	2020-02	Decided	100 - 300	Peter Hinders	
6721	Investment	Maland and Tunadalspåret, Sundsvall municipality: Contract BIA E00 BEST	Maland triangle Birsta DP, BEST, production	Please observe Transg	Construction Contract	Object-specific	Rail	Contracts-BEST-Track	Central Region	2019-03	2019-05	2019-08	Decided	100 - 300	Emilia Edström	New
6867	Investment	Increased safety with e signal, Hällan, Construction		No	Design-build contract	Object-specific	Road	Contracts-Land	Central Region	2021-04	2021-06	2021-07	Decided	5 - 10	Anders Boqvist	
6883	Investment	v638 Ullån- Tegelfjäll, Pedestrian and cycle path (planning-project design)		No	Services	Call-off	Road	Technical consultants- Planning & design	Central Region	2019-03	2019-04	2019-06	Decided	1 - 5	Håkan Sjödin	
6886	Investment	Road 562 (formerly the E4) section Skönsmon - Sundsvall travel centre Production		No	Design-build contract	Object-specific	Road	Contracts-Land	Central Region	2020-10	2021-02	2021-03	Decided	50 - 100	Håkan Sjödin	
6989	Investment	OKB Gävle Kringlan Double tracks, section Gävle C-Gävle Västra	Gäveborg county	Please observe Transg	Services	Object-specific	Rail	Technical consultants- Planning & design	Central Region	2019-10	2020-02	2020-03	Decided	50 - 100	Anders Boqvist	
6990	Investment	OKB Gävle Kringlan Double track, Line study of section Gävle Västra-Kringlan	Gäveborg county	Please observe Transg	Services	Object-specific	Both road and rail	Technical consultants- Planning & design	Central Region	2019-05	2019-08	2019-09	Decided	20 - 50	Anders Boqvist	
7196	Investment	Hedemora replacement points 6, Production	Railroad, Dalarna county	No	Construction Contract	Object-specific	Rail	Contracts-BEST-Track	Central Region	2020-01	2020-03	2020-05	Decided	20 - 50	Emilia Edström	
7262	Investment	v1024 Vasaloppsvägen BAR, the section Fiskarheden-Tennäng (BK4), Production	Dalarna county	No	Contract	Object-specific	Road	Contracts-Land	Central Region	2021-02	2021-03	2021-05	Decided	10 - 20	Peter Hinders	
7273	Investment	Västerasby - Långsele, Track and points replacement, Production	Västernorrland county	Please observe Transg	Contract	Object-specific	Rail	Contracts-BEST-Track	Central Region	2021-09	2021-11	2021-12	Decided	100 - 300	Bo Harnemo	
9007	Investment	The procurement relates to renovation of Röstbo passing station in Bollnäs municipality, Gävleborg County		Please observe Transg	Construction Contract	Object-specific	Road	Contracts-BEST-Track	Central Region	2019-10	2020-01	2020-01	Decided	50 - 100	Anders Boqvist	
9009	Investment	Window measures Västernorrland and Jämtland Counties	The assignment includes about 60 properties along the rail, North mail line	No	Design-build contract	Object-specific	Not construction, other	Contracts-Construction work-Properties	Central Region	2019-03	2019-04	2019-05	Decided	5 - 10	Magnus Häggström	
9011	Investment	Pedestrian and cycleway central Duved		No	Services	Call-off	Road	Technical consultants- Planning & design	Central Region	2019-06	2019-06	2019-06	Decided	1 - 5	Håkan Sjödin	
9012	Investment	Preparation of load bearing calculations BK4 construction work		No	Services	Object-specific	Road	Technical consultants- Specific technical competence areas	Central Region	2019-03	2019-04	2019-08	Decided	5 - 10	Håkan Sjödin	
9020	Investment	Rämshytte tunnel preparatory ground work, production		No	Construction Contract	Object-specific	Both road and rail	Contracts-Land	Central Region	2019-04	2019-05	2019-06	Decided	10 - 20	Emilia Edström	
9022	Investment	Window measures south Gävleborg (Ockelbo + Sandviken)	The assignment includes about 53 properties along the rail, North mail line	No	Design-build contract	Object-specific	Not construction, other	Contracts-Construction work-Properties	Central Region	2019-04	2019-05	2019-06	Decided	5 - 10	Magnus Häggström	
9023	Investment	Window measures north Gävleborg, part 1 Ljusdal	The assignment includes about 90 properties along the rail, North mail line	No	Design-build contract	Object-specific	Not construction, other	Contracts-Construction work-Properties	Central Region	2019-05	2019-06	2019-07	Decided	5 - 10	Magnus Häggström	

9024	Investment	Window measures north Gävleborg, part 2 Bollnäs and Söderhamn	The assignment includes about 92 properties along the rail, North mail line	No	Contract	Object-specific	Not construction, other	Contracts-Construction work-Properties	Central Region	2019-04	2019-05	2019-06	Decided	5 - 10	Magnus Håggström	
9025	Maintenance	Replacement of reconnection automation Gävle C1		No	Construction Contract	Object-specific	Rail	Contracts-BEST-Electrical	Central Region	2019-05	2019-06	2019-09	Decided	1 - 5	Jan-Olof Styf	
9126	Investment	Road 751 Risk reduction Jakobs, Myckelby and Duvåker	For the establishment of road plan and tender documents for a construction contract for Risk Reduction on road 751 Jakobs in Säter Municipality and Myckelby and Duvåker in Hedemora municipality, Dalarna County	No	Services	Call-off	Road	Technical consultants-Planning & design	Central Region	2019-04	2019-05	2019-06	Decided	5 - 10	Peter Hinders	New
10168	Maintenance	O&M pumping stations and dehumidification plant in central region	O&M pumping stations and dehumidification plant in central region	No	Design-build contract	Object-specific	Road	Contracts-Infrasystem-Water & sewage/Vent	Central Region	2019-03	2019-05	2020-01	Decided	1 - 5	Daniel Jansson	New
10182	Investment	Demolition of Gävle Galvan south		No	Contract	Call-off	Not construction, other	Contracts-Construction work-Properties	Central Region	2019-08	2019-09	2019-10	Decided	1 - 5	Magnus Håggström	New
10222	Maintenance	Assistant Project Manager for the management of automatic traffic safety control (ATK) and road weather information system (VVIS) in district Stockholm/East.		No	Services	Object-specific	Road	Technical consultants-Project support	Central Region	2019-04	2019-05	2019-06	Decided	5 - 10	Jan-Olof Styf	New
10229	Investment	For supplements to the consultation document on the Idenor-Stegskogen stretch in Hudiksvall municipality, Gävleborg County		No	Services	Object-specific	Rail	Technical consultants-Planning & design	Central Region	2019-06	2019-08	2019-09	Decided	1 - 5	Anders Boqvist	New
10234	Investment	FK - Targeted environmental measures in central region - Investigation, design	Investigation and design of measures to eliminate migration barriers for fish and otters, as well as construction site follow up during production. The watercourses are spread across the entire central region	No	Services	Call-off	Both road and rail	Technical consultants-Planning & design	Central Region	2019-04	2019-04	2019-05	Decided	5 - 10	Peder Henriksson	New
10250	Maintenance	Warranty inspection of bridge 22-1224-17, Sundsvallsbron		No	Services	Object-specific	Not construction, other	Technical consultants-Project support	Central Region	2019-05	2019-06	2019-07	Decided	1 - 5	Erika Dackell	New
10257	Investment	Renewed competition, planning, lighting of depot, Central region		No	Services	Call-off	Rail	Technical consultants-Planning & design	Central Region	2019-04	2019-05	2019-06	Decided	1 - 5	Hanna Lindroth	New
10259	Investment	Environmental measures Middle Region, Production	Wildlife obstacles Central region	No	Construction Contract	Object-specific	Road	Contracts-Land	Central Region	2019-04	2019-05	2019-06	Decided	20 - 50	Peder Henriksson	New
10264	Investment	Noise reduction measurements in Sundvall package 2, 2:nd purchase		No	Design-build contract	Object-specific	Not construction, other	Contracts-Construction work-Properties	Central Region	2019-04	2019-05	2019-06	Decided	5 - 10	Magnus Håggström	New
2656	Major projects	E9948 Ground and (BEST) Construction Duvbo-Spånga, Mälardal project		Please observe Transg	Construction Contract	Object-specific	Rail	Contracts-BEST-Track	East Region/Stockholm	2021-06	2021-12	2022-01	Decided	300 - 500	Jessica Lindell	
2854	Major projects	E4 Stockholm Bypass - FSE816 Doors to traffic areas	Supply and erection of doors in traffic facility	No	Contract	Object-specific	Road	Contracts-Construction work-Properties	East Region/Stockholm	2019-08	2020-03	2020-04	Decided	20 - 50	Christofer Wilson	
2856	Investment	Renewed competition, Construction Contract for noise protection in outdoor areas Hallsberg	Construction Contract for noise protection in outdoor areas Hallsberg, Construction Contract	No	Contract	Object-specific	Rail	Contracts-Land	East Region/Stockholm	2019-04	2019-05	2019-06	Decided	50 - 100	Lena Scherman	
2904	Maintenance	Basic maintenance of railway installations Stockholm South		Please observe Transg	Basic contract Maintenance	Object-specific	Rail	Contracts-Basic contract rail	East Region/Stockholm	2019-06	2019-10	2021-09	Decided	500 - 700	Thomas Atterling	
2918	Maintenance	Integrated bridge maintenance Stockholm South	Procurement of time and permit-controlled maintenance in Stockholm South	No	Basic contract Maintenance	Object-specific	Road	Contracts-Construction work-Bridges and tunnels	East Region/Stockholm	2019-04	2019-06	2019-08	Decided	50 - 100	Marlene Hansson	
3001	Major projects	E4 Bypass Stockholm - FSE705 Establishing tunnel space	Establishing tunnel space	No	Contract	Object-specific	Road	Contracts-Construction work-Properties	East Region/Stockholm	2020-05	2020-11	2021-02	Decided	50 - 100	Christofer Wilson	
3002	Investment	Route 57 Gnesta	Improvement measure, widening of existing road Construction contract	No	Contract	Object-specific	Road	Contracts-Land	East Region/Stockholm	2019-08	2020-01	2020-01	Decided	100 - 300	Jonas Elmqvist	
3624	Investment	Road 77, County boundary - Röså Consultancy commission: production of tender documents and construction site follow-up Stage 1 (Sub-sections 1-3)	For the production of Tender documents and a Construction site follow-up for Road 77, Uppsala county boundary - Röså interchange, stage 1	No	Services	Object-specific	Road	Technical consultants-Planning & design	East Region/Stockholm	2019-11	2020-03	2020-04	Decided	20 - 50	Roberto Vespo	
3778	Maintenance	Bridge across sound at Tottnäs	Resurfacing and renovation	No	Construction Contract	Object-specific	Road	Contracts-Construction work-Bridges and tunnels	East Region/Stockholm	2019-12	2020-01	2020	Decided	1 - 5	Johanna Soto	
3889	Maintenance	Basic maintenance, road, OA Norrköping		No	Design-build contract	Object-specific	Road	Contracts-Basic contract road	East Region/Stockholm	2019-12	2020-02	2020-09	Decided	100 - 300	Kajsa Svanberg	
3890	Maintenance	Basic maintenance, road, OA Värmdö		No	Design-build contract	Object-specific	Road	Contracts-Basic contract road	East Region/Stockholm	2019-12	2020-02	2020-09	Decided	50 - 100	Kajsa Svanberg	

3891	Maintenance	Basic maintenance, road, OA Väsby		No	Design-build contract	Object-specific	Road	Contracts-Basic contract road	East Region/Stockholm	2021-12	2022-02	2022-09	Decided	100 - 300	Kajsa Svanberg	
3945	Investment	Design-build contract, Wildlife barriers for railway		No	Contract	Object-specific	Rail	Contracts-Land	East Region/Stockholm	2019-05	2019-06	2019-07	Decided	10 - 20	Lena Scherman	
4051	Maintenance	Maintenance of bridge 4-360-1 across Torggatan, Depot and Thams väg, road 53	Maintenance of bridge 4-360-1	No	Maintenance measures	Object-specific	Road	Contracts-Construction work-Bridges and tunnels	East Region/Stockholm	2019-05	2019-08	2019-10	Decided	20 - 50	Marlene Hansson	
4117	Investment	E18, Köping-Västjådra -Production	U Västmanland, Motorway	No	Contract	Object-specific	Road	Contracts-Land	East Region/Stockholm	2021-09	2022-03	2022-07	Decided	500 - 700	Hans-Inge Johansson	
4147	Investment	E county Iv 210 Evertsholm - E22 Söderköping -Production	Design and build contract road on road 210 between Evertsholm and Söderköping. The projekt includes approx 1,7 km rebuild and new construction of 7,5 wide surface and approx 2,5 km of rebuild and new construction of pedestrian anc cycle path including an entrance. The projekt includes a temporary pedestrians and cycle path (approx 600 m) to connect to the existing pedestrian and cycle path to Söderköping.	No	Contract	Object-specific	Road	Contracts-Land	East Region/Stockholm	2019-04	2019-06	2019-08	Decided	20 - 50	Folke Lingmo	
4172	Investment	E18 Road traffic safety Ekebykorset crossing – Production		No	Contract	Object-specific	Road	Contracts-Land	East Region/Stockholm	2019-03	2019-06	2019-07	Decided	20 - 50	Jonas Elmquist	
4218	Investment	Renewed competition, minor construction contracts - Construction contract Replacement road, Removal of level crossing, Eggeby		No	Contract	Object-specific	Rail	Contracts-Land	East Region/Stockholm	2020-01	2020-02	2020-03	Decided	1 - 5	Lena Scherman	
4238	Investment	Kvicksund-Västjådra, Production		No	Contract	Object-specific	Road	Contracts-Land	East Region/Stockholm	2020-03	2020-06	2020-07	Decided	100 - 300	Hans-Inge Johansson	
4242	Investment	E County, County road 919, pedestrian and cycle path Vadstena-Motala - Production	E Östergötland county, Pedestrian and cycle path	No	Contract	Object-specific	Road	Contracts-Land	East Region/Stockholm	2019-05	2019-08	2019-09	Decided	20 - 50	Jonas Elmquist	
4247	Investment	Road 226, Pålmalmsvägen-Högskolan - Production		No	Contract	Object-specific	Road	Technical consultants-Planning & design	East Region/Stockholm	2019-10	2020-03	2020-04	Decided	50 - 100	Folke Lingmo	
4306	Investment	Road 576, Private road towards Kåmsta (Turinge Church) - road 509, pedestrian and cycle path Nykvam - Production		No	Contract	Object-specific	Road	Contracts-Land	East Region/Stockholm	2019-04	2019-05	2019-05	Decided	10 - 20	Jonas Elmquist	
4309	Investment	Road 646, Pedestrian and cycle path Gustavsberg-Ingarö - Production		No	Contract	Object-specific	Road	Contracts-Land	East Region/Stockholm	2019-04	2019-05	2019-05	Decided	20 - 50	Jonas Elmquist	
4935	Maintenance	Operation and maintenance of traffic signals Uppsala, Västmanland and Örebro counties	Västmanland and Örebro county	No	Contract	Object-specific	Road	Contracts-Infrasystems-Control & regulation	East Region/Stockholm	2019-05	2019-07	2019-12	Decided	50 - 100	Johanna Soto	
5135	Maintenance	Replacement high strength bearings Vallby bridge Västerås	Replacement high strength bearings Vallby bridge Västerås	No	Maintenance measures	Object-specific	Road	Contracts-Construction work-Bridges	East Region/Stockholm	2019-08	2019-09	2020-01	Decided	5 - 10	Sara Ljungdahl	
5136	Maintenance	Nitbro - Fårjö Ekås	Replacement or repair Bridge 19-263-1	No	Maintenance measures	Object-specific	Road	Contracts-Construction work-Bridges	East Region/Stockholm	2019-09	2019-12	2020-04	Decided	10 - 20	Sara Ljungdahl	
5428	Investment	Road 226, Pedestrian and cycle gateway. Safe roads to school for children Kassmyraskolan, Planning process	Pedestrian and cycle path	No	Services	Object-specific	Road	Technical consultants-Planning & design	East Region/Stockholm	2020-01	2020-03	2020-04	Decided	1 - 5	Jonas Elmquist	
5429	Investment	Road 260, Pedestrian and cycle gateway. Safe roads to school for children Kunskapsskolan, Planning process	Pedestrian and cycle path	No	Services	Object-specific	Road	Technical consultants-Planning & design	East Region/Stockholm	2020-01	2020-03	2020-04	Decided	1 - 5	Jonas Elmquist	
5430	Investment	Road 262, Pedestrian and cycle gateway. Safe roads to school for children Gårdesskolan, Planning process	Pedestrian and cycle path	No	Services	Object-specific	Road	Technical consultants-Planning & design	East Region/Stockholm	2020-01	2020-03	2020-04	Decided	1 - 5	Jonas Elmquist	
5545	Investment	Production of tender documents for and construction site follow-up of construction contract for roundabouts at Enlundavägen and Svanhagen, Ekerö		No	Services	Call-off	Road	Technical consultants-Planning & design	East Region/Stockholm	2019-04	2019-05	2019-05	Decided	1 - 5	Jonas Elmquist	
5881	Maintenance	Integrated Bridge maintenance, Stockholm od	Procurement of condition controlled maintenance in Stockholm North	No	Basic contract Maintenance	Object-specific	Road	Contracts-Construction work-Bridges and tunnels	East Region/Stockholm	2019-04	2019-06	2019-08	Decided	50 - 100	Marlene Hansson	

5972	Major projects	Procurement of service as assignment undertaking regarding Safety coordinator execution (BAS-U) and Logistics for FSE901 – FSE905, E4 Bypass Stockholm		No	Services	Object-specific	Road	Technical consultants-Specific technical competence areas	East Region/Stockholm	2019-05	2019-09	2019-10	Decided	20 - 50	Ove Strömberg	
6152	Investment	Renewed competition, Production of tender documents, including construction site follow-up, for speed increase Karlberg - Kummelby		No	Services	Call-off	Rail	Technical consultants-Planning & design	East Region/Stockholm	2019-04	2019-06	2019-07	Decided	5 - 10	Lena Scherman	
6173	Investment	Design-build contract double track development Dunsjö - Jakobshyttan		Please observe Transg	Contract	Object-specific	Rail	Contracts-BEST-Track	East Region/Stockholm	2019-11	2020-02	2020-03	Decided	300 - 500	Lena Scherman	
6174	Investment	Design-build contract double track development Jakobshyttan - Degerön		Please observe Transg	Contract	Object-specific	Rail	Contracts-BEST-Track	East Region/Stockholm	2020-02	2020-06	2020-09	Decided	700 - 1000	Lena Scherman	
6409	Maintenance	Upgrade Furusund boat landing		No	Construction Contract	Object-specific	Road	Contracts-Construction work-Bridges and tunnels	East Region/Stockholm	2019-04	2019-05	2019-10	Decided	5 - 10	Johanna Soto	
6456	Investment	Renewed competition production of tender documents for signal trimming Morgongåva		No	Technical systems	Call-off	Rail	Technical consultants-Planning & design	East Region/Stockholm	2019-03	2019-04	2019-05	Decided	1 - 5	Lena Scherman	
6460	Investment	Construction contract Points replacement Skebokvarn and Mönbo		No	Contract	Object-specific	Rail	Contracts-BEST-Track	East Region/Stockholm	2019-11	2019-12	2020-01	Decided	20 - 50	Lena Scherman	
6623	Maintenance	Maintenance of moveable bridges Mälardalen valley		No	Contract	Object-specific	Road	Contracts-Construction work-Bridges	East Region/Stockholm	2019-09	2019-10	2019-12	Decided	5 - 10	Christian Niemöller	
6676	Major projects	E9987 north entrance to Barkarby Station area		Please observe Transg	Construction Contract	Object-specific	Rail	Contracts-BEST-Track	East Region/Stockholm	2020-03	2020-06	2020-08	Decided	300 - 500	Jessica Lindell	
6677	Major projects	E9953 BEST Huvudsta–Spånga, Mälaren Line Project		Please observe Transg	Construction Contract	Object-specific	Rail	Contracts-BEST-Track	East Region/Stockholm	2023-05	2023-11	2023-12	Decided	100 - 300	Jessica Lindell	
6763	Maintenance	Supplement negative stores Essingeleden Tomtebodå		No	Construction Contract	Object-specific	Road	Contracts-Construction work-Bridges	East Region/Stockholm	2019-04	2019-05	2019-06	Decided	1 - 5	Johanna Soto	New
6859	Maintenance	Tree securing Svealand Line		No	Construction Contract	Object-specific	Rail	Contracts-Land	East Region/Stockholm	2019-05	2019-06	2019-08	Decided	5 - 10	Johanna Wik	
6930	Investment	New lift in Flen		No	Contract	Object-specific	Rail	Contracts-Construction work-Properties	East Region/Stockholm	2019-03	2019-04	2019-05	Decided	< 1	Lena Scherman	
6940	Maintenance	Graffiti removal Stockholm/East - rail & road	Stockholm county.	No	Services	Object-specific	Both road and rail	Contracts-Construction work-Bridges and tunnels	East Region/Stockholm	2019-05	2019-08	2019-10	Decided	10 - 20	Jonas Elmquist	
6964	Investment	Track extension Ramnäs-Brattheden, Västmanland county	Establishment of a railway plan, revision of existing system documents, preparation of tender documents for a performance contract and establishment of construction documents. The measure deals with a 3 km long bypass track between Ramnäs-Brattheden and an intermediate platform in Ramnäs. In the action, documents for switching switches between the section Ängelsberg-Hallstahammar (4 operating places) shall be produced	Please observe Transg	Services	Object-specific	Rail	Technical consultants-Planning & design	East Region/Stockholm	2019-05	2019-08	2019-09	Decided	20 - 50	Fredrik Bystedt	
6985	Major projects	The East Link Production of tender documents construction document Nyköping Travel Centre	The assignment includes project planning, tender documents and construction documents for the construction contract of Nyköpings travel center. The construction contract includes all the construction and rail work (TSAs part) of Nyköping travel center.	Please observe Transg	Services	Object-specific	Rail	Technical consultants-Planning & design	East Region/Stockholm	2019-05	2019-10	2019-12	Decided	50 - 100	Pelle Hovland	
6992	Investment	Construction contract of Road 35, Vårdsberg- Björkåla.	Åtvidaberg-Linköping, existing road 35 Vårdsberg- Björkåla 2 km, 2+1 road (separation) and pedestrian and cycle path.	No	Construction Contract	Object-specific	Road	Contracts-Land	East Region/Stockholm	2019-08	2019-10	2019-11	Decided	20 - 50	Folke Lingmo	
7006	Investment	Operations depot North Link, Production	Stockholm county	No	Contract	Object-specific	Road	Contracts-Land	East Region/Stockholm	2020-03	2020-04	2020-05	Decided	20 - 50	Jonas Elmquist	
7014	Investment	E4 Bridge across public road at Mehedeby interchange, Construction document	Uppsala county	No	Services	Call-off	Road	Technical consultants-Planning & design	East Region/Stockholm	2019-04	2019-06	2019-08	Decided	1 - 5	Peter Hinders	
7025	Investment	Pedestrian and cycle path, Ekbacken/Enhagen to Tidö-Lindö, Planning process	Västmanland county	No	Services	Call-off	Road	Technical consultants-Planning & design	East Region/Stockholm	2019-06	2019-08	2019-09	Decided	1 - 5	Peter Hinders	

7047	Investment	Road 56 Bie - Alberga (Stora Sundby), Construction document	Södermanland county	No	Services	Object-specific	Road	Technical consultants-Planning & design	East Region/Stockholm	2019-05	2019-08	2019-09	Decided	20 - 50	Jonas Elmquist	
7048	Investment	E18, Köping-Västjåda, Construction document		No	Services	Object-specific	Road	Technical consultants-Planning & design	East Region/Stockholm	2019-07	2019-10	2019-12	Decided	20 - 50	Hans-Inge Johansson	
7112	Investment	Katrineholm - Bie Road 56 VO1803, Production	Södermanland county	No	Contract	Object-specific	Road	Contracts-Land	East Region/Stockholm	2019-11	2020-04	2020-04	Decided	100 - 300	Jonas Elmquist	
8772	Investment	E County E 22 past Söderköping - project planning	Tender documentation for design-build contract	No	Services	Object-specific	Road	Technical consultants-Planning & design	East Region/Stockholm	2019-05	2019-08	2020-01	Decided	20 - 50	Folke Lingmo	
8947	Investment	Consultancy assignment project design speed increase ATC2 Älvsjö		Please observe Transg	Services	Object-specific	Rail	Technical consultants-Planning & design	East Region/Stockholm	2019-06	2019-09	2019-09	Decided	10 - 20	Lena Scherman	
8961	Major projects	Specialist in tunnel safety		No	Services	Object-specific	Road	Technical consultants-Specific technical competence areas	East Region/Stockholm	2019-04	2019-05	2019-06	Decided	5 - 10	Ove Strömberg	
8972	Investment	Örebro-Frövila U&N track and points replacement, Preparing construction documents		Please observe Transg	Services	Object-specific	Rail	Technical consultants-Planning & design	East Region/Stockholm	2019-08	2019-09	2019-10	Decided	20 - 50	Lena Scherman	
8990	Investment	Execution of Sala connection centre		No	Design-build contract	Object-specific	Rail	Contracts-BEST-Electrical	East Region/Stockholm	2019-04	2019-06	2019-06	Decided	20 - 50	Anders Boqvist	
8998	Investment	Preparation of road plan and tender documents for construction contract inc. construction site follow up for Road 218 Vagnhärad Trosa		No	Services	Object-specific	Road	Technical consultants-Planning & design	East Region/Stockholm	2019-05	2019-08	2019-09	Decided	10 - 20	Ingrid Vorwerk	
9002	Investment	100 Upward contract package 3		No	Contract	Call-off	Road	Contracts-Land	East Region/Stockholm	2019-03	2019-04	2019-05	Decided	1 - 5	Christian Niemöller	
9003	Investment	100 Upward contract package 5		No	Contract	Framework agreement	Road	Contracts-Land	East Region/Stockholm	2019-03	2019-04	2019-05	Decided	5 - 10	Christian Niemöller	
9006	Maintenance	Basic contract railway Södra Stambanan 1	Operation and maintenance of the Southern Main Line	Please observe Transg	Basic contract Maintenance	Object-specific	Rail	Contracts-Basic contract rail	East Region/Stockholm	2019-09	2020-01	2021-09	Decided	700 - 1000	Gunnar Stewén	
9064	Investment	E4 Passage Arlanda	Procurement and construction contract of production including demolition of existing viaduct	No	Construction Contract	Object-specific	Road	Contracts-Land	East Region/Stockholm	2019-04	2019-06	2019-07	Decided	50 - 100	Jonas Elmquist	
9076	Investment	Road 262 Edsbergsvägen, E18-Norrortsleden (road 265) section Rosjön-Enebybergsvägen, pedestrian and cycle path (RGC), Planning process		No	Services	Object-specific	Road	Technical consultants-Planning & design	East Region/Stockholm	2019-05	2019-09	2019-10	Decided	5 - 10	Carina Bergamoni	New
9077	Investment	Arninge Travel Centre Construction contract	The object refers to the execution of Arninge travel centre/exchange point. The object covers the following points: <input type="checkbox"/> rebuilding of E18. <input type="checkbox"/> a motorway bus stop for northbound bus traffic and one for southbound with connecting roads to E18. <input type="checkbox"/> a bus stop on the east side of the E18 for buses towards Vaxholm with a bus road that connects to road 274 in the eastern junction of Arninge interchange. For the bus road, a piled deck is built close to Vaxholmsvägen. Temporary sheet piling is needed to construct the piled deck. <input type="checkbox"/> a bus stop on the west side of the E18 for local buses which connect using bus road/local streets to the new municipal main street, Diagonalvägen, in the south and new municipal local streets north of the Coop. <input type="checkbox"/> rebuilding of Arninge interchange; in the eastern intersection, a traffic signal installation is built and in the western intersection a new roundabout is built. <input type="checkbox"/> municipal roads on the west side of the E18. <input type="checkbox"/> footbridge over the E18 and the Roslag line, which connects the bus stops, the Roslag line and the Arninge interchange.	No	Construction Contract	Object-specific	Road	Contracts-Basic contract road	East Region/Stockholm	2019-03	2019-06	2019-09	Decided	100 - 300	Carina Bergamoni	New
9078	Major projects	Risk inventory and risk analysis for vibration effects, project Cross-Link Södertörn		No	Services	Object-specific	Road	Technical consultants-Project support	East Region/Stockholm	2019-05	2019-09	2019-10	Decided	10 - 20	Ove Strömberg	New

9079	Maintenance	Operation and maintenance Road lighting Östergötland North		No	Maintenance measures	Object-specific	Road	Contracts-Infrasystem-Road lighting	East Region/Stockholm	2019-05	2019-08	2019-11	Decided	5 - 10	Johanna Soto	New
9080	Maintenance	Operation and maintenance road lighting Östergötland South		No	Maintenance measures	Object-specific	Road	Contracts-Infrasystem-Road lighting	East Region/Stockholm	2019-06	2019-08	2019-12	Decided	5 - 10	Johanna Soto	New
9081	Investment	Contract inspection of station measures Stockholm Central		No	Contract	Object-specific	Rail	Technical consultants-Specific technical competence areas	East Region/Stockholm	2019-04	2019-05	2019-06	Decided	5 - 10	Ingrid Vorwerk	New
9090	Maintenance	Rock cuttings Stockholm/East		No	Contract	Object-specific	Road	Contracts-Construction work-Tunnels	East Region/Stockholm	2019-03	2019-05	2019-05	Decided	10 - 20	Jonas Elmqvist	New
9091	Maintenance	Törnskog tunnel leakage measures		No	Contract	Object-specific	Road	Contracts-Construction work-Tunnels	East Region/Stockholm	2019-05	2019-08	2019-08	Decided	1 - 5	Jonas Elmqvist	New
9092	Maintenance	Tunnel maintenance measures, construction works		No	Contract	Object-specific	Road	Contracts-Construction work-Tunnels	East Region/Stockholm	2019-05	2019-06	2019-08	Decided	5 - 10	Jonas Elmqvist	New
9100	Maintenance	Project design operations depot South Link	Project design operations depot South Link. Production of operational depot during 2020-21.	No	Construction Contract	Object-specific	Road	Contracts-Construction work-Properties	East Region/Stockholm	2019-03	2019-04	2019-05	Decided	1 - 5	Kajsa Svanberg	New
9105	Investment	Renewed competition design and construct contract Temporary platform Knivsta		info missing	Design-build contract	Call-off	Info missing	Information missing	East Region/Stockholm	2019-04	2019-05	2019-06	Decided	1 - 5	Lena Scherman	New
9269	Investment	Construction site follow up/Construction Manager Ground for a number of railway projects in Mälardalen		No	Services	Object-specific	Rail	Technical consultants-Project support	East Region/Stockholm	2019-03	2019-04	2019-05	Decided	1 - 5	Lena Scherman	New
9270	Investment	Construction site follow up/Construction Manager Rail for a number of railway projects in Mälardalen		No	Services	Object-specific	Rail	Technical consultants-Project support	East Region/Stockholm	2019-03	2019-04	2019-05	Decided	1 - 5	Lena Scherman	New
9271	Investment	Construction site follow up/Construction Manager Signals for a number of railway projects in Mälardalen		No	Services	Object-specific	Rail	Technical consultants-Project support	East Region/Stockholm	2019-03	2019-04	2019-05	Decided	1 - 5	Lena Scherman	New
10153	Investment	Mobile electrical works, Bergslagspendeln, Production		No	Contract	Object-specific	Rail	Contracts-BEST-Electrical	East Region/Stockholm	2020-01	2020-02	2020-02	Decided	10 - 20	Per Lundborg	New
10179	Central functions	Operating contractor property, Stockholm/East	An operating contractor shall be procured for the Swedish Transport Administration's properties in the Stockholm and East region.	No	Contract	Object-specific	Rail	Contracts-Construction work-Properties	East Region/Stockholm	2019-06	info missing	2019	Decided	10 - 20	Samuel Bruun Lagerbäck	New
10197	Investment	Window measures along the Western main Line, existing environment approx 200 properties, package 1		No	Design-build contract	Object-specific	Not construction, other	Contracts-Construction work-Properties	East Region/Stockholm	2019-08	2019-09	2019-10	Decided	10 - 20	Magnus Häggström	New
10198	Investment	Noise protection for outdoor areas along the Western Main Line existing environment, about 150 properties, package 1		No	Design-build contract	Object-specific	Not construction, other	Contracts-Construction work-Properties	East Region/Stockholm	2019-08	2019-09	2019-10	Decided	10 - 20	Magnus Häggström	New
10199	Investment	Window measures along the Western main Line, existing environment approx 120 properties, package 2		No	Design-build contract	Object-specific	Not construction, other	Contracts-Construction work-Properties	East Region/Stockholm	2019-08	2019-09	2019-10	Decided	10 - 20	Magnus Häggström	New
10200	Investment	Noise protection for outdoor areas along the Western Main Line existing environment, about 75 properties, package 2		No	Design-build contract	Object-specific	Not construction, other	Contracts-Construction work-Properties	East Region/Stockholm	2019-08	2019-09	2019-10	Decided	5 - 10	Magnus Häggström	New
10201	Investment	Window measures along the Western main Line, existing environment approx 50 properties, package 3		No	Design-build contract	Call-off	Not construction, other	Contracts-Construction work-Properties	East Region/Stockholm	2019-09	2019-10	2019-11	Decided	1 - 5	Magnus Häggström	New
10202	Investment	Noise protection for outdoor areas along the Western Main Line existing environment, about 40 properties, package 3		No	Design-build contract	Call-off	Not construction, other	Contracts-Construction work-Properties	East Region/Stockholm	2019-09	2019-10	2019-11	Decided	1 - 5	Magnus Häggström	New
10203	Investment	Window measures along the Western main Line, existing environment approx 75 properties, package 4		No	Design-build contract	Object-specific	Not construction, other	Contracts-Construction work-Properties	East Region/Stockholm	2019-11	2019-12	2019-12	Decided	5 - 10	Magnus Häggström	New
10204	Investment	Noise protection for outdoor areas along the Western Main Line existing environment, about 30 properties, package 4		No	Design-build contract	Call-off	Not construction, other	Contracts-Construction work-Properties	East Region/Stockholm	2019-11	2019-12	2019-12	Decided	1 - 5	Magnus Häggström	New
10211	Investment	Window measures Boxholm, Mjölby, Linköping investigation and contract approx: 301 properties		No	Design-build contract	Object-specific	Not construction, other	Contracts-Construction work-Properties	East Region/Stockholm	2019-04	2019-05	2019-06	Decided	20 - 50	Magnus Häggström	New

10212	Investment	Local screens Boxholm, Mjölby, Linköping investigation and contract approx: 106 properties		No	Design-build contract	Object-specific	Not construction, other	Contracts-Construction work-Properties	East Region/Stockholm	2019-04	2019-05	2019-06	Decided	10 - 20	Magnus Häggström	New
10213	Investment	Noise inventory Norrköping, Katrineholm approx: 373 properties		No	Services	Call-off	Not construction, other	Contracts-Construction work-Properties	East Region/Stockholm	2019-04	2019-05	2019-06	Decided	1 - 5	Magnus Häggström	New
10232	Major projects	Management coordinator project cross-link Södertörn		No	Services	Object-specific	Road	Technical consultants-Project support	East Region/Stockholm	2019-04	2019-05	2019-06	Decided	5 - 10	Ove Strömberg	New
10233	Major projects	Measurement coordinator project cross-link Södertörn		No	Services	Object-specific	Road	Technical consultants-Project support	East Region/Stockholm	2019-04	2019-05	2019-06	Decided	10 - 20	Ove Strömberg	New
10235	Major projects	TSK 40 production of tender documents for Solgård interchange, Project Cross-connection Södertörn		No	Services	Object-specific	Road	Technical consultants-Planning & design	East Region/Stockholm	2019-08	2019-11	2019-12	Decided	50 - 100	Ove Strömberg	New
10246	Maintenance	Boxholm bridges - bridge no. 3500-1149-1, 2, 3	3 repairs of railway bridges	No	Construction Contract	Object-specific	Both road and rail	Contracts-Construction work-Bridges	East Region/Stockholm	2019-09	2019-10	2020-01	Decided	< 1	Kajsa Svanberg	New
10248	Major projects	TSK 50 production of tender documents for tunnel under Flemingsbergsskogen, Project Cross-connection Södertörn		No	Services	Object-specific	Road	Technical consultants-Planning & design	East Region/Stockholm	2019-09	2019-12	2020-01	Decided	50 - 100	Ove Strömberg	New
10254	Maintenance	Ålmsta bridge 2-11-1		No	Maintenance measures	Object-specific	Road	Contracts-Construction work-Bridges	East Region/Stockholm	2019-06	2019-08	2019-09	Decided	1 - 5	Kajsa Svanberg	New
10256	Maintenance	Husta leden		No	Construction Contract	Object-specific	Road	Contracts-Construction work-Bridges	East Region/Stockholm	2019-08	2019-10	2020	Decided	5 - 10	Johanna Soto	New
10265	Major projects	E994 Walk and cyclist tunnel and culvert Spånga stream, Project Mälaren Line	Construction of new walk and cycle tunnel under existing railway with associated ramps for connection to municipal road network. Redirection of the stream Spångaån through new culvert under existing railway	Please observe Transg	Design-build contract	Object-specific	Rail	Contracts-BEST-Track	East Region/Stockholm	2019-06	2019-11	2019-12	Decided	100 - 300	Jessica Lindell	New
1026	Central functions	Snow protection to prevent snow and ice falling from trains into points	Snow protection to prevent snow and ice falling from trains into points.	Please observe Transg	Goods	Object-specific	Rail	Technically approved material-Points	Entire Transport Administration	2023-01	2023-02	2023-10	Decided	5 - 10	Magnus Westerberg	
1064	Maintenance	Rails		Please observe Transg	Goods	Object-specific	Rail	Technically approved material-Rails	Entire Transport Administration	2021-01	2021-02	2022-01	Decided	> 1000	Malin Hansson	
1348	Maintenance	Road flaps		Please observe Transg	Goods	Object-specific	Rail	Technically approved material-Other	Entire Transport Administration	2019-03	2019-05	2019-10	Decided	10 - 20	Per Olofsson	
1497	Central functions	Sleeper screws	Sleeper screws.	Please observe Transg	Goods	Object-specific	Rail	Technically approved material-Sleepers and fixings	Entire Transport Administration	2020-02	2020-03	2021-01	Decided	20 - 50	Magnus Westerberg	
1508	Central functions	Heyback clamp spring	Heyback clamp spring.	Please observe Transg	Goods	Object-specific	Rail	Technically approved material-Sleepers and fixings	Entire Transport Administration	2022-01	2022-02	2023-01	Decided	20 - 50	Magnus Westerberg	
2598	Maintenance	Power supply equipment and spare parts	To be added later	Please observe Transg	Goods	Object-specific	Rail	Technically approved material-Batteries and auxiliary power	Entire Transport Administration	2019-04	2019-05	2019-09	Decided	20 - 50	Malin Hansson	
2601	Maintenance	NiCd batteries	Comes later	Please observe Transg	Goods	Object-specific	Rail	Technically approved material-Batteries and auxiliary power	Entire Transport Administration	2020-02	2020-03	2021-02	Decided	20 - 50	Malin Hansson	
2833	Central functions	Service agreement lifts and escalators, national		No	Contract	Object-specific	Both road and rail	Contracts-Construction work-Properties	Entire Transport Administration	2019-08	2019-10	2019-12	Decided	5 - 10	Bo Ekdahl	
3030	Central functions	Rail spring rings	Rail spring rings.	No	Goods	Object-specific	Rail	Technically approved material-Rails	Entire Transport Administration	2020-02	2020-03	2021-01	Decided	1 - 5	Magnus Westerberg	
3031	Central functions	Pin screws		No	Goods	Object-specific	Rail	Technically approved material-Points	Entire Transport Administration	2020-02	2020-03	2021-01	Decided	1 - 5	Magnus Westerberg	
3032	Central functions	Hambo articles (fastening material)	Hambo articles (fastening material).	No	Goods	Object-specific	Rail	Technically approved material-Sleepers and fixings	Entire Transport Administration	2020-02	2020-03	2021-01	Decided	1 - 5	Magnus Westerberg	
3071	Central functions	Rod covers for points	Rod covers for points.	Please observe Transg	Goods	Object-specific	Rail	Technically approved material-Points	Entire Transport Administration	2021-01	2021-02	2021-10	Decided	1 - 5	Magnus Westerberg	
3112	Central functions	Snow protection in points with drift snow on track with 200 km/h speed limit	Snow protection in points with drift snow on track with 200 km/h speed limit.	Please observe Transg	Goods	Object-specific	Rail	Technically approved material-Points	Entire Transport Administration	2021-01	2021-02	2021-10	Decided	20 - 50	Magnus Westerberg	

3248	Investment	National framework agreement for Notified Body) for EG control according to the Swedish Transport Agency's regulations on EG control etc. JVSFS 2008:13	In order for the Swedish Transport Agency to be able to approve a subsystem or an operating compatibility component, a certificate of conformance with TSD (Technical Specifications for Operating Compatibility) is required. These are issued by the notified body after EG control is complete. The notified body (or NoBo) is an independent party that checks that subsystems and their components fulfil the TSD requirements. The notified body focus mainly on operating compatibility for railway systems in Europe. Only when the manufacturer or procurer has a certificate from the notified body can they issue the documents that form the basis for approval by the Swedish Transport Agency	Please observe Transg	Services	Framework agreement	Rail	Technical consultants-Specific technical competence areas	Entire Transport Administration	2019-09	2019-11	2020-02	Decided	10 - 20	Lars-Göran Törnlund	
3256	Central functions	Portfolio manager physical electricity trading	The assignment includes the administration that is needed to obtain physical delivery of electricity, as well as balance responsibility in respect of the Swedish National Grid. The Swedish Transport Administration shall have the opportunity to have balance responsibility in respect of the Swedish National Grid. The assignment includes creating forecasts for the Swedish Transport Administration's consumption and placing orders with Nord Pool Spot AS or other bilateral agreement parties. Purchase of electricity certificates to cover the Swedish Transport Administration's needs.	Please observe Transg	Services	Object-specific	Rail	Goods and services - Electricity supply	Entire Transport Administration	2021-04	2021-06	2022-01	Decided	5 - 10	Lisa Silvermark	
3652	Maintenance	Weather services	Delivery of weather services to form an integral part of the Swedish Transport Administration's VVIS (road weather information system).	No	Services	Object-specific	Both road and rail	Indirect Other	Entire Transport Administration	2020-10	2020-11	2021-10	Decided	1 - 5	Lisa Silvermark	
3653	Planning	Investigator, non-accidents, near accidents and accidents in road and rail	Investigation of accidents, near accidents and non-conformances that occur and are identified on roads and railways.	No	Services	Framework agreement	Both road and rail	Indirect Other	Entire Transport Administration	2020-09	2020-10	2021-03	Decided	1 - 5	Lisa Silvermark	
3992	Planning	Traffic prognoses, economic analyses and models for these	Framework agreement for Traffic prognoses, economic analyses and models for these	No	Services	Framework agreement	Not construction, other	Indirect Planning	Entire Transport Administration	2019-04	2019-06	2019-11	Decided	20 - 50	Lisa Silvermark	
3996	Maintenance	Support agreement switch heating		No	Services	Object-specific	Rail	Indirect Other	Entire Transport Administration	2019-05	2019-03	2019-12	Decided	1 - 5	Malin Hansson	
4009	Maintenance	Particle magnets for insulation joint		Please observe Transg	Goods	Object-specific	Rail	Technically approved material-Rails	Entire Transport Administration	2020-09	2020-10	2021-06	Decided	< 1	Åsa Hörnkvist	
4010	Maintenance	Permit inspection of masts and towers		Please observe Transg	Services	Object-specific	Rail	IT-Datcom and teletransmission	Entire Transport Administration	2020-09	2020-11	2021-08	Decided	1 - 5	Lisa Ansegard	
4965	Central functions	End piece and insulated bushing	End piece and insulated bushing.	No	Goods	Object-specific	Rail	Technically approved material-Rails	Entire Transport Administration	2023-08	2023-09	2024-03	Decided	< 1	Magnus Westerberg	
5016	Central functions	Buffer system	Buffer system consisting of buffers, braking element/fixing installation, hydraulic buffers and retarder.	Please observe Transg	Goods	Object-specific	Rail	Technically approved material-Rails	Entire Transport Administration	2025-01	2025-02	2026-01	Decided	20 - 50	Magnus Westerberg	
5260	Maintenance	Unimpregnated wooden sleepers, pine for delivery 2021		Please observe Transg	Goods	Object-specific	Rail	Technically approved material-Sleepers and fixings	Entire Transport Administration	2019-06	2019-08	2021-01	Decided	50 - 100	Per Olofsson	
5262	Maintenance	Oak sleepers		No	Goods	Object-specific	Rail	Technically approved material-Sleepers and fixings	Entire Transport Administration	2019-09	2019-10	2020-04	Decided	1 - 5	Per Olofsson	
5328	Maintenance	Various materials for overhead lines		Please observe Transg	Goods	Object-specific	Rail	Technically approved material-Catenary system material	Entire Transport Administration	2019-05	2019-06	2019-09	Decided	5 - 10	Bertil Westerström	
5333	Maintenance	Booster transformers and booster transformer housing		Please observe Transg	Goods	Object-specific	Rail	Technically approved material-Catenary system material	Entire Transport Administration	2019-09	2019-10	2019-12	Decided	20 - 50	Dennis Axelsson	New
5337	Maintenance	Fasteners		Please observe Transg	Goods	Object-specific	Rail	Technically approved material-Catenary system material	Entire Transport Administration	2019-04	2019-05	2020-01	Decided	5 - 10	Åsa Hörnkvist	
5340	Maintenance	Foundation, buildings for transformers		Please observe Transg	Goods	Object-specific	Rail	Technically approved material-Catenary system material	Entire Transport Administration	2019-04	2019-04	2020-01	Decided	50 - 100	Dennis Axelsson	

5341	Maintenance	Light fittings		Please observe Transg	Goods	Object-specific	Rail	Technically approved material-Catenary system material	Entire Transport Administration	2019-05	2019-06	2020-01	Decided	10 - 20	Åsa Hörnkvist	
5343	Maintenance	Cable joints, valve-type surge arresters etc		Please observe Transg	Goods	Object-specific	Rail	Technically approved material-Catenary system material	Entire Transport Administration	2019-08	2019-09	2020-01	Decided	5 - 10	Åsa Hörnkvist	
5359	Maintenance	Carrier cable and contact line clamps		Please observe Transg	Goods	Object-specific	Rail	Technically approved material-Catenary system material	Entire Transport Administration	2019-04	2019-05	2019-11	Decided	10 - 20	Joachim Hall	New
5360	Maintenance	Yard signage		Please observe Transg	Goods	Object-specific	Rail	Technically approved material-Catenary system material	Entire Transport Administration	2020-02	2020-03	2020-07	Decided	1 - 5	Joachim Hall	
5362	Central functions	Framework agreement Natural environment	Framework agreement for consultancy services concerning Natural environment	No	Services	Framework agreement	Not construction, other	Indirect Other	Entire Transport Administration	2019-10	2019-11	2020-04	Decided	20 - 50	Dennis Axelsson	
5367	Maintenance	Cable joints		Please observe Transg	Goods	Object-specific	Rail	Technically approved material-Catenary system material	Entire Transport Administration	2020-03	2020-04	2020-09	Decided	5 - 10	Åsa Hörnkvist	
5368	Maintenance	Switch heating element		Please observe Transg	Goods	Object-specific	Rail	Technically approved material-Catenary system material	Entire Transport Administration	2020-05	2020-06	2020-10	Decided	10 - 20	Andreas Dahl	
5641	Maintenance	Rotation resistant wire		Please observe Transg	Goods	Object-specific	Rail	Technically approved material-Catenary system material	Entire Transport Administration	2020-08	2020-09	2021-01	Decided	1 - 5	Åsa Hörnkvist	
5642	Maintenance	Switch heater bracket		Please observe Transg	Goods	Object-specific	Rail	Technically approved material-Catenary system material	Entire Transport Administration	2020-08	2020-09	2021-01	Decided	5 - 10	Åsa Hörnkvist	
5643	Maintenance	Cast iron weights		Please observe Transg	Goods	Object-specific	Rail	Technically approved material-Catenary system material	Entire Transport Administration	2020-09	2020-10	2021-01	Decided	10 - 20	Åsa Hörnkvist	
5644	Maintenance	Earth conductor holders etc		Please observe Transg	Goods	Object-specific	Rail	Technically approved material-Catenary system material	Entire Transport Administration	2020-08	2020-09	2021-01	Decided	1 - 5	Åsa Hörnkvist	
5645	Maintenance	Dry transformers		Please observe Transg	Goods	Object-specific	Rail	Technically approved material-Transformers and rectifiers	Entire Transport Administration	2020-09	2020-10	2021-01	Decided	1 - 5	Dennis Axelsson	
5646	Maintenance	Distribution transformers		Please observe Transg	Goods	Object-specific	Rail	Technically approved material-Transformers and rectifiers	Entire Transport Administration	2020-08	2020-09	2021-01	Decided	10 - 20	Dennis Axelsson	
5647	Maintenance	Steel pipes		Please observe Transg	Goods	Object-specific	Rail	Technically approved material-Catenary system material	Entire Transport Administration	2020-09	2020-10	2021-01	Decided	5 - 10	Åsa Hörnkvist	
5648	Maintenance	Cable splices etc		Please observe Transg	Goods	Object-specific	Rail	Technically approved material-Catenary system material	Entire Transport Administration	2021-01	2021-02	2021-05	Decided	5 - 10	Åsa Hörnkvist	
5649	Maintenance	Switching boxes etc		Please observe Transg	Goods	Object-specific	Rail	Technically approved material-Catenary system material	Entire Transport Administration	2021-03	2021-04	2021-07	Decided	5 - 10	Åsa Hörnkvist	
5650	Maintenance	Notices and signs		Please observe Transg	Goods	Object-specific	Rail	Technically approved material-Catenary system material	Entire Transport Administration	2022-04	2022-05	2022-09	Decided	20 - 50	Joachim Hall	
5651	Maintenance	Aluminium cabinets		Please observe Transg	Goods	Object-specific	Rail	Technically approved material-Catenary system material	Entire Transport Administration	2022-08	2022-09	2023-01	Decided	5 - 10	Åsa Hörnkvist	
5655	Maintenance	Obstruction detectors in road protection installations		Please observe Transg	Goods	Object-specific	Rail	Technically approved material-Road protection, signals and signs	Entire Transport Administration	2021-01	2021-04	2022-01	Decided	< 1	Andreas Dahl	
5783	Central functions	Licensing supply	Framework agreement for licensing supply for the Swedish Transport Administration's software needs	No	Services	Framework agreement	Not construction, other	IT-Software	Entire Transport Administration	2019-03	2019-04	2020-01	Decided	500 - 700	Erik Stalbert	
5798	Maintenance	Controller cabinet for RFID equipment	An RFID detector has two main components, an RFID reader and an axle sensor. The RFID reader is mounted with an antenna fitting on a hollow pole, approx 2-3 meters tall and with an external diameter of 60 mm. The axle sensors are mounted on the inside of one of the rails. The task of the axle sensors is to indicate passing railway wheels. Additionally, a controller cabinet for the RFID reader is needed, as well as power supply, rectifiers and connection blocks for the axle sensors, and ethernet connections.	Please observe Transg	Goods	Framework agreement	Rail	Technically approved material-Detection	Entire Transport Administration	2023-04	2023-05	2023-11	Decided	1 - 5	Lisa Silvermark	

5801	Central functions	Resource consultant in IT – Infrastructure and Application platform, including operation	The procurement comprises provision of required resource consultancy services within the following fields competence in IT: • Infrastructure Data centre • " Management system • " Operating system • " Monitoring • Application platforms including operations • " Collaboration platforms • " External access • " Databases • " Web platforms	No	Services	Framework agreement	Both road and rail	IT-Consultancies	Entire Transport Administration	2020-11	2021-01	2021-07	Decided	20 - 50	Lisa Silvermark	
5802	Maintenance	Technical consultants in Track engineering - administrative support	The procurement comprises provision of required services within the following fields of competence in Track engineering - administrative support: • Project engineer, Line • Track engineer • Qualified track engineer	Please observe Transg	Services	Framework agreement	Rail	Technical consultants-Specific technical competence areas	Entire Transport Administration	2023-05	2023-06	2023-12	Decided	10 - 20	Lisa Silvermark	
5803	Maintenance	Consultancy services Track engineering, category inspection and permit assessment	The procurement comprises provision of required services within the following fields of competence in Track engineering - inspection and permit assessment: • Authorised safety inspector • Commissioning inspector • Maintenance inspector • Permit assessment	Please observe Transg	Services	Framework agreement	Rail	Technical consultants-Specific technical competence areas	Entire Transport Administration	2023-05	2023-06	2023-11	Decided	1 - 5	Lisa Silvermark	
5804	Maintenance	RFID Wheel sensor		Please observe Transg	Goods	Framework agreement	Rail	Technically approved material-Detection	Entire Transport Administration	2023-08	2023-09	2024-02	Decided	1 - 5	Lisa Silvermark	
5805	Maintenance	Hot axle box and brake dragging detectors (RADET HBD/HWD)	Delivery of hot axle box and brake dragging detectors (RADET HBD/HWD).	Please observe Transg	Goods	Framework agreement	Rail	Technically approved material-Detection	Entire Transport Administration	2031-10	2032-01	2032-10	Decided	100 - 300	Lisa Silvermark	
5826	Maintenance	Simpler switching device	A new switching device is to developed to replace the manual switching device of the switch stand model. It must be adapted to speeds that apply on sidings, i.e areas not regulated by signals. The new switching device must be able to switch the points easily, by means of pressing a button or equivalent, in order to improve the working environment where current switch stands are installed.	Please observe Transg	Goods	Object-specific	Rail	Technically approved material-Other	Entire Transport Administration	2019-04	2019-06	2019-12	Decided	20 - 50	Asa Hörnkvist	
5827	Planning	Framework agreement for investigators and experts in spatial planning and planning		No	Services	Framework agreement	Not construction, other	Indirect Other	Entire Transport Administration	2019-05	2019-06	2019-11	Decided	< 1	Lisa Silvermark	
6121	Central functions	Support and delivery of hardware including licences for MX-One		No	Technical systems	Call-off	Not construction, other	IT-Datacom and teletransmission	Entire Transport Administration	2020-05	2020-08	2020-11	Decided	< 1	Lisa Ansegard	
6122	Central functions	Regarding Telephony services and linked IT services	Ongoing contract until 15-05-2021 The client has the option to prolong the contract period up to 3 years with the current contract terms (Hence, marked as red).	No	Technical systems	Framework agreement	Not construction, other	IT-Datacom and teletransmission	Entire Transport Administration	2023-05	2023-10	2024-05	Decided	10 - 20	Lisa Ansegard	
6144	Transport Administration School	Agreement for language courses	Procurement of language courses. The languages covered include Swedish, English, German, French and Danish	No	Services	Object-specific	Not construction, other	Indirect HR Competence development	Entire Transport Administration	2019-06	2019-09	2019-11	Decided	1 - 5	Lill Ullman	
6167	Maintenance	Assistant project manager for national tree securing, tree risk measures and clearance alongside railway	Assistant project manager for national tree securing, tree risk measures and clearance alongside railway.	Please observe Transg	Services	Object-specific	Rail	Technical consultants-Specific technical competence areas	Entire Transport Administration	2020-03	2020-04	2020-10	Decided	5 - 10	Erik Oskarsson	
6387	Central functions	Security guards National Property		No	Services	Object-specific	Not construction, other	Contracts-Construction work-Properties	Entire Transport Administration	2019-11	2020-01	2020-04	Decided	10 - 20	Gunnar Stewén	New
6407	Maintenance	Re-construction of generator terminals		No	Goods	Object-specific	Rail	Good and services-Technically approved material-Transformers	Entire Transport Administration	2019-03	2019-04	2019-07	Decided	1 - 5	Mattias Haggström	
6476	Maintenance	RFID Reader		Please observe Transg	Goods	Framework agreement	Rail	Technically approved material-Detection	Entire Transport Administration	2023-08	2023-09	2024-03	Decided	5 - 10	Lisa Silvermark	
6673	Maintenance	Block terminals and related equipment		Please observe Transg	Goods	Object-specific	Rail	Technically approved material-Cables and accessories	Entire Transport Administration	2020-03	2020-04	2021-01	Decided	10 - 20	Asa Hörnkvist	

6685	Maintenance	Tree felling managers, Tree specialists, South		No	Services	Object-specific	Rail	Technical consultants-Specific technical competence areas	Entire Transport Administration	2019-09	2019-10	2019-11	Decided	1 - 5	Erik Oskarsson	
6740	Central functions	Converter revision, 3, Q50		Please observe Transg	Goods	Object-specific	Rail	Good and services-Technically approved material-Transformers	Entire Transport Administration	2019-04	2019-05	2019-07	Decided	10 - 20	Elena Tronje	
6812	Maintenance	Operation and maintenance Swedish Transport Administration's 132 kV Feeder		No	Design-build contract	Object-specific	Rail	Contracts-Basic contract rail	Entire Transport Administration	2019-03	2019-05	2020-01	Decided	10 - 20	Lisa Crona	
6911	Central functions	Points, model BV50		Please observe Transg	Goods	Object-specific	Rail	Technically approved material-Points	Entire Transport Administration	2026-05	2026-08	2027-10	Decided	100 - 300	Magnus Westerberg	
6912	Central functions	Spare parts for points, model UIC60		Please observe Transg	Goods	Object-specific	Rail	Technically approved material-Points	Entire Transport Administration	2026-05	2026-08	2027-10	Decided	700 - 1000	Magnus Westerberg	
6917	STA Road ferries	Building of four (4) new road ferries	Procurement of new building of road ferries. Delivery of four (4) ferries during 2021-2025	No	Goods	Object-specific	Shipping	Indirect Other	Entire Transport Administration	2019-08	2019-11	2019-11	Decided	500 - 700	Olle Rosengren	
6931	Maintenance	Short circuit limiting switch		Please observe Transg	Goods	Object-specific	Rail	Good and services-Technically approved material-Transformers	Entire Transport Administration	2019-05	2019-06	2019-09	Decided	20 - 50	Magnus Westerberg	
8936	STA Road ferries	Framework agreement - Fire protection supervision and products STA Road ferries		No	Services	Framework agreement	Shipping	Contracts-Marine goods and services	Entire Transport Administration	2019-03	2019-04	2019-06	Decided	5 - 10	Linda Königsson	
8951	Maintenance	Single phase switchgear 16.7 Hz. feed switchgear	Single phase switchgear 16.7 Hz. feed switchgear. Switchgear installation with H (main bar) and X (auxiliary bar). Switchgear installations are used for transformer stations, connection centres, sectioning stations.	Please observe Transg	Goods	Object-specific	Rail	Good and services-Technically approved material-Transformers	Entire Transport Administration	2019-03	2019-05	2019-12	Decided	100 - 300	Dennis Axelsson	
8994	Maintenance	Extrusion branch and joint clamps		Please observe Transg	Goods	Framework agreement	Rail	Technically approved material-Catenary system material	Entire Transport Administration	2022-08	2022-09	2022-12	Decided	5 - 10	Dennis Axelsson	
8995	Maintenance	Stay bolts, tying spirals etc.	Rail	Please observe Transg	Goods	Framework agreement	Rail	Technically approved material-Catenary system material	Entire Transport Administration	2022-08	2022-09	2022-12	Decided	1 - 5	Dennis Axelsson	
8996	Maintenance	Bird deterrent with clamps		No	Goods	Framework agreement	Rail	Technically approved material-Catenary system material	Entire Transport Administration	2022-08	2022-09	2022-12	Decided	1 - 5	Dennis Axelsson	
9041	Planning	Traffic forecasts, economic analyses and models for these	Swedish Transport Administration has a number of different tools and models for traffic analysis, such as traffic forecasts, socioeconomic and efficiency calculations etc. The assignment is to support Swedish Transport Administration in taking advantage of and developing these tools and models and prepare market intelligence.	No	Services	Framework agreement	Both road and rail	Indirect Planning	Entire Transport Administration	2019-04	2019-05	2019-11	Decided	50 - 100	Johan Härmark	
9043	Major projects	Framework agreement consultancy services in water and sewage technology, drainage and tunnelling		No	Services	Framework agreement	Both road and rail	Technical consultants-Specific technical competence areas	Entire Transport Administration	2019-03	2019-05	2019-12	Decided	10 - 20	Johan Härmark	

9044	Maintenance	Framework agreement consultancy services in tunnel safety - National	Procurement of service within the area of tunnel safety shall cover the needs that extend throughout the investigation and construction phase and for the operating phase. The planning process includes consulting services for action selection study, road plan, railway plan and system action. The construction phase includes the development of construction documents and consulting services from project planning to post-inspection. The framework agreement shall also cover the need for consulting services that exist in connection with operation and maintenance, eg. technical support in management. Technical support means, among other things, investigations and establishment of overall requirements, requirements and advice. The assignment covers the area of tunnel safety auditing and expert support in the preparation of reports and norms, support for investment projects, carrying out investigations and calculations, producing safety documentation, fire protection descriptions and safety assessments, and examination of external reports.	No	Services	Framework agreement	Both road and rail	Technical consultants-Specific technical competence areas	Entire Transport Administration	2019-03	2019-09	2019-10	Decided	5 - 10	Johan Härmark	
9066	STA Road ferries	Material for the boom radio system including software	The procurement relates to the following ferry routes: - Svanundsleden, Orust municipality - Bohus –Malmöleden, Sotenäs municipality - Malöleden, Orust municipality - Kornhallsleden, Kungälv municipality - Blidöleden, Norrtälje municipality - Ammeröleden, Ragunda municipality	No	Design-build contract	Object-specific	Shipping	Contracts-Infrastructures-Control & regulation	Entire Transport Administration	2019-04	2019-05	2019-08	Decided	1 - 5	Johanna Olsson	New
9069	Maintenance	Brushless meter for mobile transformer type Q50		Please observe Transq	Goods	Object-specific	Rail	Good and services-Technically approved material-Transformers	Entire Transport Administration	2019-03	2019-04	2019-06	Decided	10 - 20	Elena Tronje	New
9086	Central functions	Concrete sleepers including sleeper mat for points 60E		Please observe Transq	Goods	Object-specific	Rail	Technically approved material-Sleepers and fixings	Entire Transport Administration	2026-02	2026-04	2027-10	Decided	100 - 300	Magnus Westerberg	New
9094	Central functions	Section isolators		Please observe Transq	Goods	Object-specific	Rail	Technically approved material-Catenary system material	Entire Transport Administration	2019-10	2019-11	2019-12	Decided	20 - 50	Joachim Hall	New
9096	Planning	International references as client support for new generation railway (high-speed railway Stockholm-Gothenburg/Malmö).	International references in different areas of expertise concerning the construction of new high-speed rail lines for new generation railways.	Please observe Transq	Services	Object-specific	Rail	Technical consultants-Specific technical competence areas	Entire Transport Administration	2019-05	2019-08	2019-09	Decided	10 - 20	Claes Andersson	New
9097	Maintenance	Machining of rails and points		Please observe Transq	Construction Contract	Object-specific	Rail	Contracts-BEST-Track	Entire Transport Administration	2019-05	2019-08	2020-01	Decided	> 1000	Titti Ark	New
9098	Central functions	Heyback inserts		Please observe Transq	Goods	Object-specific	Rail	Technically approved material-Sleepers and fixings	Entire Transport Administration	2023-02	2023-03	2024-01	Decided	10 - 20	Magnus Westerberg	New
9112	Central functions	Transitional rails		Please observe Transq	Goods	Object-specific	Rail	Technically approved material-Rails	Entire Transport Administration	2024-12	2025-01	2025-10	Decided	20 - 50	Elena Tronje	New
9118	Central functions	Framework Agreement for Mindfulness for managers, employees, working groups and rehabilitation		No	Services	Framework agreement	Not construction, other	Indirect HR Work environment	Entire Transport Administration	2019-03	2019-05	2019-10	Decided	10 - 20	Lill Lillman	New
9127	Maintenance	Scrapping of transformer Q24	Scrapping of mobile, rotating transformer Q24 and associated apparatus wagons. The forecast is 11 items and these are in different locations in Sweden.	No	Services	Object-specific	Rail	Good and services-Technically approved material-Transformers	Entire Transport Administration	2019-03	2019-04	2019-08	Decided	1 - 5	Elena Tronje	New
9179	Info missing	Procurement scrub-clearing locomotive	In the near future, the Swedish Transport Administration will procure scrub clearing locomotives including staff as a service for several locations throughout Sweden. The specified timetable will be updated gradually. In order to be invited to the procurement you have to be registered and accepted in Transq, Product code: 8.8.1	Please observe Transq	Services	Object-specific	Rail	Indirect Other	Entire Transport Administration	2019-05	2019-08	2019-10	Decided	500 - 700	Annelie De Maria	New

10149	Maintenance	Impregnation of wooden sleepers, impregnated wooden sleepers and alternative sleepers	The contract relates to one or more of the following alternatives: - Impregnation of wooden sleepers with creosote (where the Swedish Transport Administration provides unimpregnated wooden sleepers) - Impregnation of wooden sleepers with another impregnating medium (where the Swedish Transport Administration provides unimpregnated wooden sleepers) - Wooden sleepers impregnated with creosote (where the supplier also acquires wooden sleepers) - Wooden sleepers impregnated with another impregnating medium (where the supplier also acquires wooden sleepers) - Sleepers that are not to be impregnated but possessing equivalent properties to impregnated wooden sleepers The procurement may be split into separate procurements.	Please observe Transg	Goods	Object-specific	Rail	Technically approved material-Sleepers and fixings	Entire Transport Administration	2019-11	info missing	info missing	Decided	100 - 300	Per Olofsson	New
10150	STA Road ferries	Framework agreement Navigation system, Road ferries	Delivery and installation of navigation equipment the ferry company's road ferries. Includes, among other things, radar equipment, chart programme, AIS, GPS incl. compass.	No	Design-build contract	Framework agreement	Shipping	Contracts-Marine goods and services	Entire Transport Administration	2019-09	2019-10	2019-11	Decided	5 - 10	Samuel Bruun Lagerbäck	New
10151	STA Road ferries	Framework agreement ship chandler	Framework agreement for marine products such as lanterns, hawsers and life jackets.	No	Goods	Framework agreement	Shipping	Contracts-Marine goods and services	Entire Transport Administration	2019-09	2019-10	2019-12	Decided	5 - 10	Katarina Kristiansson	New
10165	Maintenance	Overhead contact line rail for bridges and tunnels	Overhead contact line rail for bridges and tunnels.	Please observe Transg	Goods	Object-specific	Rail	Technically approved material-Catenary system material	Entire Transport Administration	2019-06	2019-08	2019-09	Decided	20 - 50	Joachim Hall	New
10174	Central functions	Consultancy services in document and case management	The present framework agreement refers to resource and assignment consultancy services in document and case management as analyst, project manager and administration manager within the following competence areas: long-term preservation of analogue and electronic material, registration, search, case management and control, e-services for case management, information/ document management and metadata, and electronic signatures/approval	No	Services	Framework agreement	Not construction, other	Indirect Other	Entire Transport Administration	2022-08	2022-09	2023-02	Decided	10 - 20	Lars-Göran Törnlund	New
10175	Planning	Consultancy services in Railsys and expert competence railway capacity infrastructure design and train planning	The present framework agreement comprises consultancy services in administration, timetable analysis and traffic simulation with Railsys and expert rail capacity competence for the entire Swedish Transport Administration. From this call-offs can then be made for each individual assignment by the Swedish Transport Administration's Vo Planning Capacity centre.	Please observe Transg	Services	Framework agreement	Rail	Technical consultants-Specific technical competence areas	Entire Transport Administration	2023-08	2023-09	2024-02	Decided	10 - 20	Lars-Göran Törnlund	New

10176	info missing	Consultancy services in Traffic Management area Project Management and business development	The present framework agreement comprised that the consultant shall be able to participate independently in new assignments/projects with the aid of project and assignment coordinators from the Swedish Transport Administration, and possibly also be able to continue assignments/projects that have already started. The consultant participates, depending on the complexity of the assignment/project, as a business developer in smaller/shorter assignments or as a project/assignment manager in defined larger assignments/projects. It may also be relevant to include the consultant as assignment/project staff and support for the project coordinator. The consultant shall be able to initiate, lead and participate in qualified investigations.	No	Services	Framework agreement	Both road and rail	Indirect Other	Entire Transport Administration	2022-08	2022-09	2023-03	Decided	20 - 50	Lars-Göran Törnlund	New
10224	Maintenance	Project Management, organisation and operational development of project office security, VO maintenance		No	Services	Object-specific	Both road and rail	Technical consultants-Specific technical competence areas	Entire Transport Administration	2019-04	2019-05	2019-07	Decided	1 - 5	Åke Persson	New
10226	Driver test	Quality study for theory test in driving tests	The Swedish Transport Administration has a need to sign a contract with a supplier that has the capacity and experience to provide decision support for driving tests, specifically on how to develop the theory test. The assignment is to perform studies that will provide better conditions for equivalence in the theory test and to evaluate whether the theory test measures what is intended to be measured.	No	Services	Object-specific	Not construction, other	Indirect Other	Entire Transport Administration	2019-05	2019-07	2019-09	Decided	1 - 5	Sirpa Lindén	New
10241	Maintenance	Technical buildings ERTMS		Please observe Transg	Goods	Object-specific	Rail	Technically approved material-Signal switchgear material	Entire Transport Administration	2019-09	2019-10	2020-01	Decided	< 1	Andreas Dahl	New
2365	Investment	Production E4 Salmis-Haparanda		No	Contract	Object-specific	Road	Contracts-Land	North Region	2020-01	2020-03	2020-04	Decided	100 - 300	Andreas Lantz	
2378	Investment	Performance of load bearing measures, Road 720 Kalix - Björkfors	Execution of load bearing measures. Design-build contract.	No	Contract	Object-specific	Road	Contracts-Land	North Region	2020-02	2020-03	2020-05	Decided	20 - 50	Richard Burman	
2379	Investment	Load bearing and pedestrian and cycle path, road 582 Alvik - Selet, production	Load bearing measures and pedestrian and cycle path	No	Construction Contract	Object-specific	Road	Contracts-Land	North Region	2021-01	2021-02	2021-05	Decided	50 - 100	Richard Burman	
2392	Investment	Production Haparandabanan, New platforms	Haparandabanan, New platforms	No	Contract	Object-specific	Rail	Contracts-Land	North Region	2019-10	2019-11	2019-12	Decided	20 - 50	Andreas Lantz	
2415	Maintenance	For execution of Basic maintenance road on public roads in the Lycksele area in Västerbotten county		No	Basic contract Maintenance	Object-specific	Road	Contracts-Basic contract road	North Region	2019-10	2020-02	2020-09	Decided	100 - 300	Michaela Mau	
2416	Maintenance	For execution of Basic maintenance road on public roads in the Piteå area in Norrbotten county		No	Basic contract Maintenance	Object-specific	Road	Contracts-Basic contract road	North Region	2019-10	2020-02	2020-09	Decided	100 - 300	Michaela Mau	
2419	Maintenance	For execution of Basic maintenance road on public roads in the Norsjö area in Västerbotten county		No	Basic contract Maintenance	Object-specific	Road	Contracts-Basic contract road	North Region	2019-10	2020-02	2020-09	Decided	100 - 300	Michaela Mau	
2511	Investment	Cultural restoration Gammelstads kyrkby, Luleå Municipality, BD County (Contract)	Cultural restoration Gammelstads kyrkby, Luleå Municipality, Norrbotten county	No	Contract	Object-specific	Road	Contracts-Land	North Region	2019-04	2019-05	2019-07	Decided	10 - 20	Anna-Karin Forström	
2525	Investment	Interchange Hortlax, Production		No	Contract	Object-specific	Road	Contracts-Land	North Region	2019-06	2019-10	2019-12	Decided	50 - 100	Andreas Lantz	
3198	Investment	Road 363 Haddingen stop, Production		No	Contract	Object-specific	Road	Contracts-Land	North Region	2020-01	2020-03	2020-05	Decided	10 - 20	Michaela Mau	
3335	Maintenance	For execution of Basic maintenance road on public roads in the Vännäs area in Västerbotten county		No	Basic contract Maintenance	Object-specific	Road	Contracts-Basic contract road	North Region	2020-10	2021-02	2021-09	Decided	100 - 300	Michaela Mau	
5169	Investment	Älvsbyn depot, Fencing (Production)	Production	No	Contract	Call-off	Rail	Contracts-BEST-Track	North Region	2019-03	2019-05	2019-05	Decided	1 - 5	Emilia Backgård	
5175	Investment	Glödberg tunnel 3520-32-1, (Production)		No	Contract	Object-specific	Rail	Contracts-Construction work-Tunnels	North Region	2019-10	2019-11	2019-12	Decided	10 - 20	Bo Harnemo	
5212	Investment	Umeå switchgear replacement (Production)		Please observe Transg	Contract	Object-specific	Rail	Contracts-BEST-Electrical	North Region	2019-05	2019-06	2019-07	Decided	1 - 5	Bo Harnemo	
5518	Maintenance	Stenbacken Transformer track		No	Construction Contract	Call-off	Rail	Contracts-BEST-Track	North Region	2019-03	2019-04	2019-04	Decided	5 - 10	Linn Seger	
5702	Investment	Umeå project, inspection organisation	Inspection organisation that will carry out continuous inspection during the construction of the western link.	No	Services	Object-specific	Road	Technical consultants-Project support	North Region	2019-05	2019-06	2019-07	Decided	5 - 10	Bo Harnemo	
5875	Investment	Wildlife fencing, North Link Umeå, construction document	AC Västerbotten county	No	Services	Call-off	Road	Technical consultants-Planning & design	North Region	2019-03	2019-04	2019-04	Decided	1 - 5	Emilia Backgård	

6047	Investment	E45 Road safety measures through Porjus. Production	Measures for speed limit alteration, BD Norrbotten county	No	Contract	Object-specific	Road	Contracts-Land	North Region	2019-04	2019-05	2019-06	Decided	5 - 10	Anna-Karin Forsström
6171	Investment	Wildlife obstacles Torneå-Kalix älv, Production	Wildlife obstacles Torneå-Kalix älv, Production	No	Construction Contract	Call-off	Road	Contracts-Land	North Region	2019-05	2019-05	2019-06	Decided	5 - 10	Anna-Karin Forsström
6628	Investment	Hissjö traffic-related environmental measures Production	The measure includes the construction of approx. 400m pedestrian and cycle, portals/shelters on both sides of the development, pedestrian overpass and bus stop.	No	Contract	Object-specific	Road	Contracts-Land	North Region	2019-08	2019-09	2019-10	Decided	10 - 20	Raili Funck
6683	Investment	Forsmo, Replacement of technical building		No	Contract	Object-specific	Rail	Contracts-BEST-Electrical	North Region	2019-11	2019-12	2019-12	Decided	5 - 10	Bo Harnemo
6708	Maintenance	Surfacing Hot material BD county: Trångforsbron-Kanonrundan (v. 356), Biässmoran-Kanonrundan (v. 616)	Performance of hot surfacing work according to designation.	No	Road surface measures	Object-specific	Road	Contracts-Road surfaces	North Region	2019-11	2019-12	2019-06	Decided	10 - 20	Torbjörn Kollarz
6712	Maintenance	Surfacing Semi-heated material BD county: Juoksengi - Pello (v.394)	Semi-heated surfacing work according to designation.	No	Road surface measures	Object-specific	Road	Contracts-Road surfaces	North Region	2019-11	2019-12	2019-06	Decided	10 - 20	Torbjörn Kollarz
6714	Maintenance	Surfacing Hot material BD county, Sangis-Säivis (E4)	Performance of hot surfacing work according to designation.	No	Road surface measures	Object-specific	Road	Contracts-Road surfaces	North Region	2019-11	2019-12	2019-06	Decided	10 - 20	Torbjörn Kollarz
6737	Investment	Bearing capacity measures AC county (Construction document)	Construction Document Skellefteå airport- Orrbäcken	No	Services	Call-off	Road	Technical consultants- Planning & design	North Region	2020-03	2020-04	2020-05	Decided	1 - 5	Richard Burman
6778	Investment	E4 Börjelslandet		No	Construction Contract	Object-specific	Road	Contracts-Land	North Region	2021-09	2021-12	2021-12	Decided	20 - 50	Andreas Lantz
6786	Investment	Production pedestrian and cycle path Älvsbyn - Korstråk		No	Contract	Object-specific	Both road and rail	Contracts-Land	North Region	2019-05	2019-09	2019-10	Decided	10 - 20	Johanna Vesterberg
6814	Investment	Production Rundvik new terminal		No	Contract	Call-off	Rail	Contracts-BEST-Track	North Region	2019-09	2019-10	2019-10	Decided	5 - 10	Bo Harnemo
6818	Investment	Construction of a new E10 in Kiruna, Stage 2	Production	No	Construction Contract	Object-specific	Road	Contracts-Land	North Region	2019-05	2019-09	2019-09	Decided	100 - 300	Anna-Karin Forsström
6820	Investment	Level wildlife passages for large mammals E4 Västerbotten	The measure includes two level crossing passages, Granberget and Djäknboda North.	No	Services	Call-off	Road	Technical consultants- Planning & design	North Region	2019-05	2019-06	2019-06	Decided	5 - 10	Peder Henriksson
6864	Investment	Bridge replacement Spännajokk and Rautasjokk	Rautas Rautasjokk south, bridge replacement, 3500-2118-1 Gällivare- Koijuvaara, Spännajokk, bridge replacement, 3500-2086-1	No	Contract	Object-specific	Rail	Contracts-Construction work-Bridges	North Region	info missing	info missing	2020	Decided	10 - 20	Jan Eliasson
6900	Investment	Malmabanan Siktrask depot extension, Planning and Construction documents		No	Services	Call-off	Rail	Technical consultants- Planning & design	North Region	2019-10	2019-12	2020-01	Decided	10 - 20	Andreas Lantz
6903	Investment	Malmabanan depot extension, Planning and Construction documents		No	Services	Call-off	Rail	Technical consultants- Planning & design	North Region	2019-10	2019-12	2020-01	Decided	10 - 20	Jan Eliasson
6934	Investment	E4 Pedestrian and cycle path Öjebyn-Norrfrjärden		No	Services	Call-off	Road	Technical consultants- Planning & design	North Region	2019-08	2019-09	2019-10	Decided	5 - 10	Emilia Backgård
6941	Investment	Abisko- Björkliden, landslide and avalanche warning systems, Construction document	The assignment includes design for a new landslide and avalanche warning system after the ore route located on the section Abisko and Björkliden, Km 1510 + 650 to 1513 + 550.	No	Services	Call-off	Rail	Technical consultants- Planning & design	North Region	2019-05	2019-06	2019-06	Decided	1 - 5	Andreas Lantz
6961	Investment	Wildlife obstacles fish, Production	The culverts constitutes obstacles for water wildlife and measures needs to be taken.	No	Contract	Call-off	Road	Contracts-Land	North Region	2019-05	2019-06	2019-06	Decided	5 - 10	Anna-Karin Forsström
6962	Investment	Bus stops Stöcke school and Strömbäck		No	Contract	Call-off	Road	Contracts-Land	North Region	2019-05	2019-05	2019-06	Decided	5 - 10	Raili Funck
6963	Investment	Bus stops Svanström Road 95/869 and Tuvträsk		No	Contract	Call-off	Road	Contracts-Land	North Region	2019-05	2019-05	2019-06	Decided	1 - 5	Raili Funck
6978	Investment	Gammelstad combined terminal line section 119 new connection points, Construction document		No	Services	Call-off	Rail	Contracts-BEST-Track	North Region	2019-03	2019-04	2019-05	Decided	1 - 5	Emilia Backgård
8971	Investment	For the performance of modernisation in transformer station Tornehamn		Please observe. Transg	Design-build contract	Object-specific	Rail	Contracts-BEST-Electrical	North Region	2019-04	2019-06	2019-06	Decided	20 - 50	Anders Boqvist
8980	Investment	Stops Bredåker (675, 676) and Hedenbrovågen (356). Production		No	Contract	Call-off	Road	Contracts-Land	North Region	2019-05	2019-06	2019-06	Decided	1 - 5	Johanna Vesterberg
8981	Investment	Road 544 Stops Vännäsby, Production		No	Contract	Call-off	Road	Contracts-Land	North Region	2019-05	2019-06	2019-07	Decided	1 - 5	Raili Funck
8982	Investment	Forsmo, Exchange of technical buildings, Construction documents		No	Services	Call-off	Rail	Technical consultants- Planning & design	North Region	2019-03	2019-04	2019-05	Decided	1 - 5	Emilia Backgård
8988	Investment	Booster transformers in conflict with presence of groundwater, Production		No	Contract	Object-specific	Rail	Contracts-BEST-Electrical	North Region	2019-09	2019-11	2019-11	Decided	20 - 50	Per Lundborg
8991	Investment	E10 BHPLs Abisko east, Construction documents		No	Services	Call-off	Road	Technical consultants- Planning & design	North Region	2019-05	2019-06	2019-06	Decided	1 - 5	Richard Burman
8992	Investment	E10 BHPL inc. level separation passage in Katterjäkk, Planning and Construction documents		No	Services	Call-off	Road	Technical consultants- Planning & design	North Region	2019-05	2019-06	2019-06	Decided	1 - 5	Richard Burman
9014	Investment	Västeraspy - Långsele, Preparatory work track replacement and overhead contact line, Construction documents		No	Services	Call-off	Rail	Technical consultants- Planning & design	North Region	2019-04	2019-04	2019-05	Decided	1 - 5	Lina Öhlund
9019	Investment	Inspection organisation road 97	Inspection organisation for project road 97	No	Services	Object-specific	Road	Technical consultants- Project support	North Region	2019-03	2019-04	2019-05	Decided	1 - 5	Anna-Karin Forsström
9047	Central functions	Operating agreement Property management Region North		No	Contract	Object-specific	Rail	Contracts-Land	North Region	2019-05	2019-08	2020-06	Decided	< 1	Bo Ekdahl

9075	Investment	E4 Djäkneboda-Bygdeå	Widening of the E4 between Djäkneboda and Bygdeå to centrally separated 2 + 1 road	No	Construction Contract	Object-specific	Road	Contracts-Land	North Region	2020-02	2020-04	2020-05	Decided	100 - 300	Andreas Lantz	New
9089	Investment	Construction contract railway depot lighting at the operations sites Vännäs and Älvsbyn		No	Construction Contract	Object-specific	Rail	Contracts-BEST-Electrical	North Region	2019-05	2019-05	2019-06	Decided	1 - 5	Per Lundborg	New
9103	Major projects	Project Norrbotniaban Road construction about 3 km at Anumark		No	Construction Contract	Call-off	Road	Contracts-Land	North Region	2019-05	2019-06	2019-08	Decided	1 - 5	Kenneth Strandh	New
9125	Investment	Load bearing investigations (BK 4) incl. option for establishment of construction documents for reinforcements	The object relates to the establishment of load bearing calculations (BK4) for the traffic construction work - road bridges, including the option for establishing construction documents for a construction contract for reinforcements. This invitation to tender provides for the possibility to submit tenders in a procurement where there is secret information, for which reason security requirements in respect of national security that apply to the Swedish Transport Administration under the Security Protection Act (2018:585) shall be met. Both procurement and contract work must therefore comply with the requirements set out in the guideline "The Swedish Transport Administration's security protection" (TDOK 2010:296) including its additional routine description" Security-protected procurement "(TDOK 2018:0503).	No	Services	Object-specific	Road	Technical consultants- Planning & design	North Region	2019-03	2019-04	2019-08	Decided	5 - 10	Jan Eliasson	New
10191	Investment	Window measures along national roads, existing environment, northern part of Norrbotten County approx 100 properties		No	Design-build contract	Object-specific	Not construction, other	Contracts-Construction work-Properties	North Region	2019-11	2019-12	2020-01	Decided	5 - 10	Magnus Hågström	New
10220	Investment	Window measures along national roads, existing environment, southern part of Norrbotten County approx 100 properties		No	Design-build contract	Object-specific	Not construction, other	Contracts-Construction work-Properties	North Region	2019-12	2020-01	2020-02	Decided	5 - 10	Magnus Hågström	New
10237	Maintenance	Demolition reindeer fencing Abisko along Norra Malmbanan		No	Construction Contract	Call-off	Rail	Contracts-Land	North Region	2019-05	2019-05	2019-06	Decided	1 - 5	Richard Burman	New
10243	Investment	Construction documents E4 Salmis-Haparanda	The assignment includes the design of construction documents E4 Salmis – Haparanda to collision-free 2 + 1 road. The stretch is approx. 7 km and is located in Haparanda Municipality, Norrbotten County.	No	Services	Call-off	Road	Contracts-Land	North Region	2019-05	2019-06	2019-06	Decided	5 - 10	Andreas Lantz	New
10244	Investment	Construction documents E4 Djäkneboda-Bygdeå	The assignment includes the design of construction documents E4 Djäkneboda-Bygdeå to collision-free 2 + 1 road. The stretch is about 9 km and is located in Västerbotten County.	No	Services	Call-off	Road	Contracts-Land	North Region	2019-04	2019-05	2019-05	Decided	5 - 10	Andreas Lantz	New
1118	Investment	Malmö goods yard, engine stabling - Contract	Malmö goods yard, engine stabling	Please observe Transg	Contract	Object-specific	Rail	Contracts-BEST-Signal	South Region	2019-04	2019-05	2019-11	Decided	10 - 20	Mattias Larsson	
1150	Investment	Tomelilla-Simrishamn, passing station - contract	Tomelilla-Simrishamn, passing station, new platforms etc.	Please observe Transg	Design-build contract	Object-specific	Rail	Contracts-BEST-Track	South Region	2019-04	2019-08	2019-09	Decided	10 - 20	Anna Gustafsson	
1178	Investment	E22 Interchange Gastelyckan - Interchange Lund N (Interchange Ideon) - Contract	Conversion of E22 between Interchange Gastelyckan and Interchange Lund N to ensure the supply of traffic to the operational areas Ideon and Pålsjö, to improve the accessibility on E22 and in Interchange Lund N, and to increase traffic safety through reduced risk of queue-related accidents. The project includes the construction of new additional lanes and the addition to Interchange Lund N of a new off-ramp and on-ramp to the Ideon/Pålsjö area. www.Swedish Transport Administration.se/e22-ideon	No	Contract	Object-specific	Road	Contracts-Land	South Region	2019-12	2020-05	2020-07	Decided	500 - 700	Claes Linderöth	

1197	Investment	For production of tender documents for design-build contract RV 23 Huseby – Marklanda		No	Services	Framework agreement	Road	Technical consultants- Planning & design	South Region	2019-05	2019-06	2019-07	Decided	1 - 5	Anna Gustafsson	
1209	Investment	For production of tender documents for design-build contract with construction site follow up for E65 Svedala-Böringe		No	Services	Call-off	Road	Technical consultants- Planning & design	South Region	2019-10	2019-12	2019-12	Decided	5 - 10	Anna Gustafsson	
1215	Investment	Forserum, platform crossing		No	Contract	Object-specific	Rail	Contracts-Land	South Region	2019-09	2019-12	2020-02	Decided	20 - 50	Mattias Larsson	
1244	Investment	Side area measures TEN road network		No	Contract	Object-specific	Road	Contracts-Land	South Region	2020-05	2020-06	2020-11	Decided	10 - 20	Bengt Wigernäs	
1311	Investment	Road 740 Veberöd-Hemmetorp pedestrian and cycle path		No	Contract	Object-specific	Road	Contracts-Land	South Region	2019-04	2019-05	2019-10	Decided	5 - 10	Catarina Fällström-Jacobsen	
1344	Investment	Ångelholm - Helsingborg, Romares road	Double track development	Please observe Transp	Design-build contract	Object-specific	Rail	Contracts-BEST-Track	South Region	2019-04	2020-02	2020-02	Decided	> 1000	Lars Falk	
1357	Investment	Harghult VB, Ryningsnäs VB, Vallnäs VB, Yxanshult VB, Bridge demolition		No	Contract	Object-specific	Road	Contracts-Construction work-Bridges	South Region	2021-04	2021-10	2021-12	Decided	1 - 5	Anna Gustafsson	
1358	Investment	Skrapstad VB, Bridge replacement		No	Contract	Object-specific	Road	Contracts-Construction work-Bridges	South Region	2019-09	2019-11	2019-12	Decided	5 - 10	Anna Gustafsson	
1374	Investment	Rv 28 Uddabygd - Holmsjö, TS measures - Contract	K county, Minor measures	No	Contract	Object-specific	Road	Contracts-Land	South Region	2020-01	2020-05	2020-08	Decided	20 - 50	Anna Gustafsson	
1381	Investment	E22 Mönsterås, omstigninghållplats - Konsult	Procurement of road plan Trimming and streamlining, road	No	Services	Object-specific	Road	Technical consultants- Planning & design	South Region	2019-06	2019-08	2019-09	Decided	1 - 5	Catarina Fällström-Jacobsen	
1397	Investment	Road 136 Ekerum- Borgholm (past Glömminge) - Contract		No	Contract	Object-specific	Road	Contracts-Land	South Region	2020-08	2020-09	2020-12	Decided	100 - 300	Catharina Selin	
1398	Investment	Rv 40 Toverum-Hyttan central separation - consultant	Trimming and streamlining, road	No	Services	Object-specific	Road	Technical consultants- Planning & design	South Region	2022-03	2022-07	2022-09	Decided	1 - 5	Anna Gustafsson	
1399	Investment	Rv 40 Toverum-Hyttan central separation - contract	Trimming and streamlining, road	No	Contract	Object-specific	Road	Contracts-Land	South Region	2023-03	2023-10	2023-12	Decided	100 - 300	Anna Gustafsson	
1400	Investment	Rv 40 Toverum-Hyttan central separation - plan	Trimming and streamlining, road	No	Services	Object-specific	Road	Contracts-Land	South Region	2020-03	2020-07	2020-10	Decided	5 - 10	Anna Gustafsson	
1403	Investment	E22 Lösen -Jämjö - Contract	In order to improve accessibility, the housing environment and road safety, the Swedish Transport Administration will rebuild E22 to a trunk road between Lösen and Jämjö. The new road will be 14 kilometres long. https://www.SwedishTransport Administration.se/e22losen-jamjo	No	Contract	Object-specific	Road	Contracts-Land	South Region	2020-06	2020-12	2021-03	Decided	500 - 700	Mattias Larsson	
1409	Investment	Road 108 Rinneback-Lackalånga, pedestrian and cycle path		No	Contract	Object-specific	Road	Contracts-Land	South Region	2019-09	2019-11	2020-04	Decided	5 - 10	Bengt Wigernäs	
1411	Investment	E22 At interchange Härlöv Kristianstad, exit ramp		No	Services	Object-specific	Road	Technical consultants- Planning & design	South Region	2021-05	2021-06	2021-09	Decided	< 1	Bengt Wigernäs	
1412	Investment	E22 At interchange Härlöv Kristianstad, exit ramp	22 At interchange Härlöv Kristianstad, exit ramp	No	Contract	Object-specific	Road	Contracts-Land	South Region	2022-05	2022-06	2022-11	Decided	10 - 20	Bengt Wigernäs	
1413	Investment	E22 At interchange Härlöv Kristianstad, exit ramp		No	Services	Object-specific	Road	Technical consultants- Planning & design	South Region	2020-05	2020-06	2020-09	Decided	< 1	Bengt Wigernäs	
1432	Investment	Measures against suicide and track jumping 2019		No	Contract	Object-specific	Rail	Contracts-Land	South Region	2019-03	2019-04	2020-03	Decided	20 - 50	Bengt Wigernäs	
1444	Investment	Road 100 Höllviken - Vellinge meeting-free country road		No	Services	Object-specific	Road	Technical consultants- Planning & design	South Region	2023-05	2023-07	2023-10	Decided	1 - 5	Bengt Wigernäs	
1445	Investment	Road 100 Höllviken - Vellinge meeting-free country road		No	Contract	Object-specific	Road	Contracts-Land	South Region	2024-07	2024-08	2025-07	Decided	50 - 100	Bengt Wigernäs	
1455	Investment	Rv 23 Ekeröd-Sandåkra	Rv 23 Ekeröd - Sandåkra Meeting-free county road	No	Contract	Object-specific	Road	Contracts-Land	South Region	2022-01	2022-03	2023-02	Decided	100 - 300	Bengt Wigernäs	
1468	Investment	Road 1357 Glumslöv-Alabodarna, Pedestrian and cycle path		No	Contract	Object-specific	Road	Contracts-Land	South Region	2019-04	2019-12	2020-01	Decided	1 - 5	Catarina Fällström-Jacobsen	
1524	Investment	E22 Helge å, Kristianstad BAR RISK, production		No	Contract	Object-specific	Road	Contracts-Land	South Region	2019-10	2019-11	2020-10	Decided	100 - 300	Olle Rosengren	
1536	Investment	Lv 113 Stabbarp-Bosarp-Öslöv Pedestrian and cycle path Production		No	Contract	Object-specific	Road	Contracts-Land	South Region	2021-02	2021-03	2021-09	Decided	5 - 10	Mattias Larsson	
1548	Investment	Road 1444 Nyhamnsläge - Arild pedestrian and cycle path		No	Contract	Object-specific	Road	Contracts-Land	South Region	2021-02	2021-03	2021-04	Decided	10 - 20	Mattias Larsson	
2719	Investment	Execution of road 27 past Backaryd to Hallabro, Ronneby municipality, Blekinge county.	7 km of which 3.5 km in a new section, and widening to 2+1 of the existing section 2 bridges, new bus stop and work on parallel slip road in interchange	No	Contract	Object-specific	Road	Contracts-Land	South Region	2019-06	2020-01	2020-02	Decided	100 - 300	Claes Linderöth	
2815	Investment	Road 1370, Råå-Mörarp, Pedestrian and cycle path Rosenlund-Mörarp		No	Contract	Object-specific	Road	Contracts-Land	South Region	2019-04	2019-05	2019-05	Decided	10 - 20	Bengt Wigernäs	
3245	Central functions	Pallets and Collars	Framework agreement for the delivery of pallets and pallet collars (EUR-pallet, half pallet, pallet collars, half pallet collars, etc.).	No	Goods	Framework agreement	Rail	Indirect Material transport	South Region	2019-03	2019-04	2019-07	Decided	1 - 5	Erik Oskarsson	
3683	Investment	Road 936 Stångby-Håstad, pedestrian and cycle path		No	Contract	Object-specific	Road	Contracts-Land	South Region	2020-05	2020-06	2020-06	Decided	10 - 20	Bengt Wigernäs	

3719	Investment	Road 120 Göteryd-Delary, section 3 in Älmhult-Göteryd	Load bearing capacity and widening	No	Construction Contract	Object-specific	Road	Contracts-Land	South Region	2020-03	2020-05	2020-05	Decided	20 - 50	Lars Falk	
3800	Investment	A coastal pedestrian and cycle path between Hammar and Skillinge	A coastal pedestrian and cycle path between Hammar and Skillinge. New construction along national road network. Total cost about SEK 50-70 million, the municipalities of Simrishamn and Ystad are co-financing 25% with the remainder financed by the regional transport infrastructure plan.	No	Contract	Object-specific	Road	Contracts-Land	South Region	2020-01	2020-03	2020-04	Decided	50 - 100	Olle Rosengren	
3846	Maintenance	For maintenance and reinvestment works on pumping stations within Jönköping, Kronoberg, Kalmar, Blekinge and Skåne counties	Operation and maintenance of pumping stations under turnkey contract within Jönköping, Kronoberg, Kalmar, Blekinge and Skåne counties. The assignment mainly includes preventive and corrective maintenance. The assignment may also include some (re-)investment work, additions to systems etc.	No	Basic contract Maintenance	Object-specific	Road	Contracts-Infrasystem-Water & sewage/Vent	South Region	2019-06	2019-09	2020-03	Decided	20 - 50	Jan Persson	
3919	Maintenance	Integrated bridge maintenance, Jönköping		No	Maintenance measures	Object-specific	Road	Contracts-Construction work-Bridges and tunnels	South Region	2019-05	2019-08	2020-01	Decided	20 - 50	Klara Granheimer	
5061	Maintenance	For execution of management and reinvestment work on road lighting on public roads in Östra Skåne and Blekinge county		No	Design-build contract	Object-specific	Road	Contracts-Infrasystem-Road lighting	South Region	2019-11	2019-12	2020-09	Decided	20 - 50	Jan Persson	
5062	Maintenance	For execution of management and reinvestment work on road lighting on public roads in Västra Skåne county		No	Design-build contract	Object-specific	Road	Contracts-Infrasystem-Road lighting	South Region	2019-11	2019-12	2020-09	Decided	20 - 50	Jan Persson	
5214	Investment	Bankeryd-Jönköping, Track replacement FIST		No	Contract	Object-specific	Rail	Contracts-BEST-Track	South Region	2019-06	2019-09	2020-06	Decided	20 - 50	Gunnar Stewén	
5294	Investment	Road 744 Rörvik, New pedestrian and cycle path beside Allgunnen Contract		No	Contract	Object-specific	Road	Contracts-Land	South Region	2019-09	2019-10	2019-10	Decided	5 - 10	Mattias Larsson	
5370	Investment	Båstad centre		No	Design-build contract	Object-specific	Road	Contracts-Land	South Region	2019-05	2019-06	2019-06	Decided	10 - 20	Catharina Selin	
5849	Investment	Noise protection measures, Continental Line Malmö	The goal is to reduce the noise level by 5dB(A). The indoors noise level must not exceed 30 dB(A) 24-hr equivalent continuous sound pressure level and 45 dB(A) maximum level at night (22.00-07.00). The aim is to meet the Land and Environment Court of Appeal's requirements for running passenger traffic services on the section. Measures The measures comprise approx 4.4 km of new/alterd noise barriers along the Continental Line.	Please observe Transg	Construction Contract	Object-specific	Rail	Contracts-Land	South Region	2019-05	2019-09	2019-09	Decided	100 - 300	Lars Falk	
5937	Maintenance	Execution of basic road maintenance on public roads in Malmö area, Skåne County		No	Basic contract Maintenance	Object-specific	Road	Contracts-Basic contract road	South Region	2019-11	2020-02	2020-09	Decided	100 - 300	Maria Kulezic	
5975	Investment	Pedestrian and cycle path Fjälkinge - Bäckaskog LV2062		No	Construction Contract	Object-specific	Road	Contracts-Land	South Region	2019-09	2019-09	2019-11	Decided	1 - 5	Gunnar Stewén	
5985	Investment	County road 110 Bjuv- Billesholm intersections		No	Construction Contract	Object-specific	Road	Contracts-Land	South Region	2019-04	2019-05	2019-09	Decided	10 - 20	Gunnar Stewén	
6062	Investment	Helsingborg-Teckomatorp, track and points replacement	Helsingborg-Teckomatorp, track and points replacement	Please observe Transg	Design-build contract	Object-specific	Rail	Contracts-BEST-Track	South Region	2019-06	2019-11	2019-12	Decided	100 - 300	Lars Falk	
6160	Investment	County road 959, Anneberg, Pedestrian and cycle path - contract	Widening of Pedestrian and cycle path and new surfacing of parallel road.	No	Contract	Call-off	Road	Contracts-Land	South Region	2019-05	2019-06	2019-06	Decided	1 - 5	Anna Gustafsson	
6178	Maintenance	Hot/Tank road surfacing in South Region		No	Construction Contract	Object-specific	Road	Contracts-Road surfaces	South Region	2019-05	2019-06	2019-06	Decided	20 - 50	Olle Rosengren	
6390	Investment	E6, Ängelholm Municipality, water protection	Planning and project planning assignment, including planning, developing of tender documents and construction site follow-up. Delay and sedimentation dam to be constructed. More details later.	No	Services	Call-off	Road	Technical consultants-Planning & design	South Region	2019-12	2020-01	2020-02	Decided	1 - 5	Klara Granheimer	
6417	Investment	Lv 941/945 At Hardeberga, intersection new measure, Planning process	M Skåne County, roundabouts and crossings	No	Services	Call-off	Road	Technical consultants-Planning & design	South Region	2019-03	2019-05	2019-05	Decided	1 - 5	Olle Rosengren	New
6432	Investment	SSY Wildlife crossing, National road 25 Småland, Planning process	G Kronoberg county, Environment Landscape	No	Services	Call-off	Road	Technical consultants-Planning & design	South Region	2019-04	2019-05	2019-05	Decided	1 - 5	Catharina Selin	
6474	Maintenance	Execution of basic road maintenance on public roads within the Växjö area, Kronoberg County		No	Basic contract Maintenance	Object-specific	Road	Contracts-Basic contract road	South Region	2020-11	2021-02	2021-09	Decided	100 - 300	Maria Kulezic	
6475	Maintenance	Execution of basic road maintenance on public roads within the Blekinge area, Blekinge County		No	Basic contract Maintenance	Object-specific	Road	Contracts-Basic contract road	South Region	2020-11	2021-02	2021-09	Decided	100 - 300	Maria Kulezic	

6481	Investment	Bökemåla gård, strengthening of grade-separated junction, consultant	Package with Bökemåla Gård reinforcement of level crossing, Målilla-Tillingeby level crossing, Målilla level crossing and Ryningsnäs/Kvarntorpsvägen level crossings.	No	Services	Call-off	Rail	Technical consultants-Planning & design	South Region	2019-03	2019-04	2019-05	Decided	1 - 5	Klara Granheimer	
6502	Investment	Nässjö-Vaggeryd, level crossing measures (for FJB), construction document		No	Services	Object-specific	Rail	Contracts-BEST-Track	South Region	2019-03	2019-04	2019-05	Decided	< 1	Claes Linderoth	
6606	Investment	Construction of new level crossing in Landskrona	Closure of one level crossing and construction of a new one. Existing materials shall be used. New access road to be built. Design-build contract.	Please observe Transg	Design-build contract	Call-off	Both road and rail	Contracts-BEST-Signal	South Region	2019-10	2019-11	2020-01	Decided	5 - 10	Klara Granheimer	
6681	Investment	IV101 Alstad-Östra Grevie pedestrian and cycle path production		No	Design-build contract	Object-specific	Road	Contracts-Land	South Region	2021-02	2021-04	2021-07	Decided	10 - 20	Mattias Larsson	
6719	Investment	Malmöpendeln Lommabanan, Phase 2 consultant		Please observe Transg	Services	Object-specific	Rail	Technical consultants-Planning & design	South Region	2020-09	2020-11	2021-01	Decided	10 - 20	Lars Falk	
6736	Investment	Malmöpendeln Lommabanan, Phase 2		Please observe Transg	Design-build contract	Object-specific	Rail	Contracts-BEST-Track	South Region	2024-09	2025-01	2025-02	Decided	50 - 100	Lars Falk	
6821	Investment	E6 at Vellinge Ångar, motorway services, consultant		No	Services	Call-off	Road	Technical consultants-Planning & design	South Region	2019-04	2019-05	2019-06	Decided	1 - 5	Jana Boldin	
6839	Maintenance	Bridge package 1 Skåne	Maintenance of 4 bridges at Kropp interchange. Renovation of pillars.	No	Maintenance measures	Object-specific	Road	Contracts-Construction work-Bridges and tunnels	South Region	2019-10	2019-12	2020-02	Decided	20 - 50	Klara Granheimer	
6840	Maintenance	Bridge package 2 Skåne	Maintenance of 4 bridges	No	Maintenance measures	Object-specific	Road	Contracts-Construction work-Bridges and tunnels	South Region	2019-11	2020-01	2020-01	Decided	10 - 20	Klara Granheimer	
6842	Maintenance	Bridge package 3 Skåne	Maintenance measures on 4 bridges.	No	Maintenance measures	Object-specific	Road	Contracts-Construction work-Bridges and tunnels	South Region	2019-11	2019-12	2020-04	Decided	10 - 20	Klara Granheimer	
8954	Investment	E6 Vellinge S deceleration lane and bus lane ramp northbound, Superbus M6 Fbo - consultant	Roadplan and construction documents for construction contract and BPU, Skåne	No	Services	Call-off	Road	Technical consultants-Planning & design	South Region	2019-03	2019-04	2019-04	Decided	1 - 5	Catarina Fällström-Jacobsen	
9070	Investment	Window measures along the South main Line, existing environment approx 70 properties, contract 4		No	Design-build contract	Object-specific	Not construction, other	Contracts-Construction work-Properties	South Region	2019-05	2019-06	2019-07	Decided	5 - 10	Magnus Haggström	New
9071	Investment	Window measures along the South main Line, existing environment approx 70 properties, contract 5		No	Design-build contract	Object-specific	Not construction, other	Contracts-Construction work-Properties	South Region	2019-08	2019-09	2019-10	Decided	5 - 10	Magnus Haggström	New
9116	Maintenance	Integrated bridge maintenance Kalmar/Blekinge	IB package containing condition-based and predetermined measures on bridges in headlined counties.	No	Maintenance measures	Object-specific	Road	Contracts-Construction work-Bridges and tunnels	South Region	2022-02	2022-04	2022-11	Decided	20 - 50	Klara Granheimer	New
9117	Maintenance	Bridge package Kalmar/Blekinge 2020	Measure at a number of bridges	No	Maintenance measures	Object-specific	Road	Contracts-Construction work-Bridges and tunnels	South Region	2020-01	2020-02	2020-04	Decided	5 - 10	Klara Granheimer	New
9121	Maintenance	Integrated bridge maintenance Skåne	IB package containing condition-based and predetermined measures on bridges in the county.	No	Maintenance measures	Object-specific	Road	Contracts-Construction work-Bridges and tunnels	South Region	2021-02	2021-04	2021-11	Decided	50 - 100	Klara Granheimer	New
10183	Investment	Inventory Södra main line approx: 30 properties		No	Services	Call-off	Not construction, other	Contracts-Construction work-Properties	South Region	2019-06	2019-07	2019-08	Decided	1 - 5	Magnus Haggström	New
10184	Investment	Screens 30 properties		No	Design-build contract	Call-off	Not construction, other	Contracts-Construction work-Properties	South Region	2019-06	2019-08	2019-09	Decided	1 - 5	Magnus Haggström	New
10185	Investment	Demolition of properties Skåne Småland		No	Design-build contract	Call-off	Not construction, other	Contracts-Construction work-Properties	South Region	2019-05	2019-06	2019-06	Decided	< 1	Magnus Haggström	New
10186	Investment	Noise investigation Trellborg line		No	Services	Call-off	Not construction, other	Contracts-Construction work-Properties	South Region	2019-04	2019-05	2019-06	Decided	< 1	Magnus Haggström	New
10187	Investment	Noise inventory Block D		No	Services	Object-specific	Not construction, other	Contracts-Construction work-Properties	South Region	2019-06	2019-06	2019-07	Decided	1 - 5	Magnus Haggström	New
10188	Investment	Facade measures window SSB Lund		No	Design-build contract	Call-off	Not construction, other	Contracts-Construction work-Properties	South Region	2019-06	2019-06	2019-07	Decided	1 - 5	Magnus Haggström	New
10258	Investment	Measures in Småland	The objekt covers construction contract for 88 bus stops in Kronoberg County at 45 sites.	No	Technical systems	Object-specific	Road	Contracts-Land	South Region	2019-05	2019-06	2019-06	Decided	< 1	Bengt Wigernäs	New
10261	Investment	Level separation pedestrian and cycle bridge in Sandhem - Contract bridge		No	Design-build contract	Object-specific	Road	Contracts-Construction work-Bridges	South Region	2019-06	2019-08	2019-09	Decided	10 - 20	Klara Granheimer	New
10262	Investment	Level separation Ång - Contract bridge	The contract includes a new bridge over railway. Closure of two crossings.	No	Design-build contract	Object-specific	Road	Contracts-Construction work-Bridges	South Region	2019-06	2019-09	2019-10	Decided	10 - 20	Klara Granheimer	New

10263	Investment	Level separation in Vartofta - Contract bridge		No	Design-build contract	Object-specific	Road	Contracts-Construction work-Bridges	South Region	2019-06	2019-09	2019-09	Decided	10 - 20	Klara Granheimer	New
1645	Investment	Execution of E20 Vårgårda-Vara	Execution of E20 Vårgårda-Vara. Stages Ribbingsberg-Eling and Eling-Vara May be procured together or separately.	No	Construction Contract	Object-specific	Road	Contracts-Land	West Region	2019-09	2020-01	2020-01	Decided	700 - 1000	Tommy Ghose	
1646	Investment	Execution of E20 past Skara, Vilan-Dalaån section	E20 past Skara	No	Construction Contract	Object-specific	Road	Contracts-Land	West Region	2019-04	2019-08	2019-10	Decided	100 - 300	Tommy Ghose	
1648	Investment	Execution of E20 Götene - Mariestad		No	Design-build contract	Object-specific	Road	Contracts-Land	West Region	2022-02	2022-08	2022-08	Decided	> 1000	Tommy Ghose	
1649	Investment	Execution of E20 past Mariestad	E20 past Mariestad	No	Design-build contract	Object-specific	Road	Contracts-Land	West Region	2021-11	2022-05	2022-06	Decided	> 1000	Tommy Ghose	
1655	Investment	Construction documents/tender documents for road 49 Axvall-Varnhem	49 Axvall - Varnhem	No	Services	Object-specific	Road	Technical consultants-Planning & design	West Region	2019-06	2019-09	2019-09	Decided	10 - 20	Tommy Ghose	
1681	Investment	E6.21 Göteborgs harbour/Lundbyleden, Inlandsgratan		No	Services	Object-specific	Road	Contracts-Land	West Region	2019-03	2019-04	2019-05	Decided	1 - 5	Nathalie Mjörnestål	
1683	Investment	Shortened train routes Halmstad tracks 1 and 4		No	Contract	Object-specific	Rail	Contracts-BEST-Track	West Region	2019-08	2019-09	2019-12	Decided	5 - 10	Titti Ark	New
1689	Investment	Execution of Laxå - Arvika, Increased capacity - Karlstad C	Execution of Laxå - Arvika, Increased capacity - Karlstad C	Please observe Transg	Contract	Object-specific	Rail	Contracts-BEST-Track	West Region	2019-09	2019-11	2019-12	Decided	100 - 300	Nathalie Mjörnestål	
1698	Investment	Execution of Laxå - Arvika, Increased capacity - Välsviken	Execution Laxå - Arvika, Increased capacity - Välsviken Overall scope: Swedish Transport Administration will build a new meeting station in Välsviken which is covered by: • A new approx. 1700 m long meeting track south of the existing track. • A new platform south of the additional track. • The existing platform is extended 50 m. • The bridge over the railway is demolished and replaced with a pedestrian and bicycle gate under the railway. • Connection to platforms via gate, stairs and ramps. • New bridge over the body pelvis (site-built), and service paths to switches. * New contact line should be constructed.	Please observe Transg	Contract	Object-specific	Rail	Contracts-BEST-Track	West Region	2019-09	2020-01	2020-02	Decided	100 - 300	Per Nyhlén	
1758	Investment	v535 measures in existing route, Partille municipality	549 Cross-Link road E20-road 40, GBG region. Rebuilding and new construction of roundabouts Ekodukt Pedestrian and cycle bridges and pedestrian bridges	No	Contract	Object-specific	Road	Contracts-Land	West Region	2020-04	2020-10	2021-01	Decided	100 - 300	Hans-Inge Johansson	New
1759	Investment	Road 158 Hovåsmotet-Brottkärrsmotet, City of Gothenburg	Construction of southbound bus lane on Säröleden from Hovåsmotet to Brottkärrsmotet. At Hovåsmotet, ramps shall be built to enable exit from Säröleden northbound and entry southbound.	No	Contract	Object-specific	Road	Contracts-Land	West Region	2019-09	2019-11	2020-04	Decided	50 - 100	Karin Sjöberg	
1770	Investment	Contract procurement Road 47/Östra vägen, measures Gråstorp bypass	Procurement, Construction contract , Road 47/Östra vägen, measures Gråstorp bypass	No	Construction Contract	Object-specific	Road	Contracts-Land	West Region	2022-02	2022-04	2022-05	Decided	20 - 50	Sara Skantze	
1791	Investment	Execution of E20 Tollered-Ingared	E20, Tollered - Ingared. E20 Interchange Tollered might be part of the purchase or purchased separately.	No	Construction Contract	Object-specific	Road	Contracts-Land	West Region	2019-09	2020-01	2020-02	Decided	100 - 300	Tommy Ghose	
1837	Investment	Contract procurement Bridge 12-212-1 Road 163 over SJ at Säm		No	Construction Contract	Object-specific	Road	Contracts-Construction work-Bridges	West Region	2019-09	2019-11	2019-12	Decided	10 - 20	Patrik Bjerninge	New
2154	Maintenance	Replacement of counterweight on bridge 15-1-1 over Dalsland canal at Långbron in Dalsland	Replacement of counterweight and repainting on bridge 15-1-1 over Dalsland canal at Långbron in Dalsland	No	Construction Contract	Object-specific	Road	Contracts-Construction work-Bridges and tunnels	West Region	2020-05	2020-08	2020-10	Decided	1 - 5	Lisa Crona	
2155	Maintenance	Execution of inspection and service arrangements on bridge 15-741-1 over Dalsland canal, Stora Köpmanne bridge	Supplementing inspection and service arrangements on bridge 15-741-1	No	Contract	Object-specific	Road	Contracts-Construction work-Bridges and tunnels	West Region	2019-05	2019-08	2019-10	Decided	1 - 5	Tommy Ghose	
2595	Investment	Execution of E20 past Vårgårda	Execution of Past Vårgårda	No	Construction Contract	Object-specific	Road	Contracts-Land	West Region	2020-01	2020-04	2020-07	Decided	100 - 300	Tommy Ghose	
2731	Investment	Performance of remote blocking Fagersta - Ludvika	Performance of remote blocking Fagersta - Ludvika design-build contract	Please observe Transg	Construction Contract	Object-specific	Rail	Contracts-BEST-Signal	West Region	2019-06	2019-10	2019-11	Decided	100 - 300	Emilia Edström	

2732	Investment	Performance of remote blocking Borås - Herrljunga	Performance of remote blocking Borås - Herrljunga construction contract	Please observe Transg	Construction Contract	Object-specific	Rail	Contracts-BEST-Signal	West Region	2019-11	2020-02	2020-03	Decided	100 - 300	Cecilia Thornström
2962	Investment	E6.20 Hisingsleden, southern section	E6.20 Hisingsleden, southern section, is the second stage of the project E6.20 Hisingsleden, southern section including Halvors link. The first stage is Halvors link. The Swedish Transport Administration intends for a design-build contract to extend the section from south of Assar Gabriellssons Väg - Björlandakrysset to a meeting-free road with four lanes, two in each direction, three grade-separated interchanges and a pedestrian and cycle path on the entire section from road 155 to Björlandavägen.	No	Contract	Object-specific	Road	Contracts-Land	West Region	2020-03	2020-09	2020-11	Decided	300 - 500	Hans-Inge Johansson
3085	Investment	Overtaking track at Remmenedal, Herrljunga municipality, Västra Götaland county	Construction of an overtaking track in each direction on Western main line between km 380 and 382 outside Herrljunga. The planning is directed towards a design-build contract.	Please observe Transg	Contract	Object-specific	Rail	Contracts-Land	West Region	2020-03	2020-10	2020-11	Decided	100 - 300	Hans-Inge Johansson
3422	Maintenance	Maintenance of bridge 17-170-1 Nysäter Värmland county		No	Contract	Object-specific	Road	Contracts-Construction work-Bridges and tunnels	West Region	2019-10	2019-11	2020-10	Decided	1 - 5	Marlene Hansson
3426	Maintenance	Bridge maintenance 16-132-1, over Göta kanal Sjötorp		No	Contract	Object-specific	Road	Contracts-Construction work-Bridges and tunnels	West Region	2020-08	2020-10	2021-10	Decided	1 - 5	Marlene Hansson
3427	Maintenance	Maintenance of opening bridge 16-383-1 Lefsång	Replacement of eletromechanical operation and new abutment	No	Contract	Object-specific	Road	Contracts-Construction work-Bridges and tunnels	West Region	2020-04	2020-05	2020-10	Decided	1 - 5	Marlene Hansson
3819	Investment	Procurement of new computer switchgear for Borås		No	Goods	Object-specific	Rail	Technically approved material-Signal switchgear material	West Region	2020-02	2020-05	2020-06	Decided	50 - 100	Nathalie Mjörnestål
3820	Investment	Procurement of construction contract switchgear replacement Borås	Construction contract	Please observe Transg	Contract	Object-specific	Rail	Contracts-BEST-Track	West Region	2020-04	2020-10	2020-12	Decided	50 - 100	Nathalie Mjörnestål
3873	Investment	For production of system documents and tender specifications for southern entrance, Halmstad municipality, stage 2		No	Services	Object-specific	Both road and rail	Contracts-Land	West Region	2019-12	2020-01	2020-03	Decided	1 - 5	Bo Ekdahl
4858	Maintenance	Basic road maintenance on public roads in South Halland area, Halland county	Basic road maintenance on public roads in South Halland area, Halland county	No	Basic contract Maintenance	Object-specific	Road	Contracts-Basic contract road	West Region	2019-10	2020-01	2020-09	Decided	100 - 300	Annelie De Maria
4860	Maintenance	Basic road maintenance on public roads in Borås area, Västra Götaland county	Basic road maintenance on public roads in Borås area, Västra Götaland county	No	Basic contract Maintenance	Object-specific	Road	Contracts-Basic contract road	West Region	2019-10	2020-02	2020-09	Decided	100 - 300	Maj-Britt Andtbacka
4886	Maintenance	Basic maintenance of public roads in the south west Värmland area		No	Basic contract Maintenance	Object-specific	Road	Contracts-Basic contract road	West Region	2019-10	2020-01	2020-09	Decided	100 - 300	Marlene Hansson
4887	Maintenance	Basic maintenance of public roads in the Arvika area	Basic road maintenance of public roads, Arvika area, Värmland county	No	Basic contract Maintenance	Object-specific	Road	Contracts-Basic contract road	West Region	2020-12	2021-02	2021-09	Decided	100 - 300	Marlene Hansson
4888	Maintenance	Basic maintenance of public roads in the Kungälv-Tjörn area	Basic maintenance of public roads in Kungälv-Tjörn	No	Basic contract Maintenance	Object-specific	Road	Contracts-Basic contract road	West Region	2020-12	2021-02	2021-09	Decided	100 - 300	Marlene Hansson
4894	Maintenance	Basic road maintenance on public roads in Uddevalla area, Västra Götaland county	Basic road maintenance on public roads in Uddevalla area, Västra Götaland county	No	Basic contract Maintenance	Object-specific	Road	Contracts-Basic contract road	West Region	2020-12	2021-02	2021-09	Decided	100 - 300	Marlene Hansson
4976	Maintenance	Integrated bridge maintenance Göteborg C	Integrated bridge maintenance Göteborg C.	No	Design-build contract	Object-specific	Road	Contracts-Construction work-Bridges and tunnels	West Region	2019-04	2019-05	2019-09	Decided	20 - 50	Marlene Hansson
4978	Maintenance	Integrated bridge maintenance Skaraborg	Integrated bridge maintenance Skaraborg county, predetermined and condition based maintenance of structures	No	Design-build contract	Object-specific	Road	Contracts-Construction work-Bridges and tunnels	West Region	2020-06	2020-09	2021-01	Decided	50 - 100	Marlene Hansson
4979	Maintenance	Bridge maintenance 14-669-2, Rödastensmotet in Göteborg	Bridge maintenance 14-669-2, Rödastensmotet in Göteborg Replacement of edge beams, membrane, etc. possibly in a package with another bridge	No	Construction Contract	Object-specific	Road	Contracts-Construction work-Bridges and tunnels	West Region	2019-10	2019-12	2019-05	Decided	5 - 10	Marlene Hansson
4983	Investment	Road 940 Construction site follow-up officer Concrete/Bridges	Construction site follow up/Construction management Concrete/Bridges. Workplace in Göteborg 2018, then Rösan 2019-2020 (Option 2021-2023).	No	Services	Object-specific	Road	Technical consultants-Project support	West Region	2021-04	2021-05	2021-08	Decided	5 - 10	Bo Ekdahl
4987	Maintenance	Integrated bridge maintenance (IB) Halland		No	Maintenance measures	Object-specific	Road	Contracts-Construction work-Bridges	West Region	2021-01	2021-03	2022-01	Decided	50 - 100	Lisa Crona
5569	Investment	Track section 627, Väröbacka, depot measures, Construction document	Halland county	No	Services	Call-off	Rail	Contracts-BEST-Track	West Region	2019-08	2019-09	2019-10	Decided	1 - 5	Titti Ark

5581	Investment	BDL 654 PLK measures Herrljunga - Borås (For centralised traffic control Hr-Bs), Production	Västra Götaland county	Please observe Transg	Contract	Object-specific	Rail	Contracts-BEST-Signal	West Region	2019-03	2019-09	2019-10	Decided	10 - 20	Nathalie Mjörnestål	
5601	Investment	Construction contract for strengthening measures project Tölsjövägen, Road 1758 Henå-Holmared	Västra Götaland county	No	Construction Contract	Object-specific	Road	Contracts-Land	West Region	2020-04	2020-05	2020-05	Decided	10 - 20	Sara Skantze	
5619	Investment	Track section 627, Våröbacka, depot measures, Production	Halland county	No	Contract	Object-specific	Rail	Contracts-BEST-Track	West Region	info missing	info missing	2020	Decided	1 - 5	Titti Ark	
5628	Investment	E 6.20 Älvsborg Bridge. ITS, Production	Measures for the project E 6.20 Älvsborg Bridge ITS include being able to close off the bridge, turn off lane alert for queues and adjust the speed from both south and north for car traffic, pedestrians and cyclists. Closure of the Älvsborg bridge means that access to the bridge is equipped with barriers for automatic closure. In the side areas along the road, information boards, Variable Message Signs (VMS) and Intelligent Transport Signals (ITS) shall be set up to inform road users on the road. VMS signs are to be set up north and south of the bridge to inform of closure. This measure also requires extension of railings. To inform cyclists about closure, it is suggested that information signs are placed on main access roads towards the bridge. This is so that cyclists need not go as far as the bridge unnecessarily. Additional driving lane signals are also recommended before Gnistång tunnel and Lundby tunnel so that there are no "gaps" in the traffic management system.	No	Contract	Object-specific	Road	Contracts-Infrasystem- Manage traffic road	West Region	2019-04	2019-05	2019-06	Decided	20 - 50	Karin Sjöberg	New
5629	Investment	E6 Rödbomotet. Accessibility and traffic safety, Production	The measure includes rebuilding of the existing roundabout (west of E6) to drop shape and construction of a new roundabout at the junction (east of E6) at the same height as Vedbackavägen/road 587 and the E6N entry ramp. Location in Rödbomotet, exit 85. Some blasting of rock is required to get space for the "drop".	No	Contract	Call-off	Road	Contracts-Land	West Region	2019-06	2019-08	2019-09	Decided	10 - 20	Johanna Olsson	
5799	Maintenance	For the execution of operation and maintenance and any reinvestments of road lighting on public roads in the the Gothenburg operational area		No	Design-build contract	Object-specific	Road	Contracts-Infrasystem- Road lighting	West Region	2019-03	2019-06	2019-10	Decided	10 - 20	Annelie De Maria	
5810	Investment	Design-build contract Alingsås, outbuilding with power converter		Please observe Transg	Design-build contract	Object-specific	Rail	Contracts-Infrasystem- Power railway	West Region	2019-03	2019-09	2019-11	Decided	100 - 300	Marianne Werner	
5820	Investment	Performance E20 Tollered Ingared section, Tollered interchange	E20 Tollered Ingared section interchange; may be included in the procurement of E20 Tollered Ingared or procured separately.	No	Construction Contract	Object-specific	Road	Contracts-Land	West Region	2019-09	2020-01	2020-02	Decided	20 - 50	Tommy Ghose	
5865	Maintenance	Road assistance Disruption management Towing assignments, Gothenburg		No	Construction Contract	Object-specific	Road	Contracts-Road marking	West Region	2023-06	2023-10	2024-07	Decided	50 - 100	Kajsa Svanberg	
5882	Maintenance	Maintenance of bridge 14-812 across municipal street at the Brottkärr interchange	Replacement of membrane and various concrete damage on bridge 14-812 at the Brottkärr interchange, Road 158, in Gothenburg municipality	No	Construction Contract	Object-specific	Road	Contracts-Construction work-Bridges and tunnels	West Region	2019-10	2019-11	2020-04	Decided	5 - 10	Marlene Hansson	
5883	Maintenance	Maintenance of bridge 14-931-1, bridge across Lindomeån at Hällesåker, Mölndal municipality	Replacement of membrane, edge beams and barriers	No	Construction Contract	Object-specific	Road	Contracts-Construction work-Bridges and tunnels	West Region	2019-10	2019-12	2020-04	Decided	1 - 5	Marlene Hansson	
5888	Investment	VGR section 4 Road 47/187 junction measure Long, Vara municipality	Construction contract	No	Construction Contract	Call-off	Road	Contracts-Land	West Region	2021-03	2021-04	2021-05	Decided	5 - 10	Sara Skantze	
5891	Maintenance	For the execution of operation, maintenance and monitoring of, as well as any reinvestments in, Road weather information systems (VVIS) in Värmland, Västra Götaland, Halland and Skåne counties		No	Design-build contract	Object-specific	Road	Contracts-Infrasystem- VVIS	West Region	2020-12	2021-02	2021-09	Decided	10 - 20	Lars Ekenbrunn	

5948	Maintenance	Maintenance of bridge 17-100-1 across the Sunne sound in Sunne	New superstructure formerly opening span	No	Construction Contract	Object-specific	Road	Contracts-Construction work-Bridges and tunnels	West Region	2019-10	2019-12	2020-05	Decided	20 - 50	Marlene Hansson	
5951	Maintenance	Maintenance of bridge 17-74-1 across the river Klarälven at Klarabro and bridge 17-919-1 across the river Klarälven at Biörby	Bearing replacement, various repairs	No	Construction Contract	Object-specific	Road	Contracts-Construction work-Bridges and tunnels	West Region	2019-04	2019-05	2019-06	Decided	1 - 5	Marlene Hansson	
6143	Investment	Performance contract Road 49/201 Fågelviksleden roundabout, Tibro municipality	Performance contract Road 49/201 Fågelviksleden roundabout, Tibro municipality	No	Construction Contract	Object-specific	Road	Contracts-Land	West Region	2019-04	2019-05	2019-06	Decided	10 - 20	Sara Skantze	New
6165	Maintenance	Maintenance of bridge 14-434-1 across Öresundet at Tjärnö Church in Strömstad municipality	Replacement of superstructure	No	Maintenance measures	Object-specific	Road	Contracts-Construction work-Bridges and tunnels	West Region	2019-04	2019-05	2019-09	Decided	1 - 5	Marlene Hansson	
6406	Investment	Road 161 expansion of bus stops on the segment Bäckén-Skår	Construction contract	No	Construction Contract	Call-off	Road	Contracts-Land	West Region	2019-09	2019-11	2019-11	Decided	1 - 5	Sara Skantze	
6408	Investment	Consultancy assignment for developing tender documents, construction document, and construction site follow-up TSS/TSB/GOP, and administration data for Construction contract regarding upgrader Karlstad C and Vikenpassagen	Please observe Transg		Services	Object-specific	Rail	Technical consultants-Planning & design	West Region	2019-05	2019-10	2019-12	Decided	50 - 100	Per Nyhlén	
6519	Investment	165 Hällevadsholm - Tingvall, Construction Document		No	Services	Call-off	Road	Technical consultants-Planning & design	West Region	2019-10	2019-12	2020-01	Decided	1 - 5	Bo Ekdahl	
6569	Investment	Track section 637, Grums depot, depot measures, Construction Document		No	Services	Call-off	Rail	Technical consultants-Planning & design	West Region	2019-08	2019-09	2019-10	Decided	5 - 10	Per Nyhlén	
6586	Investment	165 Hällevadsholm - Tingvall, Production		No	Contract	Object-specific	Road	Contracts-Land	West Region	2021-10	2021-12	2022-02	Decided	50 - 100	Bo Ekdahl	
6670	Investment	Construction of E20 past Skara, Dalaån-Ledsjö part	E20 past Skara	No	Construction Contract	Object-specific	Road	Contracts-Land	West Region	2021-02	2021-06	2021-09	Decided	100 - 300	Tommy Ghose	
6723	Investment	Road 940 Onsala Logging	Forest logging according to instructions / under guidance from Forest specialists and Archaeologists in road area. Construction of Fauna depots etc. according to instructions from Forest specialist.	No	Contract	Object-specific	Road	Contracts-Land	West Region	2020-05	2020-06	2020-09	Decided	< 1	Bo Ekdahl	
6735	Investment	Design-build contract E6/E20 Källeredsmotet; new bridge over E6/E20, direct exit, roundabout, etc, Mölndal City, Västra Götaland County	Measure 1: Direct exit from E6/E20 towards the roundabout by the Ekenleden/Gamla riksvägen junction, including extension of barrier line to the north. Increasing the number of lanes of the roundabout in the Ekenleden/Gamla riksvägen junction from one to two. Measure 2: Safety side edges along E6/E20 (Under standard SS-EN 1317:1 to 5, capacity class H3) towards building within the business area Källered's Köpstad. Measure 3: Preparations for line detection system by the eastern roundabout on Ekenleden to prevent the formation of lines out on E6/E20. Measure 4: Teardrop roundabout after exit E6/E20 in northerly direction in connection to Gamla Riksvägen. Measure 5: New bridge over E6/E20 with one car lane and a new pedestrian and cycle path. Signal intersection in Källeredsmotet to be extended from the	No	Design-build contract	Object-specific	Road	Contracts-Construction work-Bridges	West Region	2019-03	2019-05	2020-06	Decided	20 - 50	Karin Sjöberg	
6753	Maintenance	Integrated bridge maintenance FO (management area) Vänersborg	Integrated bridge maintenance FO (management area) Vänersborg, execution of predetermined and permission-based maintenance. Comprises the full Vänersborg management area.	No	Design-build contract	Object-specific	Road	Contracts-Construction work-Bridges and tunnels	West Region	2019-05	2019-08	2020-01	Decided	50 - 100	Maj-Britt Andbacka	
6773	Investment	Execution of Borås – Varberg Track replacement/Overhead contact line		Please observe Transg	Design-build contract	Object-specific	Rail	Contracts-BEST-Track	West Region	2019-11	2020-05	2020-05	Decided	500 - 700	Bo Ekdahl	
6879	Investment	Construction contract track and points replacement Håkantorps-Öxnered	Upgrade track and switch quality	Please observe Transg	Construction Contract	Object-specific	Rail	Contracts-BEST-Track	West Region	2019-08	2019-12	2020-10	Decided	100 - 300	Titti Ark	

6908	Maintenance	E6 Tingstad tunnel in Gothenburg; extensive maintenance, installation and safety improving measures	BUILDING WORKS (examples of actions) - Replacing sealing joints and transition structures - Stern beams and reinforcement tunnel mouths - Barriers and collision protection - Surface layer - Day water pools, drainage - Cathode protection - Fire protection measures - Environmental measures - mm INSTALLATIONS (examples of actions) - Tunnel ventilation - Traffic equipment / ITS - Control, tele - Power supply and lighting - mm	No	Contract	Object-specific	Road	Contracts-Construction work-Tunnels	West Region	2020-06	2020-11	2021-01	Decided	300 - 500	Annelie De Maria	
6922	Maintenance	E6 The Tingstad tunnel: Construction document for construction contract comprising maintenance, construction and safety improving measures		No	Services	Object-specific	Road	Contracts-Construction work-Bridges and tunnels	West Region	2019-04	2019-05	2019-09	Decided	10 - 20	Annelie De Maria	
6943	Investment	Borås-Hillared Track and points replacement	Design-build contract for Track and Points replacement on the section Borås-Hillared	Please observe Transg	Design-build contract	Object-specific	Rail	Contracts-BEST-Track	West Region	2019-05	2019-09	2020-01	Decided	50 - 100	Anders Hyllborn	
6986	Investment	E20 Vårgårda-Mariestad, materials delivery road and bridge barriers	9 stages of the construction. Feedback can be given on proposed tender. Can be found at https://www.trafikverket.se/for-dig-i-branschen/upphandling/Leverantorsinformation/extern-remiss/	No	Goods	Object-specific	Road	Contracts-Land	West Region	2019-04	2019-09	2019-10	Decided	20 - 50	Tommy Ghose	
8896	Investment	Göteborg and West Sweden Stabling tracks near circulation, Lärje (JVA1808), Construction document	Railway plan, system action, generation action, tender documentation for design and build contracts and building site follow-up	Please observe Transg	Services	Object-specific	Rail	Technical consultants-Planning & design	West Region	2019-08	2019-12	2020-02	Decided	20 - 50	Cecilia Thornström	
8957	Investment	Roundabout Göta E45 Lilla Edet, Project design		No	Services	Call-off	Road	Technical consultants-Planning & design	West Region	2019-03	2019-04	2019-05	Decided	1 - 5	Bo Ekdahl	
9050	Major projects	West Link Centre Construction manager, Construction		No	Services	Object-specific	Rail	Technical consultants-Planning & design	West Region	2019-03	2019-04	2019-05	Decided	10 - 20	Bo Ekdahl	
9065	Major projects	E6 Tingstads-Bäckebolmotet	Construction of a northbound additional lane, new pedestrian and cycle path and noise barrier, between E6 Tingstadsmotet and Bäckebolmotet	No	Construction Contract	Object-specific	Road	Contracts-Land	West Region	2019-05	2019-08	2019-09	Decided	100 - 300	Bo Ekdahl	
9067	Investment	Road 156 Skoghem-Backadal ascent including junction measures, Marks municipality		No	Construction Contract	Object-specific	Road	Contracts-Land	West Region	2019-11	2020-01	2020-03	Decided	20 - 50	Sara Skantze	New
9073	Investment	Window measures along the Western main Line, Lerum municipality existing environment approx 70 properties		No	Design-build contract	Object-specific	Not construction, other	Contracts-Construction work-Properties	West Region	2019-04	2019-05	2019-06	Decided	5 - 10	Magnus Hågström	New
9102	Maintenance	Construction contract for a superstructure replacement of railway bridge over the Nossa at Forshall and Harvheden	Construction contract for 1 railway bridge (3500-2600-1) over the Nossa at Forshall and 1 road portal (3500-2597-1) at Harvheden. Rail line 652 Öxnered-Håkanstorp.	No	Maintenance measures	Object-specific	Rail	Contracts-Construction work-Bridges and tunnels	West Region	2019-04	2019-05	2019-05	Decided	10 - 20	Isabelle Elvinsson	New
9104	Investment	For creating tender documents for design and build contract, as well as construction site follow-up for pedestrian and cycle bridge project Inlagsleden in Kungsbacka municipality		No	Services	Call-off	Road	Technical consultants-Planning & design	West Region	2019-04	2019-05	2019-06	Decided	1 - 5	Johanna Olsson	New
9114	Investment	Load bearing investigations and geotechnical survey - Road 2206 Nolby-Norgegränsen, Dals-Ed municipality	Produce load bearing investigations for Road 2206 Jaren-Norwegian border in 2 stages. The distance Jaren-Nolby is about 35 km and Nolby-Norway is about 33 km. Road 2205 Ång-Bökasen, the section is about 119 km. Road 2189 Ödskölt Väg 172-Uleviken, the section is about 81 km	No	Services	Call-off	Road	Technical consultants-Planning & design	West Region	2019-05	2019-06	2019-08	Decided	1 - 5	Johanna Olsson	New

9119	Investment	New construction of noise protection screens and demolition of existing ones in Alingsås, Västra Götaland County		No	Construction Contract	Object-specific	Rail	Contracts-Construction work-Properties	West Region	2019-06	2019-09	2019-11	Decided	20 - 50	Johanna Olsson	New
9120	Maintenance	Operation and maintenance of the Swedish Transport Administration's 132 KV supply line - Forest part		No	Design-build contract	Object-specific	Rail	Contracts-Basic contract rail	West Region	2019-03	2019-05	2020-01	Decided	20 - 50	Lisa Crona	New
9124	Info missing	For creating construction documents for construction contract and construction site follow up for water protection measures on Angered bridge and Gårdsten tunnel in the City of Gothenburg, Västra Götaland County		info missing	Services	Call-off	Info missing	Information missing	West Region	2019-04	2019-05	2019-05	Decided	1 - 5	Karin Sjöberg	New
9146	Investment	Window measures along the Western main Line, Partille municipality Skövde existing environment approx 200 properties		No	Design-build contract	Object-specific	Not construction, other	Contracts-Construction work-Properties	West Region	2019-08	2019-09	2019-10	Decided	20 - 50	Magnus Häggström	New
9148	Investment	Window measures along the Western main Line, Alingsås, Skövde, existing environment approx 220 properties		No	Design-build contract	Object-specific	Not construction, other	Contracts-Construction work-Properties	West Region	2019-09	2019-10	2019-11	Decided	20 - 50	Magnus Häggström	New
9149	Investment	Noise protection of outdoor area, Allingsås half of Skövde existing environment, approx 110 properties		No	Design-build contract	Object-specific	Not construction, other	Contracts-Construction work-Properties	West Region	2019-11	2020-01	2020-02	Decided	10 - 20	Magnus Häggström	New
9150	Investment	Window measures along the Western main Line, Vårgårda + Falköping existing environment approx 205 properties		No	Design-build contract	Object-specific	Not construction, other	Contracts-Construction work-Properties	West Region	2019-10	2019-11	2019-12	Decided	20 - 50	Magnus Häggström	New
9151	Investment	Noise protection of outdoor area, Vårdårda +Falköping existing environment, approx 105 properties		No	Design-build contract	Object-specific	Not construction, other	Contracts-Construction work-Properties	West Region	2019-12	2020-01	2020-02	Decided	10 - 20	Magnus Häggström	New
9152	Investment	Window measures along the Western main Line, Herrljuna+ Töreboda + Gullspång, existing environment approx 210 properties		No	Design-build contract	Object-specific	Not construction, other	Contracts-Construction work-Properties	West Region	2019-11	2019-12	2020-01	Decided	20 - 50	Magnus Häggström	New
9170	Investment	Noise protection for outdoor areas along the Western Main Line Lerum existing environment, about 35 properties		No	Design-build contract	Call-off	Not construction, other	Contracts-Construction work-Properties	West Region	2019-06	2019-08	2019-09	Decided	1 - 5	Magnus Häggström	New
9172	Investment	Noise protection of outdoor area, along Western Main Line Partial half of Skövde existing environment, approx 100 properties		No	Design-build contract	Object-specific	Not construction, other	Contracts-Construction work-Properties	West Region	2019-09	2019-10	2019-11	Decided	10 - 20	Magnus Häggström	New
9178	Investment	Noise protection of outdoor area, Herrljunga+Töreboda+Gullspång existing environment, approx 110 properties		No	Design-build contract	Object-specific	Not construction, other	Contracts-Construction work-Properties	West Region	2020-01	2020-02	2020-03	Decided	10 - 20	Magnus Häggström	New
9181	Investment	Construction contract on road 843 Bridge over the outlet of Framsjön, Hagfors municipality, Värmland County		No	Construction Contract	Call-off	Road	Contracts-Land	West Region	2021-11	2021-12	2021-12	Decided	5 - 10	Sara Skantze	New
9266	Investment	Borås and Uddevalla, switchgear replacement, construction documents		No	Services	Call-off	Rail	Technical consultants-Planning & design	West Region	2019-08	2019-09	2019-09	Decided	1 - 5	Per Lundborg	New
9267	Investment	Borås and Uddevalla, switchgear replacement, production		No	Design-build contract	Object-specific	Rail	Contracts-BEST-Electrical	West Region	2019-10	2019-11	2020-01	Decided	5 - 10	Per Lundborg	New
10069	Investment	Floda, points replacement, 21a/21b, 22a/22b, Construction documents	Points, Railway, Västra götaland County	No	Services	Call-off	Rail	Contracts-BEST-Track	West Region	2019-10	2019-11	2020-01	Decided	1 - 5	Johanna Olsson	New
10169	Maintenance	Performance of inspection of large bridges on the West Coast during 2020-2025 in Västra Götaland County	The consultant shall, on behalf of the client, carry out inspection of Älvsborg bridge, construction number 14-614 -1, over the Göta River in Gothenburg, Tjörn bridge, construction number 14-498-1, which connects Källön and Almön, Uddevalla Bridge, construction number 14-989-1, over Sunningsund and New Svinesund bridge, construction number 14-1319-1, which connects Sweden and Norway	No	Services	Object-specific	Road	Technical consultants-Specific technical competence areas	West Region	2019-05	2019-06	2020-01	Decided	10 - 20	Isabelle Elvinsson	New
10171	Major projects	Project Manager Marieholm connection	Resource consultant MHF project	No	Services	Object-specific	Both road and rail	Technical consultants-Planning & design	West Region	2019-04	2019-05	2019-06	Decided	1 - 5	Bo Ekdahl	New
10178	Investment	Road 940 Building site follow up with coordination responsibility		No	Services	Object-specific	Road	Technical consultants-Planning & design	West Region	2019-10	2019-11	2020-01	Decided	5 - 10	Bo Ekdahl	New
10180	Investment	Road 940 Building site follow-up Ground		No	Services	Object-specific	Road	Technical consultants-Project support	West Region	2019-10	2019-11	2020-01	Decided	5 - 10	Bo Ekdahl	New
10236	Investment	Performance contract Mobile flash welding, Project Håkantorp-Öxnered	Flash welding of rails in the track and points replacement project Håkantorp - Öxnered.	No	Construction Contract	Object-specific	Rail	Contracts-BEST-Track	West Region	2019-06	2019-08	2019	Decided	5 - 10	Titti Ark	New

10239	Investment	Consultancy assignment - Asst. Sub Project Manager BEST regarding the Hamnbanan, Eriksberg-Pölsebo stage in the city of Gothenburg, Västra Götaland County.	The assignment refers to consultancy assignments as assistant Sub-project manager rail, electric, signals and telecom for projects.	Please observe Transg	Services	Object-specific	Rail	Technical consultants-Specific technical competence areas	West Region	2019-04	2019-05	2019-06	Decided	10 - 20	Elin Skarin	New
10247	Maintenance	Maintenance of bridge	Replacement of diagonal cables Tjörn bridge 16 cables	No	Design-build contract	Object-specific	Road	Contracts-Construction work-Bridges and tunnels	West Region	2019-06	2019-09	2020-01	Decided	50 - 100	Marlene Hansson	New
10260	Investment	Uddevalå, exchange of switchgear, Production		No	Design-build contract	Object-specific	Rail	Contracts-BEST-Electrical	West Region	2019-10	2019-11	2020-01	Decided	5 - 10	Per Lundborg	New
1935	Investment	Road 622 Ljustavägen - Ö Birsta Pedestrian and cycle path, Production	Road 622 Ljustavägen - Ö Birsta Pedestrian and cycle path	No	Design-build contract	Object-specific	Road	Contracts-Land	Central Region	2020-09	2021-01	2021-01	Preliminary	20 - 50	Peter Karlsson	
2117	Investment	Road 86 Bergsåker-Kovland, Kovland section, production	Road 86 Bergsåker-Kovland, Kovland section, production.	No	Construction Contract	Object-specific	Road	Contracts-Land	Central Region	2021-01	2021-03	2021-03	Preliminary	50 - 100	Peter Karlsson	
2178	Investment	E16 Through-road Hofors, X county	E16 Through-road Hofors	No	Construction Contract	Object-specific	Road	Contracts-Land	Central Region	2020-02	2020-03	2020-04	Preliminary	20 - 50	Magnus Häggström	
2190	Investment	Measures package, through-road Ljusdal (2 Cpl) and road gate	Measures package, through-road Ljusdal (2 Cpl)	No	Contract	Object-specific	Road	Contracts-Land	Central Region	2021-10	2020-11	2020-12	Preliminary	100 - 300	Magnus Häggström	
2294	Investment	E16/Road 70 Borlänge-Djurås Stage 1 Production		No	Contract	Object-specific	Road	Contracts-Land	Central Region	2021-02	2021-04	2021-04	Preliminary	50 - 100	Peter Hinders	
2295	Investment	E16/road 70 Borlänge-Djurås Stage 2- 3 Construction document		No	Services	Object-specific	Road	Technical consultants-Planning & design	Central Region	2020-01	2020-02	2020-03	Preliminary	10 - 20	Peter Hinders	
2296	Investment	E16/Road 70 Borlänge-Djurås Production Stage 2 - 3		No	Contract	Object-specific	Road	Contracts-Land	Central Region	2021-12	2022-02	2022-04	Preliminary	300 - 500	Peter Hinders	
2375	Maintenance	Basic maintenance of railway, East Coast line	The contract refers to maintenance of track sectors belonging to the East Coast line.	Please observe Transg	Basic contract Maintenance	Object-specific	Rail	Contracts-Basic contract rail	Central Region	2019-08	2019-11	2021-09	Preliminary	700 - 1000	Ake Persson	
3359	Investment	Gävle-Söderhamn Testeboån iv Reinforcement repainting, 3500-2451-1, Production		No	Contract	Object-specific	Rail	Contracts-BEST-Track	Central Region	2020-01	2020-02	2020-04	Preliminary	10 - 20	Anders Boqvist	
3365	Investment	Bridge over road by Solvarbo 3500-3424-1, Production		No	Contract	Object-specific	Rail	Contracts-Construction work-Bridges	Central Region	2020-02	2020-03	2020-04	Preliminary	10 - 20	Emilia Edström	
3371	Investment	Sandviken ironworks GCT 3500-3380-1, Demolition, production		No	Contract	Call-off	Rail	Contracts-BEST-Track	Central Region	2020-01	2020-02	2020-03	Preliminary	1 - 5	Magnus Häggström	
3372	Investment	Ljungan Parteboda, 3500-1810-1, bridge replacement, production		No	Contract	Object-specific	Rail	Contracts-BEST-Track	Central Region	2020-01	2020-02	2020-03	Preliminary	20 - 50	Peter Karlsson	
3373	Investment	Ljungan Erikslund, 3500-1812-1, bridge replacement, production		No	Contract	Object-specific	Rail	Contracts-BEST-Track	Central Region	2020-01	2020-02	2020-04	Preliminary	20 - 50	Håkan Sjödén	
3375	Investment	Bridge 20-325-1 Road 620 Bridge over Snösjön outlet by st. Snöån, production		No	Contract	Call-off	Road	Contracts-Construction work-Bridges	Central Region	2020-01	2020-02	2020-03	Preliminary	1 - 5	Peter Hinders	
3376	Investment	Bridge 22-1102-1 Road 972 Bridge over Nylandsbäcken at Ramsele, production		No	Contract	Call-off	Road	Contracts-Construction work-Bridges	Central Region	2020-01	2020-02	2020-04	Preliminary	1 - 5	Håkan Sjödén	
3431	Investment	Snyten, points replacement 1 b, Rural initiative, Production		No	Contract	Call-off	Rail	Contracts-BEST-Track	Central Region	2021-01	2021-03	2021-06	Preliminary	5 - 10	Peter Hinders	
3433	Investment	Tunnel Rämshyttan, lining replacement-strengthening, Construction document		No	Services	Call-off	Rail	Technical consultants-Planning & design	Central Region	info missing	info missing	2019	Preliminary	1 - 5	Linda Öbrink	
3726	Investment	Ludvika - Ludvikaström bridge, construction documents		No	Services	Call-off	Rail	Technical consultants-Planning & design	Central Region	2020-04	2020-05	2020-06	Preliminary	1 - 5	Emilia Edström	
3766	Maintenance	For execution of Basic maintenance road on public roads in the Lit area in Jämtland county	There is an ongoing contract with a contract period to the 31st of August 2020. The client has the option to extend the contract period by up to a further 2 years on the same terms and conditions. (Of which marked in red)	No	Basic contract Maintenance	Object-specific	Road	Contracts-Basic contract road	Central Region	2019-10	2020-01	2020-09	Preliminary	100 - 300	Emilia Edström	
3767	Maintenance	For execution of Basic maintenance road on public roads in the Näs area in Dalarna county	There is an ongoing contract with a contract period to the 31st of August 2020. The client has the option to extend the contract period by up to a further 2 years on the same terms and conditions. (Of which marked in red)	No	Basic contract Maintenance	Object-specific	Road	Contracts-Basic contract road	Central Region	2019-10	2020-01	2020-09	Preliminary	100 - 300	Emilia Edström	
3769	Maintenance	For execution of Basic maintenance road on public roads in the Edsbyn area in Gävleborg county	Ongoing contract until 2021-08-31. The client has the option of extending the contract period for up to 2 years, maintaining the existing contract conditions. (Therefore marked red)	No	Basic contract Maintenance	Object-specific	Road	Contracts-Basic contract road	Central Region	2020-10	2021-01	2021-09	Preliminary	100 - 300	Emilia Edström	
3770	Maintenance	For execution of Basic maintenance road on public roads in the Gävle area in Gävleborg county	Ongoing contract until 2021-08-31. The client has the option of extending the contract period for up to 2 years, maintaining the existing contract conditions. (Therefore marked red)	No	Basic contract Maintenance	Object-specific	Road	Contracts-Basic contract road	Central Region	2020-10	2021-01	2021-09	Preliminary	100 - 300	Emilia Edström	

3771	Maintenance	For execution of Basic maintenance road on public roads in the Sollefteå area in Västernorrland county	There is an ongoing contract with a contract period to the 31st of August 2021. The client has the option to extend the contract period by up to a further 2 years on the same terms and conditions. (Of which marked in red)	No	Basic contract Maintenance	Object-specific	Road	Contracts-Basic contract road	Central Region	2020-10	2021-01	2021-09	Preliminary	100 - 300	Emilia Edström	
3772	Maintenance	For execution of Basic maintenance road on public roads in the Strömsund area in Jämtland county	There is an ongoing contract with a contract period to the 31st of August 2021. The client has the option to extend the contract period by up to a further 2 years on the same terms and conditions. (Of which marked in red)	No	Basic contract Maintenance	Object-specific	Road	Contracts-Basic contract road	Central Region	2020-10	2021-01	2021-09	Preliminary	100 - 300	Emilia Edström	
3773	Maintenance	For execution of Basic maintenance road on public roads in the Sundsvall area in Västernorrland county	There is an ongoing contract with a contract period to the 31st of August 2021. The client has the option to extend the contract period by up to a further 2 years on the same terms and conditions. (Of which marked in red)	No	Basic contract Maintenance	Object-specific	Road	Contracts-Basic contract road	Central Region	2020-10	2021-01	2021-09	Preliminary	100 - 300	Emilia Edström	
4094	Investment	v609 Rödön, Pedestrian and cycle path, production		No	Design-build contract	Call-off	Road	Contracts-Road marking	Central Region	2020-10	2021-01	2021-02	Preliminary	10 - 20	Håkan Sjödén	
4097	Investment	Gävle-Storvik Speed increasing measures, production		No	Contract	Object-specific	Road	Contracts-Construction work-Properties	Central Region	2019-11	2020-01	2020-02	Preliminary	50 - 100	Magnus Håggström	
4100	Investment	Örbyhusån 3500-2437-1, Bridge replacement, Production		No	Contract	Call-off	Rail	Contracts-Construction work-Bridges	Central Region	2020-01	2020-02	2020-03	Preliminary	1 - 5	Anders Boqvist	
4907	Investment	Commercial, increased load profile PLm, production		No	Contract	Object-specific	Rail	Contracts-BEST-Track	Central Region	2019-04	2019-05	2019-05	Preliminary	20 - 50	Håkan Sjödén	
5216	Investment	Pedestrian and cycle path and bridge over railway in Östersund, production		No	Construction Contract	Object-specific	Road	Contracts-Construction work-Bridges	Central Region	2019-05	2019-09	2019-09	Preliminary	50 - 100	Håkan Sjödén	
5227	Investment	V531 Pedestrian and cycle path Ljungaværk, production		No	Construction Contract	Object-specific	Road	Contracts-Land	Central Region	2021-01	2021-03	2021-04	Preliminary	10 - 20	Peter Karlsson	
5238	Investment	Pedestrian and cycle path Myrviken-Fröjdholmen		No	Construction Contract	Object-specific	Road	Contracts-Land	Central Region	info missing	info missing	2019	Preliminary	1 - 5	Peter Karlsson	
5252	Investment	Accessibility adaptations bus stops, production		No	Construction Contract	Object-specific	Road	Contracts-Land	Central Region	2019-08	2019-10	2019-10	Preliminary	5 - 10	Håkan Sjödén	
5285	Investment	v314 Ytterhogdal - Y county border, Production	Load bearing capacity. Road measures to existing roadbed.	No	Contract	Object-specific	Road	Contracts-Land	Central Region	2020-02	2020-03	2020-05	Preliminary	50 - 100	Peter Karlsson	
5775	Investment	Developer for another party - New connection between Sundsvall C and industry track on Södra kajen, Production	Y Västernorrland county	No	Contract	Object-specific	Rail	Contracts-BEST-Track	Central Region	2020-09	2021-01	2021-02	Preliminary	20 - 50	Anders Boqvist	
5834	Investment	E4 Southern entrance to Härnösand, road planning process		No	Services	Call-off	Road	Contracts-Land	Central Region	2019-09	2019-11	2019-11	Preliminary	1 - 5	Peter Karlsson	
5976	Maintenance	For execution of Basic road maintenance on public roads in the Hudiksvall area of Gävleborg County	Ongoing contract until 2022-08-31. The client has the option of extending the contract period for up to 2 years, maintaining the existing contract conditions. The decision on whether to exercise the option must be taken by the client by 2021-08-31 and must be communicated to the existing supplier. (Therefore marked red)	No	Basic contract Maintenance	Object-specific	Road	Contracts-Basic contract road	Central Region	2021-10	2022-01	2022-09	Preliminary	100 - 300	Emilia Edström	
5977	Maintenance	For execution of Basic road maintenance on public roads in the Avesta area of Dalarna County	Ongoing contract until 2022-08-31. The client has the option of extending the contract period for up to 2 years, maintaining the existing contract conditions. The decision on whether to exercise the option must be taken by the client by 2021-08-31 and must be communicated to the existing supplier. (Therefore marked red)	No	Basic contract Maintenance	Object-specific	Road	Contracts-Basic contract road	Central Region	2021-10	2022-01	2022-09	Preliminary	100 - 300	Emilia Edström	

5978	Maintenance	For execution of Basic road maintenance on public roads in the Rättvik area of Dalarna County	Ongoing contract until 2022-08-31. The client has the option of extending the contract period for up to 2 years, maintaining the existing contract conditions. The decision on whether to exercise the option must be taken by the client by 2021-08-31 and must be communicated to the existing supplier. (Therefore marked red)	No	Basic contract Maintenance	Object-specific	Road	Contracts-Basic contract road	Central Region	2021-10	2022-01	2022-09	Preliminary	100 - 300	Emilia Edström	
5979	Maintenance	For execution of Basic road maintenance on public roads in the Borlänge area of Dalarna County	Ongoing contract until 2022-08-31. The client has the option of extending the contract period for up to 2 years, maintaining the existing contract conditions. The decision on whether to exercise the option must be taken by the client by 2021-08-31 and must be communicated to the existing supplier. (Therefore marked red)	No	Basic contract Maintenance	Object-specific	Road	Contracts-Basic contract road	Central Region	2021-10	2022-01	2022-09	Preliminary	100 - 300	Emilia Edström	
5980	Maintenance	For execution of Basic road maintenance on public roads in the Krokom area of Jämtland County	Ongoing contract until 2022-08-31. The client has the option of extending the contract period for up to 2 years, maintaining the existing contract conditions. The decision on whether to exercise the option must be taken by the client by 2021-08-31 and must be communicated to the existing supplier. (Therefore marked red)	No	Basic contract Maintenance	Object-specific	Road	Contracts-Basic contract road	Central Region	2021-10	2022-01	2022-09	Preliminary	100 - 300	Emilia Edström	
5981	Maintenance	For execution of Basic road maintenance on public roads in the Örnsköldsvik area of Västernorrland County	Ongoing contract until 2022-08-31. The client has the option of extending the contract period for up to 2 years, maintaining the existing contract conditions. The decision on whether to exercise the option must be taken by the client by 2021-08-31 and must be communicated to the existing supplier. (Therefore marked red)	No	Basic contract Maintenance	Object-specific	Road	Contracts-Basic contract road	Central Region	2021-10	2022-01	2022-09	Preliminary	100 - 300	Emilia Edström	
6195	Investment	Avesta Krylbo-Hedemora, Speed increasing measures, Production	Avesta Krylbo-Hedemora, Speed increasing measures, Production	No	Construction Contract	Object-specific	Rail	Contracts-BEST-Track	Central Region	2020-10	2020-11	2020-12	Preliminary	10 - 20	Emilia Edström	
6206	Investment	Road 680 Hedemora, widening of road, Construction document	W Dalarna county, Road, Widening	No	Services	Call-off	Road	Technical consultants-Planning & design	Central Region	info missing	info missing	2019	Preliminary	1 - 5	Peter Hinders	
6207	Investment	Road 293 Holbacken-Ängesgårdarna (BK4), Production	W Dalarna county, Road, Load bearing capacity	No	Contract	Object-specific	Road	Contracts-Land	Central Region	2020-03	2020-05	2020-06	Preliminary	10 - 20	Peter Hinders	
6237	Investment	Road 780, Bispberg-Road 70, Pedestrian and cycle path, Planning process		No	Services	Object-specific	Road	Contracts-Land	Central Region	2020-03	2020-04	2020-05	Preliminary	20 - 50	Peter Hinders	
6239	Investment	Road 26 Saltvik, Pedestrian and cycle path, Planning process		No	Services	Call-off	Road	Contracts-Land	Central Region	2023-03	2023-04	2023-05	Preliminary	5 - 10	Peter Hinders	
6240	Investment	Road 66 Särens by-Hundfjället, Pedestrian and cycle path, Planning process	W Dalarna county, Road, Pedestrian and cycle path	No	Services	Call-off	Road	Contracts-Land	Central Region	info missing	info missing	2020	Preliminary	1 - 5	Peter Hinders	
6249	Investment	OKB Gävle Kringlan, Double tracks, New object XSM300c, Planning process	40 km of double tracks from Gävle-Kringlan (Axmartavlan) Execution of line studies for road and railway. Then production of a road plan and one or more railway plans. Gävleborg county	Please observe Transg	Services	Object-specific	Rail	Technical consultants-Planning & design	Central Region	2020-10	2021-02	2021-03	Preliminary	50 - 100	Anders Boqvist	
6259	Investment	Road 771 Österstråsjö (BK4), Production	X Gävleborg county, Road, Load bearing capacity	info missing	Contract	Object-specific	Info missing	Information missing	Central Region	info missing	info missing	2020	Preliminary	10 - 20	Linda Öbrink	
6278	Investment	Road 84, left turning lane Ulvberget, Production	X Gävleborg county, Road, Roundabouts and junctions	No	Contract	Object-specific	Road	Contracts-Land	Central Region	2023-02	2023-03	2023-05	Preliminary	5 - 10	Anders Boqvist	
6286	Investment	Road 559 Valbo-Forsbacka, Pedestrian and cycle path, Planning process	X Gävleborg county, Road, Pedestrian and cycle path	info missing	Services	Call-off	Info missing	Information missing	Central Region	info missing	info missing	2019	Preliminary	5 - 10	Erika Dackell	
6288	Investment	Road 84 Måga-Nore, Pedestrian and cycle path, Planning process	X Gävleborg county, Road, Pedestrian and cycle path	info missing	Services	Call-off	Road	Information missing	Central Region	info missing	info missing	2019	Preliminary	1 - 5	Anders Boqvist	
6300	Investment	Birsta-Timrå partial double tracks, Planning process	Västernorrland county, railway	info missing	Services	Call-off	Info missing	Information missing	Central Region	info missing	info missing	2019	Preliminary	1 - 5	Linda Öbrink	
6330	Investment	Road 83, Through-road Östavall, Pedestrian and cycle path, Production	Y Västernorrland county, Road, Pedestrian and cycle path	No	Contract	Object-specific	Road	Contracts-Land	Central Region	2020-10	2020-11	2020-12	Preliminary	5 - 10	Håkan Sjödin	

6507	Maintenance	Encasing of conduits central district Gävleborg and Dalarna counties	Encasing of conduits central district Gävleborg and Dalarna counties	No	Maintenance measures	Object-specific	Road	Contracts-Land	Central Region	2019-04	2019-05	2019-06	Preliminary	1 - 5	Jan-Olof Styf	New
6657	Maintenance	Basic maintenance railway, Norra Stambanan line		Please observe Transg	Basic contract Maintenance	Object-specific	Rail	Contracts-Basic contract rail	Central Region	2020-11	2021-03	2022-10	Preliminary	500 - 700	Ake Persson	
6663	Investment	Bridge over Dalaälven River at Domnarvet, construction document		No	Services	Call-off	Rail	Technical consultants-Planning & design	Central Region	2019-08	2019-09	2019-10	Preliminary	1 - 5	Emilia Edström	
6664	Investment	Bridge over Dalaälven River at Domnarvet, production		No	Contract	Object-specific	Rail	Contracts-Construction work-Bridges	Central Region	2020-08	2020-09	2020-10	Preliminary	10 - 20	Emilia Edström	
6669	Investment	Ludvika – Ludvikaström River railway bridge, Production		No	Contract	Object-specific	Rail	Contracts-Construction work-Bridges	Central Region	2021-11	2022-01	2022-02	Preliminary	20 - 50	Emilia Edström	
6889	Investment	Pilot installation for test operation of ALEX Central Line Lövtorpet, Åre		No	Construction Contract	Object-specific	Rail	Contracts-BEST-Signal	Central Region	2019-04	2019-05	2019-06	Preliminary	1 - 5	Håkan Sjödin	
6890	Investment	Pilot installation for test operation of ALEX Bergslagen Line Lövåsvägen, Falun		No	Construction Contract	Object-specific	Rail	Contracts-BEST-Signal	Central Region	2019-04	2019-05	2019-06	Preliminary	1 - 5	Håkan Sjödin	
6926	Investment	Road 583 Iggesund-Hudiksvall Pedestrian and cycle path, Planning process		No	Services	Call-off	Road	Technical consultants-Planning & design	Central Region	info missing	info missing	2019	Preliminary	1 - 5	Anders Boqvist	
6954	Maintenance	Execution of basic maintenance of railway installations, Tracks in Bergslagen and the Goods section	Ongoing contract until 2021-10-31. The client has the option of extending the contract period for up to 2 years, maintaining the existing contract conditions. (Therefore marked red)	Please observe Transg	Basic contract Maintenance	Object-specific	Rail	Contracts-Basic contract rail	Central Region	2020-02	2020-05	2021-11	Preliminary	> 1000	Johanna Wik	
6956	Maintenance	Basic maintenance, rail Adal Line - Central Line		Please observe Transg	Basic contract Maintenance	Object-specific	Rail	Contracts-Basic contract rail	Central Region	2021-04	2021-08	2023-05	Preliminary	700 - 1000	Ake Persson	
7198	Investment	E16 roundabout Regementsvägen, Production	Security measures, Road, Dalarna County	info missing	Contract	Call-off	Info missing	Information missing	Central Region	info missing	info missing	2021	Preliminary	5 - 10	Peter Hinders	
7201	Investment	Falun, points replacement, Construction document	Dalarna county	No	Services	Call-off	Rail	Technical consultants-Planning & design	Central Region	info missing	info missing	2020	Preliminary	1 - 5	Emilia Edström	
7202	Investment	Falun-Borlänge Speed increasing measures incl water protection measures, Construction document	Dalarna county	No	Services	Call-off	Rail	Contracts-BEST-Signal	Central Region	2020-01	2020-02	2020-03	Preliminary	1 - 5	Emilia Edström	
7204	Investment	Falun Depot overhead contact lines refurbishment, Construction document	Dalarna county	info missing	Services	Call-off	Info missing	Information missing	Central Region	info missing	info missing	2021	Preliminary	1 - 5	Linda Öbrink	
7206	Investment	Dalarna Corridor bus stops, Planning process		info missing	Services	Call-off	Info missing	Information missing	Central Region	info missing	info missing	2020	Preliminary	1 - 5	Peter Hinders	
7210	Investment	Skinnskatteberg Pedestrian and cycle path - bridge 3501-5519-1 bridge replacement, Production	Dalarna county	No	Contract	Call-off	Road	Contracts-Construction work-Bridges	Central Region	2021-01	2021-02	2021-03	Preliminary	5 - 10	Peter Hinders	
7212	Investment	Ryggen ESIK, Production	Gävleborg county	info missing	Contract	Call-off	Info missing	Information missing	Central Region	info missing	info missing	2021	Preliminary	5 - 10	Linda Öbrink	
7214	Investment	Gävle marshalling yard overhead contact line refurbishment, Construction document	Rail, Gävleborg county	info missing	Services	Call-off	Info missing	Information missing	Central Region	info missing	info missing	2020	Preliminary	1 - 5	Linda Öbrink	
7219	Investment	Sandviken ironworks Kanalen HSP/SSP 3500-3381-1 -2, Demolition, Production	Gävleborg county	info missing	Contract	Call-off	Info missing	Information missing	Central Region	info missing	info missing	2021	Preliminary	1 - 5	Linda Öbrink	
7257	Investment	Storlien-Gränsen, track replacement, Production	Railway	info missing	Contract	Object-specific	Info missing	Information missing	Central Region	info missing	info missing	2020	Preliminary	20 - 50	Linda Öbrink	
7263	Investment	Falun Depot overhead contact lines refurbishment, Production	Dalarna county	info missing	Contract	Object-specific	Info missing	Information missing	Central Region	info missing	info missing	2021	Preliminary	10 - 20	Linda Öbrink	
7264	Investment	Road 293 Ängesgårdarna - Holbacken risk reduction (ROP id 54690, 55090), Production	Climate protection, Road, Dalarna County	No	Contract	Object-specific	Road	Contracts-Land	Central Region	2021-02	2021-03	2021-05	Preliminary	20 - 50	Peter Hinders	
7265	Investment	Falun, points replacement, Production	Dalarna county	No	Contract	Object-specific	Rail	Contracts-BEST-Signal	Central Region	info missing	info missing	2021	Preliminary	20 - 50	Emilia Edström	
9000	Investment	Pedestrian and cycle path at Bispberg-V70, Saltvik and Lindvallen Högfällshotell, production		No	Contract	Object-specific	Road	Contracts-Land	Central Region	2024-11	2024-12	2025-01	Preliminary	50 - 100	Peter Hinders	
9106	Investment	v84 left turn lane Ulvberget, Planning		No	Services	Call-off	Road	Contracts-Land	Central Region	info missing	info missing	2019	Preliminary	1 - 5	Anders Boqvist	New
9111	Investment	Falun-Borlänge Speed increasing measures incl. road safety measures, Production		No	Contract	Object-specific	Rail	Contracts-BEST-Signal	Central Region	2023-01	2023-03	2023-05	Preliminary	< 1	Emilia Edström	New
10136	Investment	Flokån road 50 wildlife obstacles, Production		No	Contract	Call-off	Road	Contracts-Land	Central Region	2020-09	2020-11	2021-01	Preliminary	5 - 10	Peter Hinders	New
10219	Investment	Local screens along national roads, existing environment, southern part of Västerbotten County approx 40 properties		No	Design-build contract	Call-off	Not construction, other	Contracts-Construction work-Properties	Central Region	2020-04	2020-05	2020-06	Preliminary	1 - 5	Magnus Häggström	New
2210	Major projects	East link QL2600 Contract Norrköping's new goods yard, construction and BEST	Construction contract including ground, engineering structures and BEST. Previously the idea was for this contract to be in the form of Early Contractor Involvement, but this has changed.	Please observe Transg	Construction Contract	Object-specific	Rail	Contracts-Land	East Region/Stockholm	2020-01	2020-05	2020-07	Preliminary	300 - 500	Pelle Hovland	

2546	Major projects	East Link OL4100 Contract Gerstabergh, construction and BEST	NB! Work is in progress to adapt the East Link for an indicated speed of 250 km/h, meaning that time specifications will change during 2019. Construction contract for the East Link connection point with the Western Main Line, including fly-over. Total length 2 km. There will be pre-qualification.	No	Contract	Object-specific	Rail	Contracts-Land	East Region/Stockholm	2022-11	2023-05	2023-07	Preliminary	700 - 1000	Pelle Hovland	
2548	Major projects	East Link OL4000 Contract Vagnhärads, construction	NB! Work is in progress to adapt the East Link for an indicated speed of 250 km/h, meaning that time specifications will change during 2019. Design-build contract between Gerstabergh and Sillekrog, 23 km, extensive ground work, bridges, tunnels and fixed track. Combination procurement with the possibility to also submit tenders in the Skavsta contract. There will be pre-qualification.	No	Design-build contract	Object-specific	Rail	Contracts-Land	East Region/Stockholm	2022-09	2023-05	2023-07	Preliminary	> 1000	Pelle Hovland	
2549	Major projects	East Link OL3100 Contract Skavsta, construction	NB! Work is in progress to adapt the East Link for an indicated speed of 250 km/h, meaning that time specifications will change during 2019. Design-build contract between Sillekrog and Skavsta airport, 35 km, extensive ground work, bridges, tunnels and fixed track. Combination procurement with the possibility to also submit tenders in the Vagnhärads contract. There will be pre-qualification.	Please observe Transg	Design-build contract	Object-specific	Rail	Contracts-Land	East Region/Stockholm	2022-09	2023-05	2023-07	Preliminary	> 1000	Pelle Hovland	
2573	Major projects	East Link OL3000 Contract Ålberga, construction	NB! Work is in progress to adapt the East Link for an indicated speed of 250 km/h, meaning that time specifications will change during 2019. Design-build contract between Skavsta airport and Stavsjo, 22 km, extensive ground work, bridges, tunnels and fixed track. There will be pre-qualification.	No	Design-build contract	Object-specific	Rail	Contracts-Land	East Region/Stockholm	2023-09	2024-05	2024-07	Preliminary	> 1000	Pelle Hovland	
2574	Major projects	East Link OL2300 Contract Kolmården, construction	NB! Work is in progress to adapt the East Link for an indicated speed of 250 km/h, meaning that time specifications will change during 2019. Construction contract for an 8 km tunnel. There will be pre-	No	Contract	Object-specific	Rail	Contracts-Land	East Region/Stockholm	2022-09	2023-05	2023-07	Preliminary	> 1000	Pelle Hovland	
2575	Major projects	East Link OL2200 Contract Norrköping central, construction and BEST	NB! Work is in progress to adapt the East Link for an indicated speed of 250 km/h, meaning that time specifications will change during 2019. Construction contract between Lodbj and central Norrköping, 6 km, extensive ground work, bridges and BEST work. There will be pre-qualification.	No	Contract	Object-specific	Rail	Contracts-Land	East Region/Stockholm	2022-09	2023-05	2023-07	Preliminary	> 1000	Pelle Hovland	
2579	Major projects	East Link OL2100 Contract Norrköping tunnel, construction	NB! Work is in progress to adapt the East Link for an indicated speed of 250 km/h, meaning that time specifications will change during 2019. Construction contract for tunnel between the station in Norrköping and Klinga, 6 km. There will be pre-qualification.	No	Contract	Object-specific	Rail	Contracts-Construction work-Tunnels	East Region/Stockholm	2023-09	2024-05	2024-07	Preliminary	> 1000	Pelle Hovland	
2580	Major projects	East Link OL1100 Contract Norsholm, construction	NB! Work is in progress to adapt the East Link for an indicated speed of 250 km/h, meaning that time specifications will change during 2019. Design-build contract between Klinga in Norrköping and Linköping, 32 km, comprising of ground work and bridges. There will be pre-qualification.	No	Design-build contract	Object-specific	Rail	Contracts-Land	East Region/Stockholm	2021-09	2022-05	2022-07	Preliminary	> 1000	Pelle Hovland	
2582	Major projects	East Link OL1000 Contract Linköping, construction	NB! Work is in progress to adapt the East Link for an indicated speed of 250 km/h, meaning that time specifications will change during 2019. Design-build contract through central Linköping, 5 km, comprising ground and track. There will be pre-qualification.	No	Contract	Object-specific	Rail	Contracts-Land	East Region/Stockholm	2023-09	2024-05	2024-07	Preliminary	> 1000	Pelle Hovland	

2583	Major projects	East Link OL5100 Contract signals and electrical engineering low-voltage	NB! Work is in progress to adapt the East Link for an indicated speed of 250 km/h, meaning that time specifications will change during 2019. Construction contract for the entire East Link route comprising, for example, the installation of technical environments, cables, positioning system, signals, signs, distribution network 22 kV, transformer stations 50 Hz, 400 V requirements, lighting and switch heating, as well as all line-dependent power supply.	No	Contract	Object-specific	Rail	Contracts-BEST-Signal	East Region/Stockholm	2023-10	2024-03	2024-06	Preliminary	500 - 700	Pelle Hovland	
2584	Major projects	East link OL5000 Contract catenary line	NB! Work is in progress to adapt the East Link for an indicated speed of 250 km/h, meaning that time specifications will change during 2019. Construction contract comprising catenary line installation along the entire East Link route. Foundation, canalisation and distribution network 22 kV are not included. There will be pre-qualification.	No	Contract	Object-specific	Rail	Contracts-BEST-Electrical	East Region/Stockholm	2023-10	2024-03	2024-06	Preliminary	> 1000	Pelle Hovland	
2585	Major projects	East Link OL5200 Contract telecom/IT	NB! Work is in progress to adapt the East Link for an indicated speed of 250 km/h, meaning that time specifications will change during 2019. Construction contract along the entire East Link route for, inter alia, installation and assembly of all telecom and IT equipment, detectors, telephony etc. There will be pre-qualification.	No	Contract	Object-specific	Rail	Contracts-BEST-Tele	East Region/Stockholm	2023-12	2024-04	2024-06	Preliminary	> 1000	Pelle Hovland	
2586	Major projects	East Link OL3200 Contract Norrköping branch line, construction and BEST	NB! Work is in progress to adapt the East Link for an indicated speed of 250 km/h, meaning that time specifications will change during 2019. Construction contract regarding branch line through Nyköping, 19 km, comprising ground, bridge and BEST. There will be pre-qualification.	No	Contract	Object-specific	Rail	Contracts-Land	East Region/Stockholm	2023-11	2024-05	2024-07	Preliminary	> 1000	Pelle Hovland	
2874	Investment	Preparatory contract Uppsala Level crossings	Preparatory contract Uppsala Level crossings Construction contract	Please observe Transg	Construction Contract	Object-specific	Both road and rail	Contracts-Land	East Region/Stockholm	2019-08	2019-12	2020-02	Preliminary	20 - 50	Linda Öbrink	
2875	Investment	Main contract Uppsala Level crossings	Main contract Uppsala Level crossings Construction contract	Please observe Transg	Contract	Object-specific	Both road and rail	Contracts-BEST-Track	East Region/Stockholm	2023-04	2023-10	2024-03	Preliminary	100 - 300	Linda Öbrink	
2895	Investment	Road 77 County border - Rösa Contract stage 1 (Sections 1-3)	Road 77, improved standard of road 77 between Norrtälje and the county border. Subsection 1 - county border-west of Gottgöra; Subsection 2 - Gottröra; Subsection 3 - Gottröra-Alhamra, Construction contract	No	Construction Contract	Object-specific	Road	Contracts-Land	East Region/Stockholm	2021-04	2021-09	2021-10	Preliminary	100 - 300	Roberto Vespo	
2896	Investment	Road 77 County border - Rösa Contract stage 2 (Section 4)	Road 77, improved standard of road 77 between Norrtälje and the county border. Subsection 4 - Rimbo, Design-build contract	No	Design-build contract	Object-specific	Road	Contracts-Land	East Region/Stockholm	2021-06	2021-12	2022-01	Preliminary	300 - 500	Roberto Vespo	
2897	Investment	Road 77 County border - Rösa Contract stage 3 (Sections 5-7)	Road 77, improved standard of road 77 between Norrtälje and the county border. Subsection 5 - Äby-west of Finsta; Subsection 6 - Finsta; Subsection 7 - Västra Libby - Rösa, Design-build contract	No	Design-build contract	Object-specific	Road	Contracts-Land	East Region/Stockholm	2021-06	2021-12	2022-01	Preliminary	100 - 300	Roberto Vespo	
2901	Investment	Renovation and rebuilding of existing Skuru bridges, project road 222 Nya Skurubron	Renovation and rebuilding of existing Skuru bridges, project road 222 Nya Skurubron, Construction Contract	No	Construction Contract	Object-specific	Road	Contracts-Construction work-Bridges	East Region/Stockholm	2021-03	2021-09	2021-10	Preliminary	100 - 300	Roberto Vespo	
2906	Maintenance	Boat landing in Simpnäs. 2-596-1	Repair	No	Contract	Object-specific	Road	Contracts-Construction work-Bridges and tunnels	East Region/Stockholm	2020-01	2020-03	2020-10	Preliminary	1 - 5	Thomas Atterling	
3721	Maintenance	Boat landing by Linanäs on S. Ljusterö	Repair, concrete damages	No	Maintenance measures	Object-specific	Road	Contracts-Construction work-Bridges and tunnels	East Region/Stockholm	2020-01	2020-03	2020-10	Preliminary	1 - 5	Thomas Atterling	
3877	Maintenance	Basic maintenance, road, OA Kisa		No	Design-build contract	Object-specific	Road	Contracts-Basic contract road	East Region/Stockholm	2022-12	2023-02	2023-09	Preliminary	100 - 300	Kajsa Svanberg	
3878	Maintenance	Basic maintenance, road, OA Västerås		No	Design-build contract	Object-specific	Road	Contracts-Basic contract road	East Region/Stockholm	2022-12	2023-02	2023-09	Preliminary	100 - 300	Kajsa Svanberg	
3879	Maintenance	Basic maintenance, road, OA Örebro	Örebro county	No	Design-build contract	Object-specific	Road	Contracts-Basic contract road	East Region/Stockholm	2020-12	2021-02	2021-09	Preliminary	100 - 300	Kajsa Svanberg	

3880	Maintenance	Basic maintenance, road, OA Nyköping		No	Design-build contract	Object-specific	Road	Contracts-Basic contract road	East Region/Stockholm	2022-12	2023-02	2023-09	Preliminary	100 - 300	Kajsa Svanberg	
3881	Maintenance	Basic maintenance, road, OA Södra Roslagen		No	Design-build contract	Object-specific	Road	Contracts-Basic contract road	East Region/Stockholm	2022-12	2023-02	2023-09	Preliminary	100 - 300	Kajsa Svanberg	
3882	Maintenance	Basic maintenance, road, OA Södra Gotland		No	Design-build contract	Object-specific	Road	Contracts-Basic contract road	East Region/Stockholm	2022-12	2023-02	2023-09	Preliminary	100 - 300	Kajsa Svanberg	
3883	Maintenance	Basic maintenance, road, OA Arboga		No	Design-build contract	Object-specific	Road	Contracts-Basic contract road	East Region/Stockholm	2021-12	2022-02	2022-09	Preliminary	500 - 700	Kajsa Svanberg	
3884	Maintenance	Basic maintenance, road, OA Eskilstuna		No	Design-build contract	Object-specific	Road	Contracts-Basic contract road	East Region/Stockholm	2021-12	2022-02	2022-09	Preliminary	100 - 300	Kajsa Svanberg	
3885	Maintenance	Basic maintenance, road, OA Flen		No	Design-build contract	Object-specific	Road	Contracts-Basic contract road	East Region/Stockholm	2021-12	2022-02	2022-09	Preliminary	100 - 300	Kajsa Svanberg	
3886	Maintenance	Basic maintenance, road, OA Heby	Basic maintenance, road, OA Heby	No	Design-build contract	Object-specific	Road	Contracts-Basic contract road	East Region/Stockholm	2021-12	2022-02	2022-09	Preliminary	100 - 300	Kajsa Svanberg	
3976	Investment	Fiskartorpet – new bridge	The purpose of the measure is to reinvest because the facility has reached the end of its useful life. After completion of the measure, and as a consequence of it, the road passage over the bridge will be eligible for the higher classification of full bearing capacity, BK1, up from its current BK2 classification. The new bridge is expected to have a technical life of approx. 120 years. Since the new bridge will be built according to current building codes, the new bridge will have higher bearing capacity (BK1) and greater roadway departure safety in the form of modern bridge guardrails.	No	Contract	Call-off	Both road and rail	Contracts-Construction work-Bridges	East Region/Stockholm	2020-02	2020-03	2020-05	Preliminary	5 - 10	Anneli Boverius	
3980	Investment	Road 63 Saxhyttan- Sikfors-Kopparberg safety and standard improving measures	Scope of the measure: Prioritised sections in this measure along Road 63: 1. Saxhyttan to Hammarn approx 2 km. Measures can be carried out without planning. 2. Vasselsjön-Stjärnfors approx 10 km. Measures can be carried out without planning. In addition to these sections, one further section is included: 3. Sikfors-Grönälven approx 11 km. Measures can be carried out without planning. NB! Construction documents must be prepared for all sections, but the above order of priority must be followed in production. The goal of the measures is to improve safety and standards of the plane and profile geometry in accordance with measures review TRV 2013/74610. The aim is to have a regular speed of 80 km/h. The intention is for the 6-metre road width to be maintained. Departures from VGU may be necessary in order to	No	Contract	Object-specific	Road	Technical consultants-Planning & design	East Region/Stockholm	2019-11	2020-02	2020-03	Preliminary	10 - 20	Jonas Elmqvist	
3984	Investment	E18 Barkarby Station – new design, Planning process	Capacity measures due to Förbifart Stockholm OBS	No	Services	Object-specific	Road	Technical consultants-Planning & design	East Region/Stockholm	2019-06	2019-11	2019-12	Preliminary	100 - 300	Anders Boqvist	
4127	Investment	Entry Västra Trosa – Construction document		No	Services	Object-specific	Road	Contracts-Land	East Region/Stockholm	2019-05	info missing	2019	Preliminary	1 - 5	Karin Larsson	
4132	Investment	Road 56 Bie - Alberga (Stora Sundby) - Production	D Södermanland county, Several-lane road	No	Contract	Object-specific	Road	Contracts-Land	East Region/Stockholm	2020-10	2021-02	2021-04	Preliminary	300 - 500	Jonas Elmqvist	

4150	Investment	RV 51 Kvarnorp-Almbro MLV - Production	Örebro county, Several-lane road	No	Contract	Object-specific	Road	Contracts-Land	East Region/Stockholm	2019-12	2020-03	2020-03	Preliminary	20 - 50	Jonas Elmqvist	
4188	Investment	Knivsta, rebuilding of operational site and removal of level crossing Knivstavägen -Production	C Uppsala county, Railway crossings	No	Contract	Object-specific	Rail	Contracts-BEST-Track	East Region/Stockholm	2019-11	2019-12	2020-01	Preliminary	50 - 100	Lena Scherman	
4189	Investment	Loading area Enköping -Production	C Uppsala county, Terminals and connection tracks	info missing	Contract	Object-specific	Rail	Information missing	East Region/Stockholm	info missing	info missing	2020	Preliminary	5 - 10	Elisabeth Söderberg	
4196	Investment	Road 209 The Countryside Initiative Boarding point Ljunga Norrköping municipality -Production		No	Contract	Object-specific	Road	Contracts-Land	East Region/Stockholm	info missing	info missing	2020	Preliminary	10 - 20	Folke Lingmo	
4214	Investment	Haga route 204, pedestrian and cycle tunnel, rail stops, crossing – Production		No	Contract	Object-specific	Road	Contracts-Land	East Region/Stockholm	2019-08	2019-09	2019-10	Preliminary	5 - 10	Johanna Olsson	
4217	Investment	Removal of level crossing Eggeby åtg. 14166 -Construction document		No	Services	Object-specific	Both road and rail	Technical consultants-Planning & design	East Region/Stockholm	2019-06	2019-08	2019-08	Preliminary	< 1	Lena Scherman	
4234	Investment	D county, Route 55, Dunker-Björndammen – Construction document		No	Services	Object-specific	Road	Technical consultants-Planning & design	East Region/Stockholm	info missing	info missing	2019	Preliminary	5 - 10	Elisabeth Söderberg	
4241	Investment	E county E22 Past Söderköping - Production		No	Contract	Object-specific	Road	Contracts-Land	East Region/Stockholm	2021-01	2021-07	2022-01	Preliminary	700 - 1000	Folke Lingmo	
4251	Investment	Road 226 Huddingevägen, measures for unprotected road users -Production	AB Stockholm county	info missing	Contract	Object-specific	Road	Information missing	East Region/Stockholm	info missing	info missing	2020	Preliminary	50 - 100	Elisabeth Söderberg	
4259	Investment	National Road 229 Norra Sköndal, changing point - Production		No	Contract	Object-specific	Road	Contracts-Land	East Region/Stockholm	2020-02	2019-05	2019-06	Preliminary	5 - 10	Jonas Elmqvist	
4303	Investment	Route 282, Edsbro – Uppsala County, section Skogsvägen road–Lummevi sports facility, pedestrian and cycle path – Production – not procured		No	Contract	Object-specific	Road	Contracts-Land	East Region/Stockholm	2019-10	2020-02	2020-02	Preliminary	5 - 10	Jonas Elmqvist	
4354	Investment	The Vendelsö section Skrubba Cycle initiative Södertörn -Production - not ordered		No	Contract	Object-specific	Road	Contracts-Land	East Region/Stockholm	2020-02	2020-06	2020-08	Preliminary	50 - 100	Carina Bergamoni	
4539	Investment	Route 1148 Rosenkälla Station – Production		No	Contract	Object-specific	Road	Contracts-Land	East Region/Stockholm	info missing	info missing	2019	Preliminary	5 - 10	Jonas Elmqvist	
4637	Investment	Route 262 Edsbergsvägen, crossing measures for public transport Danderyd Station – Production – not procured		info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2019	Preliminary	1 - 5	Elisabeth Söderberg	
4920	Maintenance	Operation and maintenance road lighting Örebro county	Örebro county	No	Contract	Object-specific	Road	Contracts-Infrasystem-Road lighting	East Region/Stockholm	2020-06	2020-09	2020-11	Preliminary	20 - 50	Johanna Soto	
4927	Maintenance	Operation and maintenance road lighting Södermanland county	Södermanland county	No	Contract	Object-specific	Road	Contracts-Infrasystem-Road lighting	East Region/Stockholm	2020-01	2020-05	2020-07	Preliminary	10 - 20	Johanna Soto	
4928	Maintenance	Operation and maintenance road lighting Västmanland county	Västmanland county	No	Contract	Object-specific	Road	Contracts-Infrasystem-Road lighting	East Region/Stockholm	2020-05	2020-09	2020-12	Preliminary	20 - 50	Johanna Soto	
4929	Maintenance	Operation and maintenance road lighting Gotland county		No	Contract	Object-specific	Road	Contracts-Infrasystem-Road lighting	East Region/Stockholm	2021-06	2021-10	2022-01	Preliminary	5 - 10	Johanna Soto	
4930	Maintenance	Operation and maintenance road lighting Uppsala county	Uppsala county	No	Contract	Object-specific	Road	Contracts-Infrasystem-Road lighting	East Region/Stockholm	2019-06	2019-10	2020-01	Preliminary	5 - 10	Johanna Soto	
4931	Maintenance	Road lighting Stockholm county sst1	Stockholm county	No	Contract	Object-specific	Road	Contracts-Infrasystem-Road lighting	East Region/Stockholm	2020-06	2020-10	2021-01	Preliminary	50 - 100	Johanna Soto	
4940	Maintenance	Operation and maintenance of traffic equipment and telecom East Region/Stockholm		No	Contract	Object-specific	Road	Contracts-Infrasystems-Control & regulation	East Region/Stockholm	2023-01	2023-04	2023-07	Preliminary	< 1	Johanna Soto	
4949	Maintenance	Carrying out operation, maintenance, and reinvestment work for water and sewage and ventilation in Stockholm County.		No	Contract	Object-specific	Road	Contracts-Infrasystem-Water & sewage/Vent	East Region/Stockholm	2022-05	2022-09	2022-12	Preliminary	20 - 50	Johanna Soto	
4950	Maintenance	Pump systems in the surface road network of Stockholm and Gotland counties	Gotland county	No	Contract	Object-specific	Road	Contracts-Infrasystem-Water & sewage/Vent	East Region/Stockholm	2022-05	2022-09	2022-12	Preliminary	< 1	Johanna Soto	
4951	Maintenance	Pump systems in the surface road network of Södermanland, Östergötland and Uppsala	Södermanland, Uppsala and Östergötland county	No	Contract	Object-specific	Road	Contracts-Infrasystem-Water & sewage/Vent	East Region/Stockholm	2022-02	2022-06	2022-09	Preliminary	< 1	Johanna Soto	
4952	Maintenance	Operation and maintenance of control and monitoring system of opening bridges in Stockholm, Uppsala, Södermanland, Östergötland, Örebro, Västmanland and Gävleborg counties		No	Contract	Object-specific	Road	Contracts-Infrasystem-Manage traffic road	East Region/Stockholm	2020-01	2020-05	2020-08	Preliminary	< 1	Johanna Soto	

4955	Maintenance	Operation and maintenance of electric power and lighting complex tunnels and opening bridges AB,C,D,T,U,E counties		No	Contract	Object-specific	Road	Contracts-Infrasystem-Road lighting	East Region/Stockholm	2023-05	2023-09	2023-12	Preliminary	< 1	Johanna Soto	
4956	Maintenance	Operation and maintenance of door environments and locks in Region East/Stockholm	Stockholm county	No	Contract	Object-specific	Road	Contracts-Infrasystems-Control & regulation	East Region/Stockholm	2019-04	2019-09	2020-01	Preliminary	10 - 20	Johanna Soto	
5057	Major projects	East Link OL Contract Tallboda, construction and BEST	NB! Work is in progress to adapt the East Link for an indicated speed of 250 km/h, meaning that time specifications will change during 2019. Tallboda outside Linköping will probably become a connection point where the East Link connects to the Southern main line, for which reason this section is a separate contract to handle such an eventuality. The section is about 2 km.	Please observe. Transg	Construction Contract	Object-specific	Rail	Contracts-Land	East Region/Stockholm	2021-11	2022-05	2022-07	Preliminary	700 - 1000	Pelle Hovland	
5059	Major projects	East Link OL Nyköping travel centre, construction and BEST	NB! Work is in progress to adapt the East Link for an indicated speed of 250 km/h, meaning that time specifications will change during 2019. Construction contract for a new travel centre in Nyköping. The existing station will be given three platform tracks. The total section is about 2 km.	Please observe. Transg	Construction Contract	Object-specific	Rail	Contracts-Land	East Region/Stockholm	2021-12	2022-06	2022-09	Preliminary	500 - 700	Pelle Hovland	
5297	Investment	Passage of local streets E4 at Arlandastad - Production	execution of new bridge over Halmsjövägen, temporary widening and traffic schemes on road E4 and new pipes and cables for water, waste water, district heating, electricity and telecom.. A new street under the E4 with support wall for a pedestrian and cycle path will also be executed. Lighting, surface water drainage, wells and pumping station for surface water will also be included. Demolition of existing bridge. The project is financed by the municipality of Sigtuna.	No	Contract	Object-specific	Road	Contracts-Construction work-Bridges	East Region/Stockholm	2019-03	2019-06	2019-08	Preliminary	50 - 100	Elisabeth Söderberg	
5380	Maintenance	Basic maintenance of railway installation Stockholm central	Basic maintenance of railway installation Stockholm central.	Please observe. Transg	Basic contract Maintenance	Object-specific	Rail	Contracts-Basic contract rail	East Region/Stockholm	2020-03	2020-06	2022-04	Preliminary	500 - 700	Thomas Atterling	
5381	Maintenance	Basic maintenance of railway installation Hagalund, track sector 402	Basic maintenance of railway installation Hagalund, track sector 402.	Please observe. Transg	Design-build contract	Object-specific	Rail	Contracts-Basic contract rail	East Region/Stockholm	2020-09	2020-12	2022-09	Preliminary	50 - 100	Thomas Atterling	
5382	Maintenance	Basic maintenance of railway installation Citybanan, Stockholm	Stockholm county	Please observe. Transg	Basic contract Maintenance	Object-specific	Rail	Contracts-Basic contract rail	East Region/Stockholm	2020-03	2020-06	2022-04	Preliminary	50 - 100	Thomas Atterling	
5385	Maintenance	Basic maintenance of railway installation Svealandsbanan		Please observe. Transg	Basic contract Maintenance	Object-specific	Rail	Contracts-Basic contract rail	East Region/Stockholm	2021-09	2021-12	2023-09	Preliminary	100 - 300	Thomas Atterling	
5386	Maintenance	Basic maintenance of railway installation Dalabanan		Please observe. Transg	Basic contract Maintenance	Object-specific	Rail	Contracts-Basic contract rail	East Region/Stockholm	2019-06	2019-10	2021-06	Preliminary	300 - 500	Thomas Atterling	
5387	Maintenance	Basic maintenance of railway installation Länsbanorna i Östergötland	Basic maintenance of railway installation Länsbanorna i Östergötland.	Please observe. Transg	Basic contract Maintenance	Object-specific	Rail	Contracts-Basic contract rail	East Region/Stockholm	2019-09	2019-12	2021-09	Preliminary	300 - 500	Thomas Atterling	
5437	Investment	E4, Interchanges Glädjen and Arlanda, Capacity increase as a consequence of Stockholm by-pass, VST001e, Planning process	Motorway, Road, AB Stockholm County	No	Services	Object-specific	Road	Technical consultants-Planning & design	East Region/Stockholm	info missing	info missing	2019	Preliminary	20 - 50	Christian Niemöller	

5449	Investment	Replacement of Erikssund and Stäket bridges, 2 moveable bridges	Almarestäket: The object concerns carrying out a new lift swing bridge in a new location on the old railway embankment around 40 m south of the location of the existing bridge. Road 841 is adjusted to the new bridge location with a new stretch around 220m west of and around 250m east of the new bridge. The existing bridge and around 395m of the existing road is to be demolished. Erikssund: The object concerns carrying out a new lift swing bridge in a new location around 40m south of the existing bridge. Road 263 is adjusted for the new bridge location along a segment around 200-300m on each side of the bridge. The corresponding part segments of the existing road will be demolished.	No	Contract	Object-specific	Road	Contracts-Construction work-Bridges	East Region/Stockholm	2019-10	2020-04	2020-05	Preliminary	100 - 300	Roberto Vespo	
5486	Investment	Pedestrian and cycle path bridge over railway Frövi, Production	Pedestrian and cycle path	info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2019	Preliminary	20 - 50	Elisabeth Söderberg	
5670	Maintenance	Administration of line, pipe or cable works	Post-works tasks for permit-granted line, cable or pipe works include administrative management, correcting, supplementing, invoicing and concluding the matter.	No	Services	Object-specific	Not construction, other	Indirect Other	East Region/Stockholm	2019-03	2019-05	2019-09	Preliminary	20 - 50	Maria Vestlund	
5864	Maintenance	Road assistance Disruption management Towing assignments, Stockholm		No	Construction Contract	Object-specific	Road	Contracts-Road marking	East Region/Stockholm	2023-06	2023-10	2024-12	Preliminary	100 - 300	Kajsa Svanberg	
6149	Major projects	The East Link OL22xx Production of tender documents for contract, Switchgear replacement Norrköping C	NB! Work is in progress to adapt the East Link for an indicated speed of 250 km/h, meaning that time specifications will change during 2019. Production of tender documents for a contract for the replacement of existing switchgear model 65 to a new model 95	Please observe Transg	Construction Contract	Object-specific	Rail	Technical consultants-Planning & design	East Region/Stockholm	2020-03	2020-09	2020-12	Preliminary	20 - 50	Pelle Hovland	
6592	Investment	Upgrade operational site Kimstad, Construction document	E Östergötland county, Railway, Fencing and camera surveillance	info missing	Services	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2020	Preliminary	5 - 10	Elisabeth Söderberg	
6600	Investment	Trimming measures, Mjölby, Construction document	E Östergötland county	info missing	Services	Call-off	Info missing	Information missing	East Region/Stockholm	2020-03	2020-05	2020-05	Preliminary	1 - 5	Lena Scherman	
6601	Investment	Trimming measures, Mjölby, Production	E Östergötland county	info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2021	Preliminary	20 - 50	Lena Scherman	
6608	Maintenance	Basic maintenance road, Järna operational area		No	Design-build contract	Object-specific	Road	Contracts-Basic contract road	East Region/Stockholm	2023-11	2024-02	2024-09	Preliminary	100 - 300	Kajsa Svanberg	
6609	Maintenance	Basic maintenance road, Enköping operational area		No	Design-build contract	Object-specific	Road	Contracts-Basic contract road	East Region/Stockholm	2023-11	2024-02	2024-09	Preliminary	100 - 300	Kajsa Svanberg	
6610	Maintenance	Basic maintenance road, Hallsberg operational area		No	Design-build contract	Object-specific	Road	Contracts-Basic contract road	East Region/Stockholm	2023-11	2024-02	2024-09	Preliminary	100 - 300	Kajsa Svanberg	
6611	Maintenance	Basic maintenance road, Södertörn operational area		No	Design-build contract	Object-specific	Road	Contracts-Basic contract road	East Region/Stockholm	2023-11	2024-02	2024-09	Preliminary	100 - 300	Kajsa Svanberg	
6612	Maintenance	Basic maintenance road, Söderköping operational area		No	Design-build contract	Object-specific	Road	Contracts-Basic contract road	East Region/Stockholm	2023-11	2024-02	2024-09	Preliminary	100 - 300	Kajsa Svanberg	
6613	Maintenance	Basic maintenance road, Tierp operational area		No	Design-build contract	Object-specific	Road	Contracts-Basic contract road	East Region/Stockholm	2023-11	2024-02	2024-09	Preliminary	100 - 300	Kajsa Svanberg	
6621	Maintenance	Bridge Hedströmmen River, 3500-371-1	Bridge Hedströmmen River, 3500-371-1, repainting of inside of box (railway)	Please observe Transg	Contract	Object-specific	Rail	Contracts-Construction work-Bridges and tunnels	East Region/Stockholm	2020-06	2020-08	2020-12	Preliminary	1 - 5	Kajsa Svanberg	
6672	Investment	Ramnäs–Brattheden, refuge siding, Västmanland County	Construction of a 3 km long refuge siding between Ramnäs–Brattheden and an intermediate platform in Brattheden.	Please observe Transg	Contract	Object-specific	Rail	Contracts-BEST-Track	East Region/Stockholm	2021-09	2021-12	2022-03	Preliminary	100 - 300	Fredrik Bystedt	
6788	Maintenance	Bridge across public road by Trångsund interchange (2)	Bridge Hedströmmen River, 3500-371-1, repainting of inside of box (railway)	No	Construction Contract	Object-specific	Road	Contracts-Construction work-Bridges and tunnels	East Region/Stockholm	2020-12	2021-02	2021-03	Preliminary	5 - 10	Kajsa Svanberg	

6802	Major projects	ERTMS - Project design Signal document & construction document, Control area Boden		Please observe Transg	Services	Object-specific	Rail	Technical consultants-Planning & design	East Region/Stockholm	2019-05	2019-09	2019-11	Preliminary	10 - 20	Fredrik Bystedt	
6803	Major projects	ERTMS - Project design Signal document & construction document, Control area Luleå		Please observe Transg	Services	Object-specific	Rail	Technical consultants-Planning & design	East Region/Stockholm	2019-05	2019-09	2019-10	Preliminary	10 - 20	Fredrik Bystedt	
6805	Major projects	ERTMS - Construction contract External infrastructure, Control area Polcirkeln		Please observe Transg	Contract	Object-specific	Rail	Contracts-BEST-Track	East Region/Stockholm	2020-03	2020-04	2020-02	Preliminary	50 - 100	Mattias Kjell	
6806	Major projects	ERTMS - Construction contract External infrastructure, Control area Kiruna 1		Please observe Transg	Contract	Object-specific	Rail	Contracts-BEST-Track	East Region/Stockholm	2020-03	2020-04	2020-12	Preliminary	50 - 100	Mattias Kjell	
6807	Major projects	ERTMS - Design-build contract External infrastructure, Control area Kiruna 2		Please observe Transg	Contract	Object-specific	Rail	Contracts-BEST-Track	East Region/Stockholm	2020-03	2020-04	2020-02	Preliminary	50 - 100	Mattias Kjell	
6808	Major projects	ERTMS - Design-build contract External infrastructure, Control area Boden		Please observe Transg	Contract	Object-specific	Rail	Contracts-BEST-Track	East Region/Stockholm	2020-08	2020-10	2020-02	Preliminary	50 - 100	Mattias Kjell	
6809	Major projects	ERTMS - Design-build contract External infrastructure, Control area Luleå		Please observe Transg	Contract	Object-specific	Rail	Contracts-BEST-Track	East Region/Stockholm	2020-08	2020-10	2020-02	Preliminary	50 - 100	Mattias Kjell	
6811	Major projects	ERTMS - Framework agreement for Contracts External infrastructure		Please observe Transg	Contract	Framework agreement	Rail	Contracts-BEST-Track	East Region/Stockholm	2019-08	2020-01	2020-04	Preliminary	500 - 700	Mattias Kjell	
6891	Investment	Pilot installation for test operation of ALEX South Main Line Vhd-Lre		No	Construction Contract	Object-specific	Rail	Contracts-BEST-Signal	East Region/Stockholm	2019-04	2019-05	2019-06	Preliminary	1 - 5	Håkan Sjödin	
6999	Investment	Märsta-Uppsala km 62+446, Fyrislundsbäck, bridge -new superstructure 3500-321-1, Production	Uppsala county	info missing	Contract	Call-off	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2019	Preliminary	1 - 5	Linda Öbrink	
7000	Investment	Tilberga, contact line replacement, track 1-2, Production	Västmanland county	info missing	Contract	Call-off	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2019	Preliminary	1 - 5	Lena Scherman	
7003	Investment	Replacement of inverters in level crossings, Production		info missing	Contract	Call-off	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2019	Preliminary	5 - 10	Lena Scherman	
7004	Investment	Road 693 Irsta public transport measures, Production	Västmanland county	info missing	Contract	Call-off	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2019	Preliminary	5 - 10	Jonas Elmqvist	
7012	Investment	Joints replacement Stockholm, Construction document		info missing	Services	Call-off	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2019	Preliminary	1 - 5	Anneli Boverius	
7037	Investment	E4/E20 the Södertälje bridge, Capacity reinforcement as a result of Bypass Stockholm, Construction document	Stockholm county	info missing	Services	Object-specific	Info missing	Information missing	East Region/Stockholm	2019-06	2019-09	2019-11	Preliminary	20 - 50	Roberto Vespo	
7065	Investment	Change software in Mantorp signalling switchgear, Construction document	Östergötland county	Please observe Transg	Services	Call-off	Rail	Contracts-BEST-Signal	East Region/Stockholm	info missing	info missing	2020	Preliminary	1 - 5	Elisabeth Söderberg	
7073	Investment	Heby passing track, Planning process	J01802, Uppsala county	No	Services	Call-off	Rail	Contracts-BEST-Track	East Region/Stockholm	info missing	info missing	2020	Preliminary	5 - 10	Peter Hinders	
7090	Investment	E4 Nyköping trimming interchange Hället, Planning process	Södermanland county	info missing	Services	Call-off	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2020	Preliminary	1 - 5	Elisabeth Söderberg	
7100	Investment	Örebro - Frövi U&N track and points replacement, Production	Örebro county	Please observe Transg	Contract	Object-specific	Rail	Contracts-BEST-Track	East Region/Stockholm	2020-09	2020-10	2020-11	Preliminary	100 - 300	Lena Scherman	
7129	Investment	Expansion [joint?] replacement Stockholm, Production		info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2020	Preliminary	50 - 100	Anneli Boverius	
7147	Investment	E4 Bridge across a public road at interchange Mehedeby, Production	Uppsala county	No	Contract	Object-specific	Road	Contracts-Construction work-Bridges	East Region/Stockholm	2020-02	2020-04	2020-06	Preliminary	20 - 50	Peter Hinders	
7161	Investment	Järna-Katrineholm-Hallsberg, replacement of transformers for signal feeds, Production	Replacement of transformers for signal feeds, Södermanland county	info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2020	Preliminary	10 - 20	Elisabeth Söderberg	
7169	Investment	E4 Nyköping trimming interchange Hället, Production	Södermanland county	info missing	Contract	Call-off	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2021	Preliminary	5 - 10	Elisabeth Söderberg	
7176	Investment	Märsta-Uppsala, Söderby, bridge-new superstructure, Production	Bridge-new superstructure, km 57+82, 3500-318-1, C Uppsala county	info missing	Contract	Call-off	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2020	Preliminary	1 - 5	Linda Öbrink	
7183	Investment	Tilberga, adaptation for new service, Production	Capacity measures Västmanland county	info missing	Contract	Call-off	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2021	Preliminary	1 - 5	Elisabeth Söderberg	
7186	Investment	Folkesta-Rekarne, signalling switchgear, Production	Signalling switchgear, Södermanland county	info missing	Contract	Call-off	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2020	Preliminary	1 - 5	Elisabeth Söderberg	

8966	Investment	Development of tender documents as well as construction site follow up for Main contract Uppsala Level crossings		Please observe Transg	Services	Object-specific	Both road and rail	Technical consultants-Planning & design	East Region/Stockholm	2021-08	2021-11	2022-01	Preliminary	20 - 50	Linda Öbrink	
8984	Maintenance	Maintenance work Solna tunnels (A, U, D, N)	Railway tunnels	No	Construction Contract	Object-specific	Rail	Contracts-Construction work-Tunnels	East Region/Stockholm	2020-01	2020-04	2020-10	Preliminary	100 - 300	Kajsa Svanberg	
8993	Maintenance	Cleaning in connection with complex installations in Stockholm County		No	Services	Object-specific	Road	Information missing	East Region/Stockholm	2019-04	2019-05	2020-01	Preliminary	1 - 5	Kajsa Svanberg	
9015	Major projects	ERTMS - Project design Signal documents & Construction documents, Control area Osby (P.O. Box 8)		Please observe Transg	Services	Object-specific	Rail	Technical consultants-Planning & design	East Region/Stockholm	2019-05	2019-09	2019-10	Preliminary	10 - 20	Constantin Vencu	
9016	Major projects	ERTMS - Project design Signal documents & Construction documents, Control area Osby (P.O. Box 9)		Please observe Transg	Services	Object-specific	Rail	Technical consultants-Planning & design	East Region/Stockholm	2019-05	2019-09	2019-10	Preliminary	10 - 20	Constantin Vencu	
9017	Major projects	ERTMS - Project design Signal documents & Construction documents, Control area Osby (P.O. Box 10)		Please observe Transg	Services	Object-specific	Rail	Technical consultants-Planning & design	East Region/Stockholm	2019-11	2020-03	2020-04	Preliminary	10 - 20	Mattias Kjell	
9018	Major projects	ERTMS - Project design Signal documents & Construction documents, Control area Osby (P.O. Box 11)		Please observe Transg	Services	Object-specific	Rail	Technical consultants-Planning & design	East Region/Stockholm	2019-11	2020-03	2020-04	Preliminary	10 - 20	Mattias Kjell	
9101	Maintenance	Production operations depot South Link		No	Construction Contract	Object-specific	Road	Contracts-Construction work-Properties	East Region/Stockholm	2020-01	2020-02	2020-03	Preliminary	20 - 50	Kajsa Svanberg	New
9834	Investment	Road 55, Dunker-Björndammen, Planning process	Södermanland County	info missing	Services	Call-off	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2019	Preliminary	1 - 5	Elisabeth Söderberg	New
9844	Investment	Oxelösund-(Flens Upper), overhead contact line upgrade, Construction documents	Contact line, Södermanland County	info missing	Services	Call-off	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2019	Preliminary	1 - 5	Lena Scherman	New
9870	Investment	E County road 51 through Finspång, Planning process	Östergötland County	No	Services	Call-off	Road	Contracts-Basic contract road	East Region/Stockholm	2019-09	2019-10	2019-11	Preliminary	5 - 10	Sara Ljungdahl	New
9880	Investment	E4, interchange Häggvik-Rotebro, extension to 4 + 4 lanes, capacity improvement as a result of Bypass Stockholm, Planning process	Motorway, Road, AB Stockholm County	info missing	Services	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2019	Preliminary	10 - 20	Christian Niemöller	New
9882	Investment	Högsjö West, overtaking track JO1809, Planning process	Double or multi track, Rail	info missing	Services	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2019	Preliminary	10 - 20	Lena Scherman	New
9883	Investment	Högsjö West, overtaking track JO1809, Construction documents	Double or multi track, Rail, Södermanland County	info missing	Services	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2022	Preliminary	10 - 20	Lena Scherman	New
9894	Investment	Change of software in Mantorp signal switchgear, Production	Prerequisite-creating measures, Railway, E Östergötland County	info missing	Contract	Call-off	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2021	Preliminary	1 - 5	Elisabeth Söderberg	New
9909	Investment	Road 52 Värmbolsvägen, junction measures, Production	Roundabouts and junctions, Road, Södermanland county	info missing	Contract	Call-off	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2020	Preliminary	5 - 10	Christian Niemöller	New
9945	Investment	Bridge 2-682-1 Road 274 bridge over sound between Kullö and Vaxön, Production	Bridge, Road, AB Stockholm County	info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2019	Preliminary	10 - 20	Elisabeth Söderberg	New
9956	Investment	Stations for all region East E 42 and E43, Production	Other measures, Rail	info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2020	Preliminary	10 - 20	Lena Scherman	New
10012	Investment	Högsjö West, overtaking track JO1809, Production	Double or multi track, Rail	info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2024	Preliminary	100 - 300	Lena Scherman	New
10019	Investment	Svartån Boxholm (up track) 3500-1149-1, Production	Bridge, Railway, Östergötland County	info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2019	Preliminary	< 1	Lena Scherman	New
10020	Investment	Svartån Boxholm (down track) 3500-1149-2, Production	Bridge, Railway, Östergötland County	info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2019	Preliminary	< 1	Lena Scherman	New
10023	Investment	Grade-separated road junction Hölövågen [VSB], Production	Crossings railway, Railway, Stockholm County	info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2019	Preliminary	20 - 50	Jonas Elmqvist	New
10028	Investment	Track section 505, Carrier cable replacement Gisted-Norrköping, Production	Contact line, Östergötland County	info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2020	Preliminary	5 - 10	Elisabeth Söderberg	New
10032	Investment	Switchgear 95, measures for safety deficiencies East, Production	Signal plant	info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2019	Preliminary	5 - 10	Elisabeth Söderberg	New
10181	Maintenance	Procurement of operations and maintenance of TUS (Traffic Equipment System).		No	Services	Object-specific	Both road and rail	Information missing	East Region/Stockholm	2019-09	2019-12	2020-01	Preliminary	20 - 50	Kajsa Svanberg	New

10205	Investment	Window measures along the Western main Line, existing environment approx 100 properties, package 5		No	Design-build contract	Object-specific	Not construction, other	Contracts-Construction work-Properties	East Region/Stockholm	2020-01	2020-02	2020-03	Preliminary	5 - 10	Magnus Hågström	New
10206	Investment	Noise protection for outdoor areas along the Western Main Line existing environment, about 50 properties, package 5		No	Design-build contract	Call-off	Not construction, other	Contracts-Construction work-Properties	East Region/Stockholm	2020-01	2020-02	2020-03	Preliminary	1 - 5	Magnus Hågström	New
10207	Investment	Window measures along the Western main Line, existing environment approx 120 properties, package 6		No	Design-build contract	Object-specific	Not construction, other	Contracts-Construction work-Properties	East Region/Stockholm	2020-03	2020-04	2020-05	Preliminary	10 - 20	Magnus Hågström	New
10208	Investment	Noise protection for outdoor areas along the Western Main Line existing environment, about 50 properties, package 6		No	Design-build contract	Call-off	Not construction, other	Contracts-Construction work-Properties	East Region/Stockholm	2020-03	2020-04	2020-05	Preliminary	1 - 5	Magnus Hågström	New
10209	Investment	Window measures along the Western main Line, existing environment approx 100 properties, package 7		No	Design-build contract	Object-specific	Not construction, other	Contracts-Construction work-Properties	East Region/Stockholm	2020-05	2020-06	2020-07	Preliminary	5 - 10	Magnus Hågström	New
10210	Investment	Noise protection for outdoor areas along the Western Main Line existing environment, about 30 properties, package 7		No	Design-build contract	Call-off	Not construction, other	Contracts-Construction work-Properties	East Region/Stockholm	2020-05	2020-06	2020-07	Preliminary	1 - 5	Magnus Hågström	New
10214	Investment	Façade measures Norrköping, Katrineholm package 1		No	Design-build contract	Object-specific	Not construction, other	Contracts-Construction work-Properties	East Region/Stockholm	2020-04	2020-05	2020-06	Preliminary	10 - 20	Magnus Hågström	New
10215	Investment	Façade measures Norrköping, Katrineholm package 12		No	Design-build contract	Object-specific	Not construction, other	Contracts-Construction work-Properties	East Region/Stockholm	2020-06	2020-07	2020-07	Preliminary	10 - 20	Magnus Hågström	New
10216	Investment	Local screens Norrköping, Katrineholm package 1		No	Design-build contract	Object-specific	Not construction, other	Contracts-Construction work-Properties	East Region/Stockholm	2020-04	2020-05	2020-06	Preliminary	10 - 20	Magnus Hågström	New
10217	Investment	Local screens Norrköping, Katrineholm package 2		No	Design-build contract	Object-specific	Not construction, other	Contracts-Construction work-Properties	East Region/Stockholm	2020-06	2020-07	2020-07	Preliminary	10 - 20	Magnus Hågström	New
10230	Maintenance	Planner tunnel and rock slopes, road	The agreement is national and concerns all installations in the tunnel and rock slope administration areas. The consultant shall work as a planner for the Road Systems Management Areas tunnel and rock slopes nationally and provide support for national coordination (NASA). The assignment refers to planning in Bridge and Tunnel Management (BaTMan), rock engineering support for NASA tunnel and rock slopes and participation in assignments related to measures and condition measurement in the traffic system.	No	Services	Object-specific	Road	Technical consultants-Specific technical competence areas	East Region/Stockholm	2019-04	2019-05	2019-06	Preliminary	1 - 5	Sarah Lindgren	New
10231	Major projects	The East Link Project OLxxxx design of tender documents for rail, electrics, signal and telecom (BEST)	The assignment includes the design of tender documents and construction documents for BEST performance contracts along the route of the East Link for the new high-speed line.	Please observe Transg	Services	Object-specific	Rail	Technical consultants-Planning & design	East Region/Stockholm	2020-05	2021-01	2021-04	Preliminary	500 - 700	Pelle Hovland	New
10266	Major projects	E9954 Ground and (BEST) construction, temporary tracks, Mälärbanan project		Please observe Transg	Construction Contract	Object-specific	Rail	Contracts-BEST-Track	East Region/Stockholm	2021-06	2021-12	2022-01	Preliminary	100 - 300	Jessica Lindell	New
3257	Maintenance	Specialist competence in RFID	The assignment consists of providing the Swedish Transport Administration with specialist competence in the RFID field.	Please observe Transg	Services	Framework agreement	Rail	Technically approved material-Detection	Entire Transport Administration	2020-02	2020-04	2020-07	Preliminary	1 - 5	Lars-Göran Törnlund	
3924	Maintenance	Prefabricated concrete foundation	Prefabricated concrete foundation.	Please observe Transg	Goods	Framework agreement	Rail	Technically approved material-Other	Entire Transport Administration	2019-10	2019-11	2020-01	Preliminary	1 - 5	Dennis Axelsson	
3929	Maintenance	Pin brazing equipment		Please observe Transg	Goods	Object-specific	Rail	Technically approved material-Other	Entire Transport Administration	2020-05	2020-06	2020-07	Preliminary	20 - 50	Dennis Axelsson	
3932	Maintenance	Trialling, testing and repairs of relays	Trialling, testing and repairs of relays.	Please observe Transg	Goods	Object-specific	Rail	Technically approved material-Rails	Entire Transport Administration	2019-11	2019-12	2020-05	Preliminary	1 - 5	Dennis Axelsson	
4006	Central functions	Scanning and invoicing		No	Services	Object-specific	Not construction, other	Indirect Other	Entire Transport Administration	2019-04	2019-05	2020-03	Preliminary	10 - 20	Tim Lees	

5358	Central functions	Occupational health service (Företagshälsövård, FHV)	Call-off from Kammarkollegiet - Occupational health service	No	Services	Call-off	Not construction, other	Indirect HR Work environment	Entire Transport Administration	2019-11	2019-12	2020-01	Preliminary	20 - 50	Dennis Axelsson	
5530	Investment	Time units for signals	Time units for signals.	Please observe Transg	Goods	Object-specific	Rail	Technically approved material-Road protection, signals and signs	Entire Transport Administration	2022-08	2022-09	2022-11	Preliminary	< 1	Dennis Axelsson	
5666	Maintenance	Transformer	<ul style="list-style-type: none"> transformer with galvanic isolation for G.SHDSL intended to be mounted on a DIN rail 35 mm, max transmission loss 1dB 10 kHz-2 MHz must withstand operating temperatures of -25 to +40 degrees screw terminal impedance 135 ohm 1:1 <p>Tenderers show that they meet requirements by submitting evidence in the form of:</p> <ul style="list-style-type: none"> Technical specifications or test log that prove that the requirements above are met 	Please observe Transg	Goods	Object-specific	Rail	Technically approved material-Other	Entire Transport Administration	2021-09	2021-10	2022-02	Preliminary	1 - 5	Dennis Axelsson	
5669	Planning	Safety personnel for abnormal loads	Consultancy assignment where safety personnel is required for complex abnormal loads and for inspection before and after the load is transported. This is connected to our having to ensure the status of the installation before and after transportation, which occurs on a continuous basis	No	Services	Framework agreement	Rail	Indirect Planning	Entire Transport Administration	2020-03	2020-05	2020-06	Preliminary	20 - 50	Maria Vestlund	
5672	Investment	Consultants in road design	Support for the Swedish Transport Administration's investment activities in road design, operational specialist support in the designated investment object, and support in functional development projects.	No	Services	Framework agreement	Road	Indirect Other	Entire Transport Administration	2020-03	2020-05	2020-09	Preliminary	1 - 5	Maria Vestlund	
5673	Central functions	Inspection of electrical energy labelled "Good Environmental Choice"	The Swedish Society for Nature Conservation requires us to make an annual verification that the Swedish Transport Administration is delivering "Good Environmental Choice" electricity to some clients	No	Services	Object-specific	Not construction, other	Indirect Other	Entire Transport Administration	2020-08	2020-09	2020-12	Preliminary	< 1	Maria Vestlund	
5685	Central functions	Media monitoring	Monitor reporting about the Swedish Transport Administration and our activities in Swedish and social media, carry out media analyses and provide analysis tools that the Swedish Transport Administration can use for its own analyses and presentations, and provide a response portal for managing social channels.	No	Services	Object-specific	Not construction, other	Indirect Communication	Entire Transport Administration	2024-01	2024-02	2025-01	Preliminary	10 - 20	Maria Vestlund	
5687	Maintenance	Permit information Ofelia, Bessy and inspection plan	Consultancy service in railway data and geographical information	No	Services	Object-specific	Rail	Indirect Other	Entire Transport Administration	2019-08	2019-10	2020-06	Preliminary	1 - 5	Maria Vestlund	
5800	Maintenance	Framework agreement, inventory of level crossings	The assignment consists of planning for and making an inventory, in loco, of level crossings that have been called off, and reporting the result in the Plk web. Call-offs may be anywhere in the county.	Please observe Transg	Services	Framework agreement	Rail	Technical consultants-Specific technical competence areas	Entire Transport Administration	2020-08	2020-09	2021-01	Preliminary	1 - 5	Tim Lees	
5887	Major projects	Signal services	Assessor- IBTL- Technical support.	Please observe Transg	Services	Framework agreement	Rail	Technical consultants-Specific technical competence areas	Entire Transport Administration	2021-05	2021-07	2022-03	Preliminary	20 - 50	Maria Vestlund	
5961	Investment	Production Energising/scrapping of protective sections Centre and East		No	Contract	Object-specific	Rail	Contracts-BEST-Electrical	Entire Transport Administration	2019-08	2019-10	2019-10	Preliminary	10 - 20	Per Lundborg	
6156	Central functions	Recovery, holding and scrapping of vehicles and vehicle wrecks		No	Services	Framework agreement	Not construction, other	Indirect Other	Entire Transport Administration	2020-01	2020-02	2020-04	Preliminary	1 - 5	Tim Lees	
6810	Central functions	ERTMS - Framework agreement for Technical building and Signal box		Please observe Transg	Goods	Framework agreement	Rail	Technically approved material-Other	Entire Transport Administration	2019-08	2020-01	2020-04	Preliminary	100 - 300	Mattias Kjell	
6831	Central functions	Framework agreement for purchasing of technology for film and moving images production		No	Goods	Framework agreement	Not construction, other	Indirect Other	Entire Transport Administration	2022-01	2022-02	2022-06	Preliminary	1 - 5	Maria Vestlund	

6843	Maintenance	Competences regarding rust protection of steel structures	Two competence areas: Specialist/inspector, Resource for rust protection studies	No	Services	Framework agreement	Road	Technical consultants-Specific technical competence areas	Entire Transport Administration	2022-05	2022-06	2023-01	Preliminary	1 - 5	Maria Vestlund	
6844	Maintenance	Framework agreement in Geotechnics	Three areas of competence: - Geotechnical / Geohydrological investigation and field engineering - geotechnical consulting, specialist expertise and client support - Expert support within Geoconstructions and specialist review of design reports	No	Services	Framework agreement	Road	Technical consultants-Specific technical competence areas	Entire Transport Administration	2021-11	2021-12	2022-09	Preliminary	20 - 50	Maria Vestlund	
6881	Maintenance	Rock engineering	Three competences: - Permit assessments, field study - functional project manager support in maintenance contracts - Client support/Studies and specialist competence	No	Services	Framework agreement	Road	Technical consultants-Specific technical competence areas	Entire Transport Administration	2021-11	2021-12	2022-11	Preliminary	20 - 50	Maria Vestlund	
6888	Investment	Pilot installation for test operation of ALEX Central Line Kyrkren, Ånge		No	Construction Contract	Object-specific	Rail	Contracts-BEST-Signal	Entire Transport Administration	2019-04	2019-05	2019-06	Preliminary	1 - 5	Håkan Sjödin	
8997	Maintenance	Output transformers 2 MVA		Please observe. Transg	Goods	Framework agreement	Rail	Technically approved material-Transformers and rectifiers	Entire Transport Administration	2025-01	2025-03	2027-01	Preliminary	20 - 50	Dennis Axelsson	
9083	Planning	Vehicles for procured night train traffic	Procurement of railway vehicles for procured night train traffic. Locomotives, sleeping and restaurant cars.	Please observe. Transg	Technical systems	Framework agreement	Rail	Indirect Other	Entire Transport Administration	2019-06	2019-09	2019-11	Preliminary	500 - 700	Maria Dotzsky	New
2357	Investment	E10 Morjärv-Svartbyn		No	Contract	Object-specific	Road	Contracts-Land	North Region	2021-03	2021-09	2021-10	Preliminary	300 - 500	Andreas Lantz	
2367	Investment	E10 Avvako-Lappesuando		No	Contract	Object-specific	Road	Contracts-Land	North Region	2021-01	2021-07	2021-08	Preliminary	300 - 500	Andreas Lantz	
2401	Investment	Gammelstad depot extension (Production)	Gammelstad (Depot extension inc. adaptation handover depot)	Please observe. Transg	Contract	Object-specific	Rail	Contracts-BEST-Track	North Region	2020-09	2020-10	2021-01	Preliminary	100 - 300	Andreas Lantz	
2421	Maintenance	Execution of basic road maintenance on public roads within Boden area within Norrbottens County	Base maintenance on public roads in Boden area, Norrbotten county Ongoing agreement with agreement period 01-09-2018--31-08-2020 exists. The client has the option to prolong the contract period up to 2 years with the current contract terms Decision regarding option to be triggered by the client at the latest 31-08-2019, and existing supplier to be notified (Thus marked in red)	No	Basic contract Maintenance	Object-specific	Road	Contracts-Basic contract road	North Region	2019-10	2020-02	2020-09	Preliminary	100 - 300	Michaela Mau	
2422	Maintenance	For execution of Basic maintenance road on public roads in the Kalix area in Norrbotten county	There is an ongoing contract with a contract period to the 31st of August 2020. The client has the option to extend the contract period by up to a further 2 years on the same terms and conditions. (Of which marked in red)	No	Basic contract Maintenance	Object-specific	Road	Contracts-Basic contract road	North Region	2019-10	2020-02	2020-09	Preliminary	100 - 300	Michaela Mau	
2423	Maintenance	For execution of Basic maintenance road on public roads in the Övertorneå area in Norrbotten county	There is an ongoing contract with a contract period to the 31st of August 2020. The client has the option to extend the contract period by up to a further 2 years on the same terms and conditions. (Of which marked in red)	No	Basic contract Maintenance	Object-specific	Road	Contracts-Basic contract road	North Region	2019-10	2020-02	2020-09	Preliminary	100 - 300	Michaela Mau	
2424	Maintenance	For execution of Basic maintenance road on public roads in the Skellefteå North area in Västerbotten county	There is an ongoing contract with a contract period to the 31st of August 2020. The client has the option to extend the contract period by up to a further 2 years on the same terms and conditions. (Of which marked in red)	No	Basic contract Maintenance	Object-specific	Road	Contracts-Basic contract road	North Region	2019-10	2020-02	2020-09	Preliminary	100 - 300	Michaela Mau	
2425	Maintenance	For execution of Basic maintenance road on public roads in the Åsele area in Västerbotten county	There is an ongoing contract with a contract period to the 31st of August 2020. The client has the option to extend the contract period by up to a further 2 years on the same terms and conditions. (Of which marked in red)	No	Basic contract Maintenance	Object-specific	Road	Contracts-Basic contract road	North Region	2019-10	2020-02	2020-09	Preliminary	100 - 300	Michaela Mau	

2477	Investment	Production Krångfors		No	Contract	Object-specific	Road	Contracts-Land	North Region	2020-09	2020-10	2020-10	Preliminary	20 - 50	Anna-Karin Forsström	
2505	Investment	Risk-reducing measures Mo Road 573, Nordmaling Municipality, Västerbotten County (Contract)	Probably renewed competition framework agreement	No	Construction Contract	Call-off	Road	Contracts-Land	North Region	2020-09	2020-09	2020-10	Preliminary	5 - 10	Anna-Karin Forsström	
2521	Investment	SN Road 363 Forslundagymnasiet-Häkmark-Hissjö, pedestrian and cycle path, Production	SN Road 363 Forslundagymnasiet-Häkmark, pedestrian and cycle path	No	Contract	Object-specific	Road	Contracts-Land	North Region	2020-01	2020-03	2020-05	Preliminary	20 - 50	Raail Funck	New
2811	Investment	E4 Sikeå-Gumboda	Appealed; awaiting government decision and financing in the national plan.	No	Contract	Object-specific	Road	Contracts-Land	North Region	2020-10	2020-12	2021-01	Preliminary	100 - 300	Andreas Lantz	
3135	Investment	Performance of load bearing measures, Road 620 Vindeln - Buberget		No	Contract	Object-specific	Road	Contracts-Land	North Region	2021-01	2021-03	2021-04	Preliminary	20 - 50	Richard Burman	
3154	Investment	Execution Kosjärv-Bondersbyn		No	Contract	Object-specific	Road	Contracts-Land	North Region	2019-08	2019-10	2019-10	Preliminary	50 - 100	Richard Burman	
3190	Investment	Project planning E4 Gumboda-Grimsmark	Construction document for 2+1 main road	No	Services	Call-off	Road	Technical consultants-Planning & design	North Region	2020-04	2020-06	2020-07	Preliminary	5 - 10	Andreas Lantz	
3206	Investment	NLC Storuman Stage 2, Production		Please observe. Transg	Contract	Object-specific	Road	Contracts-BEST-Track	North Region	2019-11	2020-01	2020-02	Preliminary	20 - 50	Bo Harnemo	
3633	Major projects	Project Norrbotten Contract Earthworks and rock cutting, 2 bridges Umeå-Dåva sec 0/000-3/500	Umeå-Dåva Section 0/000-3/500 Earthworks and rock cutting, 2 bridges. Se information about Norrbotten	Please observe. Transg	Contract	Object-specific	Both road and rail	Contracts-Land	North Region	2020-08	2020-11	2020-12	Preliminary	700 - 1000	Kenneth Strandh	
3634	Major projects	Project Norrbotten Contract Tunnel and tunnel opening Umeå-Dåva sec 3/500-5/300	Umeå-Dåva 3/500-5/300 Tunnelling + tunnel opening. Se information about Norrbotten	Please observe. Transg	Contract	Object-specific	Rail	Contracts-Construction work-Tunnels	North Region	2020-04	2020-09	2020-10	Preliminary	300 - 500	Kenneth Strandh	
3637	Major projects	Project Norrbotten Contract BEST work Umeå-Dåva sec 0/000-12/000	Umeå-Dåva 0/000-12/000 BEST work. Se information about Norrbotten	Please observe. Transg	Technical systems	Object-specific	Rail	Contracts-BEST-Track	North Region	2023-01	2023-03	2023-05	Preliminary	100 - 300	Kenneth Strandh	
5158	Investment	Gammelstad depot extension (Project planning construction documents)		Please observe. Transg	Services	Object-specific	Rail	Technical consultants-Planning & design	North Region	2019-06	2019-09	2019-09	Preliminary	10 - 20	Andreas Lantz	
5165	Investment	Umeå C and Umeå E, lengthening of existing platforms (Construction documents)	Together with 14948 "Umeå C and Umeå E, New cross-overs"	Please observe. Transg	Services	Object-specific	Rail	Technical consultants-Planning & design	North Region	2019-06	2019-07	2019-08	Preliminary	5 - 10	Bo Harnemo	
5166	Investment	Umeå C and Umeå E, New cross-overs (Construction documents)	Together with 14948 "Umeå C and Umeå E, lengthening of existing platforms (Construction documents)"	Please observe. Transg	Services	Object-specific	Rail	Technical consultants-Planning & design	North Region	2019-06	2019-07	2019-08	Preliminary	5 - 10	Bo Harnemo	
5179	Investment	Umeå C and Umeå E, New frog points (Production)	Production	No	Contract	Object-specific	Rail	Contracts-BEST-Track	North Region	2020-12	2021-01	2021-02	Preliminary	50 - 100	Bo Harnemo	
5195	Investment	Umeå C and Umeå E, extension of existing platforms (Production)	Production	Please observe. Transg	Contract	Object-specific	Rail	Contracts-BEST-Track	North Region	2022-03	2022-04	2022-05	Preliminary	20 - 50	Bo Harnemo	
5681	Maintenance	Execution of basic road maintenance on public roads in the Umeå area of Västerbotten County	Ongoing contract until 2021-08-31. The client has the option of extending the contract period for up to 2 years, maintaining the existing contract conditions. (Therefore marked red)	No	Basic contract Maintenance	Object-specific	Road	Contracts-Basic contract road	North Region	2020-10	2021-02	2021-09	Preliminary	100 - 300	Michaela Mau	
5682	Maintenance	Execution of basic road maintenance on public roads in the Gällivare area of Norrbotten County	Ongoing contract until 2021-08-31. The client has the option of extending the contract period for up to 2 years, maintaining the existing contract conditions. (Therefore marked red)	No	Basic contract Maintenance	Object-specific	Road	Contracts-Basic contract road	North Region	2020-10	2021-02	2021-09	Preliminary	100 - 300	Michaela Mau	
5683	Maintenance	Execution of basic road maintenance on public roads in the Pajala area of Norrbotten County	Ongoing contract until 2021-08-31. The client has the option of extending the contract period for up to 2 years, maintaining the existing contract conditions. (Therefore marked red)	No	Basic contract Maintenance	Object-specific	Road	Contracts-Basic contract road	North Region	2020-10	2021-02	2021-09	Preliminary	100 - 300	Michaela Mau	
5684	Maintenance	Execution of basic road maintenance on public roads in the Jokkmokk area of Norrbotten County	Ongoing contract until 2021-08-31. The client has the option of extending the contract period for up to 2 years, maintaining the existing contract conditions. (Therefore marked red)	No	Basic contract Maintenance	Object-specific	Road	Contracts-Basic contract road	North Region	2020-10	2021-02	2021-09	Preliminary	100 - 300	Michaela Mau	
5879	Investment	Passage Sunnansjö, Production		No	Contract	Call-off	Road	Contracts-Land	North Region	2019-06	2019-06	2019-07	Preliminary	1 - 5	Bo Harnemo	New
5996	Investment	E4 Wildlife fencing, addition Kopparnäs-Harrbäcken, Production	Wildlife fencing, BD Norrbotten county	No	Contract	Call-off	Road	Contracts-Land	North Region	2020-01	2020-03	2020-04	Preliminary	1 - 5	Andreas Lantz	
6000	Investment	Wildlife fencing North link Umeå, Production	Multi-lane road, AC Västerbotten county	No	Contract	Call-off	Road	Contracts-BEST-Track	North Region	2021-02	2021-03	2021-04	Preliminary	1 - 5	Johanna Vesterberg	
6651	Investment	E4 Pedestrian and cycle gateway Harrbäcken, Production	Production of new Pedestrian and cycle gateway incl. connection roads	No	Contract	Call-off	Road	Contracts-Land	North Region	2020-04	2020-06	2020-06	Preliminary	1 - 5	Andreas Lantz	

6652	Investment	E4 pedestrian and cycle port, Harrbäckan, construction document	Road map and construction document for new pedestrian and cycle port including connecting roads. FK within existing framework	No	Services	Call-off	Road	Technical consultants-Planning & design	North Region	2019-06	2019-09	2019-10	Preliminary	5 - 10	Andreas Lantz	
6687	Investment	Replacement of UPS, Botniabanan line	The measure includes the replacement of our old UPS units along the Botniabanan line from the south, track sections 175, 171 and 147 in Gimonäs and in Umeå East (Distribution station). It also includes replacement with larger UPS and supplementation with an additional UPS (parallel operation) at Arnäsfall – see Bilaga till åtgärdsbeskrivning 15623 Sammanställning UPSer Botniabanan ("Appendix to measures description 15623 Listing of UPS units along the Botniabanan line"). New battery packs shall be installed in all locations where UPS units have been replaced and in the places where UPS 1 and UPS 2 are currently set up, along track sections 147, 171 and 175.	No	Contract	Object-specific	Rail	Contracts-BEST-Electrical	North Region	2019-10	2019-11	2019-12	Preliminary	10 - 20	Bo Hamemo	
6783	Investment	E4 Åkroken - Rolfs, Noise, and wildlife fencing		No	Construction Contract	Object-specific	Road	Contracts-Land	North Region	2020-01	2020-03	2020-04	Preliminary	20 - 50	Andreas Lantz	
6892	Investment	Pilot installation for test operation of ALEX Main Line through upper Norrland, Klockarbäcken Umeå		No	Construction Contract	Object-specific	Rail	Contracts-BEST-Signal	North Region	2019-04	2019-05	2019-06	Preliminary	1 - 5	Håkan Sjödin	
6893	Investment	Pilot installation for test operation of ALEX Main Line through upper Norrland, Bergbäcksvägen, Vännäs		No	Construction Contract	Object-specific	Rail	Contracts-BEST-Signal	North Region	2019-04	2019-05	2019-06	Preliminary	1 - 5	Håkan Sjödin	
6894	Investment	Pilot installation for test operation of ALEX Iron Ore Line Sanatorievägen Boden		No	Construction Contract	Object-specific	Rail	Contracts-BEST-Signal	North Region	2019-04	2019-05	2019-06	Preliminary	1 - 5	Håkan Sjödin	
6895	Investment	Pilot installation for test operation of ALEX Main Line through upper Norrland, Sjögatan, Luleå		No	Construction Contract	Object-specific	Rail	Contracts-BEST-Signal	North Region	2019-04	2019-05	2019-06	Preliminary	1 - 5	Håkan Sjödin	
6902	Investment	Malmabanan Siktrask depot extension, Production		Please observe Transg	Contract	Object-specific	Rail	Contracts-BEST-Track	North Region	2023-10	2024-12	2025-01	Preliminary	100 - 300	Andreas Lantz	
6905	Investment	Malmabanan depot extension, Production		Please observe Transg	Contract	Object-specific	Rail	Contracts-BEST-Track	North Region	2023-10	2023-12	2024-01	Preliminary	100 - 300	Jan Eliasson	
6958	Investment	Load bearing increasing measuerements Holmfors - Sandträsk, Construction document		info missing	Services	Call-off	Road	Contracts-Land	North Region	2020-03	2020-04	2020-04	Preliminary	1 - 5	Johanna Vesterberg	
6974	Investment	PLno Roundabout Gäddvik		No	Contract	Object-specific	Road	Contracts-Land	North Region	2019-06	2019-10	2019-11	Preliminary	20 - 50	Anna-Karin Forsström	
6979	Investment	Gammelstad combined terminal line section 119 new connection points, Production		No	Contract	Object-specific	Rail	Contracts-BEST-Track	North Region	2019-11	2019-12	2020-01	Preliminary	5 - 10	Andreas Lantz	
6981	Investment	Abisko- Björkliden, landslide and avalanche warning systems, Production		No	Contract	Call-off	Rail	Contracts-BEST-Tele	North Region	2020-02	2020-04	2020-05	Preliminary	5 - 10	Andreas Lantz	
6982	Investment	PLno wildlife passages, large mammals E4 Västerbotten		No	Contract	Object-specific	Road	Contracts-Construction work-Bridges	North Region	2020-02	2020-03	2020-04	Preliminary	20 - 50	Peder Henriksson	
6983	Investment	E10 Nuolajärvi intersection		No	Contract	Object-specific	Road	Contracts-Land	North Region	2022-02	2022-04	2022-05	Preliminary	20 - 50	Andreas Lantz	
6984	Investment	E4 Pedestrian and cycle path Öjebyn-Norrfrjärden		No	Contract	Object-specific	Road	Contracts-Land	North Region	2023-02	2023-04	2023-05	Preliminary	20 - 50	Andreas Lantz	
8929	Investment	Bypass Vittangi, Production		No	Contract	Object-specific	Road	Contracts-Land	North Region	2019-09	info missing	2019-11	Preliminary	100 - 300	Johanna Vesterberg	
8931	Investment	Steel beam bridge-Tärendö River, Production		No	Contract	Object-specific	Road	Contracts-Construction work-Bridges	North Region	2022-01	2022-03	2022-04	Preliminary	50 - 100	Johanna Vesterberg	
8933	Investment	Bypass Masugnsbyn, Production		No	Contract	Object-specific	Road	Contracts-Land	North Region	info missing	info missing	2019	Preliminary	50 - 100	Johanna Vesterberg	
8968	Investment	VMS Avalanche warning E10 Nuolja, Construction documents		No	Services	Call-off	Rail	Technical consultants-Planning & design	North Region	2019-08	2019-10	2019-10	Preliminary	1 - 5	Andreas Lantz	
8969	Investment	Snow sheds North/Central, replacement, Construction documents		No	Services	Call-off	Rail	Technical consultants-Planning & design	North Region	2020-02	2020-03	2020-04	Preliminary	1 - 5	Andreas Lantz	
8970	Investment	Snow sheds North/Central, replacement, Production		Please observe Transg	Contract	Object-specific	Rail	Contracts-BEST-Track	North Region	2020-10	2020-12	2021-01	Preliminary	50 - 100	Andreas Lantz	
9034	Investment	Junosuando-Svappavaara, Construction documents		No	Services	Call-off	Road	Technical consultants-Planning & design	North Region	info missing	info missing	2019	Preliminary	1 - 5	Johanna Vesterberg	
9046	Investment	Production Fish migration barrier Mattesbäcken	The culverts constitutes obstacles for water wildlife and measures needs to be taken.	No	Contract	Call-off	Road	Contracts-Construction work-Bridges	North Region	2019-09	2019-10	2019-11	Preliminary	5 - 10	Anna-Karin Forsström	

9108	Maintenance	For performance of basic maintenance for Roads on public Roads in the Arjeplog area in Norrbotten county	There is an ongoing contract with a contract period to the 31st of August 2022. The client has the option to extend the contract period by up to a further 2 years on the same terms and conditions. (Of which marked in red)	No	Basic contract Maintenance	Object-specific	Road	Contracts-Basic contract road	North Region	2021-10	2022-02	2022-09	Preliminary	100 - 300	Michaela Mau	New
9109	Maintenance	For performance of basic maintenance for Roads on public Road s in the Vilhelmina area in Västerbotten county	There is an ongoing contract with a contract period to the 31st of August 2022. The client has the option to extend the contract period by up to a further 2 years on the same terms and conditions. (Of which marked in red)	No	Basic contract Maintenance	Object-specific	Road	Contracts-Basic contract road	North Region	2021-10	2022-02	2022-09	Preliminary	100 - 300	Michaela Mau	New
9110	Maintenance	For performance of basic maintenance for roads on public roads in the Skellefteå South area in Västerbotten county	Basic maintenance for roads on public roads in the Skellefteå South area in Västerbotten county. There is an ongoing contract with a contract period 01/09/2018 to 31/08/2022. The client has the option to extend the contract period by up to a further 2 years on the same terms and conditions. The option decision will be made by the employer no later than 31/08/2021 and notified to the existing supplier (Of which marked in red)	No	Basic contract Maintenance	Object-specific	Road	Contracts-Basic contract road	North Region	2021-10	2022-02	2022-09	Preliminary	100 - 300	Michaela Mau	New
10189	Investment	Window measures along national roads, existing environment, northern part of Västerbotten County approx 125 properties		No	Design-build contract	Object-specific	Not construction, other	Contracts-Construction work-Properties	North Region	2020-01	2020-02	2020-03	Preliminary	10 - 20	Magnus Häggström	New
10190	Investment	Local screens along national roads, existing environment, northern part of Västerbotten County approx 40 properties		No	Design-build contract	Call-off	Not construction, other	Contracts-Construction work-Properties	North Region	2020-03	2020-04	2020-05	Preliminary	1 - 5	Magnus Häggström	New
10192	Investment	Local screens along national roads, existing environment, southern part of Norrbotten County approx 25 properties		No	Design-build contract	Call-off	Not construction, other	Contracts-Construction work-Properties	North Region	2020-04	2020-05	2020-06	Preliminary	1 - 5	Magnus Häggström	New
10218	Investment	Window measures along national roads, southern part of Västerbotten County, existing environment, approx 125 properties		No	Design-build contract	Call-off	Not construction, other	Contracts-Construction work-Properties	North Region	2020-02	2020-03	2020-04	Preliminary	1 - 5	Magnus Häggström	New
10221	Investment	Local screens along national roads, existing environment, northern part of Norrbotten County approx 25 properties		No	Design-build contract	Call-off	Not construction, other	Contracts-Construction work-Properties	North Region	2020-04	2020-05	2020-05	Preliminary	1 - 5	Magnus Häggström	New
10228	Investment	Part Project Anttis-Lovikka Production		No	Contract	Object-specific	Road	Contracts-Land	North Region	2019-09	2019-11	2019-11	Preliminary	< 1	Johanna Vesterberg	New
10238	Investment	Pedestrian and cycle path Buddbyn-Svartbjörnsbyn, Construction documents		No	Services	Call-off	Road	Technical consultants-Planning & design	North Region	info missing	info missing	2020	Preliminary	1 - 5	Anna-Karin Forsström	New
10240	Investment	Pedestrian and cycle path Buddbyn-Svartbjörnsbyn, Production		No	Contract	Object-specific	Road	Contracts-Land	North Region	info missing	info missing	2023	Preliminary	20 - 50	Anna-Karin Forsström	New
10251	Investment	E10 Kauppinen-Kiruna, Planning and Construction documents		No	Services	Call-off	Road	Technical consultants-Planning & design	North Region	info missing	info missing	2019	Preliminary	5 - 10	Anna-Karin Forsström	New
1194	Investment	Road 133 and 1007 Gripenberg pedestrian and cycle paths contract F county, Public transport and pedestrian and cycle measures		No	Contract	Call-off	Road	Contracts-Land	South Region	2019-04	2019-05	2019-06	Preliminary	1 - 5	Bengt Wigernäs	
1198	Investment	Execution of RV 23 Huseby – Marklanda	Design-build contract	No	Contract	Object-specific	Road	Contracts-Land	South Region	2020-01	2020-05	2020-06	Preliminary	100 - 300	Anna Gustafsson	
1208	Investment	Execution of E65 Svedala-Böringe	Design-build contract	No	Contract	Object-specific	Road	Contracts-Land	South Region	2021-01	2021-06	2021-06	Preliminary	300 - 500	Anna Gustafsson	
1223	Investment	Rv 26 Mullsjö - Slättäng, passing separation		No	Contract	Object-specific	Road	Contracts-Land	South Region	2024-03	2024-06	2024-08	Preliminary	100 - 300	Bengt Wigernäs	
1313	Investment	Road 936 Stångby-Håstad, pedestrian and cycle path		No	Construction Contract	Object-specific	Road	Contracts-Land	South Region	2020-03	2020-04	2020-05	Preliminary	5 - 10	Lars Falk	
1316	Investment	E22/Southern main line, Malmö-Lund, pedestrian and cycle path		No	Contract	Object-specific	Road	Contracts-Land	South Region	2020-05	2020-06	2021-06	Preliminary	20 - 50	Lars Falk	
1323	Investment	Rv 11 Sjöbo (Anklam) - Tomelilla execution	Road Rv 11 Anklam - Tomelilla, passing separation	No	Contract	Object-specific	Road	Contracts-Land	South Region	2021-12	2022-03	2022-03	Preliminary	100 - 300	Claes Linderöth	

1337	Investment	For execution of road 136 Rälla Cpl-Ekerum central separation	Road 136 Rälla Cpl-Ekerum central separation	No	Contract	Object-specific	Road	Contracts-Land	South Region	2020-03	2020-05	2020-05	Preliminary	10 - 20	Claes Andersson	
1354	Investment	Rv 25, Österleden in Växjö - Contract	The road plan is expected to come into force in June 2019. Estimated timings are based on this decision.	No	Contract	Object-specific	Road	Contracts-Land	South Region	2020-08	2020-11	2021-03	Preliminary	100 - 300	Per Molin	
1372	Investment	For execution of road 136/966 Vid Rälla, cpl		No	Contract	Object-specific	Road	Contracts-Land	South Region	2020-03	2020-05	2020-05	Preliminary	10 - 20	Claes Andersson	
1385	Investment	Road 27 past Bor - Contract		No	Contract	Object-specific	Road	Contracts-Land	South Region	2021-09	2021-12	2023-01	Preliminary	100 - 300	Per Molin	
1392	Investment	Rv 25 Boasjön-Annerstad central separation - Contract	Trimming and streamlining, road	No	Contract	Object-specific	Road	Contracts-Land	South Region	2019-11	2020-02	2020-04	Preliminary	50 - 100	Anna Gustafsson	
1401	Investment	E22 Bälö-Häggebotorp central separation - consultancy tender documents	Trimming and streamlining, road	No	Services	Object-specific	Road	Technical consultants-Planning & design	South Region	2019-08	2019-10	2019-11	Preliminary	1 - 5	Mattias Larsson	
1402	Investment	E22 Bälö-Häggebotorp central separation - contract	Trimming and streamlining, road	No	Contract	Object-specific	Road	Contracts-Land	South Region	2020-02	2020-09	2020-11	Preliminary	10 - 20	Mattias Larsson	
1423	Investment	Helsingborg C, upgrade of station environment		No	Contract	Object-specific	Rail	Contracts-Land	South Region	2021-07	2021-09	2022-02	Preliminary	1 - 5	Bengt Wigemäs	
1484	Investment	E6 At Vällinge Ängar, motorway services, contract		No	Contract	Object-specific	Road	Technical consultants-Specific technical competence areas	South Region	2020-02	2020-04	2020-05	Preliminary	10 - 20	Jana Boldin	
1583	Investment	Road 511 Höllviken - Fredshög Pedestrian and cycle path		No	Contract	Object-specific	Road	Contracts-Land	South Region	2021-01	2021-03	2021-04	Preliminary	5 - 10	Catharina Selin	
1589	Investment	County road 1723 Margaretorp - Municipality border Pedestrian and cycle path		No	Construction Contract	Object-specific	Road	Contracts-Land	South Region	2020-03	2020-04	2020-05	Preliminary	5 - 10	Catharina Selin	
1606	Investment	19 Road 19 Bjärlöv - Hanaskog		No	Contract	Object-specific	Road	Contracts-Land	South Region	2020-02	2020-09	2020-09	Preliminary	300 - 500	Catharina Selin	
1610	Investment	E22 Fjälkinge - Gualöv, motorway		No	Contract	Object-specific	Road	Contracts-Land	South Region	2021-12	2022-05	2022-06	Preliminary	300 - 500	Catharina Selin	
1616	Investment	National Road 13 E Ljungb-Gråmanstorp-Klippan Pedestrian and cycle path		No	Construction Contract	Object-specific	Road	Contracts-Land	South Region	2020-03	2020-04	2020-05	Preliminary	5 - 10	Catharina Selin	
1634	Investment	Level separation for road 913 in Flädie	Lv 913 Bjärrred - Flädie meeting-free county road	No	Contract	Object-specific	Both road and rail	Contracts-Construction work-Bridges	South Region	2022-06	2022-07	2022-08	Preliminary	50 - 100	Lars Falk	
1637	Investment	Rv 13 past Assmäsa	Rebuild or new build of 2.5 km of road past Assmäsa	No	Contract	Object-specific	Road	Contracts-Land	South Region	2019-11	2020-03	2020-03	Preliminary	20 - 50	Lars Falk	New
4014	Maintenance	Replacement of escalators Helsingborg C		No	Contract	Object-specific	Rail	Contracts-Construction work-Properties	South Region	2019-09	2019-09	2019-12	Preliminary	10 - 20	Gunnar Stewén	
4015	Maintenance	Replacement of escalators Lund C		No	Contract	Object-specific	Rail	Contracts-Construction work-Properties	South Region	2020-09	2020-09	2020-12	Preliminary	10 - 20	Gunnar Stewén	
5270	Investment	Construction site follow up for Lund-Flackarp section of Lund-Arlöv programme, four track	The assignment refers to construction site follow up for Lund-Flackarp section of Lund-Arlöv programme, four track.	Please observe Transq	Services	Object-specific	Both road and rail	Technical consultants-Planning & design	South Region	2019-06	2019-09	2019-11	Preliminary	20 - 50	Malin Isaksson	
5933	Investment	Execution of urban area measures Röstånga National road 108/13	Construction contract. The project includes traffic calming gateways, safety improvements to pedestrian crossings and accessibility adaptation of bus stops.	No	Construction Contract	Object-specific	Road	Contracts-Land	South Region	2021-01	2021-02	2021-07	Preliminary	10 - 20	Klara Granheimer	
5947	Investment	Contract E4/E6/E20 Vasatorp interchange		No	Contract	Object-specific	Road	Contracts-Land	South Region	2020-02	2020-03	2020-04	Preliminary	10 - 20	Malin Isaksson	
6055	Investment	Wildlife passage Hallandsås E6		No	Design-build contract	Object-specific	Road	Contracts-Land	South Region	2020-05	2020-08	2020-09	Preliminary	10 - 20	Catharina Selin	
6102	Investment	E4 through Jönköping, additional lane interchange A6- interchange Ljungarum	Construction Contract	No	Contract	Object-specific	Road	Contracts-Land	South Region	2019-10	2019-12	2020-01	Preliminary	50 - 100	Malin Isaksson	
6163	Investment	County road 195, conversion Cpl Bränningeleden etc - contract		No	Contract	Object-specific	Road	Contracts-Land	South Region	2020-12	2021-02	2021-04	Preliminary	20 - 50	Per Molin	
6414	Investment	Malmöpendeln Lommabanan, stage 2 SVF1812, Planning process	Two railway plans. Skåne County	Please observe Transq	Services	Call-off	Rail	Contracts-BEST-Track	South Region	2019-12	2020-05	2020-06	Preliminary	10 - 20	Lars Falk	
6415	Investment	County road 111 Domsten bus stop and passage, Planning process	M Skåne county, Public transport	No	Services	Call-off	Road	Contracts-Land	South Region	2019-03	2019-03	2019-04	Preliminary	1 - 5	Claes Linderöth	
6422	Investment	Emmaboda-Kalmar, AT conversion, Construction document	Power provision	info missing	Services	Call-off	Info missing	Technical consultants-Planning & design	South Region	info missing	info missing	2020	Preliminary	1 - 5	Per Molin	
6424	Investment	Stehag, intermediate block signals, Construction document	M Skåne county, Signal installation	No	Services	Call-off	Rail	Technical consultants-Planning & design	South Region	2019-03	2019-04	2019-04	Preliminary	1 - 5	Klara Granheimer	
6428	Investment	Rv 23 Mällila - Hultsfred South central separation, Construction document		No	Services	Call-off	Road	Technical consultants-Planning & design	South Region	2019-06	2019-06	2019-08	Preliminary	1 - 5	Catharina Selin	
6433	Investment	National road 11 accessibility bus stop Särslöv, Planning process	M Skåne county, Public transport	No	Services	Call-off	Road	Technical consultants-Planning & design	South Region	2019-03	2019-05	2019-06	Preliminary	1 - 5	Per Molin	
6434	Investment	National road 11 accessibility bus stop Vasaholm, Planning process	M Skåne county, Public transport	No	Services	Call-off	Road	Technical consultants-Planning & design	South Region	2019-03	2019-05	2019-06	Preliminary	1 - 5	Per Molin	
6437	Investment	Sommen, Points replacement, 131 - 134, Production	E Östergötland county, track point	No	Contract	Object-specific	Rail	Contracts-BEST-Track	South Region	2019-10	2019-11	2020-02	Preliminary	10 - 20	Claes Linderöth	
6445	Investment	Högsby station measure, Production	H Kalmar county, Stations	No	Contract	Object-specific	Rail	Contracts-BEST-Track	South Region	2020-04	2020-05	2020-06	Preliminary	1 - 5	Claes Linderöth	
6448	Investment	Berga station measure, Production	H Kalmar county, Stations	No	Contract	Object-specific	Rail	Contracts-BEST-Track	South Region	2020-03	2020-04	2020-05	Preliminary	1 - 5	Claes Linderöth	
6449	Investment	Blomstermåla station mesasures, Production	Kalmar county, Stations	No	Contract	Call-off	Rail	Contracts-BEST-Track	South Region	2020-03	2020-04	2020-05	Preliminary	1 - 5	Claes Linderöth	

6450	Investment	Wildlife crossing road 23 road 19 Östanå - consultant		No	Services	Object-specific	Road	Contracts-Land	South Region	2019-11	2020-01	2020-02	Preliminary	1 - 5	Catharina Selin	
6480	Investment	Sävsjö, station accessibility adaption - consultant		No	Services	Call-off	Rail	Technical consultants-Planning & design	South Region	2019-06	2019-10	2020-04	Preliminary	< 1	Claes Linderöth	
6483	Investment	Berga station measure, consultant		No	Services	Call-off	Rail	Technical consultants-Planning & design	South Region	2019-06	2019-10	2019-12	Preliminary	< 1	Claes Linderöth	
6484	Investment	Blomstermåla station measures, consultant		No	Services	Call-off	Rail	Technical consultants-Planning & design	South Region	2019-06	2019-10	2019-12	Preliminary	< 1	Claes Linderöth	
6485	Investment	Högsby station measure, consultant		No	Services	Call-off	Rail	Technical consultants-Planning & design	South Region	2019-06	2019-10	2019-12	Preliminary	< 1	Claes Linderöth	
6501	Investment	SSY Wildlife crossing, E4 Småland, production		No	Contract	Object-specific	Road	Contracts-Land	South Region	2019-09	2019-10	2019-11	Preliminary	5 - 10	Catharina Selin	
6617	Investment	Side area measures TEN road network, consultant		No	Services	Call-off	Road	Technical consultants-Planning & design	South Region	2019-03	2019-04	2019-05	Preliminary	5 - 10	Bengt Wigemäs	
6656	Investment	Alvesta-Våxjö, passing loop Grönsången	The project is identified as having a special focus on development-promoting measures.	Please observe Transg	Contract	Object-specific	Rail	Contracts-BEST-Track	South Region	2019-03	2019-06	2019-08	Preliminary	50 - 100	Gunnar Stewén	
6666	Investment	SSY wildlife passage Highway 25 Småland		No	Contract	Object-specific	Road	Contracts-Land	South Region	2021-06	2021-09	2021-10	Preliminary	20 - 50	Catharina Selin	
6728	Investment	Wildlife crossing road 19 road 23 Östanå, production		No	Design-build contract	Object-specific	Road	Contracts-Land	South Region	2021-10	2022-01	2022-02	Preliminary	50 - 100	Catharina Selin	
6730	Investment	Execution of E6 Capacity Interchange Vellinge-Petersborg	Construction of further lanes north direction on road E6/E22 between Vellinge N and interchange Petersborg, in all around 6.6 km.	No	Construction Contract	Object-specific	Road	Contracts-Land	South Region	2021-02	2021-08	2021-09	Preliminary	50 - 100	Klara Granheimer	
6777	Investment	E22 Ronneby Ö-Nättraby	13 km of new motorway in connection to existing route. Two new traffic interchange sites and reconstruction of an existing. Re-/new construction of lay-by Förkärla.	No	Services	Object-specific	Road	Technical consultants-Planning & design	South Region	2019-04	2019-09	2019-10	Preliminary	50 - 100	Lars Falk	
6792	Investment	Renewed competition under framework agreement smaller infrastructure contracts - E22 interchange trimming Superbus Kristianstad	Measures at E22 in Hörby Municipality. Construction of bus stops etc.	No	Construction Contract	Call-off	Road	Contracts-Land	South Region	2022-11	2023-02	2023-04	Preliminary	5 - 10	Klara Granheimer	
6830	Maintenance	Basic Railway Blekinge coast line [?] Coast to Coast Line	The client has the option of extending the contract period for up to 2 years, maintaining the existing contract conditions. (Therefore marked red)	Please observe Transg	Basic contract Maintenance	Object-specific	Rail	Contracts-Basic contract rail	South Region	2019-09	2020-01	2021-04	Preliminary	300 - 500	Gunnar Stewén	
6832	Maintenance	Basic Railway Malmö southwest Skåne	The client has the option of extending the contract period for up to 2 years, maintaining the existing contract conditions. (Therefore marked red)	Please observe Transg	Basic contract Maintenance	Object-specific	Rail	Contracts-Basic contract rail	South Region	2021-02	2021-05	2022-09	Preliminary	500 - 700	Gunnar Stewén	
6847	Investment	Renewed competition under framework agreement minor installation measures - For execution E6 Water protection		No	Construction Contract	Call-off	Road	Contracts-Land	South Region	2022-02	2022-04	2022-05	Preliminary	1 - 5	Klara Granheimer	
6848	Investment	Level crossings Hultsfred-Blomstermåla, production	Package with Bökemåla Gärd reinforcement of level crossing, Mållilla-Tillingeby level crossing, Mållilla level crossing and Ryningsnäs/Kvarntorpsvägen level crossings.	No	Contract	Object-specific	Both road and rail	Contracts-Land	South Region	2019-12	2020-01	2020-03	Preliminary	10 - 20	Klara Granheimer	
6856	Investment	Höör - Stehag, intermediate block signals	Skåne County	No	Construction Contract	Call-off	Rail	Contracts-BEST-Signal	South Region	2021-03	2021-04	2021-05	Preliminary	10 - 20	Klara Granheimer	
6876	Investment	Bromölla simultaneous entrance signalling		No	Services	Call-off	Rail	Contracts-BEST-Signal	South Region	2019-10	2019-11	2019-11	Preliminary	1 - 5	Mattias Larsson	
6877	Investment	Bromölla simultaneous entrance signalling		No	Construction Contract	Call-off	Rail	Contracts-BEST-Signal	South Region	2021-04	2021-05	2021-05	Preliminary	5 - 10	Maria Kulezic	
6878	Investment	Hässleholm - Finja intermediate block		No	Construction Contract	Call-off	Rail	Contracts-BEST-Signal	South Region	2021-02	2021-03	2021-04	Preliminary	5 - 10	Catharina Selin	
6939	Investment	Road 744 Rörvik, new Pedestrian and cycle path along Allgunnen		No	Construction Contract	Object-specific	Road	Contracts-Land	South Region	2019-12	2020-01	2020-04	Preliminary	5 - 10	Bengt Wigemäs	
6966	Investment	Roads Rv 9 / Iv1601 Kivik left turn lane and stop		No	Construction Contract	Call-off	Road	Contracts-Land	South Region	2022-04	2022-05	2022-06	Preliminary	5 - 10	Catharina Selin	
6967	Investment	National road 23 Mållilla - Hultsfred South central separation		No	Contract	Call-off	Road	Contracts-Land	South Region	2020-02	2020-04	2020-05	Preliminary	50 - 100	Catharina Selin	
6968	Investment	National road 30 Våxjö West, roundabout at interchange Kvålleberg		No	Contract	Object-specific	Road	Contracts-Land	South Region	2022-02	2022-03	2022-04	Preliminary	20 - 50	Catharina Selin	
6971	Investment	Hässleholm - Finja intermediate signal block		No	Services	Call-off	Rail	Technical consultants-Specific technical competence areas	South Region	2020-03	2020-04	2020-05	Preliminary	< 1	Catharina Selin	
8775	Investment	E6 Alnarp-Lomma, two additional lanes - consultant		No	Services	Call-off	Road	Technical consultants-Planning & design	South Region	2019-09	2019-10	2019-11	Preliminary	1 - 5	Olle Rosengren	
9128	Investment	Window measures along the South main Line, existing environment approx 70 properties, contract 7		No	Design-build contract	Object-specific	Not construction, other	Contracts-Construction work-Properties	South Region	2019-10	2019-11	2019-12	Preliminary	5 - 10	Magnus Häggström	New
9129	Investment	Window measures along the Southern main line, existing environment approx 70 properties contract 8		No	Design-build contract	Object-specific	Not construction, other	Contracts-Construction work-Properties	South Region	2020-01	2020-02	2019-03	Preliminary	5 - 10	Magnus Häggström	New

9130	Investment	Window measures along the South main Line, existing environment approx 70 properties, contract 9		No	Design-build contract	Object-specific	Not construction, other	Contracts-Construction work-Properties	South Region	2020-04	2020-05	2020-06	Preliminary	5 - 10	Magnus Håggström	New
9131	Investment	Window measures along the South main Line, existing environment approx 70 properties, contract 10		No	Design-build contract	Object-specific	Not construction, other	Contracts-Construction work-Properties	South Region	2020-06	2019-08	2019-09	Preliminary	5 - 10	Magnus Håggström	New
9132	Investment	Window measures along the South main Line, existing environment approx 70 properties, contract 11		No	Design-build contract	Object-specific	Not construction, other	Contracts-Construction work-Properties	South Region	2020-09	2020-10	2020-11	Preliminary	5 - 10	Magnus Håggström	New
9133	Investment	Window measures along the South main Line, existing environment approx 70 properties, contract 12		No	Design-build contract	Object-specific	Not construction, other	Contracts-Construction work-Properties	South Region	2020-12	2021-01	2021-02	Preliminary	5 - 10	Magnus Håggström	New
9134	Investment	Window measures along the South main Line, existing environment approx 70 properties, contract 13		No	Design-build contract	Object-specific	Not construction, other	Contracts-Construction work-Properties	South Region	2021-02	2021-03	2022-04	Preliminary	5 - 10	Magnus Håggström	New
9135	Investment	Window measures along the South main Line, existing environment approx 70 properties, contract 14		No	Design-build contract	Object-specific	Not construction, other	Contracts-Construction work-Properties	South Region	2021-04	2021-05	2021-06	Preliminary	5 - 10	Magnus Håggström	New
9136	Investment	Window measures along the South main Line, existing environment approx 70 properties, contract 15		No	Design-build contract	Object-specific	Not construction, other	Contracts-Construction work-Properties	South Region	2021-06	2021-08	2021-09	Preliminary	5 - 10	Magnus Håggström	New
9137	Investment	Window measures along the South main Line, existing environment approx 70 properties, contract 16		No	Design-build contract	Object-specific	Not construction, other	Contracts-Construction work-Properties	South Region	2021-09	2021-10	2021-11	Preliminary	5 - 10	Magnus Håggström	New
9138	Investment	Window measures along the South main Line, existing environment approx 70 properties, contract 17		No	Design-build contract	Object-specific	Not construction, other	Contracts-Construction work-Properties	South Region	2021-11	2021-12	2022-01	Preliminary	5 - 10	Magnus Håggström	New
9139	Investment	Window measures along the South main Line, existing environment approx 70 properties, contract 18		No	Design-build contract	Object-specific	Not construction, other	Contracts-Construction work-Properties	South Region	2022-01	2022-02	2022-03	Preliminary	5 - 10	Magnus Håggström	New
9140	Investment	Window measures along the South main Line, existing environment approx 70 properties, contract 19		No	Design-build contract	Object-specific	Not construction, other	Contracts-Construction work-Properties	South Region	2022-04	2022-05	2022-06	Preliminary	5 - 10	Magnus Håggström	New
9141	Investment	Window measures along the South main Line, existing environment approx 70 properties, contract 20		No	Design-build contract	Object-specific	Not construction, other	Contracts-Construction work-Properties	South Region	2022-06	2022-08	2022-09	Preliminary	5 - 10	Magnus Håggström	New
9142	Investment	Window measures along the South main Line, existing environment approx 70 properties, contract 21		No	Design-build contract	Object-specific	Not construction, other	Contracts-Construction work-Properties	South Region	2022-09	2022-10	2022-11	Preliminary	5 - 10	Magnus Håggström	New
9143	Investment	Window measures along the South main Line, existing environment approx 70 properties, contract 22		No	Design-build contract	Object-specific	Not construction, other	Contracts-Construction work-Properties	South Region	2022-11	2022-12	2023-01	Preliminary	5 - 10	Magnus Håggström	New
9144	Investment	Window measures along the South main Line, existing environment approx 70 properties, contract 23		No	Design-build contract	Object-specific	Not construction, other	Contracts-Construction work-Properties	South Region	2023-01	2023-02	2023-03	Preliminary	5 - 10	Magnus Håggström	New
9290	Investment	Decontamination of the former impregnation site in Råppe, Production	Environmental ground, Railway, G Kronoberg County	info missing	Contract	Object-specific	Info missing	Information missing	South Region	info missing	info missing	2019	Preliminary	20 - 50	Bengt Wigernäs	New
9307	Investment	Attarp, extension of passing station, Production	Passing loops and tracks, Rail, Skåne County	info missing	Contract	Object-specific	Info missing	Information missing	South Region	info missing	info missing	2019	Preliminary	100 - 300	Catarina Fällström-Jacobsen	New
9370	Investment	Bridge 11-13-1 Road 1703 Bridge over Kågleån, Åkersholm in Ångelholm, Production	Bridge, Road, Skåne County	info missing	Contract	Call-off	Info missing	Information missing	South Region	info missing	info missing	2020	Preliminary	1 - 5	Maria Kulezic	New
9500	Investment	Rv 26 Smålandsstenar-Isberga, central separation, Construction documents	Jönköping County	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2021	Preliminary	1 - 5	Per Molin	New
9501	Investment	National road 26 Isberga-Gislaved south, central separation, Production	Jönköping County	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2021	Preliminary	1 - 5	Per Molin	New
9514	Investment	Värnamo, contact line upgrade, Construction documents	Contact line	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2020	Preliminary	1 - 5	Claes Linderöth	New
9519	Investment	Lemmeströ, medium blocking signals, Construction documents	Signal plant, Skåne County	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2019	Preliminary	1 - 5	Anna Gustafsson	New
9555	Investment	Lv 554 Mörrum-Jössastigen pedestrian and cycle agreement, Planning process	Pedestrian and cycle path, Road, Blekinge County	No	Services	Call-off	Road	Technical consultants-Planning & design	South Region	2019-11	2020-01	2020-01	Preliminary	1 - 5	Simon Hjortenbrink	New

9586	Investment	Rv 40 Bottnaryd, rebuilding stops, Production	Public Transport, Road	info missing	Contract	Call-off	Info missing	Information missing	South Region	info missing	info missing	2019	Preliminary	5 - 10	Anna Gustafsson	New
9651	Investment	Lemmeströ, medium blocking signals, Production	Signal plant, Skåne County	info missing	Contract	Object-specific	Info missing	Information missing	South Region	info missing	info missing	2021	Preliminary	5 - 10	Anna Gustafsson	New
9705	Investment	Värnamo, contact line upgrade, Production	Contact line	info missing	Contract	Object-specific	Info missing	Information missing	South Region	info missing	info missing	2022	Preliminary	20 - 50	Claes Linderöth	New
9753	Investment	Switchgear 95, measures for safety deficiencies, Production	Signal plant	info missing	Contract	Call-off	Info missing	Information missing	South Region	info missing	info missing	2020	Preliminary	5 - 10	Anna Gustafsson	New
9754	Investment	E22 Hågebotorp-Gladhammar central separation, Construction documents	Kalmar County	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2019	Preliminary	1 - 5	Mattias Larsson	New
9755	Investment	Värnamo, platform and track measures, Construction documents	Stations, Railway, Jönköping County	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2021	Preliminary	5 - 10	Per Molin	New
9756	Investment	Värnamo, platform and track measures, Production	Stations, Railway, Jönköping County	info missing	Contract	Object-specific	Info missing	Information missing	South Region	info missing	info missing	2022	Preliminary	20 - 50	Per Molin	New
9757	Investment	Sävsjö, accessibility adaptation of station, Production	Stations, Railway, Jönköping County	info missing	Contract	Object-specific	Info missing	Information missing	South Region	info missing	info missing	2020	Preliminary	10 - 20	Claes Linderöth	New
9758	Investment	Kristianstad, accessibility adaptation of station, Production	Stations, Railway, Skåne County	info missing	Contract	Call-off	Info missing	Information missing	South Region	info missing	info missing	2019	Preliminary	1 - 5	Claes Linderöth	New
9759	Investment	Ystad-Simrishamn, AT conversion, Production	Power provision, Rail, Skåne County	info missing	Contract	Object-specific	Info missing	Information missing	South Region	info missing	info missing	2019	Preliminary	50 - 100	Claes Andersson	New
9760	Investment	Emmaboda-Kalmar, AT conversion, Production	Power provision, Rail	info missing	Contract	Object-specific	Info missing	Information missing	South Region	info missing	info missing	2021	Preliminary	50 - 100	Per Molin	New
9761	Investment	Tomelilla and Lannehög, speed increase, Construction documents	Tracks, Skåne County	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2019	Preliminary	1 - 5	Claes Andersson	New
9762	Investment	Tomelilla and Lannehög, speed increase, Production	Tracks, Skåne County	info missing	Contract	Object-specific	Info missing	Information missing	South Region	info missing	info missing	2019	Preliminary	10 - 20	Claes Andersson	New
9763	Investment	Moheda-Ör stops and commuter parking, Planning process	Public Transport, Road	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2019	Preliminary	< 1	Bengt Wigernäs	New
9764	Investment	Moheda-Ör stops and commuter parking, Production	Public Transport, Road	info missing	Contract	Call-off	Info missing	Information missing	South Region	info missing	info missing	2021	Preliminary	1 - 5	Bengt Wigernäs	New
9765	Investment	Hässleholm - Finja intermediate signal block, Production	Signal plant, Skåne County	info missing	Contract	Call-off	Info missing	Information missing	South Region	info missing	info missing	2020	Preliminary	5 - 10	Per Molin	New
9766	Investment	National road 23/34 Storebro bus stop, Production	Public Transport, Road	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2019	Preliminary	< 1	Bengt Wigernäs	New
9767	Investment	Rv 23/34 Storebro bus stop, Production	Public Transport, Road	info missing	Contract	Call-off	Info missing	Information missing	South Region	info missing	info missing	2021	Preliminary	5 - 10	Bengt Wigernäs	New
9768	Investment	Jönköping C - Jönköping depot, speed increase, Production	Measures to change speed, Rail, Jönköping County	info missing	Contract	Call-off	Info missing	Information missing	South Region	info missing	info missing	2020	Preliminary	1 - 5	Per Molin	New
9769	Investment	Alvesta-Växjö, passing station Grönsången, Planning process		info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2019	Preliminary	5 - 10	Gunnar Stewén	New
9770	Investment	Road 111 Mölle urban area, Coonstruction documents	Environmental measures, urban area, Skåne County	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2021	Preliminary	1 - 5	Catarina Fällström-Jacobsen	New
9771	Investment	Road 111 Mölle urban area, Planning process	Environmental measures, urban area, Skåne County	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2019	Preliminary	1 - 5	Catarina Fällström-Jacobsen	New
9772	Investment	Lv 941/945 at Hardeberga, junction new measure, Production	Roundabouts and junctions, Road, Skåne County	info missing	Contract	Call-off	Info missing	Information missing	South Region	info missing	info missing	2019	Preliminary	1 - 5	Olle Rosengren	New
9773	Investment	Rv 13 Assmåsa BAR, Production	Climate protection, Road, M Skåne County	info missing	Contract	Object-specific	Info missing	Information missing	South Region	info missing	info missing	2019	Preliminary	20 - 50	Lars Falk	New
9774	Investment	Jönköping-Vaggeryd, level crossing measures (for FJB), Planning process	Crossings railway, Railway, Jönköpings County	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2019	Preliminary	1 - 5	Claes Linderöth	New
9775	Investment	E4 Ljungarum, Interchange VSY1803, through lane, Planning process	Jönköping County	info missing	Services	Object-specific	Info missing	Information missing	South Region	info missing	info missing	2019	Preliminary	10 - 20	Lars Falk	New
9776	Investment	Road 26 Hedentorp-Månserud, Interchange VSY1807, Planning process	Jönköping County	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2019	Preliminary	1 - 5	Claes Linderöth	New
9777	Investment	YSY004 E22 Past Bergkvara, Planning process	Kalmar County	No	Services	Call-off	Road	Technical consultants- Planning & design	South Region	info missing	info missing	2019	Preliminary	5 - 10	Catharina Selin	New
9778	Investment	VSO019 Rv 25 Sjöatorp-Alvesta W (incl. interchange), Production	Kronoberg County	info missing	Contract	Object-specific	Info missing	Information missing	South Region	info missing	info missing	2020	Preliminary	100 - 300	Per Molin	New
9779	Investment	Road 1144 Hofterup-Häljarp, Pedestrian and cycle path, Planning process	Pedestrian and cycle path, Road, Skåne County	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2019	Preliminary	5 - 10	Lars Falk	New
9780	Investment	Bridge 12-129-1 Road 1274 Bridge over Saxån southern branch, Construction documents	Bridge, Road, Skåne County	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2019	Preliminary	< 1	Catarina Fällström-Jacobsen	New
9781	Investment	E22 interchange Gärdstånga - minor measures roundabout, Planning process	Roundabouts and junctions, Road, Skåne County	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2020	Preliminary	1 - 5	Catarina Fällström-Jacobsen	New
9782	Investment	Road 130, Torsås - Söderåkra, Pedestrian and cycle path, Planning process	Pedestrian and cycle path, Road, Kalmar County	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2019	Preliminary	1 - 5	Simon Hjortenbrink	New
9783	Investment	E6 Alnarp-Lomma, two additional lanes, Planning process	Motorway, Road, Skåne County	info missing	Services	Object-specific	Info missing	Information missing	South Region	info missing	info missing	2020	Preliminary	5 - 10	Olle Rosengren	New
9784	Investment	Kävlinge platform extension and signal trimming, Construction documents	Stations, Railway, Skåne County	No	Services	Call-off	Rail	Technical consultants- Planning & design	South Region	2019-09	2019-10	2019-10	Preliminary	1 - 5	Simon Hjortenbrink	New
9785	Investment	Vinstöv-Önnestad, reinforcement of level crossing, Production	Crossings railway, Railway, Skåne County	info missing	Contract	Call-off	Info missing	Information missing	South Region	info missing	info missing	2020	Preliminary	1 - 5	Anna Gustafsson	New
9786	Investment	E22 Superbus stops Krstd-Mö, Planning process	Public Transport, Road	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2019	Preliminary	< 1	Catarina Fällström-Jacobsen	New

9787	Investment	Klippan-Kvidinge, medium blocking signals, Construction documents	Signal plant, Skåne County	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2019	Preliminary	1 - 5	Per Molin	New
9788	Investment	Klippan-Kvidinge, medium blocking signals, Production	Signal plant, Skåne County	info missing	Contract	Call-off	Info missing	Information missing	South Region	info missing	info missing	2020	Preliminary	1 - 5	Per Molin	New
9789	Investment	Perstorp-Hylstofta, intermediate signal block, Production	Signal plant, Skåne County	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2019	Preliminary	1 - 5	Per Molin	New
9790	Investment	Perstorp-Hylstofta, intermediate signal block, Production	Signal plant, Skåne County	info missing	Contract	Call-off	Info missing	Information missing	South Region	info missing	info missing	2020	Preliminary	1 - 5	Per Molin	New
9791	Investment	Rv 25 Hovmantorp-Bergdalav central separation, Construction document	Kronoberg County	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2021	Preliminary	1 - 5	Catharina Selin	New
9792	Investment	Rv 25 Hovmantorp-Bergdalav mittsep, Planning process	Kronoberg County	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2019	Preliminary	5 - 10	Catharina Selin	New
9793	Investment	Trelleborg depot, 2 new level crossings, Production	Crossings railway, Railway, Skåne County	info missing	Contract	Object-specific	Info missing	Information missing	South Region	info missing	info missing	2019	Preliminary	10 - 20	Anna Gustafsson	New
9794	Investment	Road 896 Lomnavägen Hjärup pedestrian and cycle, Planning process	Pedestrian and cycle path, Road, Skåne County	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2020	Preliminary	1 - 5	Per Molin	New
9796	Investment	Lund, extension noise barrier, Production	Environment, noise and Vibrations, Railway, M Skåne County	info missing	Contract	Call-off	Info missing	Information missing	South Region	info missing	info missing	2021	Preliminary	1 - 5	Per Molin	New
9797	Investment	Road accessibility adaptation stops Stage 2 M county, Planning process	Public Transport, Road	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2019	Preliminary	1 - 5	Catarina Fällström-Jacobsen	New
9798	Investment	Road accessibility adaptation stops type 2 M county, Construction documents	Public Transport, Road	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2019	Preliminary	< 1	Catarina Fällström-Jacobsen	New
9799	Investment	Road accessibility adaptation stops type 2 M county, Planning process	Public Transport, Road	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2019	Preliminary	1 - 5	Catarina Fällström-Jacobsen	New
9800	Investment	Road 1022, Hammar-Skillinge pedestrian and cycle path, Construction documents	Pedestrian and cycle path, Road, Skåne County	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2019	Preliminary	< 1	Olle Rosengren	New
9801	Investment	National road Kulleröd - Fulltofta, Pedestrian and cycle path, Planning process	Pedestrian and cycle path, Road, Skåne County	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2019	Preliminary	< 1	Olle Rosengren	New
9802	Investment	Värnamo, thoroughfare, track replacement, Construction documents	Tracks, Jönköping County	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2019	Preliminary	1 - 5	Claes Linderöth	New
9803	Investment	Värnamo, thoroughfare, track replacement, Production	Tracks, Jönköping County	info missing	Contract	Object-specific	Info missing	Information missing	South Region	info missing	info missing	2022	Preliminary	20 - 50	Claes Linderöth	New
9804	Investment	Malmö goods depot, Migration of ranger control system, Production	Signal plant, Skåne County	info missing	Contract	Call-off	Info missing	Information missing	South Region	info missing	info missing	2019	Preliminary	1 - 5	Malin Isaksson	New
9805	Investment	Värnamo, Switchgear replacement, Production	Signal plant, Jönköping County	info missing	Contract	Object-specific	Info missing	Information missing	South Region	info missing	info missing	2019	Preliminary	100 - 300	Per Molin	New
9806	Investment	Alvesta-Bor, intermediate signal block, Construction documents	Signal plant, Kronoberg County	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2019	Preliminary	1 - 5	Per Molin	New
9807	Investment	Alvesta-Bor, intermediate signal block, Production	Signal plant, Kronoberg County	info missing	Contract	Call-off	Info missing	Information missing	South Region	info missing	info missing	2021	Preliminary	5 - 10	Per Molin	New
9808	Investment	Bromölla, simultaneous approach, Construction documents	Signal plant, Skåne County	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2020	Preliminary	1 - 5	Mattias Larsson	New
9809	Investment	Bromölla, simultaneous approach, Production	Signal plant, Skåne County	info missing	Contract	Call-off	Info missing	Information missing	South Region	info missing	info missing	2022	Preliminary	5 - 10	Mattias Larsson	New
10161	Maintenance	Inventory and rough classification of rock slopes Package H-2021 South	The assignment consists of working with inventory and rough classification of rock slopes.	No	Services	Call-off	Road	Technical consultants-Specific technical competence areas	South Region	2020-09	2020-09	2021-01	Preliminary	1 - 5	Sarah Lindgren	New
10162	Maintenance	Inventory and rough classification of rock slopes Package I-2021 South	The assignment consists of working with inventory and rough classification of rock slopes.	No	Services	Call-off	Road	Technical consultants-Specific technical competence areas	South Region	2020-09	2020-09	2021-01	Preliminary	1 - 5	Alice Halldin	New
10163	Maintenance	Inventory and rough classification of rock slopes Package J-2021 South	The assignment consists of working with inventory and rough classification of rock slopes.	No	Services	Call-off	Road	Technical consultants-Specific technical competence areas	South Region	2020-09	2020-09	2021-01	Preliminary	1 - 5	Alice Halldin	New
1654	Investment	Execution of road 49 Axvall-Varnhem	49 Axvall - Varnhem	No	Construction Contract	Object-specific	Road	Contracts-Land	West Region	2021-06	2021-04	2021-11	Preliminary	100 - 300	Tommy Ghose	
1692	Investment	Execution of turning track, Floda, Western Main Line		No	Contract	Object-specific	Rail	Contracts-BEST-Track	West Region	2021-09	2022-01	2022-02	Preliminary	100 - 300	Nathalie Mjörnestrål	
1752	Investment	For execution of E45 Meeting-free country road, Tösse - Amål in Amål municipality, Västra Götaland county	45 Änimskog - Ämål, Stage 2 Tösse-Ämål, Design-build contract	No	Contract	Object-specific	Road	Contracts-Land	West Region	2020-09	2020-12	2021-02	Preliminary	100 - 300	Patrik Bjerninge	
1778	Investment	Execution of road 2504 Fåglum Södra Härene (E20) standard raising measures		No	Contract	Object-specific	Road	Contracts-Land	West Region	2022-01	2022-03	2022-06	Preliminary	10 - 20	Johanna Olsson	New
1799	Investment	Road 62 Norra Sanna - Dyvelsten: Meeting-free country road including pedestrian and cycle path Norra Sanna - Acksjön	62 Norra Sanna - Dyvelsten: Meeting-free country road including pedestrian and cycle path Norra Sanna - Acksjön	No	Contract	Object-specific	Road	Contracts-Land	West Region	2020-04	2020-06	2021-06	Preliminary	50 - 100	Patrik Bjerninge	
1801	Investment	Road 62 Dyvelsten - Northern entrance to Forshaga: Meeting-free country road	62 Dyvelsten - Northern entrance to Forshaga: Meeting-free country road	No	Design-build contract	Object-specific	Road	Contracts-Land	West Region	2019-11	2020-02	2019-03	Preliminary	50 - 100	Patrik Bjerninge	
1821	Investment	Execution of road 172 Härsången, profile adjustment, curve correction and widening		No	Contract	Object-specific	Road	Contracts-Land	West Region	2019-11	2020-01	2020-03	Preliminary	10 - 20	Bo Ekdahl	

3874	Investment	For construction of the southern entrance, Halmstad municipality, stage 2	For the execution of the southern entrance Halmstad municipality, stage 2 Possibly divide stage 2 into two parts: Bridge (TRV) and road (HST municipality)	No	Construction Contract	Object-specific	Both road and rail	Contracts-Land	West Region	2020-06	2020-12	2021-02	Preliminary	100 - 300	Bo Ekdahl	
4885	Maintenance	Basic maintenance of public roads in the Viskadalen area	Ongoing contract until 2020-08-31. The client has the option of extending the contract period for up to 2 years, maintaining the existing contract conditions. (Therefore marked red)	No	Basic contract Maintenance	Object-specific	Road	Contracts-Basic contract road	West Region	2019-10	2019-11	2020-09	Preliminary	100 - 300	Marlene Hansson	
4985	Maintenance	Culvert bridge, bridge 16-339-1 over Fjölbroån 0.4 km NE Norra Vänga, Vara municipality	New culvert bridge, construction contract	No	Maintenance measures	Object-specific	Road	Contracts-Construction work-Bridges and tunnels	West Region	2019-05	2019-06	2019-08	Preliminary	1 - 5	Marlene Hansson	
5509	Maintenance	Basic road maintenance of public roads, Gothenburg area	Ongoing contract until 2021-08-31. The client has the option of extending the contract period for up to 2 years, maintaining the existing contract conditions. (Therefore marked red)	No	Basic contract Maintenance	Object-specific	Road	Contracts-Basic contract road	West Region	2020-10	2021-01	2021-09	Preliminary	100 - 300	Marlene Hansson	
5510	Maintenance	Basic road maintenance of public roads, Kungsbacka area	Ongoing contract until 2021-08-31. The client has the option of extending the contract period for up to 2 years, maintaining the existing contract conditions. (Therefore marked red)	No	Basic contract Maintenance	Object-specific	Road	Contracts-Basic contract road	West Region	2020-10	2021-02	2021-09	Preliminary	100 - 300	Marlene Hansson	
5511	Maintenance	Basic road maintenance of public roads, North of Bohuslän area	Ongoing contract until 2021-08-31. The client has the option of extending the contract period for up to 2 years, maintaining the existing contract conditions. (Therefore marked red)	No	Basic contract Maintenance	Object-specific	Road	Contracts-Basic contract road	West Region	2020-09	2020-12	2021-09	Preliminary	100 - 300	Marlene Hansson	
5512	Maintenance	Basic road maintenance of public roads, Karlstad area	Ongoing contract until 2021-08-31. The client has the option of extending the contract period for up to 2 years, maintaining the existing contract conditions. (Therefore marked red)	No	Basic contract Maintenance	Object-specific	Road	Contracts-Basic contract road	West Region	2020-11	2021-02	2021-09	Preliminary	100 - 300	Marlene Hansson	
5513	Maintenance	Basic road maintenance of public roads, Norra Skaraborg area	Ongoing contract until 2021-08-31. The client has the option of extending the contract period for up to 2 years, maintaining the existing contract conditions. (Therefore marked red)	No	Basic contract Maintenance	Object-specific	Road	Contracts-Basic contract road	West Region	2020-11	2021-02	2021-09	Preliminary	100 - 300	Marlene Hansson	
5559	Investment	Level crossing 512, Laxå-Skövde, signal measures, Planning process	Västra Götaland county	info missing	Services	Call-off	Info missing	Information missing	West Region	info missing	info missing	2019	Preliminary	< 1	Nathalie Mjörnestål	
5561	Investment	Track sections 651, 652, Intermediate block signals, Planning process	Västra Götaland county	info missing	Services	Call-off	Info missing	Information missing	West Region	info missing	info missing	2019	Preliminary	< 1	Cecilia Thornström	
5568	Investment	Track section 512, Laxå - Skövde, signal measures, Construction document	Västra Götaland county	info missing	Services	Call-off	Info missing	Information missing	West Region	info missing	info missing	2019	Preliminary	1 - 5	Nathalie Mjörnestål	
5587	Investment	Road 866 Hammarsborg Road bridge as well as new connection west of track section 631 (Leröt), Production	Värmland county	info missing	Contract	Object-specific	Info missing	Information missing	West Region	info missing	info missing	2020	Preliminary	20 - 50	Nathalie Mjörnestål	
5613	Investment	Track section 624, levelling up platform at Uddevalla East, Uddevalla Municipality, Production	Västra Götaland county	info missing	Contract	Object-specific	Info missing	Information missing	West Region	info missing	info missing	2022	Preliminary	10 - 20	Per Nyhlén	
5620	Investment	Track section 651, 652, Intermediate block signals, Production	Västra Götaland county	No	Contract	Object-specific	Rail	Contracts-BEST-Signal	West Region	2020-02	2020-04	2020-11	Preliminary	10 - 20	Cecilia Thornström	
6051	Investment	For execution of pedestrian and cycle path alongside Road 168 Våvra -Tjuvklil, Kungälv municipality, Västra Götaland County		No	Construction Contract	Object-specific	Road	Contracts-Land	West Region	2019-10	2019-11	2020-01	Preliminary	10 - 20	Nathalie Mjörnestål	
6526	Investment	Track section 621, Uddevalla-Munkedal, track replacement, Construction Document		info missing	Services	Call-off	Info missing	Information missing	West Region	info missing	info missing	2019	Preliminary	1 - 5	Per Nyhlén	
6528	Investment	Track section 651, 652, Intermediate block signals, Construction Document		info missing	Services	Call-off	Info missing	Information missing	West Region	info missing	info missing	2019	Preliminary	1 - 5	Cecilia Thornström	
6530	Investment	1728 Ljungsarp - Dalstorp in Tranemo Municipality, Planning process		No	Services	Call-off	Road	Contracts-Land	West Region	2019-06	2019-08	2019-10	Preliminary	1 - 5	Johanna Olsson	
6536	Investment	Track section 654, grade-separation, Fristad (SINV), Production		info missing	Services	Call-off	Info missing	Information missing	West Region	info missing	info missing	2019	Preliminary	1 - 5	Rickard Enfors	
6552	Investment	Left-turn lane Road 49/ Eskeskovsvägen, Production		No	Contract	Call-off	Road	Contracts-Land	West Region	2020-06	2020-09	2020-10	Preliminary	5 - 10	Johanna Olsson	
6577	Investment	E45 Östmarkskorset, traffic safety measures, Production	E45 Östmarkskorset, traffic safety measures, Production	No	Contract	Object-specific	Road	Contracts-Land	West Region	2020-02	2020-03	2020-04	Preliminary	10 - 20	Sara Skantze	New
6584	Investment	E6-National road 40 Direct ramp, Kallebäcksmotet, Production		No	Construction Contract	Object-specific	Road	Contracts-Land	West Region	2019-06	2019-08	2019-09	Preliminary	20 - 50	Karin Sjöberg	
6691	Investment	Construction contract Switchgear replacement Borås	Construction contract Switchgear replacement Borås	Please observe Transp	Construction Contract	Object-specific	Rail	Contracts-BEST-Signal	West Region	2020-03	2020-08	2020-09	Preliminary	50 - 100	Per Nyhlén	

6772	Investment	Road 164 Edleskog (Fengerforsbacken) inclination lane		No	Services	Framework agreement	Road	Technical consultants- Planning & design	West Region	2020-03	2020-04	2020-06	Preliminary	5 - 10	Patrik Bjerninge	
6823	Maintenance	Basic maintenance of railway installations Värmland Dalsland	Ongoing contract until 2021-04-30. The client has the option of extending the contract period for up to 2 years, maintaining the existing contract conditions. (Therefore marked red)	Please observe Transg	Basic contract Maintenance	Object-specific	Rail	Contracts-Basic contract rail	West Region	2019-03	2019-06	2021-05	Preliminary	500 - 700	Lisa Crona	
6824	Maintenance	Basic maintenance of railway installations West Coast Line West	Ongoing contract until 2021-03-31. The client has the option of extending the contract period for up to 2 years, maintaining the existing contract conditions. (Therefore marked red)	Please observe Transg	Basic contract Maintenance	Object-specific	Rail	Contracts-Basic contract rail	West Region	2019-03	2019-06	2021-04	Preliminary	300 - 500	Lisa Crona	
6825	Maintenance	Basic maintenance of railway installations Västra Götaland West	Ongoing contract until 2021-08-31. The client has the option of extending the contract period for up to 2 years, maintaining the existing contract conditions. (Therefore marked red)	Please observe Transg	Basic contract Maintenance	Object-specific	Rail	Contracts-Basic contract rail	West Region	2019-08	2019-11	2021-09	Preliminary	300 - 500	Lisa Crona	
6826	Maintenance	Basic maintenance of railway installations Västra Götaland East	Ongoing contract until 2022-08-31. The client has the option of extending the contract period for up to 2 years, maintaining the existing contract conditions. (Therefore marked red)	Please observe Transg	Basic contract Maintenance	Object-specific	Rail	Contracts-Basic contract rail	West Region	2020-08	2020-11	2022-09	Preliminary	300 - 500	Lisa Crona	
6827	Maintenance	Basic maintenance of railway installations Västra Götaland Gothenburg	Ongoing contract until 2022-08-31. The client has the option of extending the contract period for up to 2 years, maintaining the existing contract conditions. (Therefore marked red)	Please observe Transg	Basic contract Maintenance	Object-specific	Rail	Contracts-Basic contract rail	West Region	2020-08	2020-11	2022-09	Preliminary	500 - 700	Lisa Crona	
6828	Maintenance	Basic maintenance of railway installations Coast to Coast Line West	Ongoing contract until 2024-03-31. The client has the option of extending the contract period for up to 2 years, maintaining the existing contract conditions. (Therefore marked red)	Please observe Transg	Basic contract Maintenance	Object-specific	Rail	Contracts-Basic contract rail	West Region	2022-03	2022-06	2024-04	Preliminary	100 - 300	Lisa Crona	
6887	Investment	E6.20 The Angered bridge and the Gårdsten tunnel in Gothenburg; water protection measures		No	Contract	Object-specific	Road	Contracts-Construction work-Bridges	West Region	2020-01	2020-02	2020-03	Preliminary	20 - 50	Karin Sjöberg	
8799	Investment	Jonsæder line section 612, dewatering measures km 441+700 to 442+500, Production	Västra Götaland county	No	Contract	Call-off	Rail	Contracts-Land	West Region	info missing	info missing	2020	Preliminary	1 - 5	Cecilia Thornström	
8809	Investment	Olskroken-Varberg, Reinforcement line + replacement of 10 kV insulators auxiliary power, Construction document		info missing	Services	Call-off	Info missing	Information missing	West Region	info missing	info missing	2020	Preliminary	1 - 5	Nathalie Mjörnestål	
8844	Investment	Torup, Switchgear replacement signal box with individual levers, Construction document	Halland county	info missing	Services	Call-off	Info missing	Information missing	West Region	info missing	info missing	2021	Preliminary	1 - 5	Nathalie Mjörnestål	
8863	Investment	Bridge 15-593-1 Road 2137 Bridge over Krokån 1.2 km SW Erikstad Church, Production	Västra Götaland county	info missing	Contract	Call-off	Info missing	Information missing	West Region	info missing	info missing	2020	Preliminary	5 - 10	Patrik Bjerninge	
8909	Investment	Adaptation of bus stops in West region stage 3 East and North of Göteborg, Production	Accessibility for All	info missing	Contract	Object-specific	Info missing	Information missing	West Region	info missing	info missing	2021	Preliminary	20 - 50	Nathalie Mjörnestål	
8910	Investment	Adaption of bus stops in Region West phase 4, Greater Gothenburg, Production	Accessibility for All	info missing	Contract	Object-specific	Info missing	Information missing	West Region	info missing	info missing	2021	Preliminary	20 - 50	Nathalie Mjörnestål	
8923	Investment	Vänärsborg, the Trollhätte Canal, bridge replacement, 3500-2590-1, Production	Västra Götaland county	Please observe Transg	Contract	Object-specific	Rail	Contracts-Construction work-Bridges	West Region	2023-01	2023-06	2023-09	Preliminary	1 - 5	Patrik Bjerninge	
8924	Investment	Laxå-Kil, Track and points replacement, Production	Värmland county	Please observe Transg	Contract	Object-specific	Rail	Contracts-BEST-Track	West Region	2021-06	2022-01	2022-03	Preliminary	500 - 700	Anders Hyllborn	
8938	Major projects	E6 Tingstad-Backadal Widening, Pedestrian and cycle path & Noise reduction measures	E6 Widening of northbound lane, New pedestrian and cycle path and Noise reduction measures on western side of E6	No	Construction Contract	Object-specific	Road	Contracts-Land	West Region	2019-05	2019-08	2019-09	Preliminary	100 - 300	Bo Ekdahl	
8977	Investment	Renewed competition for framework agreement minor construction contracts for the performance of road 62 Södra Älvkullen, risk reducing measures	Risk reducing measures on road 62, a distance of 200 metres. A culvert measure is included in the performance.	No	Maintenance measures	Call-off	Road	Contracts-Land	West Region	2020-09	2020-10	2020-11	Preliminary	1 - 5	Sara Skantze	New
9186	Investment	Trimming operations in existing roundabout west of Road 26 interchange Mariesjö Skövde Municipality, construction documents	Roundabouts and junctions, Road, Västra Götaland county	info missing	Services	Call-off	Info missing	Information missing	West Region	info missing	info missing	2019	Preliminary	1 - 5	Nathalie Mjörnestål	New
9187	Investment	Halmstad Central, points replacement, points no. 438 and 436, Construction documents	Points, Railway, Halland County	info missing	Services	Call-off	Info missing	Information missing	West Region	info missing	info missing	2019	Preliminary	1 - 5	Titti Ark	New

10046	Investment	Track section 382 Karlstad C, accessibility adaptation of main platform SFA, Production	Stations, Railway, Värmland County	info missing	Contract	Call-off	Info missing	Information missing	West Region	info missing	info missing	2021	Preliminary	5 - 10	Per Nyhlén	New
10047	Investment	Track section 382 Värmlandsbanan, New Vikenpassage - Karlstad C, Construction document	Stations, Railway, Värmland County	info missing	Services	Call-off	Info missing	Information missing	West Region	info missing	info missing	2019	Preliminary	5 - 10	Per Nyhlén	New
10073	Investment	Gothenburg and Western Sweden Stabling track, Lärje (JVA1808), Production	Exhibition track Lärje, Gothenburg, Östra Götaland County	Please observe Transg	Contract	Object-specific	Rail	Contracts-BEST-Track	West Region	2023-02	2023-08	2023	Preliminary	100 - 300	Cecilia Thornström	New
10080	Investment	Kristinehamn - Kil, reinforcement line, Production	Power provision, Rail, Värmland County	info missing	Contract	Object-specific	Rail	Contracts-BEST-Electrical	West Region	info missing	info missing	2019	Preliminary	20 - 50	Cecilia Thornström	New
10081	Investment	Laxå-Kil, track and points replacement, Construction documents	Tracks, Värmland County	info missing	Services	Object-specific	Info missing	Information missing	West Region	info missing	info missing	2019	Preliminary	10 - 20	Anders Hyllborn	New
10084	Investment	Olskroken-Varberg, FO line, Production	Power provision, Rail, Halland County	info missing	Contract	Object-specific	Info missing	Information missing	West Region	info missing	info missing	2021	Preliminary	20 - 50	Titti Ark	New
10101	Investment	Road 1757, development of missing link in the pedestrian and cycle path in Sandared and trimming measures on the pedestrian and cycle path in Sjömarken, Borås, Production	Pedestrian and cycle path, Road, Västra Götaland County	info missing	Contract	Call-off	Info missing	Information missing	West Region	2019-05	2019-06	2019-06	Preliminary	1 - 5	Karin Sjöberg	New
10102	Investment	Road 178/740 Tegneby crossroads, bus terminal and commuter parking, Orust municipality, Planning process	Public Transport, Road	info missing	Services	Call-off	Info missing	Information missing	West Region	info missing	info missing	2019	Preliminary	< 1	Carl-Johan Strandberg	New
10108	Investment	Road 27, Bus stops Lockryd, Svenjunga municipality, Production	Public Transport, Road	info missing	Contract	Call-off	Info missing	Information missing	West Region	2019-06	2019-07	2019-08	Preliminary	1 - 5	Karin Sjöberg	New
10110	Investment	Road 61, Framnäs - Högboða, Planning process	Road, Värmland County	info missing	Services	Call-off	Info missing	Information missing	West Region	info missing	info missing	2019	Preliminary	1 - 5	Carl-Johan Strandberg	New
10112	Investment	Road 62, Northern entry Forshaga-Deje, Planning process	Värmland county	info missing	Services	Call-off	Info missing	Information missing	West Region	info missing	info missing	2019	Preliminary	1 - 5	Carl-Johan Strandberg	New
10113	Investment	Road 63, Brattforsheden, curve correction, Planning process	Road, Värmland County	info missing	Services	Call-off	Info missing	Information missing	West Region	info missing	info missing	2019	Preliminary	< 1	Carl-Johan Strandberg	New
10115	Investment	Road 932 Gäsevadsholmsvägen roundabout, Kungsbacka municipality, Planning process	Roundabouts and junctions, Road, Halland County	info missing	Services	Call-off	Info missing	Information missing	West Region	info missing	info missing	2019	Preliminary	< 1	Carl-Johan Strandberg	New
10223	Investment	Vänersborg Trollhätte canal, Bridge replacement, 3500-2590-1, Construction documents		Please observe Transg	Services	Object-specific	Rail	Technical consultants-Planning & design	West Region	2019-12	2020-03	2020-03	Preliminary	100 - 300	Patrik Bjerninge	New
1911	Investment	Sundsvall Travel Centre, access and platforms etc, Planning process	Sundsvall, access and travel centre Framework agreement	No	Services	Call-off	Rail	Technical consultants-Planning & design	Central Region	2019-08	2019-11	2019-12	Very preliminary	5 - 10	Anders Boqvist	
2134	Investment	Road 953 Forsmo - Adalsliden and road 914 Degersjö - Skorped, Production	Road 914 Degersjö - Skorped	No	Contract	Object-specific	Road	Contracts-Land	Central Region	2020-09	2020-10	2021-01	Very preliminary	10 - 20	Håkan Sjödin	
2140	Investment	E4 Kongberget-Gnarp, Production	E4 Kongberget-Gnarp	No	Contract	Object-specific	Road	Contracts-Land	Central Region	info missing	info missing	2021	Very preliminary	500 - 700	Linda Öbrink	
2233	Investment	Gävle West (Gävle hospital platform), planning process	Gävleborg county	Please observe Transg	Services	Object-specific	Rail	Technical consultants-Planning & design	Central Region	info missing	info missing	2021	Very preliminary	10 - 20	Linda Öbrink	
2297	Investment	Bridge in Öxberg, Production		info missing	Contract	Object-specific	Info missing	Information missing	Central Region	info missing	info missing	2020	Very preliminary	10 - 20	Linda Öbrink	
2304	Investment	Road safety in Fredriksberg/Säfsen, Planning process		No	Services	Object-specific	Road	Technical consultants-Planning & design	Central Region	2021-10	2021-11	2022-03	Very preliminary	1 - 5	Linda Öbrink	
2307	Investment	Junction measures Falun/Borlänge, production		No	Contract	Object-specific	Road	Contracts-Construction work-Bridges	Central Region	2019-09	2019-11	2020-03	Very preliminary	10 - 20	Peter Hinders	
2673	Investment	db Avesta Krylbo-Dalslund, construction document		Please observe Transg	Services	Object-specific	Rail	Technical consultants-Planning & design	Central Region	info missing	info missing	2019	Very preliminary	5 - 10	Linda Öbrink	
2674	Investment	db Avesta Krylbo-Dalslund, production		Please observe Transg	Contract	Object-specific	Rail	Contracts-BEST-Track	Central Region	2021-02	2021-05	2021-09	Very preliminary	500 - 700	Linda Öbrink	
2764	Investment	Road 983 Bridge Edensforsen (reinforcement BK4), Production		No	Contract	Object-specific	Road	Contracts-Construction work-Bridges	Central Region	info missing	info missing	2021	Very preliminary	1 - 5	Håkan Sjödin	
2790	Investment	Lay-by production production		No	Contract	Object-specific	Road	Contracts-Land	Central Region	2020-04	2020-05	2020-07	Very preliminary	5 - 10	Linda Öbrink	
3055	Investment	Stålldalen- Grängesberg, Silverhöjd track, Track replacement, Production		Please observe Transg	Contract	Object-specific	Rail	Contracts-BEST-Track	Central Region	2021-04	2021-06	2021-08	Very preliminary	100 - 300	Peter Hinders	
3385	Investment	OKB double track Sundsvall - Dingersjö, production		Please observe Transg	Contract	Object-specific	Rail	Contracts-BEST-Track	Central Region	2024-02	2024-04	2024-05	Very preliminary	> 1000	Linda Öbrink	
3434	Investment	Tunnel Rämshyttan, lining replacement-strengthening, production		No	Contract	Object-specific	Rail	Contracts-Construction work-Tunnels	Central Region	info missing	info missing	2020	Very preliminary	20 - 50	Linda Öbrink	
4065	Investment	Bridge over Vanån in Vansbro, construction document		No	Services	Call-off	Road	Technical consultants-Planning & design	Central Region	info missing	info missing	2019	Very preliminary	1 - 5	Linda Öbrink	
4089	Investment	road 850 through Svärdsjö, Traffic safety, Planning process		No	Technical systems	Call-off	Road	Technical consultants-Specific technical competence areas	Central Region	info missing	info missing	2020	Very preliminary	1 - 5	Linda Öbrink	
6188	Investment	Central Line, capacity and speed increasing measures, construction document	Railway, Measures for change of speed	info missing	Services	Object-specific	Info missing	Information missing	Central Region	info missing	info missing	2020	Very preliminary	10 - 20	Linda Öbrink	
6190	Investment	Dala Line, increased frequency of services and shorter travel times, New object JM1806, Construction document	W Dalarna county, Railway, Double tracks or several tracks	info missing	Services	Call-off	Info missing	Information missing	Central Region	info missing	info missing	2020	Very preliminary	5 - 10	Linda Öbrink	
6192	Investment	Säter pedestrian and cycle tunnel, Construction document	W Dalarna county, Railway, Pedestrian and cycle path	info missing	Services	Call-off	Info missing	Information missing	Central Region	info missing	info missing	2020	Very preliminary	1 - 5	Linda Öbrink	

6199	Investment	Dala Line, capacity and speed increasing measures, Construction document	W Dalarna county, Railway, Signal installation	info missing	Services	Call-off	Info missing	Information missing	Central Region	info missing	info missing	2020	Very preliminary	1 - 5	Linda Öbrink	
6209	Investment	Road 26, Bridge across Vanån in Vansbro (BK4), Production	W Dalarna county, Road, Load bearing capacity	info missing	Contract	Object-specific	Info missing	Information missing	Central Region	info missing	info missing	2020	Very preliminary	10 - 20	Linda Öbrink	
6210	Investment	Road 45, Bridge across Österdalälven at Mora Noret (BK4), Production	W Dalarna county, Road, Load bearing capacity	info missing	Contract	Object-specific	Info missing	Information missing	Central Region	info missing	info missing	2020	Very preliminary	20 - 50	Linda Öbrink	
6214	Investment	Road 45, Bridge across Österdalälven at Mora Noret (BK4), Construction document	W Dalarna county, Road, Load bearing capacity	info missing	Services	Call-off	Info missing	Information missing	Central Region	info missing	info missing	2019	Very preliminary	1 - 5	Linda Öbrink	
6218	Investment	Road 70, Bridge across lake at Brovallen in Avesta (BK4), Construction document	W Dalarna county, Road, Load bearing capacity	info missing	Services	Call-off	Info missing	Information missing	Central Region	info missing	info missing	2019	Very preliminary	1 - 5	Linda Öbrink	
6219	Investment	Road 70, Bridge across Dalälven 0.7 km SW Grådö, Hedemora (BK4), Construction document	W Dalarna county, Road, Load bearing capacity	info missing	Services	Call-off	Info missing	Information missing	Central Region	info missing	info missing	2019	Very preliminary	1 - 5	Linda Öbrink	
6220	Investment	Road 70, Bridge across Österdalälven at Tunsta Leksand (BK4), Construction document	W Dalarna county, Road, Load bearing capacity	info missing	Services	Call-off	Info missing	Information missing	Central Region	info missing	info missing	2019	Very preliminary	1 - 5	Linda Öbrink	
6222	Investment	Road 66, Bridge across s.j at Österbo (BK4), Construction document	W Dalarna county, Road, Load bearing capacity	info missing	Services	Call-off	Info missing	Information missing	Central Region	info missing	info missing	2019	Very preliminary	1 - 5	Linda Öbrink	
6223	Investment	Road 66, Bridge across s.j at Västerbyhytta (BK4), Construction document	W Dalarna county, Road, Load bearing capacity	info missing	Services	Call-off	Info missing	Information missing	Central Region	info missing	info missing	2019	Very preliminary	1 - 5	Linda Öbrink	
6224	Investment	E16 cpl Nybrogatan, Production	W Dalarna county, Road, Roundabouts and junctions	info missing	Contract	Object-specific	Info missing	Information missing	Central Region	info missing	info missing	2020	Very preliminary	10 - 20	Linda Öbrink	
6226	Investment	E16 Lönnessa- Klingvägen, median barrier including Steffens väg, Production	W Dalarna county, Road, Several-lane road	info missing	Contract	Object-specific	Info missing	Information missing	Central Region	info missing	info missing	2020	Very preliminary	10 - 20	Linda Öbrink	
6227	Investment	Road 50 Ludvika-Grängesberg passing separation, Planning process	W Dalarna county, Road, Several-lane road	info missing	Services	Call-off	Info missing	Information missing	Central Region	info missing	info missing	2019	Very preliminary	1 - 5	Linda Öbrink	
6228	Investment	E16 Hofors Engelsfors, Planning process	W Dalarna county, Road, Several-lane road	info missing	Services	Call-off	Info missing	Information missing	Central Region	info missing	info missing	2020	Very preliminary	1 - 5	Linda Öbrink	
6234	Investment	Torsång centre and school, road safety measures, Production	W Dalarna county, Road, Pedestrian and cycle path	info missing	Contract	Object-specific	Info missing	Information missing	Central Region	info missing	info missing	2020	Very preliminary	1 - 5	Linda Öbrink	
6243	Investment	Road 70/270 Gussarv roundabout/Hamre Hedemora ,Pedestrian and cycle path, Construction document	W Dalarna county, Road, Pedestrian and cycle path	info missing	Services	Call-off	Info missing	Information missing	Central Region	info missing	info missing	2020	Very preliminary	1 - 5	Linda Öbrink	
6244	Investment	Road 875 Sundborn Pedestrian and cycle path, Construction document	W Dalarna county, Road, Pedestrian and cycle path	info missing	Services	Call-off	Info missing	Information missing	Central Region	info missing	info missing	2020	Very preliminary	1 - 5	Linda Öbrink	
6245	Investment	E16 Falun, Karlsviksbacken bus stop, Planning process	W Dalarna county, Road, Public transport	info missing	Services	Call-off	Info missing	Information missing	Central Region	info missing	info missing	2019	Very preliminary	1 - 5	Linda Öbrink	
6250	Investment	Järvsö platform, Construction document	X Gävleborg county, Railway, Public transport	info missing	Services	Call-off	Info missing	Information missing	Central Region	info missing	info missing	2019	Very preliminary	1 - 5	Linda Öbrink	
6255	Maintenance	Camera surveillance, target 50% reduction, Production	X Gävleborg county, Railway, Fences and camera surveillance	info missing	Contract	Object-specific	Info missing	Information missing	Central Region	info missing	info missing	2020	Very preliminary	10 - 20	Johanna Wik	
6260	Investment	Road 745 Bjuråker-Näsviken (BK4), Production	X Gävleborg county, Road, Load bearing capacity	info missing	Contract	Object-specific	Info missing	Information missing	Central Region	info missing	info missing	2020	Very preliminary	50 - 100	Linda Öbrink	
6261	Investment	Road 83, Bridge across Ljusnan at Ljusdal (BK4), Production	X Gävleborg county, Road, Load bearing capacity	info missing	Contract	Object-specific	Info missing	Information missing	Central Region	info missing	info missing	2019	Very preliminary	20 - 50	Linda Öbrink	
6263	Investment	Road 681 Roteberg-Ullungfors, load bearing capacity, full-depth reclamation, Production	X Gävleborg county, Road, Load bearing capacity	info missing	Contract	Object-specific	Info missing	Information missing	Central Region	info missing	info missing	2020	Very preliminary	5 - 10	Linda Öbrink	
6264	Investment	Road 83, Bridge across Voxnan at Lenninge in Bollnäs (BK4), Production	X Gävleborg county, Road, Load bearing capacity	info missing	Contract	Object-specific	Info missing	Information missing	Central Region	info missing	info missing	2020	Very preliminary	10 - 20	Linda Öbrink	
6265	Investment	Road 83, Bridge across s.j. NW Hanebo Church (BK4), Production	X Gävleborg county, Road, Load bearing capacity	info missing	Contract	Object-specific	Info missing	Information missing	Central Region	info missing	info missing	2020	Very preliminary	5 - 10	Linda Öbrink	
6268	Investment	Road 745 Bjuråker-Näsviken (BK4), Construction document	X Gävleborg county, Road, Load bearing capacity	info missing	Services	Call-off	Info missing	Information missing	Central Region	info missing	info missing	2019	Very preliminary	1 - 5	Linda Öbrink	
6276	Investment	Road 83 Norrborn, Junction, Production	X Gävleborg county, Road, Roundabouts and junctions	info missing	Contract	Object-specific	Info missing	Information missing	Central Region	info missing	info missing	2020	Very preliminary	1 - 5	Linda Öbrink	
6282	Investment	E4 Gävleborg, improved road safety, Production	X Gävleborg county, Road, Several-lane road	info missing	Contract	Object-specific	Info missing	Information missing	Central Region	info missing	info missing	2020	Very preliminary	20 - 50	Linda Öbrink	
6285	Investment	E16 Hofors - Tegelbruket interchange, Planning process	X Gävleborg county, Road, Several-lane road	info missing	Services	Call-off	Info missing	Information missing	Central Region	info missing	info missing	2020	Very preliminary	1 - 5	Linda Öbrink	
6287	Investment	Road 272 Ockelbo-Säbyggeby, Pedestrian and cycle path, Planning process	X Gävleborg county, Road, Pedestrian and cycle path	No	Services	Call-off	Road	Technical consultants- Planning & design	Central Region	info missing	info missing	2019	Very preliminary	1 - 5	Linda Öbrink	
6298	Investment	OKB double tracks Sundsvall - Dingersjö, Construction document	Y Västerorrland county, Railway, Double tracks or several tracks	info missing	Services	Object-specific	Info missing	Information missing	Central Region	info missing	info missing	2019	Very preliminary	20 - 50	Linda Öbrink	
6301	Investment	Plk Västerasby-Långsele, speed increasing measures, Construction document	Y Västerorrland county, Railway, Railway crossings	info missing	Services	Call-off	Info missing	Information missing	Central Region	info missing	info missing	2019	Very preliminary	1 - 5	Linda Öbrink	
6302	Investment	Capacity and speed increasing measures Sundsvall-Ånge, New object JM1812, Construction document	Y Västerorrland county, Railway, Passing loops and tracks	info missing	Services	Call-off	Info missing	Information missing	Central Region	info missing	info missing	2020	Very preliminary	1 - 5	Linda Öbrink	
6325	Investment	E4 Västerorrland, improved road safety, Production	Y Västerorrland county, Road, Several-lane road	info missing	Contract	Object-specific	Info missing	Information missing	Central Region	info missing	info missing	2020	Very preliminary	50 - 100	Linda Öbrink	
6326	Investment	Road 953 Östergranväg- Forsmo - Adalsliden REGINV, Production	Y Västerorrland county, Road, Several-lane road	info missing	Contract	Object-specific	Info missing	Information missing	Central Region	info missing	info missing	2024	Very preliminary	1 - 5	Håkan Sjödin	

6333	Investment	Road 684, Centre measurs Söråker, Planning process	Y Västernorrland county, Road, Pedestrian and cycle path	info missing	Services	Call-off	Info missing	Information missing	Central Region	info missing	info missing	2020	Very preliminary	1 - 5	Linda Öbrink	
6334	Investment	Road 570 Allsta-Klingsta, Pedestrian and cycle path, Planning process	Y Västernorrland county, Road, Pedestrian and cycle path	info missing	Services	Call-off	Info missing	Information missing	Central Region	info missing	info missing	2020	Very preliminary	1 - 5	Linda Öbrink	
6335	Investment	Road 90 Frånö-Kramfors, Pedestrian and cycle path, Planning process	Y Västernorrland county, Road, Pedestrian and cycle path	info missing	Services	Call-off	Info missing	Information missing	Central Region	info missing	info missing	2020	Very preliminary	1 - 5	Linda Öbrink	
6336	Investment	Road 352 Nordanäs-Sportsvägen, Pedestrian and cycle path, Planning process	Y Västernorrland county, Road, Pedestrian and cycle path	info missing	Services	Call-off	Info missing	Information missing	Central Region	info missing	info missing	2020	Very preliminary	1 - 5	Linda Öbrink	
6337	Investment	Road 718 Brunne-Solberg, Pedestrian and cycle path, Planning process	Y Västernorrland county, Road, Pedestrian and cycle path	info missing	Services	Call-off	Info missing	Information missing	Central Region	info missing	info missing	2020	Very preliminary	1 - 5	Linda Öbrink	
6340	Investment	Road 975 Näsåkersnipan, stabilising measures (risk reduction), Planning process	Y Västernorrland county, Road, Climate proofing	info missing	Services	Call-off	Info missing	Information missing	Central Region	info missing	info missing	2020	Very preliminary	1 - 5	Linda Öbrink	
6345	Investment	Road 311 Tännäs-County border W BAR (BK4), Planning process	Z Jämtland county, Road, Load bearing capacity	No	Services	Call-off	Road	Information missing	Central Region	info missing	info missing	2020	Very preliminary	1 - 5	Linda Öbrink	
6349	Investment	E45, Bridge across Strömsundet at Strömsund (BK4), Construction document	Z Jämtland county, Road, Load bearing capacity	info missing	Services	Call-off	Info missing	Information missing	Central Region	info missing	info missing	2020	Very preliminary	1 - 5	Linda Öbrink	
6354	Investment	E45, Inland section, Road safety improvement measures, Planning process	Z Jämtland county, Road, Several-lane road	info missing	Services	Call-off	Info missing	Information missing	Central Region	info missing	info missing	2020	Very preliminary	1 - 5	Linda Öbrink	
6360	Investment	E45 Regnsjön Älvros, Construction document	Z Jämtland county, Road, Several-lane road	info missing	Services	Call-off	Info missing	Information missing	Central Region	info missing	info missing	2020	Very preliminary	1 - 5	Linda Öbrink	
6395	Investment	Road 311 Tännäs- County border W BAR (BK4) production		info missing	Contract	Object-specific	Info missing	Information missing	Central Region	info missing	info missing	2023	Very preliminary	100 - 300	Linda Öbrink	
6396	Investment	E45 Regnsjön Älvros production		No	Contract	Object-specific	Road	Information missing	Central Region	info missing	info missing	2022	Very preliminary	100 - 300	Linda Öbrink	
6489	Investment	E4 Själeavad - Gålnäs Pedestrian and cycle passage, Planning process	Y Västernorrland county, Road, Pedestrian and cycle path	info missing	Services	Call-off	Info missing	Information missing	Central Region	info missing	info missing	2021	Very preliminary	1 - 5	Linda Öbrink	
6494	Maintenance	Bridge 21-1056-1 Road 583 Bridge over creek by Rån, Production	X Gävleborg county, Road, Bridge	info missing	Contract	Object-specific	Info missing	Information missing	Central Region	info missing	info missing	2019	Very preliminary	1 - 5	Johanna Wik	
6495	Investment	Bridge 23-331-1 Road 344 Bridge over Ottsjöns outlet (Rångnoret) SE Kakåsén, Production	Jämtlands county, road, bridge	info missing	Contract	Object-specific	Info missing	Information missing	Central Region	info missing	info missing	2019	Very preliminary	1 - 5	Johan Hedlund	
6496	Maintenance	Harrån, Railway bridge 3500-1647-1, Repair & repainting of bridge, Production	Z Jämtland county, Railway, Bridge	info missing	Contract	Object-specific	Info missing	Information missing	Central Region	info missing	info missing	2019	Very preliminary	1 - 5	Johanna Wik	
6497	Maintenance	Alby up track, Bridge over Ljungan, track section 215 km 469+116, strengthening and repainting, Production	Y Västernorrland county, Railway, Bridge	info missing	Contract	Object-specific	Info missing	Information missing	Central Region	info missing	info missing	2020	Very preliminary	5 - 10	Linda Öbrink	
6498	Maintenance	Ockelbo depot ktl replacement, Production	X Gävleborg county, Railway, Overhead contact line	info missing	Contract	Object-specific	Info missing	Information missing	Central Region	info missing	info missing	2021	Very preliminary	20 - 50	Linda Öbrink	
6794	Investment	E14 Åsbacken Road safety measures, planning process		No	Services	Call-off	Road	Contracts-Land	Central Region	info missing	info missing	2019	Very preliminary	1 - 5	Linda Öbrink	
6795	Investment	E14 Åsbacken Road safety measures, production		No	Contract	Object-specific	Road	Contracts-Land	Central Region	info missing	info missing	2022	Very preliminary	10 - 20	Linda Öbrink	
6835	Investment	v711 Sörbygden-Albacken, Planning		No	Services	Call-off	Road	Technical consultants-Planning & design	Central Region	info missing	info missing	2022	Very preliminary	1 - 5	Linda Öbrink	
6836	Investment	v311 Tännäs- County border W, Planning process		No	Services	Call-off	Road	Technical consultants-Planning & design	Central Region	info missing	info missing	2020	Very preliminary	1 - 5	Linda Öbrink	
6837	Investment	V 819 Gäddede Pedestrian and cycle path Jormvägen, Planning process		No	Services	Call-off	Road	Technical consultants-Planning & design	Central Region	info missing	info missing	2021	Very preliminary	1 - 5	Linda Öbrink	
6838	Investment	v614 Häste-Ytterån Road safety measures, Planning process		No	Services	Call-off	Road	Technical consultants-Planning & design	Central Region	info missing	info missing	2020	Very preliminary	1 - 5	Linda Öbrink	
6921	Investment	Sundsvall Travel Centre, access and platforms etc. (Technical building), Production	Refers to technical buildings	No	Contract	Object-specific	Rail	Contracts-BEST-Signal	Central Region	info missing	info missing	2023	Very preliminary	5 - 10	Linda Öbrink	
6925	Investment	E16 interchange Tuna road 541 in Sandviken, Production		No	Contract	Object-specific	Road	Contracts-Land	Central Region	info missing	info missing	2021	Very preliminary	50 - 100	Linda Öbrink	
6927	Investment	Road 331 Bridge over Fjällsjöälven at Nordantjäl (BK4), Production		No	Contract	Object-specific	Road	Contracts-Construction work-Bridges	Central Region	info missing	info missing	2022	Very preliminary	10 - 20	Linda Öbrink	
6928	Investment	Road 86 Bridge Kävsta (BK4), Production		No	Contract	Object-specific	Road	Contracts-Construction work-Bridges	Central Region	info missing	info missing	2022	Very preliminary	20 - 50	Linda Öbrink	
7192	Investment	Ockelbo points, Construction document	Railroad, Gävleborg county	info missing	Services	Call-off	Info missing	Information missing	Central Region	info missing	info missing	2020	Very preliminary	1 - 5	Linda Öbrink	
7193	Investment	Storvik-Frövi points replacements (22), Construction document	Points, Railway, Uppsala County	info missing	Services	Call-off	Info missing	Information missing	Central Region	info missing	info missing	2021	Very preliminary	5 - 10	Linda Öbrink	
7195	Investment	v1012 Bridge in Oxberg (BK4), Construction document	Dalarna county	info missing	Services	Call-off	Info missing	Information missing	Central Region	info missing	info missing	2021	Very preliminary	1 - 5	Linda Öbrink	
7197	Investment	Road 671, through Söderbärke, road safety measures, Construction document	Dalarna county	info missing	Services	Call-off	Info missing	Information missing	Central Region	info missing	info missing	2021	Very preliminary	1 - 5	Linda Öbrink	
7199	Investment	Ställdalen- Grängesberg, Silverhjädspåret, Tracks and points replacement, Construction document	Dalarna county, Railway	info missing	Services	Call-off	Info missing	Information missing	Central Region	info missing	info missing	2020	Very preliminary	1 - 5	Linda Öbrink	
7203	Investment	Storvik-Falun speed increasing measures incl road protection measures, Construction document	Dalarna county	info missing	Services	Call-off	Info missing	Information missing	Central Region	info missing	info missing	2021	Very preliminary	1 - 5	Linda Öbrink	
7205	Investment	Avesta Krylbo platform, Construction document	Dalarna county	info missing	Services	Call-off	Info missing	Information missing	Central Region	info missing	info missing	2021	Very preliminary	1 - 5	Linda Öbrink	

7207	Investment	R66/16/45 in central Malung, Planning process	Cycle measurements, Dalarna county	info missing	Services	Call-off	Info missing	Information missing	Central Region	info missing	info missing	2021	Very preliminary	1 - 5	Linda Öbrink	
7208	Investment	Road 66 Torgås - Särens by, road safety measures, Planning process	Dalarna county	info missing	Services	Call-off	Info missing	Information missing	Central Region	info missing	info missing	2021	Very preliminary	1 - 5	Linda Öbrink	
7209	Investment	Ludvika Train heating post, Production	Dalarna county	info missing	Contract	Call-off	Info missing	Information missing	Central Region	info missing	info missing	2021	Very preliminary	1 - 5	Linda Öbrink	
7211	Investment	Smedgatan-North Main Line Ljusdal Grade-separated crossing, Construction document	Gävleborg county, Railway	info missing	Services	Call-off	Info missing	Information missing	Central Region	info missing	info missing	2021	Very preliminary	1 - 5	Linda Öbrink	
7215	Investment	Gävle C, points replacement, Construction document	Rail, Gävleborg county	info missing	Services	Call-off	Info missing	Information missing	Central Region	info missing	info missing	2020	Very preliminary	1 - 5	Linda Öbrink	
7216	Investment	Goods section, capacity increasing measures, Construction document	Gävleborg county	info missing	Services	Call-off	Info missing	Information missing	Central Region	info missing	info missing	2021	Very preliminary	1 - 5	Linda Öbrink	
7217	Investment	Road 76 Gävle south, Planning process	Gävleborg county	info missing	Services	Call-off	Info missing	Information missing	Central Region	info missing	info missing	2021	Very preliminary	5 - 10	Linda Öbrink	
7218	Investment	Ljusne river Edänge closed bridge 3500-1568-1, demolition cost, Production	Gävleborg county	info missing	Contract	Call-off	Info missing	Information missing	Central Region	info missing	info missing	2021	Very preliminary	1 - 5	Linda Öbrink	
7220	Investment	v301 Bridge across Voxnan at Edsbyn (BK4), Production	Gävleborg county	info missing	Contract	Call-off	Info missing	Information missing	Central Region	info missing	info missing	2021	Very preliminary	5 - 10	Linda Öbrink	
7221	Investment	Edängeforsen, the Old bridge, 3500-1568-2, Demolition, Production	Gävleborg county	info missing	Contract	Call-off	Info missing	Information missing	Central Region	info missing	info missing	2021	Very preliminary	5 - 10	Linda Öbrink	
7223	Investment	v315 Bridge across the Lånster stream 3km northeast of Överturingen (22-87-1) (BK4), Production	Västernorrland county	info missing	Contract	Call-off	Info missing	Information missing	Central Region	info missing	info missing	2021	Very preliminary	1 - 5	Linda Öbrink	
7224	Investment	v315 Bridge across the Säter stream at Säter (22-90-1) (BK4), Production	Västernorrland county	info missing	Contract	Call-off	Info missing	Information missing	Central Region	info missing	info missing	2021	Very preliminary	5 - 10	Linda Öbrink	
7225	Investment	v315 Bridge across the Gill stream 2km east of Överturingen (22-86-1) (BK4), Production	Västernorrland county	info missing	Contract	Call-off	Info missing	Information missing	Central Region	info missing	info missing	2021	Very preliminary	5 - 10	Linda Öbrink	
7228	Investment	Y County Gånäs operational site production track, Construction document	Västernorrland county	info missing	Services	Call-off	Info missing	Information missing	Central Region	info missing	info missing	2021	Very preliminary	1 - 5	Linda Öbrink	
7229	Investment	Erikslund line straightening in connection with bridge replacement, Planning process	Västernorrland county	info missing	Services	Call-off	Info missing	Information missing	Central Region	info missing	info missing	2021	Very preliminary	1 - 5	Linda Öbrink	
7230	Investment	Road 684 Märrgård-Berg, critical sections/side areas, Planning process	Västernorrland county	info missing	Services	Call-off	Info missing	Information missing	Central Region	info missing	info missing	2021	Very preliminary	1 - 5	Linda Öbrink	
7231	Investment	Road 86 Kovland-Road 330 (Kävsta), Planning process	Västernorrland county	info missing	Services	Call-off	Info missing	Information missing	Central Region	info missing	info missing	2021	Very preliminary	5 - 10	Linda Öbrink	
7232	Investment	Gottne PLK, line section 129, Production	Kapacity measures, Västernorrland county	info missing	Contract	Call-off	Info missing	Information missing	Central Region	info missing	info missing	2021	Very preliminary	1 - 5	Linda Öbrink	
7233	Investment	PLK Sundboms väg, line section 149, Production	Security measures, rail, Västernorrland county	info missing	Contract	Call-off	Info missing	Information missing	Central Region	info missing	info missing	2021	Very preliminary	1 - 5	Linda Öbrink	
7234	Investment	The Ragunda tunnel Rock removal, rock bolting, new drains and concrete sprängning, Production	Västernorrland county, Railroad	info missing	Contract	Call-off	Info missing	Information missing	Central Region	info missing	info missing	2021	Very preliminary	1 - 5	Linda Öbrink	
7235	Investment	Road 531 Ljungaverk pedestrian and cycle path, Production	Västernorrland county	info missing	Contract	Call-off	Info missing	Information missing	Central Region	info missing	info missing	2021	Very preliminary	1 - 5	Linda Öbrink	
7236	Investment	E45 Tullingsås-Strömsund Pedestrian and cycle path, Planning process	Cycle measurements, Jämtland county	info missing	Services	Call-off	Info missing	Information missing	Central Region	info missing	info missing	2021	Very preliminary	5 - 10	Linda Öbrink	
7237	Investment	Road 695 Hållandsvägen REGINV, Planning process	Jämtland county	info missing	Services	Call-off	Info missing	Information missing	Central Region	info missing	info missing	2021	Very preliminary	1 - 5	Linda Öbrink	
7239	Investment	Ånge-Östersund capacity and speed increasing measures, Construction document	Jämtland county	info missing	Services	Call-off	Info missing	Information missing	Central Region	info missing	info missing	2020	Very preliminary	5 - 10	Linda Öbrink	
7240	Investment	v314 Ytterhogdal - Y county boundary (BK4), Planning process	Jämtland county	info missing	Services	Call-off	Info missing	Information missing	Central Region	info missing	info missing	2020	Very preliminary	1 - 5	Linda Öbrink	
7242	Investment	Road 744.1 Nyhemsvägen pedestrian and cycle path, Planning process	Jämtland county	info missing	Services	Call-off	Info missing	Information missing	Central Region	info missing	info missing	2021	Very preliminary	1 - 5	Linda Öbrink	
7243	Investment	Road 643 Undersåker pedestrian and cycle path, Planning process	Jämtland county	info missing	Services	Call-off	Info missing	Information missing	Central Region	info missing	info missing	2021	Very preliminary	1 - 5	Linda Öbrink	
7245	Investment	Brunflo Safe passage operational site, Production	Security measures, rail, Jämtland county	info missing	Contract	Call-off	Info missing	Information missing	Central Region	info missing	info missing	2021	Very preliminary	1 - 5	Linda Öbrink	
7246	Investment	Rörström river, Bridge replacement, 3500-2387-1, Construction document	Bridge, Railway	info missing	Services	Call-off	Info missing	Information missing	Central Region	info missing	info missing	2021	Very preliminary	1 - 5	Linda Öbrink	
7247	Investment	Fjällsjö river, Bridge replacement, 3500-2376-1, Construction document	Bridge, Railway	info missing	Services	Call-off	Info missing	Information missing	Central Region	info missing	info missing	2021	Very preliminary	1 - 5	Linda Öbrink	
7248	Investment	Wildlife obstacles Edsbäcken, Construction document		info missing	Services	Call-off	Info missing	Information missing	Central Region	info missing	info missing	2020	Very preliminary	1 - 5	Linda Öbrink	
7249	Investment	Protection of water collections Central, Construction document		info missing	Services	Call-off	Info missing	Information missing	Central Region	info missing	info missing	2021	Very preliminary	1 - 5	Linda Öbrink	
7250	Investment	Protection of water collections Central Region, Planning process		info missing	Services	Call-off	Info missing	Information missing	Central Region	info missing	info missing	2020	Very preliminary	1 - 5	Linda Öbrink	
7251	Investment	Wildlife passages Central region, Planning process		info missing	Services	Call-off	Info missing	Information missing	Central Region	info missing	info missing	2020	Very preliminary	5 - 10	Linda Öbrink	
7252	Investment	Wildlife obstacles Edsbäcken, Production		info missing	Contract	Call-off	Info missing	Information missing	Central Region	info missing	info missing	2021	Very preliminary	1 - 5	Linda Öbrink	
7253	Investment	Kil-Ottebol, reinforcement line, Construction document	Värmland county	info missing	Services	Call-off	Info missing	Information missing	Central Region	info missing	info missing	2021	Very preliminary	1 - 5	Linda Öbrink	
7254	Investment	Wildlife passages E18 Kristinehamn - Karlskoqa, Planning process	Värmland county	info missing	Services	Call-off	Info missing	Information missing	Central Region	info missing	info missing	2020	Very preliminary	1 - 5	Linda Öbrink	

7256	Investment	Borlänge-Mora, replacement of object controller system, re-planning for ATC2, Construction document	Signalling switchgear, Dalarna county.	info missing	Services	Object-specific	Info missing	Information missing	Central Region	info missing	info missing	2022	Very preliminary	10 - 20	Linda Öbrink	
7258	Investment	Borlänge-Mora, replacement of object controller system, re-planning for ATC2, Production	Signalling switchgear, Dalarna county.	info missing	Contract	Object-specific	Info missing	Information missing	Central Region	info missing	info missing	2023	Very preliminary	100 - 300	Linda Öbrink	
7259	Investment	Storvik-Frövi points replacements (22), Production	Points, Railway, Uppsala County	info missing	Contract	Object-specific	Info missing	Information missing	Central Region	info missing	info missing	2023	Very preliminary	100 - 300	Linda Öbrink	
7260	Investment	Vedevåg-Kopparberg, Replacement of M85 CPUs by extended M95, Production	Örebro county	info missing	Contract	Object-specific	Info missing	Information missing	Central Region	info missing	info missing	2021	Very preliminary	20 - 50	Linda Öbrink	
7261	Investment	v70 Bridge across the Österdal river at Tunsta Leksand (BK4), Production	Dalarna county	info missing	Contract	Object-specific	Info missing	Information missing	Central Region	info missing	info missing	2021	Very preliminary	20 - 50	Linda Öbrink	
7266	Investment	The Dala Line increased frequency of services and shorter travel times, Production	Rail, Dalarna county	info missing	Contract	Object-specific	Info missing	Information missing	Central Region	info missing	info missing	2021	Very preliminary	100 - 300	Linda Öbrink	
7267	Investment	Ludvika - Ulvshyttan, Track and points replacement, Production	Dalarna county	info missing	Contract	Object-specific	Info missing	Information missing	Central Region	info missing	info missing	2024	Very preliminary	100 - 300	Linda Öbrink	
7268	Investment	OKB Gävle Kringlan Double tracks, Production	Gävleborg county	info missing	Contract	Object-specific	Info missing	Information missing	Central Region	info missing	info missing	2022	Very preliminary	> 1000	Linda Öbrink	
7269	Investment	Smedgatan-North Main Line Ljusdal Grade-separated crossing, Production	Gävleborg county. Railway	info missing	Contract	Object-specific	Info missing	Information missing	Central Region	info missing	info missing	2022	Very preliminary	100 - 300	Linda Öbrink	
7270	Investment	Gävle-Storvik Refurbishment of switchgear M59 and road protection on the Line section, Production	Gävleborg county	No	Contract	Object-specific	Rail	Contracts-BEST-Signal	Central Region	info missing	info missing	2020	Very preliminary	20 - 50	Magnus Häggström	
7271	Investment	v86 Bergsåker-Kovland, the section Kovland BAR (BK4), Production		info missing	Contract	Object-specific	Info missing	Information missing	Central Region	info missing	info missing	2021	Very preliminary	10 - 20	Linda Öbrink	
7272	Investment	PK Västeråsby-Långsele speed increasing measures, Production	Security measures, rail, Västernorrland county	info missing	Contract	Object-specific	Info missing	Information missing	Central Region	info missing	info missing	2020	Very preliminary	20 - 50	Linda Öbrink	
7275	Investment	E45 Bridge across the Strömsund sound at Strömsund (BK4), Production	Jämtland county	info missing	Contract	Object-specific	Info missing	Information missing	Central Region	info missing	info missing	2021	Very preliminary	50 - 100	Linda Öbrink	
7276	Investment	Ange-Östersund capacity and speed increasing measures, Production	Jämtland county	info missing	Contract	Object-specific	Info missing	Information missing	Central Region	info missing	info missing	2023	Very preliminary	100 - 300	Linda Öbrink	
7277	Maintenance	Road user information, Production		info missing	Contract	Object-specific	Info missing	Information missing	Central Region	info missing	info missing	2020	Very preliminary	20 - 50	Linda Öbrink	
7278	Maintenance	Tree securing, Production		info missing	Contract	Object-specific	Info missing	Information missing	Central Region	info missing	info missing	2020	Very preliminary	300 - 500	Linda Öbrink	
7279	Major projects	LTS Hallsberg -Malmö/Göteborg, measures for long goods trains, Production		info missing	Contract	Object-specific	Info missing	Information missing	Central Region	info missing	info missing	2022	Very preliminary	50 - 100	Linda Öbrink	
7281	Investment	Hallsberg-Sköldinge, Reinforcement line + replacement of 10 kV auxiliary power transformers, Production	Rail, Örebro county	info missing	Contract	Object-specific	Info missing	Information missing	Central Region	info missing	info missing	2020	Very preliminary	20 - 50	Linda Öbrink	
9115	Investment	Road 635 Halvargårdarna - Tunet, Pedestrian and cycle path, Production		No	Contract	Object-specific	Road	Contracts-Land	Central Region	info missing	info missing	2021	Very preliminary	10 - 20	Peter Hinders	New
10125	Investment	Gävle C, points replacement, Production	Points, Railway, Gävleborg County	info missing	Contract	Object-specific	Info missing	Information missing	Central Region	info missing	info missing	2021	Very preliminary	50 - 100	Anders Boqvist	New
10126	Investment	Avesta Krylbo platform roof, Production	Other maintenance activities, Rail, Kronoberg County	info missing	Contract	Call-off	Info missing	Information missing	Central Region	info missing	info missing	2021	Very preliminary	1 - 5	Emilia Edström	New
10127	Investment	Kungsgården, Bergslagsbanan, Simultaneous approach, Construction documents	Signal plant, Gävleborg County	info missing	Services	Call-off	Info missing	Information missing	Central Region	info missing	info missing	2021	Very preliminary	1 - 5	Johan Hedlund	New
10128	Investment	Avesta Krylbo depot, Construction document	Double or multi track, Rail	info missing	Services	Object-specific	Info missing	Information missing	Central Region	info missing	info missing	2019	Very preliminary	20 - 50	Johan Hedlund	New
10129	Investment	OKB platform Iggesund, Construction documents	Stations, Railway, Gävleborg County	info missing	Services	Call-off	Info missing	Information missing	Central Region	info missing	info missing	2021	Very preliminary	1 - 5	Magnus Häggström	New
10130	Investment	Northern Main Line, platforms, Construction documents	Rail, Gävleborg County	info missing	Services	Call-off	Info missing	Information missing	Central Region	info missing	info missing	2021	Very preliminary	1 - 5	Magnus Häggström	New
10131	Investment	Northern Main Line simultaneous approaches, Construction documents		info missing	Services	Call-off	Info missing	Information missing	Central Region	info missing	info missing	2021	Very preliminary	1 - 5	Magnus Häggström	New
10132	Investment	Gävle C Trimming operations, Construction documents	Signal plant, Gävleborg County	info missing	Services	Call-off	Info missing	Information missing	Central Region	info missing	info missing	2021	Very preliminary	1 - 5	Magnus Häggström	New
10133	Investment	Storvik-Falun 2 new intermediate signal blocks, Production	Signal plant, Dalarna County	info missing	Contract	Call-off	Info missing	Information missing	Central Region	info missing	info missing	2021	Very preliminary	5 - 10	Magnus Häggström	New
10134	Investment	v721 (Alleivägen), Horndal centre train platform, Pedestrian and cycle path, Production	Pedestrian and cycle path, Road, Dalarna County	info missing	Contract	Call-off	Info missing	Information missing	Central Region	info missing	info missing	2021	Very preliminary	1 - 5	Peter Hinders	New
10135	Investment	V 346 Bridge over the northern branch of the Rörströmsälven river at Bodum (BK4), Production	Load bearing capacity, Roads, Jämtland County	info missing	Contract	Call-off	Info missing	Information missing	Central Region	info missing	info missing	2022	Very preliminary	5 - 10	Peter Hinders	New
10137	Investment	V70 Gussarvströndellen/Hamre Hedemora, Production	Pedestrian and cycle path, Road, Dalarna County	info missing	Contract	Object-specific	Info missing	Information missing	Central Region	info missing	info missing	2021	Very preliminary	10 - 20	Peter Hinders	New
10138	Investment	Säter pedestrian and cycle tunnel, Production		info missing	Contract	Object-specific	Info missing	Information missing	Central Region	info missing	info missing	2021	Very preliminary	10 - 20	Peter Hinders	New
10139	Investment	v305 Bridge over Ljungan at Stöde (BK4), Production	Load bearing capacity, Roads, Västernorrland County	info missing	Contract	Object-specific	Info missing	Information missing	Central Region	info missing	info missing	2022	Very preliminary	10 - 20	Peter Hinders	New
10140	Investment	E45 Grums, pedestrian and cycle path Grums-Vålberg, Planning process	Pedestrian and cycle path, Road, Jämtland County	info missing	Services	Call-off	Info missing	Information missing	Central Region	info missing	info missing	2020	Very preliminary	< 1	Peter Karlsson	New
10141	Investment	E14 Björnänge road safety measures, Production	Jämtland county	info missing	Contract	Call-off	Info missing	Information missing	Central Region	info missing	info missing	2021	Very preliminary	1 - 5	Peter Karlsson	New

10142	Investment	Östersund depot, overhead contact line replacement, Construction documents	Contact line	info missing	Services	Call-off	Info missing	Information missing	Central Region	info missing	info missing	2021	Very preliminary	1 - 5	Peter Karlsson	New
10143	Investment	v675 Ede curve, Production	Jämtland county	info missing	Contract	Call-off	Info missing	Information missing	Central Region	info missing	info missing	2021	Very preliminary	1 - 5	Peter Karlsson	New
10144	Investment	E45 Bridge over Öjan at Arås (BK4), Production	Load bearing capacity, Roads, Jämtland County	info missing	Contract	Call-off	Info missing	Information missing	Central Region	info missing	info missing	2021	Very preliminary	5 - 10	Peter Karlsson	New
10145	Investment	E45 Bridge over southern branch of Röströmsälven river at Rörström (BK4), Production	Load bearing capacity, Roads, Jämtland County	info missing	Contract	Call-off	Info missing	Information missing	Central Region	info missing	info missing	2021	Very preliminary	5 - 10	Peter Karlsson	New
10146	Investment	E14 section Fridhemsgatan - Timmervägen, Production	Roundabouts and junctions, Road,	info missing	Contract	Call-off	Info missing	Information missing	Central Region	info missing	info missing	2021	Very preliminary	5 - 10	Peter Karlsson	New
10147	Investment	Rörströmsälven, Bridge replacement, 3500-2387-1, Production	Bridge, Railway	info missing	Contract	Object-specific	Info missing	Information missing	Central Region	info missing	info missing	2021	Very preliminary	20 - 50	Peter Karlsson	New
10148	Investment	Fjällsjöälven, Bridge replacement, 3500-2376-1, Production	Bridge, Railway	info missing	Contract	Object-specific	Info missing	Information missing	Central Region	info missing	info missing	2021	Very preliminary	50 - 100	Peter Karlsson	New
2916	Maintenance	Basic maintenance railway installations Västra Stambanan Gnesta Hallsberg	Basic maintenance of Västra-, Södra Stambanan, VSSB, (Hallsberg)-(Gnesta), (Järna)-(Åby), Katrineholm-(Åby) and (Flens Övre)-Oxelösund	Please observe Transg	Basic contract Maintenance	Object-specific	Rail	Contracts-Basic contract rail	East Region/Stockholm	2019-11	2020-02	2021-09	Very preliminary	300 - 500	Fredrik Bystedt	
4119	Investment	Sundet-Björkvikén -Production	U Västmanland county, Several-lane road	info missing	Contract	Object-specific	Road	Information missing	East Region/Stockholm	info missing	info missing	2020	Very preliminary	20 - 50	Elisabeth Söderberg	
4122	Investment	Road 252 Pedestrian and cycle path Strömsholm-Kolbäck 2 km stage 1 - Production	U Västmanlands county, Pedestrian and cycle path	No	Contract	Object-specific	Road	Contracts-Land	East Region/Stockholm	info missing	info missing	2020	Very preliminary	10 - 20	Elisabeth Söderberg	
4123	Investment	Road 50 Medevi-Brattebro(Nykyrka Brattebro) - Construction document	Örebro county, Several-lane road	No	Services	Object-specific	Road	Technical consultants-Planning & design	East Region/Stockholm	info missing	2019-03	2019	Very preliminary	5 - 10	Carina Bergamoni	
4124	Investment	Road 50 Medevi-Brattebro(Nykyrka Brattebro) -Production	Örebro county, Several-lane road	info missing	Contract	Object-specific	Road	Information missing	East Region/Stockholm	info missing	info missing	2021	Very preliminary	100 - 300	Carina Bergamoni	
4125	Investment	Regional bicycle paths T counties – Production		info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2023	Very preliminary	20 - 50	Elisabeth Söderberg	
4126	Investment	Route 63 Hjulsjö Bypass – Construction document		info missing	Services	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2021	Very preliminary	1 - 5	Elisabeth Söderberg	
4128	Investment	Access West Trosa -Production	D Södermanland county, Several-lane road ca 2 km, pedestrian and cycle path, and a minor bridge across Trosaån	No	Contract	Object-specific	Road	Contracts-Land	East Region/Stockholm	info missing	info missing	2020	Very preliminary	100 - 300	Karin Larsson	
4130	Investment	E20 Marieberg norra interchange - Production	T Örebro county, Roundabouts and junctions	info missing	Contract	Object-specific	Road	Information missing	East Region/Stockholm	info missing	info missing	2020	Very preliminary	50 - 100	Elisabeth Söderberg	
4133	Investment	Route 53 Entry Eskilstuna D county – Construction document		info missing	Services	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2020	Very preliminary	1 - 5	Elisabeth Söderberg	
4134	Investment	Road 53 Access Eskilstuna D County - Production	D Södermanland county, Several-lane road	info missing	Contract	Object-specific	Road	Information missing	East Region/Stockholm	info missing	info missing	2020	Very preliminary	50 - 100	Elisabeth Söderberg	
4137	Investment	Route 218 Vagnhårad–Trosa D county – Production		No	Contract	Call-off	Road	Contracts-Land	East Region/Stockholm	2019-05	2019-08	2019-09	Very preliminary	20 - 50	Ingrid Vorwerk	
4157	Investment	U county, public transport measures – Production		info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2020	Very preliminary	20 - 50	Elisabeth Söderberg	
4162	Investment	MLV 52 Örsta-Sköllersta -Planning process		info missing	Services	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2021	Very preliminary	5 - 10	Elisabeth Söderberg	
4164	Investment	Road safety measures Road 899 - Production		No	Contract	Object-specific	Road	Contracts-Land	East Region/Stockholm	info missing	info missing	2020	Very preliminary	10 - 20	Peter Hinders	
4166	Investment	Key cycle routes Eskilstuna - Kvicksund -Production	D Södermanland county, Pedestrian and cycle path	info missing	Contract	Object-specific	Road	Information missing	East Region/Stockholm	info missing	info missing	2021	Very preliminary	10 - 20	Mariam Omeirat	
4167	Investment	Robust bicycle paths Strängnäs–Härad – Construction		info missing	Services	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2020	Very preliminary	< 1	Elisabeth Söderberg	
4168	Investment	Key cycle routes Strängnäs - Härad - Production	D Södermanland county, Pedestrian and cycle path	info missing	Contract	Object-specific	Road	Information missing	East Region/Stockholm	info missing	info missing	2021	Very preliminary	5 - 10	Elisabeth Söderberg	
4169	Investment	Robust bicycle paths Nyköping (Oppeby)–Skavsta – Construction document		info missing	Services	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2019	Very preliminary	5 - 10	Elisabeth Söderberg	
4183	Investment	Pedestrian and cycle path Älvkarleby Skutskär -Production	C Uppsala county, Pedestrian and cycle path	info missing	Contract	Object-specific	Road	Information missing	East Region/Stockholm	info missing	info missing	2020	Very preliminary	10 - 20	Elisabeth Söderberg	
4201	Investment	Pedestrian and cycle paths Västmanland – Planning process		info missing	Services	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2024	Very preliminary	5 - 10	Elisabeth Söderberg	

4202	Investment	Pedestrian and cycle paths Västmanland – Production		No	Contract	Object-specific	Road	Contracts-Land	East Region/Stockholm	info missing	info missing	2024	Very preliminary	10 - 20	Elisabeth Söderberg
4207	Investment	Robust bicycle paths Nyköping–Oxelösund – Planning process		info missing	Services	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2021	Very preliminary	1 - 5	Elisabeth Söderberg
4209	Investment	PLÖ Measures for level crossings with E-signals measure 13789 – Construction document		info missing	Services	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2020	Very preliminary	1 - 5	Elisabeth Söderberg
4210	Investment	PLÖ Measures for level crossings with E-signals measure 13789 – Production		info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2022	Very preliminary	20 - 50	Elisabeth Söderberg
4211	Investment	Operational site Skeppmora -Production	W Dalarna county, Other measures	info missing	Contract	Object-specific	Rail	Information missing	East Region/Stockholm	info missing	info missing	2021	Very preliminary	10 - 20	Elisabeth Söderberg
4220	Investment	E4 Nyköping entry Kungsladugården Station – Production		info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2021	Very preliminary	1 - 5	Elisabeth Söderberg
4221	Investment	Route 66 in Västerås crossings – Planning process		info missing	Services	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2020	Very preliminary	1 - 5	Elisabeth Söderberg
4222	Investment	Route 66 in Västerås crossings – Production		info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2021	Very preliminary	5 - 10	Elisabeth Söderberg
4236	Investment	D county, Route 55, Dunker–Björndammen – Production		info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2021	Very preliminary	50 - 100	Elisabeth Söderberg
4240	Investment	2+1 road section Gimo–Böstil – Production		info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2023	Very preliminary	100 - 300	Jonas Elmquist
4264	Investment	Highway 274 Engarn road fork – Production – not procured		No	Contract	Object-specific	Road	Contracts-Land	East Region/Stockholm	info missing	info missing	2020	Very preliminary	10 - 20	Jonas Elmquist
4266	Investment	New public Ferry route Lagnö-Tynningö -Production	AB Stockholm county, Marine navigation measures, Road	info missing	Contract	Object-specific	Road	Information missing	East Region/Stockholm	info missing	info missing	2019	Very preliminary	10 - 20	Elisabeth Söderberg
4282	Investment	Level crossing Fagersjövägen road–Nynäsbanan rail line – Construction document		info missing	Services	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2021	Very preliminary	5 - 10	Elisabeth Söderberg
4283	Investment	Level crossing Fagersjövägen road–Nynäsbanan rail line – Production – not procured		info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2022	Very preliminary	20 - 50	Elisabeth Söderberg
4350	Investment	Package measure Kulla -Production	AB Stockholm county, Pedestrian and cycle path	info missing	Contract	Object-specific	Road	Information missing	East Region/Stockholm	info missing	info missing	2020	Very preliminary	20 - 50	Elisabeth Söderberg
4352	Investment	Glömstavägen, Bicycle initiative Södertörn -Production	AB Stockholm county, Pedestrian and cycle path	info missing	Contract	Object-specific	Road	Information missing	East Region/Stockholm	info missing	info missing	2020	Very preliminary	10 - 20	Elisabeth Söderberg
4359	Investment	Accessibility adaptations PLst stage 3 - Production - not ordered		info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2019	Very preliminary	20 - 50	Sara Ljungdahl
4361	Investment	E18 temporary connection road 975 Gillinge - Production		No	Contract	Object-specific	Road	Contracts-Land	East Region/Stockholm	info missing	info missing	2021	Very preliminary	20 - 50	Elisabeth Söderberg
4557	Investment	Road 268 E4-Grana -Production	AB Stockholm county, Several-lane road	No	Contract	Object-specific	Road	Contracts-Basic contract road	East Region/Stockholm	2023-01	2023-08	2023-11	Very preliminary	50 - 100	Carina Bergamoni
4621	Investment	Road 257, Tungelstavägen - Production		info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2022	Very preliminary	20 - 50	Folke Lingmo
4629	Investment	Route 222 Mölnvik–Ålstäket – Production – not procured		info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2021	Very preliminary	100 - 300	Elisabeth Söderberg
4649	Investment	Route 841, Almare Stäket, Kungsängenstråket, pedestrian and cycle path – Production – not procured		info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2021	Very preliminary	1 - 5	Christian Niemöller
4651	Investment	Södertälje freight yard, Rehabilitation of depot– Production		Please observe Transg	Contract	Object-specific	Rail	Contracts-BEST-Track	East Region/Stockholm	info missing	info missing	2019	Very preliminary	50 - 100	Lena Scherman
4663	Investment	Control-Command from E18 Interchange Barkarby-Interchange Jakobsberg - Production	AB Stockholm county, Control-Command	info missing	Contract	Object-specific	Road	Information missing	East Region/Stockholm	info missing	info missing	2023	Very preliminary	5 - 10	Elisabeth Söderberg
4664	Investment	Traffic control from E18 Barkarby Station–Jakobsberg Station (due to the Stockholm Bypass)		info missing	Services	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2020	Very preliminary	< 1	Elisabeth Söderberg
5399	Investment	E4/E20 Essingeleden- south link, production of tender documents		No	Services	Object-specific	Road	Technical consultants- Planning & design	East Region/Stockholm	2020-10	2020-12	2020-12	Very preliminary	1 - 5	Jonas Elmquist

5408	Investment	Trimming package Bergslagspendeln commuter train measure 15245 – Construction document	Other measures	info missing	Services	Call-off	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2021	Very preliminary	1 - 5	Elisabeth Söderberg	
5417	Investment	Measures in Gotland SINV, Non-spec sub-measure	Other measures	info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2020	Very preliminary	20 - 50	Elisabeth Söderberg	
5419	Major projects	East Coast Line, four-track (Uppsala–county boundary Uppsala/Stockholm) JO1807, Planning process	Measures to change speed	info missing	Services	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2019	Very preliminary	50 - 100	Elisabeth Söderberg	
5421	Investment	Route 250 Kungsör–Köping, Planning process		info missing	Services	Call-off	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2022	Very preliminary	5 - 10	Elisabeth Söderberg	
5431	Investment	Route 646, pedestrian, cycle and moped measures and restructuring, Brunn, Planning process	Pedestrian and cycle path	info missing	Services	Call-off	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2019	Very preliminary	1 - 5	Elisabeth Söderberg	
5438	Investment	Essingeleden, risk-reduction measures construction of piled fendering (VST 1807), Planning process	Motorway, Road, AB Stockholm County	info missing	Services	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2019	Very preliminary	10 - 20	Elisabeth Söderberg	
5440	Investment	Renewed competition for the establishment of road plan and tender documents for Performance contract incl. construction site follow up for ferry berths at Blidöleden	Maritime measures	No	Services	Call-off	Road	Technical consultants- Planning & design	East Region/Stockholm	2019-05	2019-08	2019-09	Very preliminary	5 - 10	Ingrid Vorwerk	New
5458	Investment	E18, Route 56 and Route 66 through Västerås trimming and safety measures, Production		info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2022	Very preliminary	10 - 20	Jonas Elmquist	
5474	Maintenance	E4 Motorway bridge Södertälje - control and early warning, production	Traffic information system	info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2019	Very preliminary	5 - 10	Elisabeth Söderberg	
5475	Maintenance	ITS in Södra länken, Production	Traffic control	info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2022	Very preliminary	20 - 50	Elisabeth Söderberg	
5476	Investment	Highway 51 through Marieberg in Örebro, Production		info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2020	Very preliminary	10 - 20	Elisabeth Söderberg	
5479	Investment	Värtan west depot, Rehabilitation of west depot, Production	Signal plant	info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2022	Very preliminary	20 - 50	Elisabeth Söderberg	
5480	Investment	Hagalund Depot and Depot perimetre protection, Production	Fence and camera surveillance	info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2023	Very preliminary	1 - 5	Elisabeth Söderberg	
5481	Investment	Stockholm, Measures (Strategic choice of measures, SSCM, commuter train system), Production	Track switches	info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2022	Very preliminary	100 - 300	Elisabeth Söderberg	
5482	Investment	Stockholm, Capacity and robustness-enhancing measures (KABRA list + OKB), Production	Other measures	info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2019	Very preliminary	100 - 300	Elisabeth Söderberg	
5483	Investment	Road 226, Pedestrian and cycle-Port. Safe roads to school for children Kassmyrskolan, Production	Pedestrian and cycle path	No	Contract	Object-specific	Road	Contracts-Land	East Region/Stockholm	info missing	info missing	2021	Very preliminary	10 - 20	Jonas Elmquist	
5484	Investment	Road 260, Pedestrian and cycle gateway. Safe roads to school for children Kunskaþsskolan, Production	Pedestrian and cycle path	No	Contract	Object-specific	Road	Contracts-Land	East Region/Stockholm	info missing	info missing	2021	Very preliminary	10 - 20	Jonas Elmquist	
5489	Maintenance	Project planning BK4 Eastern Region, Production	Bearing capacity	info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2021	Very preliminary	10 - 20	Nathalie Mjörnestål	
5492	Investment	Pedestrian and cycle path, Road 70 Kumla Kyrkby - Sala, Production	Pedestrian and cycle path	info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2021	Very preliminary	20 - 50	Jonas Elmquist	
6180	Investment	Eskilstuna, new power converters		Please observe Transg	Contract	Object-specific	Rail	Contracts-Infrasystem-Power railway	East Region/Stockholm	2024-01	2024-07	2024-08	Very preliminary	100 - 300	Marianne Werner	
6183	Investment	Tälle, New Conversion station		Please observe Transg	Contract	Object-specific	Rail	Contracts-Infrasystem-Power railway	East Region/Stockholm	2024-01	2024-07	2024-08	Very preliminary	100 - 300	Marianne Werner	
6594	Investment	Upgrade operational site Kimstad, Production	E Östergötland county, Railway, Fencing and camera surveillance	info missing	Services	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2024	Very preliminary	50 - 100	Elisabeth Söderberg	
6595	Investment	Upgrade Västerås west shunting depot, tower and embankment, Production	U Västmanland county, Railway	info missing	Services	Call-off	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2022	Very preliminary	1 - 5	Elisabeth Söderberg	
6597	Investment	New platform Örebro C, Construction document	Örebro county, Railway	info missing	Services	Call-off	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2022	Very preliminary	1 - 5	Elisabeth Söderberg	
6599	Investment	New platform Örebro C, Production	Örebro county, Railway	info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2023	Very preliminary	20 - 50	Elisabeth Söderberg	

6602	Investment	Simultaneous entry Nyköping, Construction document	D Södermanland county, Railway	info missing	Services	Call-off	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2022	Very preliminary	1 - 5	Elisabeth Söderberg	
6603	Investment	Simultaneous entry Nyköping, Production	D Södermanland county, Railway	info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	2022-01	2022-04	2022-06	Very preliminary	10 - 20	Elisabeth Söderberg	
6993	Investment	Finspångsvägen Svärtinge pedestrian and cycle path, Production		info missing	Contract	Call-off	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2019	Very preliminary	1 - 5	Elisabeth Söderberg	
6994	Investment	Soil decontamination Sala depot, Production	Västernorrland county	info missing	Contract	Call-off	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2019	Very preliminary	1 - 5	Elisabeth Söderberg	
6995	Investment	Håbo - Noise barrier, Production	Uppsala county	info missing	Contract	Call-off	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2019	Very preliminary	1 - 5	Elisabeth Söderberg	
6996	Investment	Älvsjö, replacement of 3 signal boxes (new name), Production	Stockholm county	info missing	Contract	Call-off	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2019	Very preliminary	1 - 5	Elisabeth Söderberg	
6997	Investment	Bridge 2-1247-1 road E18 bridge across ramp 6-3 in the Danderyds kyrka interchange, Production	AB Stockholms county	info missing	Contract	Call-off	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2019	Very preliminary	1 - 5	Elisabeth Söderberg	
6998	Investment	New stop location Road 796 Linghem, Production	Östergötland county	info missing	Contract	Call-off	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2019	Very preliminary	1 - 5	Elisabeth Söderberg	
7001	Investment	New in-station signal - Södertälje South [VSB], Production		info missing	Contract	Call-off	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2019	Very preliminary	1 - 5	Elisabeth Söderberg	
7005	Investment	New power to signal installation Älvsjö South outgoing, Incl canalisation, Production	Stockholm county	info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2019	Very preliminary	10 - 20	Elisabeth Söderberg	
7007	Investment	Tunnel package Solna Bdl 401, Production	Stockholm county	info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2019	Very preliminary	50 - 100	Elisabeth Söderberg	
7008	Investment	Kolbäck-Dingtuna-(Västerås C), replacement of switchgear 85 and hybrid block (FST), Production	Västmanland county	info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2019	Very preliminary	100 - 300	Elisabeth Söderberg	
7009	Investment	Setra package: Heby, Hasselfors and Skinnskatteberg (pot of money for businesses), Construction document	Uppsala county	info missing	Services	Call-off	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2019	Very preliminary	1 - 5	Elisabeth Söderberg	
7010	Investment	ABB sidings Ludvika - Norrköping (pot of money for businesses), Construction document	Östergötland county	info missing	Services	Call-off	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2019	Very preliminary	1 - 5	Elisabeth Söderberg	
7013	Investment	Road 252 Pedestrian and cycle path Strömsholm - Kolbäck, Construction document	Västmanland county	info missing	Services	Call-off	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2019	Very preliminary	1 - 5	Elisabeth Söderberg	
7015	Investment	Study and project planning BK4 East region, Study		info missing	Services	Call-off	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2019	Very preliminary	1 - 5	Nathalie Mjörnestål	
7016	Investment	Bridge 4-39-1 Road 631 Road across TGOJ at Vrena station, Planning process	Södermanland county	info missing	Services	Call-off	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2019	Very preliminary	1 - 5	Elisabeth Söderberg	
7018	Investment	Public transport measures Road 260 Gudöbroleden, Planning process	Stockholm county	No	Services	Call-off	Road	Technical consultants-Planning & design	East Region/Stockholm	info missing	info missing	2019	Very preliminary	1 - 5	Carina Bergamoni	
7019	Investment	Measures to reduce wildlife accidents Åtvadaberg, Planning process	Östergötland county	info missing	Services	Call-off	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2019	Very preliminary	1 - 5	Elisabeth Söderberg	
7026	Investment	Wildlife passages E4 Linköping-Järna, Planning process		info missing	Services	Call-off	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2019	Very preliminary	1 - 5	Elisabeth Söderberg	
7031	Investment	East region Early project planning for deficiencies on national roads, Study		info missing	Services	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2019	Very preliminary	20 - 50	Elisabeth Söderberg	
7036	Major projects	E4/ Lv 259 Crosslink Södertörn. (RGC), Construction document	Stockholm county	No	Services	Object-specific	Road	Technical consultants-Planning & design	East Region/Stockholm	2019-08	2019-11	2020-02	Very preliminary	300 - 500	Ove Strömberg	
7038	Investment	Water collection protection from deficiency analysis, Construction document	Will probably be packaged.	info missing	Services	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2021	Very preliminary	20 - 50	Elisabeth Söderberg	
7043	Investment	Älvsjö points replacements, Construction document	Points, Stockholm county	info missing	Services	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2021	Very preliminary	10 - 20	Elisabeth Söderberg	
7044	Investment	Road 288 Gimo-Börstil, 2+ 1 road, Construction document	Uppsala county	info missing	Services	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2022	Very preliminary	10 - 20	Elisabeth Söderberg	
7045	Investment	Overhead contact line conversion Grillby Enköping Up line 6km, Construction document	High voltage. Västmanland county	info missing	Services	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2023	Very preliminary	10 - 20	Elisabeth Söderberg	
7046	Investment	National road 55 Örsundsbro-Kvambolund (Uppsala), Construction document	Uppsala county	info missing	Services	Call-off	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2021	Very preliminary	5 - 10	Elisabeth Söderberg	

7050	Investment	National road 56 Sala - Heby 2+1 V01802, Construction document	Västmanland county	info missing	Services	Call-off	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2021	Very preliminary	5 - 10	Elisabeth Söderberg
7051	Investment	Uppsala-Sala-Avesta Krylbo, track and points replacements, Construction document	Västmanland county	info missing	Services	Call-off	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2021	Very preliminary	5 - 10	Elisabeth Söderberg
7052	Investment	E County Road 51 Through Finspång, Construction document	Östergötland county	info missing	Services	Call-off	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2021	Very preliminary	5 - 10	Elisabeth Söderberg
7053	Investment	National road 55 Enköping-Litslena, Construction document	Uppsala county	info missing	Services	Call-off	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2021	Very preliminary	1 - 5	Elisabeth Söderberg
7054	Investment	The Bergslagen Line trimming for goods traffic, Construction document	Capacity measures Örebro county	info missing	Services	Call-off	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2020	Very preliminary	1 - 5	Elisabeth Söderberg
7055	Investment	(Tilberga)-Jädersbruk & Eskilstuna-Kolbäck, track, rails and points replacement, Construction document	Track and rails, Västmanland county	info missing	Services	Call-off	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2020	Very preliminary	1 - 5	Elisabeth Söderberg
7056	Investment	Tilberga track and points replacement, Construction document	Rail and tracks, Västmanland county	info missing	Services	Call-off	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2021	Very preliminary	1 - 5	Elisabeth Söderberg
7057	Investment	Adaptation for new trains Uppsala-Gävle, Construction document	Capacity measures, Uppsala county	info missing	Services	Call-off	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2021	Very preliminary	1 - 5	Elisabeth Söderberg
7058	Investment	Mosås new entrance to the terminal from the south, Construction document	Capacity measures Örebro county	info missing	Services	Call-off	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2021	Very preliminary	1 - 5	Elisabeth Söderberg
7059	Investment	Hallstahammar-Ängelsberg replacement of signalling switchgear 85, Construction document	Signalling switchgear, Västmanland county	info missing	Services	Call-off	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2020	Very preliminary	1 - 5	Elisabeth Söderberg
7060	Investment	Skogstorp-Vrena, Replacement of CPUs M85 by extended M95, Construction document	Signalling switchgear.	info missing	Services	Call-off	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2021	Very preliminary	1 - 5	Elisabeth Söderberg
7061	Investment	Järna-Flen, Björnlunda, points replacement, Construction document	Points, Södermanland county	info missing	Services	Call-off	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2020	Very preliminary	1 - 5	Elisabeth Söderberg
7062	Investment	Kapacitetshöjande åtgärder vid växelbyten, Construction document	Capacity measures	info missing	Services	Call-off	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2021	Very preliminary	1 - 5	Elisabeth Söderberg
7063	Investment	Flemingsberg, points replacement, Construction document	Points, Stockholm county	info missing	Services	Call-off	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2020	Very preliminary	1 - 5	Elisabeth Söderberg
7064	Investment	Märsta, overhead contact line - replacement and painting of pole. Replacement of Oil cables, Construction document	High voltage, Stockholm county	info missing	Services	Call-off	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2021	Very preliminary	1 - 5	Elisabeth Söderberg
7067	Investment	Tumba, points replacement, Construction document	Points, Stockholm county	info missing	Services	Call-off	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2020	Very preliminary	1 - 5	Elisabeth Söderberg
7069	Investment	Västerås-Bålsta, reinforcement line, Construction document	Västmanland county	info missing	Services	Call-off	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2021	Very preliminary	1 - 5	Elisabeth Söderberg
7070	Investment	Water collection protection from deficiency analysis, Planning process	Will probably be packaged.	info missing	Services	Call-off	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2020	Very preliminary	20 - 50	Elisabeth Söderberg
7074	Investment	The Nynäs Line, grade-separated junction Segersång, Planning process	Security measures, Stockholm county	info missing	Services	Call-off	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2021	Very preliminary	5 - 10	Elisabeth Söderberg
7075	Investment	Turning and stabling tracks north of Uppsala, Planning process	Uppsala county	info missing	Services	Call-off	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2021	Very preliminary	1 - 5	Elisabeth Söderberg
7076	Investment	Road 53 through-road Eskilstuna, Planning process	Södermanland county	info missing	Services	Call-off	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2020	Very preliminary	1 - 5	Elisabeth Söderberg
7077	Investment	E18 safety Karlskoga Österleden/Sommarvågen, Planning process	Security measures, Örebro county	info missing	Services	Call-off	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2021	Very preliminary	1 - 5	Elisabeth Söderberg
7078	Investment	Wildlife passages, deer Road Stockholm and Gotland Counties, Planning process	Stockholm county	info missing	Services	Call-off	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2020	Very preliminary	1 - 5	Elisabeth Söderberg
7079	Investment	Wildlife passages, deer Rail, Planning process	Stockholm county	info missing	Services	Call-off	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2020	Very preliminary	1 - 5	Elisabeth Söderberg
7080	Investment	Operation track Hallsberg-Rala, Planning process	Capacity measures Örebro county	info missing	Services	Call-off	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2021	Very preliminary	1 - 5	Elisabeth Söderberg
7081	Investment	Road 641, Pedestrian and cycle path Sannahed - Ralavågen, Planning process	Örebro county	info missing	Services	Call-off	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2020	Very preliminary	1 - 5	Elisabeth Söderberg

7082	Investment	Pedestrian and cycle path Gunsta-Länna, Road 282, Planning process	Uppsala county	info missing	Services	Call-off	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2020	Very preliminary	1 - 5	Elisabeth Söderberg	
7083	Investment	Road 657, Pedestrian and cycle path Norra Bro- Almbro/Gällersta, Planning process	Örebro county	info missing	Services	Call-off	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2020	Very preliminary	1 - 5	Elisabeth Söderberg	
7089	Investment	Police check areas with WIM South side, Planning process	Stockholm county	info missing	Services	Call-off	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2021	Very preliminary	1 - 5	Elisabeth Söderberg	
7091	Investment	E4 Nyköping entry interchange Kungsladugården, Planning process	Södermanland county	info missing	Services	Call-off	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2020	Very preliminary	1 - 5	Elisabeth Söderberg	
7092	Investment	Hallsberg-Degerön - the goods section Hallsberg-Stenkumla (formerly Åsbro), Production	Örebro county	info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2021	Very preliminary	> 1000	Elisabeth Söderberg	
7093	Major projects	East Coast Line, four tracks (Uppsala-county boundary Uppsala/Stockholm) JO1807, Production	Uppsala county	info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2028	Very preliminary	> 1000	Elisabeth Söderberg	
7094	Investment	Uppsala-Sala-Avesta Krylbo, track and points replacements, Production	Västmanland county	info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2022	Very preliminary	500 - 700	Elisabeth Söderberg	
7095	Investment	Järna-Sköldinge, Reinforcement line + refurbishment of overhead contact line + 22 kV auxiliary power, Production	High voltage, Södermanland county	info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2023	Very preliminary	500 - 700	Elisabeth Söderberg	
7096	Investment	(Tillberga)-Jädersbruk & Eskilstuna-Kolbäck, track, rails and points replacement, Production	Track and rails, Västmanland county	info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2022	Very preliminary	300 - 500	Elisabeth Söderberg	
7097	Major projects	E4/E20 Hallunda-Värby, Capacity reinforcement as a result of Bypass Stockholm, VST001b, Production	Stockholm county	info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2023	Very preliminary	300 - 500	Elisabeth Söderberg	
7098	Investment	E4/E20 the Södertälje bridge, Capacity reinforcement as a result of Bypass Stockholm, Production	Stockholm county	info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2023	Very preliminary	300 - 500	Roberto Vespo	
7099	Investment	Västerås North-Bålsta, replacement of 7 signalling switchgear boxes of model 85 and introduction of an electronic signalling system, Production	Västmanland county	info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2022	Very preliminary	300 - 500	Elisabeth Söderberg	
7101	Investment	Hagalund, replacement of object controller system JZU840 to OCS950, Production	Signalling switchgear	info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2022	Very preliminary	100 - 300	Elisabeth Söderberg	
7102	Investment	Hallsberg-Örebro-Frövi Overhead contact line refurbishment + FÖ [reinforcement?], Production	Contact line, Örebro county	info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2023	Very preliminary	100 - 300	Elisabeth Söderberg	
7103	Investment	MLV 52 Örsta (E20)-Sköllersta (Kvarntorp), Production	Örebro county	info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2023	Very preliminary	100 - 300	Elisabeth Söderberg	
7104	Investment	(Uppsala N) - Sala, overhead contact line refurbishment (truss-cantilever) + 22 kV auxiliary power, Production	High voltage, Västmanland county	info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2022	Very preliminary	100 - 300	Elisabeth Söderberg	
7105	Investment	Hallstahammar-Ångelsberg replacement of object controller system JZU840 to OCS950, Production	Signalling switchgear, Örebro county	info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2021	Very preliminary	100 - 300	Elisabeth Söderberg	
7107	Investment	Oxelösund - (Flen's upper), overhead contact line - refurbishment, Production	High voltage, Södermanland county	info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2022	Very preliminary	100 - 300	Lena Scherman	
7108	Investment	(Märsta)-(Uppsala), overhead contact line refurbishment (truss-cantilever), Production	Lågspänning, U Västmanlands län	info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2022	Very preliminary	100 - 300	Elisabeth Söderberg	
7110	Investment	Östansjö-Laxå Overhead contact line refurbishment + AT + 22 kV auxiliary power, Production	High voltage, Örebro county	info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2022	Very preliminary	100 - 300	Elisabeth Söderberg	
7111	Investment	National road 55 Örundsbro-Kvambolund (Uppsala), Production	Uppsala county	info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2022	Very preliminary	100 - 300	Elisabeth Söderberg	
7113	Investment	National road 56 Sala - Heby 2+1 V01802, Production	Västmanland county	info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2021	Very preliminary	100 - 300	Elisabeth Söderberg	
7114	Investment	(Sala)-(Avesta/Krylbo) Replacement overhead contact lines and auxiliary power, Production	High voltage, road	info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2022	Very preliminary	100 - 300	Elisabeth Söderberg	
7116	Investment	Munktorp-Köping-Valskog, replacement of 3 signalling switchgear boxes of model 85 to and extended signalling system of model 95, Production	Signalling switchgear, Västmanland county	info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2021	Very preliminary	100 - 300	Elisabeth Söderberg	
7117	Maintenance	E4/E20 Tomtebodavägen-Bredäng, ITS, Production		info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2021	Very preliminary	50 - 100	Elisabeth Söderberg	

7118	Maintenance	Replacements of detectors, Production		info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2021	Very preliminary	50 - 100	Elisabeth Söderberg	
7119	Investment	Oxelösund-Nyköping S, track and points replacement, Production	Södermanland county	info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2021	Very preliminary	50 - 100	Elisabeth Söderberg	
7121	Investment	National road 55 Enköping-Litslena, Production	Uppsala county	info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2021	Very preliminary	50 - 100	Elisabeth Söderberg	
7122	Investment	Eskilstuna - Åker (Järna) AT, Production	Södermanland county	info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	2020-08	2020-10	2020-11	Very preliminary	50 - 100	Lena Scherman	
7123	Investment	Linköping, Bridge across a public road at Köpetorp km 226+799, Replacement of bridge, 3500-139-1, Production	Östergötland county	info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2021	Very preliminary	50 - 100	Elisabeth Söderberg	
7125	Major projects	Stockholm, Capacity and robustness increasing measures (the Mälars Line), Production	Stockholm county	info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2022	Very preliminary	50 - 100	Elisabeth Söderberg	
7126	Maintenance	Road safety regional roads T County, Production		info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2020	Very preliminary	50 - 100	Elisabeth Söderberg	
7127	Investment	OKB, Häggvik South new entrance, Production	Security measures, Stockholm county	info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2020	Very preliminary	50 - 100	Lena Scherman	
7128	Maintenance	Trimming Road, road safety, pedestrian and cycle paths etc Södermanland County, Production	Södermanland county	info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2020	Very preliminary	50 - 100	Elisabeth Söderberg	
7130	Investment	Nacka Covering, Production	Stockholm county	info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2021	Very preliminary	50 - 100	Elisabeth Söderberg	
7131	Investment	Road 53 through-road Eskilstuna, Production	Södermanland county	info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2021	Very preliminary	20 - 50	Elisabeth Söderberg	
7132	Investment	Water collection protection from deficiency analysis, Production	Will probably be packaged.	info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2021	Very preliminary	20 - 50	Elisabeth Söderberg	
7133	Investment	Road 51 Through Finspång, Production	Östergötland county	info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2021	Very preliminary	20 - 50	Elisabeth Söderberg	
7134	Investment	Road 70 Kumla kyrkby level-separated crossing of railway, Production	Security measures, Västmanland county	info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2021	Very preliminary	20 - 50	Elisabeth Söderberg	
7135	Investment	Road safety trimming measures Uppsala County, Production	Uppsala county	info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2020	Very preliminary	20 - 50	Elisabeth Söderberg	
7136	Investment	Public transport T County, Production	Örebro county	info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2021	Very preliminary	20 - 50	Elisabeth Söderberg	
7137	Maintenance	Road safety measures, trimming, Västmanland, Production	Västmanland county	info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2020	Very preliminary	20 - 50	Elisabeth Söderberg	
7138	Investment	Grade-separated junction Slottsvägen [OKB], Production	Stockholm county	info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2021	Very preliminary	20 - 50	Elisabeth Söderberg	
7139	Investment	The Bergslagen Line trimming for goods traffic, , Production	Capacity measures Örebro county	info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2021	Very preliminary	20 - 50	Elisabeth Söderberg	
7140	Investment	Knylbo-skinnskatteberg-Frövi, FÖ, Production		info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2020	Very preliminary	20 - 50	Elisabeth Söderberg	
7141	Investment	Linköping-Hjulsbro track replacement of splice tracks, Production	Tracks.	info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2021	Very preliminary	20 - 50	Elisabeth Söderberg	
7142	Investment	Hallstahammar-Ångelsberg replacement signalling switchgear 85, Production	Signalling switchgear, Västmanland county	info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2021	Very preliminary	20 - 50	Elisabeth Söderberg	
7143	Investment	Pedestrian and cycle path Grythyttan-Hällefors, Production	Örebro county	info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2021	Very preliminary	20 - 50	Elisabeth Söderberg	
7144	Investment	Pedestrian and cycle path, Ekbacken/Enhagen to Tidö-Lindö, Production	Västmanland county	info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2021	Very preliminary	20 - 50	Peter Hinders	
7145	Investment	Replacement Opto balises UHdö, Production	Other reinvestments signalling, road	info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2021	Very preliminary	20 - 50	Elisabeth Söderberg	
7146	Investment	Järna-Flen, Stjärnhov, points replacement, Production	Points, Södermanland county	info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2020	Very preliminary	20 - 50	Elisabeth Söderberg	

7148	Investment	Road 276 Rosenkälla-Åkersberga, Margretelundsvägen-Söralidsvägen, Stage 4, Production	Road	info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2020	Very preliminary	20 - 50	Elisabeth Söderberg	
7149	Investment	Connection Södra Gunsta, Road 282, Production	Uppsala county	info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2020	Very preliminary	10 - 20	Elisabeth Söderberg	
7150	Investment	Flemingsberg, points replacement, Production	Points, Stockholm county	info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2021	Very preliminary	10 - 20	Elisabeth Söderberg	
7151	Investment	Conversion operational site Kimstad, Production	Östergötland county	info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2021	Very preliminary	10 - 20	Elisabeth Söderberg	
7153	Investment	274/667 Hemmesta crossroads, Production	Stockholm county	info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2020	Very preliminary	10 - 20	Elisabeth Söderberg	
7154	Investment	Intense use cycle corridors Nyköping (Oppeby) -Skavsta, Production	Södermanland county	info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2020	Very preliminary	10 - 20	Elisabeth Söderberg	
7155	Investment	CV track level crossing measures, Production	Security measures, Örebro county	info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2020	Very preliminary	10 - 20	Elisabeth Söderberg	
7157	Investment	Tumba, points replacement, Production	Points, Stockholm county	info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2021	Very preliminary	10 - 20	Elisabeth Söderberg	
7159	Investment	Road 657, Pedestrian and cycle path Norra Bro- Almbro/Gällersta, Production	Örebro county	info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2021	Very preliminary	10 - 20	Elisabeth Söderberg	
7160	Investment	Pedestrian and cycle path Ransta - Kumla kyrkby, Road 723, Production	Västmanland county	info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2020	Very preliminary	10 - 20	Elisabeth Söderberg	
7164	Investment	ABB sidings Ludvika - Norrköping (pot of money for businesses), Production	Bearing capacity, E Östergötland county	info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2020	Very preliminary	10 - 20	Elisabeth Söderberg	
7166	Investment	Katrineholm- Norrköping, the Graversfors tunnels, Production		info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2021	Very preliminary	10 - 20	Elisabeth Söderberg	
7167	Investment	National Road 55 Örsundsbro public transport improvement, Production	Uppsala county	info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2020	Very preliminary	10 - 20	Elisabeth Söderberg	
7168	Investment	Road 262, level separated passage, Production	Stockholm county	info missing	Contract	Call-off	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2021	Very preliminary	5 - 10	Elisabeth Söderberg	
7170	Investment	Järna - Aby, Replacement /straightening of 137 poles along line section 421, Production	High voltage. Södermanland county	info missing	Contract	Call-off	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2021	Very preliminary	5 - 10	Elisabeth Söderberg	
7171	Investment	Norsholm Road bridge, replacement, Production		info missing	Contract	Call-off	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2020	Very preliminary	5 - 10	Elisabeth Söderberg	
7173	Investment	Road 641, Pedestrian and cycle path Sannahed - Ralavägen, Production	Örebro county	info missing	Contract	Call-off	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2021	Very preliminary	5 - 10	Elisabeth Söderberg	
7174	Investment	Rural initiative, station refurbishments Västmanland, Production	Västmanland county	Please observe Transg	Contract	Call-off	Rail	Contracts-Land	East Region/Stockholm	info missing	info missing	2020	Very preliminary	5 - 10	Elisabeth Söderberg	
7175	Investment	WIM - Weigh in motion, Production	Stockholm county	info missing	Contract	Call-off	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2021	Very preliminary	1 - 5	Elisabeth Söderberg	
7177	Investment	Kolbäck-Brattheden, replacement of stay foundations, Production	High voltage, road	info missing	Contract	Call-off	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2020	Very preliminary	1 - 5	Elisabeth Söderberg	
7178	Investment	Track closure Strömtorp, Production	Capacity measures Örebro county	info missing	Contract	Call-off	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2021	Very preliminary	1 - 5	Elisabeth Söderberg	
7179	Investment	Märsta-Uppsala, Vallby, bridge-new superstructure, Production	Bridge-new superstructure, Km 58+353, 3500-319-1, Uppsala county	info missing	Contract	Call-off	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2021	Very preliminary	1 - 5	Elisabeth Söderberg	
7180	Investment	Gnesta-Björmlunda, replacement of bridge, Production	Bridge, Kolke VP, km 70+026, Exchange of bridge, 3500-197-1 o 2. Södermanland county	info missing	Contract	Call-off	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2020	Very preliminary	1 - 5	Elisabeth Söderberg	
7181	Investment	Road 283 Grisslehamn conversion of junction, Production	Stockholm county	info missing	Contract	Call-off	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2021	Very preliminary	1 - 5	Elisabeth Söderberg	
7184	Investment	Road 542/225 traffic island Spångbro, Production	Stockholm county	info missing	Contract	Call-off	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2021	Very preliminary	1 - 5	Elisabeth Söderberg	
7185	Investment	Bränninge stream, culvert, Production	culvert km 41+347, concrete repairs front and supporting wall, 3500-79-1. Will probably be packaged	info missing	Contract	Call-off	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2021	Very preliminary	1 - 5	Elisabeth Söderberg	
7187	Investment	Motala, signalling switchgear, Production	Signalling switchgear. Östergötland county	info missing	Contract	Call-off	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2021	Very preliminary	1 - 5	Elisabeth Söderberg	

7190	Investment	Hölö-Vagnhärads, Nora road bridge, Replacement superstructure, Production	Will probably be packaged.	info missing	Contract	Call-off	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2021	Very preliminary	1 - 5	Elisabeth Söderberg	
7191	Investment	Hölö-Vagnhärads, Skårby road bridge, Bridge replacement, Production	Bridge 3501-5217-1. Will probably be packaged.	info missing	Contract	Call-off	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2021	Very preliminary	1 - 5	Elisabeth Söderberg	
8774	Investment	E County Road 35 Åtvidaberg-Linköping the section Rosten-Sandtorpet (past Grebo)		No	Construction Contract	Object-specific	Road	Contracts-Land	East Region/Stockholm	2020-12	info missing	2020	Very preliminary	50 - 100	Folke Lingmo	
9811	Investment	Derailment protection Samzelli bridge, Hallsberg measure 11717, Construction documents	Tracks, Örebro County	info missing	Services	Call-off	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2021	Very preliminary	< 1	Patrik Bjerninge	New
9812	Investment	Division of train Uppsala C, Construction documents	Other measures, Rail, Uppsala County	info missing	Services	Call-off	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2020	Very preliminary	< 1	Johan Hedlund	New
9814	Investment	Measures to reduce wildlife accidents Åtvidaberg, Construction documents		info missing	Services	Call-off	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2020	Very preliminary	1 - 5	Elisabeth Söderberg	New
9815	Investment	(Sala)-(Avesta/Krylbo) Replace contact and auxiliary power, Construction document	Electrical measures other, Rail	info missing	Services	Call-off	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2020	Very preliminary	< 1	Elisabeth Söderberg	New
9816	Investment	Hallsberg-Östansjö, Hallsberg Skymossen, overhead contact line upgrade + 20 kV auxiliary power, Construction documents	Electrical measures other, Rail, Örebro County	info missing	Services	Call-off	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2022	Very preliminary	< 1	Patrik Bjerninge	New
9817	Investment	Katrineholm-Åby, overhead contact line upgrade (suspension and cantilevers) + 20 kV auxiliary power, Construction documents	Electrical measures other, Rail, Södermanland County	info missing	Services	Call-off	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2024	Very preliminary	< 1	Elisabeth Söderberg	New
9818	Investment	(Märsta)-(Uppsala), overhead contact line upgrade (catenary system cantilevers), Construction document	Electrical measures other, Rail, Västmanland County	info missing	Services	Call-off	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2020	Very preliminary	< 1	Elisabeth Söderberg	New
9819	Investment	Grängesberg concrete post replacement, Construction documents	Contact line	info missing	Services	Call-off	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2020	Very preliminary	< 1	Patrik Bjerninge	New
9821	Investment	Road 881 New pedestrian and cycle path along Djurövägen, Construction documents	Pedestrian and cycle path, Road, Östergötland County	info missing	Services	Call-off	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2019	Very preliminary	1 - 5	Elisabeth Söderberg	New
9823	Investment	Road 225 Traffic safety measures Rosenhill, Planning process	Road, Stockholm County	info missing	Services	Call-off	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2022	Very preliminary	< 1	Elisabeth Söderberg	New
9824	Investment	Järvaån Culvert, BDL 401 km 6 + 100, bridge replacement, 3500-282-1, Construction documents	Bridge, Railway, Stockholm County	info missing	Services	Call-off	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2019	Very preliminary	1 - 5	Elisabeth Söderberg	New
9831	Investment	Brävalla level separation, Construction documents	Crossings railway, Railway, Östergötland County	info missing	Services	Call-off	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2023	Very preliminary	1 - 5	Elisabeth Söderberg	New
9835	Investment	Demolition of track and bridge. Old Elektrolux track in Motala, Construction documents	Tracks, Östergötland County	info missing	Services	Call-off	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2022	Very preliminary	1 - 5	Elisabeth Söderberg	New
9836	Investment	Tierp, simultaneous approach, Construction documents	Rail, Uppsala County	info missing	Services	Call-off	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2021	Very preliminary	1 - 5	Elisabeth Söderberg	New
9837	Investment	Operating track Rala-Sannahed, Construction documents	Tracks, Örebro County	info missing	Services	Call-off	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2021	Very preliminary	1 - 5	Elisabeth Söderberg	New
9838	Investment	Pedestrian and cycle path, Morgongåva - Vittinge, Construction documents	Pedestrian and cycle path, Road, Uppsala County	info missing	Services	Call-off	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2021	Very preliminary	1 - 5	Elisabeth Söderberg	New
9839	Investment	Pedestrian and cycle path, Tierp-Tierp kyrkby, Construction documents	Pedestrian and cycle path, Road, Uppsala County	info missing	Services	Call-off	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2021	Very preliminary	1 - 5	Elisabeth Söderberg	New
9840	Investment	Adaptation of signals at stations, region East, Construction documents	Public Transport, Railway	info missing	Services	Call-off	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2022	Very preliminary	1 - 5	Elisabeth Söderberg	New
9841	Investment	Road 50 Lindesberg-county border Dalarna safety and capacity, Planning process	Widening, Road, Örebro county	info missing	Services	Call-off	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2022	Very preliminary	1 - 5	Elisabeth Söderberg	New
9842	Investment	Road 274 level-separated pedestrian and cycle passage, Hemmesta schools, Planning process	Road, Stockholm County	info missing	Services	Call-off	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2021	Very preliminary	1 - 5	Elisabeth Söderberg	New
9843	Investment	E county - Road 51 Supplementary Pedestrian and cycle path at Vistinge, Planning process	Pedestrian and cycle path, Road, Östergötland County	info missing	Services	Call-off	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2019	Very preliminary	1 - 5	Elisabeth Söderberg	New
9845	Investment	SST Animal passages for deer Road Stockholm and Gotland County, Construction documents		info missing	Services	Call-off	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2021	Very preliminary	1 - 5	Elisabeth Söderberg	New
9846	Investment	SST Animal passages for deer Railway, Construction documents		info missing	Services	Call-off	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2021	Very preliminary	1 - 5	Elisabeth Söderberg	New

9848	Investment	Grade-separated junction Börjegatan and increased protection on Ringvägen level crossing, Construction documents	Crossings railway, Railway, Uppsala County	info missing	Services	Call-off	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2021	Very preliminary	1 - 5	Elisabeth Söderberg	New
9849	Investment	Bergslagsbanan trimming for raised max speed Kopparberg-Frövi, Construction documents	Rail, Örebro County	info missing	Services	Call-off	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2021	Very preliminary	1 - 5	Elisabeth Söderberg	New
9850	Investment	E18/E4 interchange Hjulsta: Bypass 1, E18 eastbound – Bypass Stockholm southbound (VST001D), Construction documents	Motorway, Road, AB Stockholm County	info missing	Services	Call-off	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2021	Very preliminary	1 - 5	Elisabeth Söderberg	New
9851	Investment	Pedestrian and cycle path, Tierp-Tierp kyrkby, Construction documents	Pedestrian and cycle path, Road, Värmland County	info missing	Services	Call-off	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2020	Very preliminary	1 - 5	Elisabeth Söderberg	New
9852	Investment	Road 70 Kumla Kyrkby grade-separated crossing of railway, construction documents	Road, Västmanland County	info missing	Services	Call-off	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2020	Very preliminary	1 - 5	Elisabeth Söderberg	New
9853	Investment	Pedestrian and cycle path Gunsta-Länna, Road 282, Coonstruction documents	Pedestrian and cycle path, Road, Uppsala County	info missing	Services	Call-off	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2024	Very preliminary	1 - 5	Elisabeth Söderberg	New
9855	Investment	Eskilstuna signal switchgear replacement and signal-regulated approach Gredby, Construction documents	Signal plant, Södermanland County	info missing	Services	Call-off	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2021	Very preliminary	1 - 5	Elisabeth Söderberg	New
9856	Investment	Karlberg track portal, Värtaspåret km 2 + 736, bridge replacement, 3500-275-2, Construction documents	Bridge, Railway	info missing	Services	Call-off	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2021	Very preliminary	1 - 5	Elisabeth Söderberg	New
9857	Investment	Karbenning points replacement, points 1.2, 4a, 5, 6, Construction documents	Points, Railway, Västmanland County	info missing	Services	Call-off	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2021	Very preliminary	1 - 5	Elisabeth Söderberg	New
9858	Investment	Kimstad, points replacement, points 105 and 106, Construction documents	Points, Railway, Östergötland County	info missing	Services	Call-off	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2019	Very preliminary	1 - 5	Elisabeth Söderberg	New
9859	Investment	Pedestrian and cycle bridge, scrapping of level crossing Vimpelgatan, Construction document	Crossings railway, Railway, Uppsala County	info missing	Services	Call-off	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2022	Very preliminary	1 - 5	Elisabeth Söderberg	New
9860	Investment	Pedestrian and cycle bridge and scrapping of level crossing Vimpelgatan, Planning process	Crossings railway, Railway, Uppsala County	info missing	Services	Call-off	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2021	Very preliminary	1 - 5	Elisabeth Söderberg	New
9861	Investment	Kolbäck-Kvicksund, Safety and trimming, Construction documents	Crossings railway, Railway, Södermanland County	info missing	Services	Call-off	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2021	Very preliminary	1 - 5	Elisabeth Söderberg	New
9862	Investment	E4, Glädjen-Arlanda, Häggvik-Rotebro, Water protection and landscape measures, Construction documents		info missing	Services	Call-off	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2022	Very preliminary	1 - 5	Elisabeth Söderberg	New
9863	Investment	Knivsta concurrency, 750 metres train, Planning process	Passing loops and tracks, Rail, Uppsala	info missing	Services	Call-off	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2021	Very preliminary	1 - 5	Elisabeth Söderberg	New
9864	Investment	Road 225, Spångbro-Rangstavägen Pedestrian and cycle path, Planning process	Pedestrian and cycle path, Road, Stockholm County	info missing	Services	Call-off	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2021	Very preliminary	1 - 5	Elisabeth Söderberg	New
9865	Investment	Road safety measures Road 225 Frölunda and Porthus, Planning process	Road, Stockholm County	info missing	Services	Call-off	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2021	Very preliminary	1 - 5	Elisabeth Söderberg	New
9866	Investment	Pedestrian and cycle path, Morgongåva - Vittinge, Planning process	Pedestrian and cycle path, Road, Uppsala County	info missing	Services	Call-off	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2019	Very preliminary	1 - 5	Elisabeth Söderberg	New
9867	Investment	Pedestrian and cycle path, Tierp-Tierp kyrkby, Planning process	Pedestrian and cycle path, Road, Uppsala County	info missing	Services	Call-off	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2019	Very preliminary	1 - 5	Elisabeth Söderberg	New
9868	Investment	Turning and staging tracks north of Uppsala, Construction documents	Rail, Uppsala County	info missing	Services	Call-off	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2022	Very preliminary	5 - 10	Elisabeth Söderberg	New
9869	Investment	Knivsta concurrency, 750 metres train, Construction documents	Passing loops and tracks, Rail, Uppsala	info missing	Services	Call-off	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2022	Very preliminary	5 - 10	Elisabeth Söderberg	New
9871	Investment	National Road 55 entry Strängnäs, Planning process	Södermanland County	info missing	Services	Call-off	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2021	Very preliminary	5 - 10	Elisabeth Söderberg	New
9872	Investment	Grade-separated junction Sala, Construction documents	Crossings railway, Railway, Västmanland County	info missing	Services	Call-off	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2022	Very preliminary	5 - 10	Elisabeth Söderberg	New
9873	Investment	Road safety improvement measures 225/Maria Barkmans väg and Kagghamrabacken, Planning process	Other measures, Road, AB Stockholm County	info missing	Services	Call-off	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2021	Very preliminary	5 - 10	Elisabeth Söderberg	New
9874	Investment	Max speed increase Uppsala-Myrbacken, Construction documents	Measures to change speed, Rail, Uppsala County	info missing	Services	Call-off	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2021	Very preliminary	5 - 10	Elisabeth Söderberg	New
9875	Investment	E18/E4 interchange Hjulsta: bypass Bypass Stockholm N – E18 W, Planning process	Motorway, Road, AB Stockholm County	info missing	Services	Call-off	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2019	Very preliminary	5 - 10	Elisabeth Söderberg	New

9876	Investment	National Road 55 Bypass Flen, Planning process	Södermanland County	info missing	Services	Call-off	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2023	Very preliminary	5 - 10	Elisabeth Söderberg	New
9878	Investment	Fauna passages E4 Linköping-Järna, Construction documents		info missing	Services	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2021	Very preliminary	5 - 10	Elisabeth Söderberg	New
9881	Investment	Pedestrian and cycle measures C County, Planning process	Pedestrian and cycle path, Road, Uppsala County	info missing	Services	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2023	Very preliminary	10 - 20	Elisabeth Söderberg	New
9884	Investment	E4-Grana Stage 2, Planning process	Stockholms County	info missing	Services	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2019	Very preliminary	10 - 20	Elisabeth Söderberg	New
9886	Investment	E18 interchange Hjulsta - Jakobsberg, extension to 3 + 3 lanes (VST001D), Construction documents	Motorway, Road, AB Stockholm County	info missing	Services	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2021	Very preliminary	10 - 20	Elisabeth Söderberg	New
9887	Investment	Katrineholm, overtaking track, JO1810, Construction documents	Passing loops and tracks, Rail, Södermanland County	info missing	Services	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2027	Very preliminary	10 - 20	Elisabeth Söderberg	New
9889	Investment	Frövi depot rebuilding YO002, Construction documents	Rail, Örebro County	info missing	Services	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2024	Very preliminary	20 - 50	Elisabeth Söderberg	New
9890	Investment	Dalabanan, rebuilding of points heater BDL431, Production	Electrical measures other, Rail	info missing	Contract	Call-off	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2023	Very preliminary	< 1	Lena Scherman	New
9891	Investment	Mjölby extension staging tracks 22-23, Production	Rail, Östergötland County	info missing	Contract	Call-off	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2019	Very preliminary	< 1	Elisabeth Söderberg	New
9892	Investment	E18 Adjustment of entry ramps on the E18 at Barkarby interchange, Jakobsberg and Kalhäll, Production	Motorway, Road, AB Stockholm County	info missing	Contract	Call-off	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2022	Very preliminary	1 - 5	Elisabeth Söderberg	New
9893	Investment	Road 76, Traffic safety measures pedestrian, cycle and moped passage Estuna, Production	Road, Stockholm County	info missing	Contract	Call-off	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2023	Very preliminary	1 - 5	Elisabeth Söderberg	New
9895	Investment	Renovation of the platform lighting Vagnhärad, Production	Electrical measures other, Rail, Södermanland County	info missing	Contract	Call-off	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2022	Very preliminary	1 - 5	Elisabeth Söderberg	New
9896	Investment	Road 73 Widening of pavement to RGC and traffic safety improvement measures, Production	Pedestrian and cycle path, Road, Stockholm County	info missing	Contract	Call-off	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2022	Very preliminary	1 - 5	Elisabeth Söderberg	New
9897	Investment	Bridge 5-138-1 over Motala Ström, road 1136, load bearing increase, Production	Load bearing capacity, Roads, Östergötland County	info missing	Contract	Call-off	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2019	Very preliminary	1 - 5	Elisabeth Söderberg	New
9898	Investment	Uppsala-Märsta, Grindtorpsbäcken, km 52 + 729, bridge - new superstructure 3500-317-1, Production	Bridge, Railway, Uppsala County	info missing	Contract	Call-off	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2021	Very preliminary	1 - 5	Elisabeth Söderberg	New
9899	Investment	Märsta-Uppsala, Vrå Brook, km 51 + 615, bridge - new superstructure 3500-316-1, Production	Bridge, Railway, Uppsala County	info missing	Contract	Call-off	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2021	Very preliminary	1 - 5	Elisabeth Söderberg	New
9900	Investment	Track section 421 Replacement of auxiliary power transformers, Production	Electrical measures other, Rail, Östergötland County	info missing	Contract	Call-off	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2021	Very preliminary	1 - 5	Elisabeth Söderberg	New
9901	Investment	Skinnskatteberg points replacement 8b, Production	Points, Railway, Västmanland County	info missing	Contract	Call-off	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2023	Very preliminary	1 - 5	Elisabeth Söderberg	New
9902	Investment	Hökmora points replacement, points1, Production	Points, Railway, Västmanland County	info missing	Contract	Call-off	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2023	Very preliminary	1 - 5	Elisabeth Söderberg	New
9903	Investment	Road 225 Traffic safety measures Rosenhill, Production	Road, Stockholm County	info missing	Contract	Call-off	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2023	Very preliminary	1 - 5	Elisabeth Söderberg	New
9904	Investment	FRÖVI, Replacement of BL transformer SKB and cabling, Production	Electrical measures other, Rail, Örebro County	info missing	Contract	Call-off	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2021	Very preliminary	1 - 5	Elisabeth Söderberg	New
9905	Investment	Kumla station, replacement of platform roof, Production	Other maintenance activities, Rail, Kronoberg County	info missing	Contract	Call-off	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2019	Very preliminary	5 - 10	Elisabeth Söderberg	New
9906	Investment	Torp, bridge - new superstructure. Currently provisional 3500-162-1, Production	Bridge, Railway, Östergötland County	info missing	Contract	Call-off	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2022	Very preliminary	5 - 10	Elisabeth Söderberg	New
9907	Investment	Cost of moving road 919, Mariefred, Production	Södermanland County	info missing	Contract	Call-off	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2022	Very preliminary	5 - 10	Elisabeth Söderberg	New
9908	Investment	Pedestrian and cycle path Road 56 Sala-Heby Västmanland co-financing V8611096 (Road 56 Sala-Heby 2 + 1, VO1802), Production	Pedestrian and cycle path, Road, Uppsala County	info missing	Contract	Call-off	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2023	Very preliminary	5 - 10	Elisabeth Söderberg	New
9910	Investment	Upgrade of depot lighting Stockholm C (B43), Production	Electrical measures other, Rail, Stockholm County	info missing	Contract	Call-off	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2021	Very preliminary	5 - 10	Elisabeth Söderberg	New

9911	Investment	Pedestrian and cycle path, Morgongåva - Vittinge, Production	Pedestrian and cycle path, Road, Uppsala County	info missing	Contract	Call-off	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2022	Very preliminary	5 - 10	Elisabeth Söderberg	New
9912	Investment	Replacement of challenge cables Frövi transformer station, Production	Electrical measures other, Rail, Örebro County	info missing	Contract	Call-off	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2022	Very preliminary	5 - 10	Elisabeth Söderberg	New
9913	Investment	Voltage conversion to 22kV-Et-Arb, Production	Electrical measures other, Rail, Västmanland County	info missing	Contract	Call-off	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2021	Very preliminary	5 - 10	Elisabeth Söderberg	New
9915	Investment	Setra Package: Heby, Hasselfors and Skinnskatteberg (Näringslivspotten), Production	Terminals and connection rails, Railway, Uppsala County	info missing	Contract	Call-off	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2019	Very preliminary	5 - 10	Elisabeth Söderberg	New
9916	Investment	Division of train Uppsala C, Production	Other measures, Rail, Uppsala County	info missing	Contract	Call-off	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2021	Very preliminary	5 - 10	Johan Hedlund	New
9917	Investment	Bus, section 6/7, Järva Krog widening ramp, driving lane, signal Frescati, Production	Public Transport, Road	info missing	Contract	Call-off	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2022	Very preliminary	5 - 10	Elisabeth Söderberg	New
9919	Investment	Road 76, Pedestrian and cycle path Norrtälje - Svanberga, Production	Pedestrian and cycle path, Road, Stockholm County	info missing	Contract	Call-off	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2021	Very preliminary	5 - 10	Elisabeth Söderberg	New
9920	Investment	Derailment protection Samzelli bridge, Hallsberg measure 11717, Production	Tracks, Örebro County	info missing	Contract	Call-off	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2021	Very preliminary	5 - 10	Patrik Bjerninge	New
9921	Investment	Capacity raising measures with points replacement PLö measure 11733, Production	Points, Railway	info missing	Contract	Call-off	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2022	Very preliminary	5 - 10	Elisabeth Söderberg	New
9925	Investment	Ställdalen-Grängesberg, Silverhöjd track, Stability and reinforcement measures for track replacement, Production	Tracks,	info missing	Contract	Call-off	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2021	Very preliminary	5 - 10	Elisabeth Söderberg	New
9926	Investment	Brävalla level separation, Production	Crossings railway, Railway, Östergötland County	info missing	Contract	Call-off	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2023	Very preliminary	5 - 10	Elisabeth Söderberg	New
9928	Investment	3500-15-1, Gamla Årstabron bridge repainting - Bågen, Production	Bridge, Railway, Stockholm County	info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2021	Very preliminary	5 - 10	Elisabeth Söderberg	New
9929	Investment	Järvaån Culvert, BDL 401 km 6 + 100, bridge replacement, 3500-282-1, Production	Bridge, Railway, Stockholm County	info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2021	Very preliminary	5 - 10	Elisabeth Söderberg	New
9930	Investment	Norrköping, Sandbyhov VP Northwest, km 184 + 466, Repairs, 3500-120-1, Production	Bridge, Railway, Östergötland County	info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2021	Very preliminary	10 - 20	Elisabeth Söderberg	New
9931	Investment	Strong cycle route Nyköping-Oxelösund, Production	Pedestrian and cycle path, Road, Södermanland County	info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2022	Very preliminary	10 - 20	Elisabeth Söderberg	New
9933	Investment	Norrköping, Sandbyhov VP Northwest, km 184 + 382, replacement of whole bridge, 3500-119-1, Production	Bridge, Railway, Östergötland County	info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2021	Very preliminary	10 - 20	Elisabeth Söderberg	New
9934	Investment	Tierp, simultaneous approach, Production	Rail, Uppsala County	info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2022	Very preliminary	10 - 20	Elisabeth Söderberg	New
9935	Investment	Interchange Fullerö E4 and Road 290 capacity measures, Production	Roundabouts and junctions, Road, Uppsala county	info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2021	Very preliminary	10 - 20	Elisabeth Söderberg	New
9936	Investment	Operating track Rala-Sannahed, Production	Tracks, Örebro County	info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2022	Very preliminary	10 - 20	Elisabeth Söderberg	New
9937	Investment	Public transport measures, Uppsala county	Public Transport, Road	info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2022	Very preliminary	10 - 20	Elisabeth Söderberg	New
9938	Investment	Public transport measures, Örebro county	Public Transport, Road	info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2022	Very preliminary	10 - 20	Elisabeth Söderberg	New
9939	Investment	Public transport measures, Västmanland county	Public Transport, Road	info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2022	Very preliminary	10 - 20	Elisabeth Söderberg	New
9940	Investment	Grängesberg concrete post replacement, Production	Contact line	info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2021	Very preliminary	10 - 20	Patrik Bjerninge	New
9941	Investment	E4 Linköping trimming interchanges Östra och Malmen, Production	Roundabouts and junctions, Road, Östergötland county	info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2021	Very preliminary	10 - 20	Elisabeth Söderberg	New
9942	Investment	Road 225, Spångbro-Rangstavägen Pedestrian and cycle path, Production	Pedestrian and cycle path, Road, Stockholm County	info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2023	Very preliminary	10 - 20	Elisabeth Söderberg	New
9943	Investment	Road safety improvement measures road 225/Maria Barkmans road and Kagghamrabacken, Production	Road, Stockholm County	info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2023	Very preliminary	10 - 20	Elisabeth Söderberg	New

9946	Investment	Järna-Flen, Bjömlunda, points replacement, Production	Points, Railway, Södermanland County	info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2021	Very preliminary	10 - 20	Elisabeth Söderberg	New
9947	Investment	Stockholm, level crossings Upgrade to today's requirements, Production		info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2021	Very preliminary	10 - 20	Elisabeth Söderberg	New
9948	Investment	Police checkpoints with WIM South side, Production	Motorway, Road, AB Stockholm County	info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2022	Very preliminary	10 - 20	Elisabeth Söderberg	New
9949	Investment	E County road 881 New pedestrian and cycle path along Djurövägen, Production	Pedestrian and cycle path, Road, Östergötland County	info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2021	Very preliminary	10 - 20	Elisabeth Söderberg	New
9950	Investment	Pedestrian and cycle path Länna, road 282, Production	Pedestrian and cycle path, Road, Uppsala County	info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2025	Very preliminary	10 - 20	Elisabeth Söderberg	New
9951	Investment	Demolition of track and bridge. Old Elektrolux track in Motala, Production	Tracks, Östergötland County	info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2023	Very preliminary	10 - 20	Elisabeth Söderberg	New
9952	Investment	PLö Trimming package Bergslagspendeln measure 15245, Production	Rail, Västmanland County	info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2021	Very preliminary	10 - 20	Elisabeth Söderberg	New
9953	Investment	Fauna passages E4 Linköping-Järna, Production		info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2022	Very preliminary	10 - 20	Elisabeth Söderberg	New
9955	Investment	Road 274 level-separated pedestrian and cycle passage, Hemmesta schools, Production	Road, Stockholm County	info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2022	Very preliminary	10 - 20	Elisabeth Söderberg	New
9958	Investment	E18/E4 interchange Hjulsta: bypass E18 W – Bypass Stockholm S, VST001d, Production	Motorway, Road, AB Stockholm County	info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2024	Very preliminary	10 - 20	Elisabeth Söderberg	New
9959	Investment	Adaptation to new train Uppsala-Gävle, Production	Other measures, Rail, Uppsala County	info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2021	Very preliminary	10 - 20	Elisabeth Söderberg	New
9960	Investment	Karbenning points replacement, points 1.2, 4a, 5, 6, Production	Points, Railway, Västmanland County	info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2023	Very preliminary	20 - 50	Elisabeth Söderberg	New
9961	Investment	Pedestrian and cycle path, Tierp-Tierp kyrkby, Production	Pedestrian and cycle path, Road, Uppsala County	info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2022	Very preliminary	20 - 50	Elisabeth Söderberg	New
9962	Investment	Safe depots region East, Production	Fencing and camera surveillance, Railroad, U Västmanland county	info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2022	Very preliminary	20 - 50	Elisabeth Söderberg	New
9963	Investment	New measures Gotland, Production	Road, North Halland County	info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2022	Very preliminary	20 - 50	Elisabeth Söderberg	New
9964	Investment	Kimstad, points replacement, points 105 and 106, Production	Points, Railway, Östergötland County	info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2020	Very preliminary	20 - 50	Elisabeth Söderberg	New
9965	Investment	E18 safety Karlskoga Österleden/Sommarvägen, Production	Roundabouts and junctions, Road,	info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2022	Very preliminary	20 - 50	Elisabeth Söderberg	New
9966	Investment	Electrification Kimstad-Skräblacka, Production	Contact line, Östergötland County	info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2020	Very preliminary	20 - 50	Elisabeth Söderberg	New
9967	Investment	Pedestrian and cycle path Road 56 Sala-Heby Västmanland co-financing V8611096 (road 56 Sala-Heby 2 + 1, VQ1802), Production	Pedestrian and cycle path, Road, Värmland County	info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2023	Very preliminary	20 - 50	Elisabeth Söderberg	New
9968	Investment	Östergötland, Skärgårdsänken Söderköping, Production	Östergötland County	info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2021	Very preliminary	20 - 50	Elisabeth Söderberg	New
9970	Investment	PLö Rebuild Västerås western ranger depot, tower and bank, Production	Rail, Västmanland County	info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2021	Very preliminary	20 - 50	Elisabeth Söderberg	New
9971	Investment	Stockholm, Stockholm, Stockholm, Close-up signal in Huddinge (VSB), Production	Signal plant, Stockholm County	info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2022	Very preliminary	20 - 50	Elisabeth Söderberg	New
9972	Investment	E4, Glädjen-Arlanda, Håggvik-Rotebro, Water protection and landscape measures, Production		info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2023	Very preliminary	20 - 50	Elisabeth Söderberg	New
9973	Investment	Jordbro free load site, Production	Terminals and connection tracks, Railway, AB Stockholm County	info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2021	Very preliminary	20 - 50	Elisabeth Söderberg	New
9974	Investment	Märsta, overhead contact line replacement and post painting. Replacement of oil cables, Production	Electrical measures other, Rail, Stockholm County	info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2021	Very preliminary	20 - 50	Elisabeth Söderberg	New
9975	Investment	Tillberga, track and points replacement, Production	Tracks, Västmanland County	info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2022	Very preliminary	20 - 50	Elisabeth Söderberg	New

9976	Investment	Pedestrian and cycle bridge and scrapping of level crossing Vimpelgatan, Production	Crossings railway, Railway, Uppsala County	info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2023	Very preliminary	20 - 50	Elisabeth Söderberg	New
9977	Investment	Eskilstuna signal switchgear replacement and signal-regulated approach Gredby, Production	Signal plant, Södermanland County	info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2022	Very preliminary	20 - 50	Elisabeth Söderberg	New
9978	Investment	Regional public transport measures D county, Production	Public Transport, Road	info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2019	Very preliminary	20 - 50	Elisabeth Söderberg	New
9979	Investment	Moså's new entrance from the south to the terminal, measure 11760, Production	Terminals and connection rails, Railway, Örebro County	info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2021	Very preliminary	20 - 50	Elisabeth Söderberg	New
9980	Investment	E20 interchange Gröndal - interchange Arby, Production	Södermanland County	info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2022	Very preliminary	20 - 50	Elisabeth Söderberg	New
9981	Investment	Bergslagsbanan trimming for raised max speed Kopparberg-Frövi, Production	Rail, Örebro County	info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2022	Very preliminary	20 - 50	Elisabeth Söderberg	New
9982	Investment	Road safety measures Road 225 Frölunda and Porthus, Production	Road, Stockholm County	info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2022	Very preliminary	20 - 50	Elisabeth Söderberg	New
9983	Investment	Grade-separated junction Börjegatan and increased protection on Ringvägen level crossing, Production	Crossings railway, Railway, Uppsala County	info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2022	Very preliminary	20 - 50	Elisabeth Söderberg	New
9984	Investment	Turning and staging tracks north of Uppsala, Production	Rail, Uppsala County	info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2023	Very preliminary	20 - 50	Elisabeth Söderberg	New
9985	Investment	Västerås-Bålsta, FÖ line, Production	Power provision, Rail, Västmanland County	info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2021	Very preliminary	20 - 50	Elisabeth Söderberg	New
9986	Investment	Upgrade in connection with track replacement Silverhöjd track, Production	Tracks, Örebro County	info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2021	Very preliminary	20 - 50	Elisabeth Söderberg	New
9987	Investment	Skogstorp-Vrena, Replacement of central units M85 to M95, Production	Signal plant	info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2021	Very preliminary	20 - 50	Elisabeth Söderberg	New
9988	Investment	Knivsta concurrency, 750 metres train, Production		info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2023	Very preliminary	20 - 50	Elisabeth Söderberg	New
9989	Investment	Fauna passage Road , Production		info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2024	Very preliminary	20 - 50	Elisabeth Söderberg	New
9990	Investment	Fauna passage Road , Production		info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2022	Very preliminary	20 - 50	Elisabeth Söderberg	New
9991	Investment	Road 50 Lindesberg-county border Dalarna safety and capacity, Production	Widening, Road, Örebro county	info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2023	Very preliminary	20 - 50	Elisabeth Söderberg	New
9992	Investment	Road 55 entry Strängnäs, Production	Södermanland County	info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2022	Very preliminary	50 - 100	Elisabeth Söderberg	New
9993	Investment	Nynäsbanan, grade-separated road junction Segersång, Production	Crossings railway, Railway, Stockholm County	info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2022	Very preliminary	50 - 100	Elisabeth Söderberg	New
9994	Investment	Kolbäck-Kvicksund safety and trimming, Production	Crossings railway, Railway, Södermanland County	info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2022	Very preliminary	50 - 100	Elisabeth Söderberg	New
9995	Investment	Karlberg track portal, Värtaspåret km 2 + 736, bridge replacement, 3500-275-2, Production	Bridge, Railway	info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2023	Very preliminary	50 - 100	Elisabeth Söderberg	New
9996	Investment	Max speed increase Uppsala-Myrbacken, Production	Measures to change speed, Rail, Uppsala County	info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2022	Very preliminary	50 - 100	Elisabeth Söderberg	New
9997	Investment	Silverhöjden track overhead contact line replacement Grängesberg-Ståldalen, Production	Contact line	info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2022	Very preliminary	50 - 100	Elisabeth Söderberg	New
9998	Investment	Stockholm, Measures to improve protection on level crossings, Production	Crossings railway, Railway, Stockholm County	info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2023	Very preliminary	50 - 100	Elisabeth Söderberg	New
9999	Investment	E18/E4 interchange Hjulsta: Bypass 2 + extension to 3 + 4 lanes, Bypass Stockholm N – E18 W, Production	Motorway, Road, AB Stockholm County	info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2022	Very preliminary	50 - 100	Elisabeth Söderberg	New
10000	Investment	Kummelby, Replacement of distribution system jzu840 with OCS950, Production	Signal plant, Stockholm County	info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2021	Very preliminary	50 - 100	Elisabeth Söderberg	New
10001	Investment	Tomtebodå, new ranger switchgear, Production	Signal plant, Stockholm County	info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2025	Very preliminary	50 - 100	Elisabeth Söderberg	New
10002	Investment	E18/E4 interchange Hjulsta: loop 2, Production	Motorway, Road, AB Stockholm County	info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2022	Very preliminary	50 - 100	Elisabeth Söderberg	New

10003	Investment	Arlanda C, Platform extension for space for two train sets, Production	Points, Railway, Stockholm County	info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2021	Very preliminary	50 - 100	Elisabeth Söderberg	New
10004	Investment	Pedestrian and cycle measures C County, Production	Pedestrian and cycle path, Road, Södermanland County	info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2023	Very preliminary	50 - 100	Elisabeth Söderberg	New
10005	Investment	Älvsjö, points replacement, Production	Points, Railway, Stockholm County	info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2023	Very preliminary	50 - 100	Elisabeth Söderberg	New
10006	Investment	Renovation of old line linked to Hallsberg-Degerön, Stenkumla-Dunsjö, Production	Double or multi track, Rail	info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2023	Very preliminary	50 - 100	Elisabeth Söderberg	New
10007	Investment	Essingeleden, risk reduction measures establishing fendering (VST1807), Production	Motorway, Road, AB Stockholm County	info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2024	Very preliminary	100 - 300	Elisabeth Söderberg	New
10008	Investment	Road 250 Kungsör-Kolsva	Västmanland county	info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2023	Very preliminary	100 - 300	Elisabeth Söderberg	New
10009	Investment	Hallsberg-Östansjö, Hallsberg Skymossen, overhead contact line upgrade + 20 kV auxiliary power, Production	Electrical measures other, Rail, Örebro County	info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2023	Very preliminary	100 - 300	Patrik Bjerninge	New
10010	Investment	Road 55 Bypass Flen, Production	Södermanland County	info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2024	Very preliminary	100 - 300	Elisabeth Söderberg	New
10011	Investment	Frövi depot rebuilding YO002, Production	Rail, Örebro County	info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2025	Very preliminary	100 - 300	Elisabeth Söderberg	New
10013	Investment	E4-Grana Stage 2, Production	Stockholms County	info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2021	Very preliminary	100 - 300	Elisabeth Söderberg	New
10015	Investment	Western main line, Flemingsberg-Järna, upgrade of tunnels, JST1810, Production	Tunnel, Railway, Stockholm County	info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2023	Very preliminary	100 - 300	Elisabeth Söderberg	New
10016	Investment	Katrineholm-Åby, overhead contact line upgrade (suspension and cantilevers) + 20 kV auxiliary power, Production	Electrical measures other, Rail, Södermanland County	info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2025	Very preliminary	100 - 300	Elisabeth Söderberg	New
10017	Investment	E18 Widening Hjulsta interchange - Jakobsberg interchange, VST001d, Production	Motorway, Road, AB Stockholm County	No	Contract	Object-specific	Road	Contracts-Land	East Region/Stockholm	info missing	info missing	2024	Very preliminary	100 - 300	Elisabeth Söderberg	New
10018	Investment	Katrineholm, overtaking track, JO1810, Production		info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2028	Very preliminary	100 - 300	Elisabeth Söderberg	New
10021	Investment	Road 63 Bypass Hjulsjö, Production	Örebro county	info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2022	Very preliminary	50 - 100	Elisabeth Söderberg	New
10022	Investment	New measures cycle action area, Production	Pedestrian and cycle path, Road, Stockholm County	info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2022	Very preliminary	50 - 100	Elisabeth Söderberg	New
10024	Investment	New measures public transport action area, Production	Public Transport, Road	info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2023	Very preliminary	10 - 20	Elisabeth Söderberg	New
10027	Investment	Adaptation of signals at stations, region east, Production	Public Transport, Railway	info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2023	Very preliminary	5 - 10	Elisabeth Söderberg	New
10029	Investment	Skärvsta, road bridge km 31 + 931, bridge replacement, 3501-5343-1, Production	Bridge, Railway	info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2022	Very preliminary	5 - 10	Elisabeth Söderberg	New
10030	Investment	Igelsta, road bridge km 33 + 272, bridge replacement, 3501-5344-1, Production	Bridge, Railway	info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2022	Very preliminary	5 - 10	Elisabeth Söderberg	New
10031	Investment	Public transport measures, Västmanland county	Public Transport, Road	info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2023	Very preliminary	5 - 10	Elisabeth Söderberg	New
10033	Investment	Linköping, Ladugårdsbacke road bridge, Bridge repair, 3501-5276-1, Production	Bridge, Railway	info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2021	Very preliminary	5 - 10	Elisabeth Söderberg	New
10034	Investment	Smt-Åby, Bridge over railway at Näkna, Bridge replacement, 100-801-1, Production	Bridge, Railway	info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2021	Very preliminary	1 - 5	Elisabeth Söderberg	New
10035	Investment	Svartån Boxholm (Industrial track), repainting bridge, 3500-1149-3, Production	Bridge, Railway, Östergötland County	info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2019	Very preliminary	1 - 5	Lena Scherman	New
10037	Investment	Norsholm, bascule bridge over Göta canal, km 204+770, replacement of electrical and control system, 3500-126-1, Production	Bridge, Railway	info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2022	Very preliminary	1 - 5	Elisabeth Söderberg	New
10038	Investment	Bridge over Lillsjöbacken, Bridge replacement, 3500-5158-2, Production		info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2021	Very preliminary	1 - 5	Elisabeth Söderberg	New

10039	Investment	Wildlife passage Laxå, Production		info missing	Contract	Object-specific	Info missing	Information missing	East Region/Stockholm	info missing	info missing	2021	Very preliminary	1 - 5	Elisabeth Söderberg	New
5829	Central functions	Marketing consultancy services	Marketing consultancy services	No	Services	Object-specific	Not construction, other	Indirect Communication	Entire Transport Administration	2019-09	2019-09	2020-01	Very preliminary	50 - 100	Lisa Silvermark	
6385	Central functions	Framework Agreement Security-classed Entrepreneur Property		No	Contract	Framework agreement	Not construction, other	Contracts-Construction work-Properties	Entire Transport Administration	2019-04	2019-05	2019-07	Very preliminary	5 - 10	Bo Ekdahl	
7032	Investment	Water protection measures Stockholm, Construction document	Will probably be packaged.	info missing	Services	Call-off	Info missing	Information missing	Entire Transport Administration	info missing	info missing	2021	Very preliminary	10 - 20	Elisabeth Söderberg	
7033	Investment	Water protection measures Stockholm, Planning process	Will probably be packaged.	info missing	Services	Call-off	Info missing	Information missing	Entire Transport Administration	info missing	info missing	2020	Very preliminary	20 - 50	Elisabeth Söderberg	
7034	Investment	Water protection measures Stockholm, Production	Can be repackaged and parts of other projects.	info missing	Contract	Object-specific	Info missing	Information missing	Entire Transport Administration	info missing	info missing	2020	Very preliminary	100 - 300	Elisabeth Söderberg	
10227	Maintenance	Transformer audit		Please observe Transg	Goods	Object-specific	Rail	Good and services-Technically approved material-Transformers	Entire Transport Administration	2019-10	2019-11	2020-01	Very preliminary	10 - 20	Elena Tronje	New
9268	Investment	Energising/scraping of protective sections, Production		No	Contract	Object-specific	Rail	Contracts-BEST-Electrical	info missing	info missing	info missing	2019	Very preliminary	20 - 50	Marianne Werner	New
2488	Investment	Risk-reducing Furunäs road 755 (AB04)		No	Contract	Object-specific	Road	Contracts-Land	North Region	2019-11	2019-12	2020-01	Very preliminary	20 - 50	Anna-Karin Forsström	
2500	Investment	Rectification of wildlife obstacle, new bridge over Lillån, road 392, Överkalix Municipality, BD county (Contract)	Norrbottn county	No	Contract	Object-specific	Road	Contracts-Construction work-Bridges	North Region	2019-09	2019-10	2020-01	Very preliminary	10 - 20	Anna-Karin Forsström	
3168	Investment	Production Risk reducing measures Vuollerim road 810		No	Contract	Object-specific	Road	Contracts-Land	North Region	2019-09	2019-11	2020-01	Very preliminary	10 - 20	Anna-Karin Forsström	
3169	Investment	Production Risk-reduction Baggböle Road 632		No	Construction Contract	Call-off	Road	Contracts-Land	North Region	2020-01	2020-02	2020-02	Very preliminary	5 - 10	Anna-Karin Forsström	
3312	Investment	Production 373 E4-Svensbyn Stage 2 Vitsand-Svensbyn		No	Contract	Object-specific	Road	Contracts-Land	North Region	info missing	info missing	2020	Very preliminary	100 - 300	Anna-Karin Forsström	New
5192	Investment	Träskholm- Myrheden, Points replacement (Production)	Production	No	Contract	Object-specific	Rail	Contracts-BEST-Track	North Region	info missing	info missing	2021-2022	Very preliminary	10 - 20	Bo Harnemo	
5997	Investment	Road 372 Skellefteå-Skelleftehamn central barrier measures, Planning process	Multi-lane road, AC Västerbotten county	info missing	Services	Call-off	Info missing	Information missing	North Region	info missing	info missing	2019	Very preliminary	5 - 10	Bo Harnemo	
6001	Investment	Pedestrian and cycle path Kittelfjäll Road 1088, stage 1, Production	Pedestrian and cycle path, AC Västerbotten county	info missing	Contract	Object-specific	Info missing	Information missing	North Region	info missing	info missing	2020	Very preliminary	1 - 5	Johanna Vesterberg	
6702	Maintenance	Basic maintenance of railway construction Luleå-Murjek, Haparandabanan	Ongoing contract until 2022-09-30. The client has the option of extending the contract period for up to 2 years, maintaining the existing contract conditions. (Therefore marked red)	Please observe Transg	Basic contract Maintenance	Object-specific	Rail	Contracts-Basic contract rail	North Region	2020-09	2020-12	2022-10	Very preliminary	300 - 500	Johanna Laine	
6703	Maintenance	Basic maintenance of railway construction Holmsund-Boden Södra incl. light rails	Ongoing contract until 2022-09-30. The client has the option of extending the contract period for up to 2 years, maintaining the existing contract conditions. (Therefore marked red)	Please observe Transg	Basic contract Maintenance	Object-specific	Rail	Contracts-Basic contract rail	North Region	2020-10	2021-01	2022-10	Very preliminary	500 - 700	Johanna Laine	
6765	Maintenance	Basic maintenance of railway construction Norra Malmbanan	Ongoing contract until 2021-09-30. The client has the option of extending the contract period for up to 2 years, maintaining the existing contract conditions. (Therefore marked red)	Please observe Transg	Basic contract Maintenance	Object-specific	Rail	Contracts-Basic contract rail	North Region	2019-12	2020-04	2021-10	Very preliminary	500 - 700	Johanna Laine	
6766	Maintenance	Basic maintenance of railway construction Långsele-Vännäs, Botniabanan, Forsmo-Hoting		Please observe Transg	Basic contract Maintenance	Object-specific	Rail	Contracts-Basic contract rail	North Region	2020-10	2021-01	2022-10	Very preliminary	300 - 500	Johanna Laine	
6779	Investment	Project planning E4 Broånge-Daglöstén		No	Services	Call-off	Road	Technical consultants-Planning & design	North Region	2020-02	2020-03	2020-04	Very preliminary	5 - 10	Andreas Lantz	
6780	Investment	Production E4 Broånge-Daglöstén		No	Contract	Object-specific	Road	Contracts-Land	North Region	2024-02	2024-03	2024-04	Very preliminary	100 - 300	Andreas Lantz	
6781	Investment	Project planning E4 Daglösten-Ljusvattnet		No	Services	Call-off	Road	Technical consultants-Planning & design	North Region	2022-01	2022-03	2022-04	Very preliminary	5 - 10	Andreas Lantz	
6959	Investment	Bearing capacity increasing measures Holmfors - Sandträsk, Production		info missing	Contract	Object-specific	Road	Contracts-Land	North Region	2020-05	2020-06	2020-06	Very preliminary	< 1	Johanna Vesterberg	
6980	Investment	E10 Liikavaara moving road, Production		No	Contract	Object-specific	Road	Contracts-Land	North Region	info missing	info missing	2021	Very preliminary	50 - 100	Jan Eliasson	
8965	Investment	Production Risk reduction. Gammelgården Part II	Culvert replacement c. 52m, removal of existing overload and new road. Scope uncertain. Kalix municipality.	No	Construction Contract	Object-specific	Road	Contracts-Land	North Region	2019-04	2019-05	2019-06	Very preliminary	20 - 50	Anna-Karin Forsström	
9028	Investment	PLno Fauna passage Sangis Bredviksheden, Planning process		No	Services	Call-off	Road	Technical consultants-Planning & design	North Region	info missing	info missing	2019	Very preliminary	1 - 5	Andreas Lantz	New
9029	Investment	Fauna passage Sangis Bredviksheden, Construction documents		No	Services	Call-off	Road	Technical consultants-Planning & design	North Region	info missing	info missing	2021	Very preliminary	1 - 5	Andreas Lantz	New
9030	Investment	PLno Faunapassage Sangis Bredviksheden, Production		No	Contract	Object-specific	Road	Contracts-Construction work-Bridges	North Region	info missing	info missing	2021	Very preliminary	20 - 50	Andreas Lantz	New

9031	Investment	Bridge over Torne River, Autio, Planning process		No	Services	Call-off	Road	Technical consultants-Planning & design	North Region	info missing	info missing	2019	Very preliminary	1 - 5	Johanna Vesterberg	New
9032	Info missing	Bridge over Torne River, Autio, Construction documents		info missing	Services	Call-off	Info missing	Information missing	North Region	info missing	info missing	2019	Very preliminary	1 - 5	Johanna Vesterberg	New
9033	Investment	Bridge over Torne River, Autio, Production		No	Contract	Object-specific	Road	Contracts-Construction work-Bridges	North Region	info missing	info missing	2021	Very preliminary	50 - 100	Johanna Vesterberg	
9035	Investment	Junosuando-Svappavaara, Production		info missing	Contract	Object-specific	Road	Contracts-Land	North Region	info missing	info missing	2022	Very preliminary	100 - 300	Johanna Vesterberg	
9038	Investment	Autio-Junosuando, Production	Production is scheduled for 2021-2023 for Autio-Anttis, 2023-2024 Anttis-Lovikka and 2020-2021 Palokorva-Junosuando.	info missing	Contract	Object-specific	Road	Contracts-Land	North Region	info missing	info missing	2023-2024	Very preliminary	300 - 500	Johanna Vesterberg	
9040	Investment	Shortcut Kaunisvaara-Junusunando (inc. Juno), Production		No	Contract	Object-specific	Road	Contracts-Land	North Region	info missing	info missing	2020	Very preliminary	50 - 100	Johanna Vesterberg	
10252	Investment	E10 Kauppinen-Kiruna, Production		No	Contract	Object-specific	Road	Contracts-Land	North Region	info missing	info missing	2025	Very preliminary	100 - 300	Anna-Karin Forsström	New
1521	Investment	Road 118 Åhus - Kristianstad		No	Services	Object-specific	Road	Technical consultants-Planning & design	South Region	2019-10	2019-11	2019-12	Very preliminary	1 - 5	Catharina Selin	New
5745	Investment	E22 Mönsterås, transfer station – production	H Kalmar county	info missing	Contract	Object-specific	Info missing	Information missing	South Region	2021-03	2021-05	2021-10	Very preliminary	20 - 50	Catarina Fällström-Jacobsen	
6182	Investment	Nässjö, New Conversion station		Please observe Transg	Contract	Object-specific	Rail	Contracts-Infrasystem-Power railway	South Region	2025-01	2025-07	2025-08	Very preliminary	100 - 300	Marianne Werner	
6376	Investment	Malmö, New Conversion station		Please observe Transg	Contract	Object-specific	Rail	Contracts-Infrasystem-Power railway	South Region	2022-01	2022-07	2022-08	Very preliminary	300 - 500	Marianne Werner	
6383	Central functions	Replacement of elevators Hässleholm station	Replacement of elevators Bro platform in Hässleholm station (4).	Please observe Transg	Design-build contract	Object-specific	Rail	Contracts-Construction work-Properties	South Region	2020-08	2020-10	2020-12	Very preliminary	100 - 300	Bo Ekdahl	
6384	Central functions	Escalators, Helsingborg station	Replacement of escalators in Helsingborg station (Knutpunkten). 4 pcs	Please observe Transg	Design-build contract	Object-specific	Rail	Contracts-Construction work-Properties	South Region	2019-10	2020-01	2020-03	Very preliminary	20 - 50	Bo Ekdahl	
6420	Investment	Treatment of land contamination, Construction document	Environment land	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2020	Very preliminary	50 - 100	Per Molin	
6431	Investment	E22 Lund roundabout North entry, Super bus Kristianstad-Malmö, Planning process	M Skåne county, Public transport	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2019	Very preliminary	1 - 5	Per Molin	
6435	Investment	National road 21 Vanneberga, passability junction, Planning process	M Skåne county, Roundabouts and junctions	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2020	Very preliminary	1 - 5	Per Molin	
6442	Investment	Planning system F County Public transport measures, Production	F Jönköping county, Public transport	info missing	Contract	Object-specific	Info missing	Information missing	South Region	info missing	info missing	2019	Very preliminary	5 - 10	Per Molin	
6446	Investment	County road 557 Lagan, pedestrian and cycle path - Production	G Kronoberg county, Public transport	info missing	Contract	Object-specific	Info missing	Information missing	South Region	info missing	info missing	2019	Very preliminary	1 - 5	Per Molin	
6503	Investment	Nässjö-Vaggeryd, level crossing measures (for FJB), production		No	Contract	Object-specific	Rail	Contracts-BEST-Track	South Region	2020-01	2020-04	2020-06	Very preliminary	< 1	Claes Linderoth	
8939	Investment	E22 Ronneby E-Nättraby - contract	13 km of new motorway in connection to existing route. Two new traffic interchange sites and reconstruction of an existing. Re-/new construction of lay-by Förkärla.	No	Contract	Object-specific	Road	Contracts-Land	South Region	2024-05	2024-11	2025-03	Very preliminary	500 - 700	Lars Falk	
8944	Transport Administration School	Snow clearing and gritting for Transport Administration School in Ängelholm		No	Services	Object-specific	Not construction, other	Indirect Facilities management	South Region	2019-03	2019-04	2019-11	Very preliminary	< 1	Lill Ullman	
8945	Transport Administration School	Consultants for training at Transport Administration School		No	Services	Object-specific	Both road and rail	Indirect HR Competence development	South Region	2019-03	2019-04	2019-12	Very preliminary	< 1	Lill Ullman	
9278	Investment	Höör, accessibility adaptation of station, Production	Stations, Railway, Skåne County	info missing	Contract	Call-off	Info missing	Information missing	South Region	info missing	info missing	2019	Very preliminary	1 - 5	Anna Gustafsson	New
9279	Investment	Jönköping line, passing station Vilhelmsro, Construction documents	Passing loops and tracks, Rail, Jönköping County	info missing	Services	Object-specific	Info missing	Information missing	South Region	info missing	info missing	2021	Very preliminary	10 - 20	Anna Gustafsson	New
9280	Investment	Jönköping line, passing station Vilhelmsro, Planning process	Passing loops and tracks, Rail, Jönköping County	info missing	Services	Object-specific	Info missing	Information missing	South Region	info missing	info missing	2019	Very preliminary	10 - 20	Anna Gustafsson	New
9281	Investment	Åstorp, Klippan, Tyringe, Bjuv station measures, Production	Stations, Railway, Skåne County	info missing	Contract	Object-specific	Info missing	Information missing	South Region	info missing	info missing	2019	Very preliminary	10 - 20	Anna Gustafsson	New
9282	Investment	Jönköping line, passing station Vilhelmsro, Production		info missing	Contract	Object-specific	Info missing	Information missing	South Region	info missing	info missing	2023	Very preliminary	50 - 100	Anna Gustafsson	New
9283	Investment	Road 1341 Ludvigsborg-Sårtofta, Pedestrian and cycle path, Production	Pedestrian and cycle path, Road, Skåne County	info missing	Contract	Call-off	Info missing	Information missing	South Region	info missing	info missing	2020	Very preliminary	1 - 5	Bengt Wigernäs	New
9284	Investment	E4 Lay-by Vätterleden, surfacing parking area etc., Production	Hard standing and parking, Road, F Jönköping County	info missing	Contract	Call-off	Info missing	Information missing	South Region	info missing	info missing	2020	Very preliminary	1 - 5	Bengt Wigernäs	New
9285	Investment	E4 Lay-by Vista Kulle, improvement of parking area, Production	Hard standing and parking, Road, F Jönköping County	info missing	Contract	Call-off	Info missing	Information missing	South Region	info missing	info missing	2020	Very preliminary	1 - 5	Bengt Wigernäs	New
9286	Investment	YSY007 Rv 26 Mullsjö-Slättäng, Construction documents	Jönköping County	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2022	Very preliminary	1 - 5	Bengt Wigernäs	New
9287	Investment	Rv 23 Ekeröd - Sandåkra collision-free country road, Construction documents	Skåne County	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2020	Very preliminary	1 - 5	Bengt Wigernäs	New
9288	Investment	E4 Lay-by Krängsberg, rebuilding traffic control site, Production	Hard standing and parking, Road, F Jönköping County	info missing	Contract	Call-off	Info missing	Information missing	South Region	info missing	info missing	2020	Very preliminary	5 - 10	Bengt Wigernäs	New
9289	Investment	Helsingborg, footbridge over VKB and Malmöleden, Production	Crossings railway, Railway, Skåne County	info missing	Contract	Object-specific	Info missing	Information missing	South Region	info missing	info missing	2021	Very preliminary	20 - 50	Bengt Wigernäs	New
9291	Investment	Road 136 Algutsrum - Glömminge, Construction documents	Kalmar County	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2019	Very preliminary	1 - 5	Per Molin	New

9292	Investment	Road 136 Glömminge - Rälla, Construction documents	Kalmar County	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2019	Very preliminary	1 - 5	Per Molin	New
9293	Investment	Road 136 Glömminge - Rälla, Production	Kalmar County	info missing	Contract	Object-specific	Info missing	Information missing	South Region	info missing	info missing	2023	Very preliminary	50 - 100	Per Molin	New
9294	Investment	Road 136 Algutsrum - Glömminge, Production	Kalmar County	info missing	Contract	Object-specific	Info missing	Information missing	South Region	info missing	info missing	2021	Very preliminary	100 - 300	Per Molin	New
9296	Investment	Lv 111 Mölle urban area, Production	Environmental measures, urban area, Skåne County	info missing	Contract	Call-off	Info missing	Information missing	South Region	info missing	info missing	2022	Very preliminary	1 - 5	Catarina Fällström-Jacobsen	New
9297	Investment	Road accessibility adaptation stops Stage 2 M county, Construction documents	Public Transport, Road	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2019	Very preliminary	1 - 5	Catarina Fällström-Jacobsen	New
9298	Investment	LV 118 Torsebro Färlösvägen bus stop, Production	Public Transport, Road	info missing	Contract	Call-off	Info missing	Information missing	South Region	info missing	info missing	2019	Very preliminary	1 - 5	Catarina Fällström-Jacobsen	New
9299	Investment	E22 Mönsterås, boarding point - Planning process	Public Transport, Road	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2019	Very preliminary	1 - 5	Catarina Fällström-Jacobsen	New
9300	Investment	Bridge 12-129-1 Road 1274 Bridge over Saxån southern branch, Production	Bridge, Road, Skåne County	info missing	Contract	Call-off	Info missing	Information missing	South Region	info missing	info missing	2020	Very preliminary	1 - 5	Catarina Fällström-Jacobsen	New
9301	Investment	Skåne rural, accessibility adaptations stops, Production	Public Transport, Road	info missing	Contract	Call-off	Info missing	Information missing	South Region	info missing	info missing	2019	Very preliminary	5 - 10	Catarina Fällström-Jacobsen	New
9302	Investment	E22 Superbus stops Krstd-Mö, Production	Public Transport, Road	info missing	Contract	Object-specific	Info missing	Information missing	South Region	info missing	info missing	2021	Very preliminary	10 - 20	Catarina Fällström-Jacobsen	New
9303	Investment	Lv 100 public transport Höllviken, Superbus Mö-Fbo, Production	Public Transport, Road	info missing	Contract	Object-specific	Info missing	Information missing	South Region	info missing	info missing	2019	Very preliminary	10 - 20	Catarina Fällström-Jacobsen	New
9304	Investment	Lv accessibility adaptation stops Stage 2 M county, Production	Public Transport, Road	info missing	Contract	Object-specific	Info missing	Information missing	South Region	info missing	info missing	2019	Very preliminary	10 - 20	Catarina Fällström-Jacobsen	New
9305	Investment	Lv 100 interchange Kungstorp (Höllviken-Vellinge), Production	Skåne County	info missing	Contract	Object-specific	Info missing	Information missing	South Region	info missing	info missing	2022	Very preliminary	20 - 50	Catarina Fällström-Jacobsen	New
9306	Investment	Lv 100 roundabout and station position Ö Höllviken, Superbus Mö-Fbo, Production	Public Transport, Road	info missing	Contract	Object-specific	Info missing	Information missing	South Region	info missing	info missing	2022	Very preliminary	20 - 50	Catarina Fällström-Jacobsen	New
9312	Investment	Road 1601 Esperödsallen-Kakakås pedestrian and cycle path, Construction documents	Pedestrian and cycle path, Road, Skåne County	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2021	Very preliminary	1 - 5	Catharina Selin	New
9313	Investment	National road 24 Connection Örkelljunga roundabout to commercial area, Production	Roundabouts and junctions, Road,	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2019	Very preliminary	1 - 5	Catharina Selin	New
9314	Investment	Rv 24 Connection Örkelljunga roundabout to commercial area, Production	Roundabouts and junctions, Road, Skåne County	info missing	Contract	Call-off	Info missing	Information missing	South Region	info missing	info missing	2021	Very preliminary	1 - 5	Catharina Selin	New
9315	Investment	Road 1710 Pomona - Östra Kvarn pedestrian and cycle path, Production	Pedestrian and cycle path, Road, Skåne County	info missing	Contract	Call-off	Info missing	Information missing	South Region	info missing	info missing	2022	Very preliminary	1 - 5	Catharina Selin	New
9316	Investment	Fauna passage national road 25 Småland, Construction documents	Environmental measures, country, road, Kronoberg County	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2019	Very preliminary	1 - 5	Catharina Selin	New
9317	Investment	Road 1601 Esperödsallen-Kakakås pedestrian and cycle path, Planning process	Pedestrian and cycle path, Road, Skåne County	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2019	Very preliminary	1 - 5	Catharina Selin	New
9318	Investment	Fauna passage E22 Blekinge, Construction documents	Environmental measures, country, road, Blekinge County	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2019	Very preliminary	1 - 5	Catharina Selin	New
9319	Investment	Road 1248 Mörarp - Bjuv, Pedestrian and cycle path, Planning process	Pedestrian and cycle path, Road, Skåne County	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2019	Very preliminary	1 - 5	Catharina Selin	New
9321	Investment	Fauna passage E22 Hörby-Klippan, Planning process	Environmental measures, country, road, Skåne County	No	Services	Call-off	Road	Technical consultants-Planning & design	South Region	info missing	info missing	2020	Very preliminary	5 - 10	Catharina Selin	New
9323	Investment	Road 1601 Esperödsallen-Kakakås pedestrian and cycle path, Production	Pedestrian and cycle path, Road, Skåne County	info missing	Contract	Call-off	Info missing	Information missing	South Region	info missing	info missing	2022	Very preliminary	1 - 5	Catharina Selin	New
9324	Investment	YSY004 E22 Past Bergkvara, Construction documents	Kalmar County	No	Services	Call-off	Road	Technical consultants-Planning & design	South Region	info missing	info missing	2021	Very preliminary	5 - 10	Catharina Selin	New
9325	Investment	Road 1248 Mörarp - Bjuv, Pedestrian and cycle path, Production	Pedestrian and cycle path, Road, Skåne County	info missing	Contract	Object-specific	Info missing	Information missing	South Region	info missing	info missing	2022	Very preliminary	10 - 20	Catharina Selin	New
9327	Investment	Fauna passage E22 Blekinge, Production	Environmental measures, country, road, Blekinge County	info missing	Contract	Object-specific	Info missing	Information missing	South Region	info missing	info missing	2019	Very preliminary	20 - 50	Catharina Selin	New
9328	Investment	Fauna passage E22 Hörby-Klippan, Production	Environmental measures, country, road, Skåne County	info missing	Contract	Object-specific	Info missing	Information missing	South Region	info missing	info missing	2022	Very preliminary	50 - 100	Catharina Selin	New
9329	Investment	Lv 120 Göteryd-Ålmhult section 3 BAR, Production	Load bearing capacity, Roads, Kronobergs County	No	Contract	Object-specific	Road	Contracts-Land	South Region	info missing	info missing	2020	Very preliminary	10 - 20	Jana Boldin	New
9330	Investment	Rv 37/665 Fågelfors junction, Junction measures, Production	Roundabouts and junctions, Road, Kalmar county	info missing	Contract	Call-off	Info missing	Information missing	South Region	info missing	info missing	2021	Very preliminary	1 - 5	Simon Hjertenbrink	New
9331	Investment	Rv 11 Anklam - Tomellilla, passing separation, Construction documents	Skåne County	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2022	Very preliminary	1 - 5	Claes Linderöth	New
9332	Investment	Road 26 Hedenortp-Månserud, Interchange VSY1807, Construction documents	Jönköping County	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2020	Very preliminary	1 - 5	Claes Linderöth	New

9333	Investment	Osby, accessibility adaptation of station, Production	Stations, Railway, Skåne County	info missing	Contract	Call-off	Info missing	Information missing	South Region	info missing	info missing	2019	Very preliminary	1 - 5	Anna Gustafsson	New
9334	Investment	Jönköping, upgrade of station environment, Production	Stations, Railway, Jönköping County	info missing	Contract	Call-off	Info missing	Information missing	South Region	info missing	info missing	2019	Very preliminary	1 - 5	Claes Linderöth	New
9335	Investment	Jönköping-Vaggeryd, level crossing measures (for FJB), Construction documents	Crossings railway, Railway, Jönköpings County	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2020	Very preliminary	5 - 10	Claes Linderöth	New
9336	Investment	Road 130, Torsås - Söderåkra, Pedestrian and cycle path, Production	Pedestrian and cycle path, Road, Kalmar County	info missing	Contract	Call-off	Info missing	Information missing	South Region	info missing	info missing	2022	Very preliminary	5 - 10	Simon Hjortenbrink	New
9337	Investment	Lv 136/951/960 Färjestaden, Björhovda junction pedestrian and cycle, Production	Roundabouts and junctions, Road, Kalmar county	info missing	Contract	Object-specific	Info missing	Information missing	South Region	info missing	info missing	2021	Very preliminary	10 - 20	Simon Hjortenbrink	New
9338	Investment	Jönköping-Vaggeryd, level crossing measures (for FJB), Production	Crossings railway, Railway, Jönköpings County	info missing	Contract	Object-specific	Info missing	Information missing	South Region	info missing	info missing	2021	Very preliminary	20 - 50	Claes Linderöth	New
9339	Investment	Road 26 Hedenortp-Månserud, Interchange VSY1807, Production	Jönköping County	info missing	Contract	Object-specific	Info missing	Information missing	South Region	info missing	info missing	2024	Very preliminary	100 - 300	Claes Linderöth	New
9340	Investment	Lv 110 Bjuv-Billesholm junctions, Production	Roundabouts and junctions, Road, Skåne County	info missing	Contract	Object-specific	Info missing	Information missing	South Region	info missing	info missing	2019	Very preliminary	10 - 20	Gunnar Stewén	New
9341	Investment	Alvesta-Våxjö, passing station Grönsången, Construction documents	Passing loops and tracks, Rail, Kronoberg County	info missing	Services	Object-specific	Info missing	Information missing	South Region	info missing	info missing	2020	Very preliminary	10 - 20	Gunnar Stewén	New
9342	Investment	Ramlösa - Lund, FO line + replacement of 10 kV insulators auxiliary power, Production	Power provision, Rail, Skåne County	info missing	Contract	Object-specific	Info missing	Information missing	South Region	info missing	info missing	2019	Very preliminary	20 - 50	Mattias Larsson	New
9348	Investment	Kävlinge platform extension and signal trimming, Production	Stations, Railway, Skåne County	No	Contract	Object-specific	Rail	Contracts-BEST-Signal	South Region	2020-08	2019-10	2019-11	Very preliminary	10 - 20	Simon Hjortenbrink	New
9350	Investment	E6 Alnarp-Lomma, two additional lanes, Construction documents	Motorway, Road, Skåne County	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2021	Very preliminary	1 - 5	Olle Rosengren	New
9352	Investment	E6 Capacity interchange Vellinge-Petersborg, Superbus Mö-Fbo, Production	Public Transport, Road	info missing	Contract	Object-specific	Info missing	Information missing	South Region	info missing	info missing	2022	Very preliminary	50 - 100	Klara Granheimer	New
9354	Investment	Eslöv, improving standard of lifts, Production	Stations, Railway, Skåne County	info missing	Contract	Call-off	Info missing	Information missing	South Region	info missing	info missing	2020	Very preliminary	1 - 5	Lars Falk	New
9355	Investment	Lönsboda-Olofström, level crossings, Construction documents	Crossings railway, Railway, Skåne County	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2019	Very preliminary	5 - 10	Lars Falk	New
9356	Investment	Malmö commuter Lommabanan, stage 2, SVF1812, Construction documents	Public Transport, Railway, Skåne county	info missing	Services	Object-specific	Info missing	Information missing	South Region	info missing	info missing	2022	Very preliminary	10 - 20	Lars Falk	New
9358	Investment	E4 Ljungarum, Interchange VSY1803, through lane, Construction documents	Jönköping County	info missing	Services	Object-specific	Info missing	Information missing	South Region	info missing	info missing	2020	Very preliminary	10 - 20	Lars Falk	New
9359	Investment	Nässjö, SSB level separations, Production	Bridge, Railway, Jönköping County	No	Contract	Object-specific	Road	Contracts-Construction work-Bridges	South Region	info missing	info missing	2019	Very preliminary	10 - 20	Lars Falk	New
9360	Investment	Lönsboda-Olofström, level crossings, Production	Crossings railway, Railway, Skåne County	info missing	Contract	Object-specific	Info missing	Information missing	South Region	info missing	info missing	2021	Very preliminary	10 - 20	Lars Falk	New
9361	Investment	Road 1144 Hofterup-Häljarp, Pedestrian and cycle path, Production	Pedestrian and cycle path, Road, Skåne County	info missing	Contract	Object-specific	Info missing	Information missing	South Region	info missing	info missing	2022	Very preliminary	20 - 50	Lars Falk	New
9362	Investment	Fauna passage Coast to Coastal Line at Fjälkinge, Production		info missing	Contract	Object-specific	Info missing	Information missing	South Region	info missing	info missing	2020	Very preliminary	20 - 50	Lars Falk	New
9363	Investment	Lv 108 Staffanstorp - Lund, collision-free country road 4F, Production	Skåne County	info missing	Contract	Object-specific	Info missing	Information missing	South Region	info missing	info missing	2019	Very preliminary	50 - 100	Lars Falk	New
9364	Investment	E22 At Lund S, new interchange, Production	Roundabouts and junctions, Road, Skåne County	info missing	Contract	Object-specific	Info missing	Information missing	South Region	info missing	info missing	2019	Very preliminary	100 - 300	Claes Linderöth	New
9365	Investment	VSY1803 E4 TRPL Ljungarum, through lane, Production	Jönköping County	info missing	Contract	Object-specific	Info missing	Information missing	South Region	info missing	info missing	2022	Very preliminary	300 - 500	Lars Falk	New
9366	Investment	E22/National road 34 Ålemskrysset, Mönsterås, junction, Construction documents	Roundabouts and junctions, Road, Kalmar county	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2019	Very preliminary	1 - 5	Mattias Larsson	New
9367	Investment	E22/Rv 34 Ålemskrysset, Mönsterås, junction, Production	Roundabouts and junctions, Road, Kalmar county	info missing	Contract	Object-specific	Info missing	Information missing	South Region	info missing	info missing	2021	Very preliminary	10 - 20	Mattias Larsson	New
9368	Investment	E4/E6 Vasatorp interchange, Construction documents	Roundabouts and junctions, Road, Skåne County	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2019	Very preliminary	1 - 5	Malin Isaksson	New
9369	Investment	Lund-Flackarp, four track, Production	Double or multi track, Rail	info missing	Contract	Object-specific	Info missing	Information missing	South Region	info missing	info missing	2019	Very preliminary	> 1000	Malin Isaksson	New
9371	Investment	Hässleholm-Helsingborg, extended passing track and speed increase, Construction documents	Measures to change speed, Rail, Skåne County	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2021	Very preliminary	1 - 5	Mattias Larsson	New
9372	Investment	Hässleholm-Helsingborg, extended passing track and speed increase, Production	Measures to change speed, Rail, Skåne County	info missing	Contract	Object-specific	Info missing	Information missing	South Region	info missing	info missing	2022	Very preliminary	10 - 20	Mattias Larsson	New
9373	Investment	Road 101, Alstad - East Grevie pedestrian and cycle path, Production	Pedestrian and cycle path, Road, Skåne County	info missing	Contract	Object-specific	Info missing	Information missing	South Region	info missing	info missing	2022	Very preliminary	10 - 20	Mattias Larsson	New
9374	Investment	Hässleholm C, station improvements, Production	Stations, Railway, Skåne County	info missing	Contract	Object-specific	Info missing	Information missing	South Region	info missing	info missing	2020	Very preliminary	20 - 50	Mattias Larsson	New
9376	Investment	E22 Hägebotorp-Gladhammar central separation, Production	Kalmar County	info missing	Contract	Object-specific	Info missing	Information missing	South Region	info missing	info missing	2022	Very preliminary	20 - 50	Mattias Larsson	New
9377	Investment	Rv 40 Past Eksjö, Production	Jönköping County	info missing	Contract	Object-specific	Info missing	Information missing	South Region	info missing	info missing	2022	Very preliminary	100 - 300	Mattias Larsson	New
9378	Investment	Rv 40 Nässjö-Eksjö, Production	Jönköping County	info missing	Contract	Object-specific	Info missing	Information missing	South Region	info missing	info missing	2019	Very preliminary	100 - 300	Mattias Larsson	New
9379	Investment	National road 23 Ekeröd - Sandåkra collision-free country Road , Construction documents	Skåne County	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2021	Very preliminary	1 - 5	Olle Rosengren	New

9380	Investment	National Road 23 Sösåla - North Mellby, Pedestrian and cycle path, Planning process	Pedestrian and cycle path, Road, Skåne County	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2019	Very preliminary	1 - 5	Olle Rosengren	New
9381	Investment	National road Kulleröd - Fulltofta, Pedestrian and cycle path, Production	Pedestrian and cycle path, Road, Skåne County	info missing	Contract	Call-off	Info missing	Information missing	South Region	info missing	info missing	2021	Very preliminary	5 - 10	Olle Rosengren	New
9382	Investment	National road 28/Lv520 towards Visseljärda, junction, Planning process	Roundabouts and junctions, Road, Kalmar county	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2019	Very preliminary	< 1	Simon Hjortenbrink	New
9383	Investment	Road 847 Hovmantorp, Granvägen-railway station pedestrian and cycle, Planning process	Pedestrian and cycle path, Road, Kronoberg County	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2019	Very preliminary	< 1	Per Molin	New
9384	Investment	Helsingborg C, new platform for passenger changes, Planning process	Stations, Railway, Skåne County	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2019	Very preliminary	< 1	Per Molin	New
9387	Investment	National road 25/Akershultsv., Lessebo level separation Pedestrian and cycle, Production	Pedestrian and cycle path, Road, Kronoberg County	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2019	Very preliminary	< 1	Per Molin	New
9388	Investment	RV40/942 Åkarp junction and Rogberga interchange entry ramp, Planning process	Roundabouts and junctions, Road, Jönköping County	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2019	Very preliminary	< 1	Per Molin	New
9389	Investment	Lv 610/604 Olv, Vislanda, korsn, Planläggningsprocess	Roundabouts and junctions, Road, Kronoberg County	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2019	Very preliminary	< 1	Per Molin	New
9390	Investment	Road 738 Moheda, sports hall - Västra Järnvägs. Pedestrian and cycle, Planning process	Pedestrian and cycle path, Road, Kronoberg County	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2019	Very preliminary	< 1	Per Molin	New
9394	Investment	National road 15 Osby, urban areas along Tvärleden, Planning process	Environmental measures, urban area, Skåne County	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2019	Very preliminary	< 1	Per Molin	New
9403	Investment	Road 110 Kävlinge traffic safety and pedestrian and cycle, Planning process	Pedestrian and cycle path, Road, Skåne County	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2020	Very preliminary	< 1	Per Molin	New
9410	Investment	Rv 27 Vrånamo-Bredaryd pedestrian and cycle, Planning process	Pedestrian and cycle path, Road, Jönköping County	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2019	Very preliminary	< 1	Per Molin	New
9412	Investment	Road 783 Konga Blomster road sports ground Pedestrian and cycle, Planning process	Pedestrian and cycle path, Road, Kronoberg County	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2019	Very preliminary	< 1	Per Molin	New
9419	Investment	Malmö C, track 11 and signal trimming, Planning process	Signal plant, Skåne County	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2019	Very preliminary	< 1	Per Molin	New
9436	Investment	Ålmhult-Lönsboda (South East Link) level crossing, Planning process	Crossings railway, Railway	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2019	Very preliminary	< 1	Per Molin	New
9439	Investment	National road 177/1195 Billeberga junction, Planning process	Roundabouts and junctions, Road, Skåne County	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2019	Very preliminary	< 1	Per Molin	New
9441	Investment	Road 520 Strömsnäsbruk, Vallvägen-Bäckvägen pedestrian and cycle, Planning process	Pedestrian and cycle path, Road, Kronoberg County	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2019	Very preliminary	< 1	Per Molin	New
9442	Investment	National road 13/1049 Vollsjö, left turn lane and BHPL, Planning process	Roundabouts and junctions, Road, Skåne County	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2019	Very preliminary	1 - 5	Per Molin	New
9443	Investment	Jönköping - Månsarp, Track replacement, Construction documents	Tracks.	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2022	Very preliminary	1 - 5	Per Molin	New
9444	Investment	National road 15 Osby, urban areas along Tvärleden, Planning process	Environmental measures, urban area, Skåne County	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2022	Very preliminary	1 - 5	Per Molin	New
9445	Investment	Lv 133/846 New stops, Production	Public Transport, Road	info missing	Contract	Call-off	Info missing	Information missing	South Region	info missing	info missing	2023	Very preliminary	1 - 5	Per Molin	New
9446	Investment	Lv 151 Vårnamo North, Commuter park connection E4, Production	Public Transport, Road	info missing	Contract	Call-off	Info missing	Information missing	South Region	info missing	info missing	2023	Very preliminary	1 - 5	Per Molin	New
9447	Investment	Åstorp, signal trimming, Production	Signal plant, Skåne County	info missing	Contract	Call-off	Info missing	Information missing	South Region	info missing	info missing	2020	Very preliminary	1 - 5	Per Molin	New
9448	Investment	Gamlarp, connection for longer trains, Production	Terminals and connection rails, Railway, Jönköping County	info missing	Contract	Call-off	Info missing	Information missing	South Region	info missing	info missing	2019	Very preliminary	1 - 5	Per Molin	New
9449	Investment	Lv 552 Västra Mjällbyvägen pedestrian and cycle, Planning process	Pedestrian and cycle path, Road, Blekinge County	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2020	Very preliminary	1 - 5	Per Molin	New
9450	Investment	National Road 23 Sösåla - North Mellby, Pedestrian and cycle path, Construction documents	Pedestrian and cycle path, Road, Skåne County	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2022	Very preliminary	1 - 5	Olle Rosengren	New
9451	Investment	Åstorp - Helsingborg, Track replacement, Bygghandling	Tracks.	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2020	Very preliminary	1 - 5	Per Molin	New
9452	Investment	National road 40, Section 325, Hjaltevad, bus stop, Production	Public Transport, Road	info missing	Contract	Call-off	Info missing	Information missing	South Region	info missing	info missing	2022	Very preliminary	1 - 5	Per Molin	New
9453	Investment	National road 40, Section 325, Ingatorp, bus stop, Construction documents	Public Transport, Road	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2020	Very preliminary	1 - 5	Per Molin	New
9454	Investment	National road 40, Section 325, Hult, bus stop, Production	Public Transport, Road	info missing	Contract	Call-off	Info missing	Information missing	South Region	info missing	info missing	2022	Very preliminary	1 - 5	Per Molin	New
9455	Investment	Road 600 Diö-Möckeln, pedestrian and cycle stage 1, Planning process	Pedestrian and cycle path, Road, Kronoberg County	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2019	Very preliminary	1 - 5	Per Molin	New
9456	Investment	Road 517 Strömsnäsbruk, Röklav.-Landstigs. Pedestrian and cycle path, Produktion	Pedestrian and cycle path, Road, Kronoberg County	info missing	Contract	Call-off	Info missing	Information missing	South Region	info missing	info missing	2021	Very preliminary	1 - 5	Per Molin	New
9457	Investment	Lv 846 Fureby, Kårevägen-Rv 25 pedestrian and cycle, Production	Pedestrian and cycle path, Road, Kronoberg County	info missing	Contract	Call-off	Info missing	Information missing	South Region	info missing	info missing	2022	Very preliminary	1 - 5	Per Molin	New
9458	Investment	Lv 953 Lenhovda, Kalmarvägen-Kyrkogatan pedestrian and cycle, Planning process	Pedestrian and cycle path, Road, Kronoberg County	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2019	Very preliminary	1 - 5	Per Molin	New

9459	Investment	Skåne County, Cycle Directions, Production	Pedestrian and cycle path, Road, Skåne County	info missing	Contract	Call-off	Info missing	Information missing	South Region	info missing	info missing	2019	Very preliminary	1 - 5	Per Molin	New
9460	Investment	Road 108 Bålinge pedestrian passage, Planning process	Environmental measures, urban area, Skåne County	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2019	Very preliminary	1 - 5	Per Molin	New
9461	Investment	Road 500 Vellingevägen Hököpinge pedestrian and cycle path, Production	Pedestrian and cycle path, Road, Skåne County	info missing	Contract	Call-off	Info missing	Information missing	South Region	info missing	info missing	2023	Very preliminary	1 - 5	Per Molin	New
9462	Investment	National road 40 Sections 200 and 325, bus stops, Construction documents	Public Transport, Road	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2019	Very preliminary	1 - 5	Per Molin	New
9463	Investment	E22 Lund roundabout northern entrance, Superbus Kristiansstad-Malmö, Construction documents	Public Transport, Road	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2021	Very preliminary	1 - 5	Per Molin	New
9464	Investment	National road 31/Road 960 Lenhovda, Junction, Planning process	Roundabouts and junctions, Road, Skåne County	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2020	Very preliminary	1 - 5	Per Molin	New
9465	Investment	Kronoberg Triangle, Stage 2, stops, Planning process	Public Transport, Road	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2019	Very preliminary	1 - 5	Per Molin	New
9466	Investment	Road 137 Öland bridge, ramps, junctions, Construction documents	Roundabouts and junctions, Road, Kalmar county	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2019	Very preliminary	1 - 5	Simon Hiortenbrink	New
9467	Investment	Road 707 Alvesta-Hjortsberga, national road 25 - Rönnedalsvägen pedestrian and cycle path, Planläggningsprocess	Pedestrian and cycle path, Road, Kronoberg County	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2019	Very preliminary	1 - 5	Per Molin	New
9468	Investment	Road 1857 Järnvägsgatan, Tyringe pedestrian and cycle path, Planning process	Pedestrian and cycle path, Road, Skåne County	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2020	Very preliminary	1 - 5	Per Molin	New
9469	Investment	Road 790 Gödelövsvägen och Heckebergavägen, Genarp pedestrian and cycle path, Planning process	Pedestrian and cycle path, Road, Skåne County	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2019	Very preliminary	1 - 5	Per Molin	New
9470	Investment	Road 959 Flyinge - S Sandby pedestrian and cycle, Planning process	Pedestrian and cycle path, Road, Skåne County	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2020	Very preliminary	1 - 5	Per Molin	New
9471	Investment	Road 1029 Sjöbo - Tolånga, Pedestrian and cycle path, Planning process	Pedestrian and cycle path, Road, Skåne County	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2020	Very preliminary	1 - 5	Per Molin	New
9472	Investment	Road 678, Mjöviksvägen pedestrian and cycle path, Planning process	Pedestrian and cycle path, Road, Blekinge County	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2020	Very preliminary	1 - 5	Per Molin	New
9473	Investment	Lockarp - Trelleborg, track and points replacement, Construction documents	Tracks,	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2022	Very preliminary	1 - 5	Per Molin	New
9474	Investment	Klippan-Påarp, signal trimming, Construction documents	Signal plant, Skåne County	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2022	Very preliminary	1 - 5	Per Molin	New
9475	Investment	Lockarp-Skabersjö, medium blocking signals, Construction documents	Signal plant, Skåne County	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2020	Very preliminary	1 - 5	Per Molin	New
9476	Investment	Road 108 interchange Lund S-Flackarp passing separation, Construction documents	Skåne County	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2023	Very preliminary	1 - 5	Per Molin	New
9477	Investment	E6 Requirements for VMS and cameras, Planning process	Measures for changing speed, Road, Skåne County	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2019	Very preliminary	1 - 5	Per Molin	New
9478	Investment	Stehag, Oxie, Svågertorp station measures, Construction documents	Stations, Railway, Skåne County	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2019	Very preliminary	1 - 5	Per Molin	New
9479	Investment	Lv 669 Ronneby-Gärestad pedestrian and cycle agreement, Planning process	Pedestrian and cycle path, Road, Blekinge County	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2021	Very preliminary	1 - 5	Per Molin	New
9480	Investment	Ramlösa - Teckomatorp, auxiliary power replacement 3-phase, Construction documents	Power provision, Rail, Skåne County	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2019	Very preliminary	1 - 5	Per Molin	New
9481	Investment	Forsheda-Reftele, level crossing measures, Construction documents	Crossings railway, Railway, Jönköpings County	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2019	Very preliminary	1 - 5	Per Molin	New
9482	Investment	City tunnel Malmö, reinvestment, Production	Tunnel, Railway	info missing	Contract	Call-off	Info missing	Information missing	South Region	info missing	info missing	2021	Very preliminary	1 - 5	Per Molin	New
9483	Investment	Älmhult, overtaking tracks, Construction documents	Passing loops and tracks, Rail, Kronoberg County	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2021	Very preliminary	1 - 5	Per Molin	New
9484	Investment	Road 833 Oxie-Svedala, pedestrian and cycle path, Construction documents	Pedestrian and cycle path, Road, Skåne County	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2022	Very preliminary	1 - 5	Per Molin	New
9485	Investment	E22 ITS accessibility, Planning process	Motorway, Road, Skåne County	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2020	Very preliminary	1 - 5	Per Molin	New
9486	Investment	Lv 834 Hovmantorp, crossing of railway, Construction documents	Kronoberg County	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2023	Very preliminary	1 - 5	Per Molin	New
9487	Investment	Kalmar county plan Shortage list period 3, Construction documents	Kalmar County	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2022	Very preliminary	1 - 5	Per Molin	New
9488	Investment	National road 27 Kårda-Forsheda pedestrian and cycle, Planning process	Pedestrian and cycle path, Road, Jönköping County	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2019	Very preliminary	1 - 5	Per Molin	New
9489	Investment	Pedestrian and cycle section Barnarp-Tenhult-Forsorum-Nässjö, Construction documents	Pedestrian and cycle path, Road, Jönköping County	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2021	Very preliminary	1 - 5	Per Molin	New
9490	Investment	Lv 120 Delary-Rylfors school pedestrian and cycle, Production	Pedestrian and cycle path, Road, Kronoberg County	info missing	Contract	Call-off	Info missing	Information missing	South Region	info missing	info missing	2020	Very preliminary	1 - 5	Per Molin	New
9491	Investment	Road 555 Mjålen swimming area - Hovdinge pedestrian and cycle path, Construction documents	Pedestrian and cycle path, Road, Kronoberg County	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2021	Very preliminary	1 - 5	Per Molin	New

9492	Investment	Fauna passage E22 Hörby-Linderöd, Construction documents	Environmental measures, country, road, Skåne County	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2020	Very preliminary	1 - 5	Per Molin	New
9493	Investment	Rv 28/Lv520 towards Visselfjärda, junction, Production	Roundabouts and junctions, Road, Kalmar county	info missing	Contract	Call-off	Info missing	Information missing	South Region	info missing	info missing	2022	Very preliminary	1 - 5	Simon Hjortenbrink	New
9494	Investment	Lv 1386 Allerum and Hjämlshult urban area, Planning process	Environmental measures, urban area, Skåne County	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2021	Very preliminary	1 - 5	Per Molin	New
9495	Investment	Road 555 Tannåker-Mjålen swimming area - Hovdinge pedestrian and cycle path, stage 2, Construction documents	Pedestrian and cycle path, Road, Kronoberg County	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2023	Very preliminary	1 - 5	Per Molin	New
9496	Investment	E65 Börringe-Skurup, two level crossings, Planning process	Roundabouts and junctions, Road, Skåne County	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2020	Very preliminary	1 - 5	Per Molin	New
9497	Investment	Rv 25 Glamshult-Vrå, central separation, Bygghandling	Kronoberg County	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2022	Very preliminary	1 - 5	Per Molin	New
9498	Investment	Hässleholm-Markaryd, speed increase, Production	Signal plant, Skåne County	info missing	Contract	Call-off	Info missing	Information missing	South Region	info missing	info missing	2022	Very preliminary	1 - 5	Per Molin	New
9499	Investment	Kalmer S, improving points standard, Construction documents	Tracks, Kalmar County	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2023	Very preliminary	1 - 5	Per Molin	New
9502	Investment	Rv 25 Vrå-Boasjön, central separation, Construction documents	Kronoberg County	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2022	Very preliminary	1 - 5	Per Molin	New
9503	Investment	E6 interchange Petersborg trimming, Construction documents	Roundabouts and junctions, Road, Skåne County	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2022	Very preliminary	1 - 5	Per Molin	New
9504	Investment	E6 interchange Helsingborg Security trimming, Construction documents	Roundabouts and junctions, Road, Skåne County	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2024	Very preliminary	1 - 5	Per Molin	New
9505	Investment	E6 interchange Lomma Bridge and connection Road 103, Construction documents	Roundabouts and junctions, Road, Skåne County	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2022	Very preliminary	1 - 5	Per Molin	New
9506	Investment	E6 interchange Löddeköpinge ramps, Planning process	Roundabouts and junctions, Road, Skåne County	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2022	Very preliminary	1 - 5	Per Molin	New
9507	Investment	E6 interchange Landskrona S ramps, Construction documents	Roundabouts and junctions, Road, Skåne County	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2024	Very preliminary	1 - 5	Per Molin	New
9508	Investment	E22 Häggebotorp-Gladhammar central separation, Production	Jönköping County	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2021	Very preliminary	1 - 5	Per Molin	New
9509	Investment	National road Gärsnäs - East Tommarp pedestrian anc cycle path, Planning process	Pedestrian and cycle path, Road, Skåne County	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2019	Very preliminary	1 - 5	Per Molin	New
9510	Investment	National road Trolleån - East Asmundstorp Pedestrian and cycle path, Planning process	Pedestrian and cycle path, Road, Skåne County	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2019	Very preliminary	1 - 5	Per Molin	New
9511	Investment	Road 118 Bjärlöv - Torsebros, Pedestrian and cycle path, Planning process	Pedestrian and cycle path, Road, Skåne County	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2019	Very preliminary	1 - 5	Per Molin	New
9512	Investment	National road 9 East Tommarp - Simrishamn, Pedestrian and cycle path, Construction documents	Pedestrian and cycle path, Road, Skåne County	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2020	Very preliminary	1 - 5	Per Molin	New
9513	Investment	Road 1788 Hjarnarp - Munka Ljungby pedestrian and cycle path, Planning process	Pedestrian and cycle path, Road, Skåne County	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2020	Very preliminary	1 - 5	Per Molin	New
9515	Investment	Water protection South region, Planning process		info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2019	Very preliminary	1 - 5	Per Molin	New
9516	Investment	National road 23 Ekeröd - Sandåkra collision-free country Road , Construction documents	Skåne County	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2024	Very preliminary	1 - 5	Per Molin	New
9517	Investment	Almhult, overtaking tracks, Planning process	Passing loops and tracks, Rail, Kronoberg County	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2019	Very preliminary	1 - 5	Per Molin	New
9518	Investment	Frameless-Teckomatorp, overhead contact line upgrade, Construction documents	Contact line, Skåne County	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2019	Very preliminary	1 - 5	Per Molin	New
9520	Investment	Hässleholm depot, overhead contact line upgrade, Construction documents	Contact line	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2022	Very preliminary	1 - 5	Per Molin	New
9521	Investment	Hässleholm ranger depot, overhead contact line upgrade, Construction documents	Contact line	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2022	Very preliminary	1 - 5	Per Molin	New
9522	Investment	Lv 519 Rång Sand and Kåmpinge By, Planning process	Skåne County	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2019	Very preliminary	1 - 5	Per Molin	New
9523	Investment	Rv 15 Osby, urban areas along Tvärleden, Production	Environmental measures, urban area, Skåne County	info missing	Contract	Call-off	Info missing	Information missing	South Region	info missing	info missing	2022	Very preliminary	1 - 5	Per Molin	New
9524	Investment	Rv 17/190 Teckomatorp, left turn lane, Planning process	Roundabouts and junctions, Road, Skåne County	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2023	Very preliminary	1 - 5	Per Molin	New
9525	Investment	Nässjö-Eksjö, electrification, Construction documents	Contact line, Jönköping County	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2022	Very preliminary	1 - 5	Per Molin	New
9526	Investment	Hillerstorp-Värnamo, Track replacement, Coonsruction documents	Tracks,	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2021	Very preliminary	1 - 5	Per Molin	New
9527	Investment	Lv 110 Kävlinge traffic safety and pedestrian and cycle, Production	Pedestrian and cycle path, Road, Skåne County	info missing	Contract	Call-off	Info missing	Information missing	South Region	info missing	info missing	2023	Very preliminary	1 - 5	Per Molin	New
9528	Investment	National road 27 Bypass Hallabro, Production	Blekinge County	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2022	Very preliminary	1 - 5	Claes Linderoth	New
9529	Investment	Lv 136 Köpingsvik pedestrian and cycle tunnel, Planning process	Roundabouts and junctions, Road, Kalmar county	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2020	Very preliminary	1 - 5	Per Molin	New
9530	Investment	Fauna passage National Road 19 Degeberga, Planning process	Environmental measures, country, road, Skåne County	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2019	Very preliminary	1 - 5	Per Molin	New

9531	Investment	K County Public transport measures Stage 2, Production	Public Transport, Road	info missing	Contract	Call-off	Info missing	Information missing	South Region	info missing	info missing	2021	Very preliminary	1 - 5	Per Molin	New
9532	Investment	Teckomatörp, Replacement of distribution system JZU840 with OCS950, Construction documents	Signal plant	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2022	Very preliminary	1 - 5	Per Molin	New
9533	Investment	Road 790 Gödelövsvägen och Heckebergavägen, Genarp pedestrian and cycle path, Production	Pedestrian and cycle path, Road, Skåne County	info missing	Contract	Call-off	Info missing	Information missing	South Region	info missing	info missing	2023	Very preliminary	1 - 5	Per Molin	New
9534	Investment	Road 959 Flyinge - S Sandby pedestrian and cycle, Production	Pedestrian and cycle path, Road, Skåne County	info missing	Contract	Call-off	Info missing	Information missing	South Region	info missing	info missing	2024	Very preliminary	1 - 5	Per Molin	New
9535	Investment	Fauna passages National Road 24, Construction documents	Environmental measures, country, road, Skåne County	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2019	Very preliminary	1 - 5	Per Molin	New
9536	Investment	Grinstorp, bridge replacement, 3500-1180-1, bridge reinforcement, Production	Bridge, Railway, Jönköping County	info missing	Contract	Call-off	Info missing	Information missing	South Region	info missing	info missing	2020	Very preliminary	1 - 5	Per Molin	New
9537	Investment	Rv 40, Section 325, Ingatorp, stop, Production	Public Transport, Road	info missing	Contract	Call-off	Info missing	Information missing	South Region	info missing	info missing	2022	Very preliminary	1 - 5	Per Molin	New
9538	Investment	Alem, reinforced walkway, Production	Crossings railway, Railway, Kalmar County	info missing	Contract	Call-off	Info missing	Information missing	South Region	info missing	info missing	2023	Very preliminary	1 - 5	Per Molin	New
9539	Investment	Lv 738 Moheda, sports hall - Västra Järnvägsö. Pedestrian and cycle, Production	Pedestrian and cycle path, Road, Kronoberg County	info missing	Contract	Call-off	Info missing	Information missing	South Region	info missing	info missing	2023	Very preliminary	1 - 5	Per Molin	New
9540	Investment	Bridge over Silletoresån at Kassabron BAR BK4, Production	Load bearing capacity, Roads, Blekinge County	info missing	Contract	Call-off	Info missing	Information missing	South Region	info missing	info missing	2019	Very preliminary	1 - 5	Per Molin	New
9541	Investment	Oskarshamn, platform height increase, Production	Stations, Railway, Kalmar County	info missing	Contract	Call-off	Info missing	Information missing	South Region	info missing	info missing	2023	Very preliminary	1 - 5	Per Molin	New
9542	Investment	Karlshamn, accessibility adaptation of station, Production	Stations, Railway, Blekinge County	info missing	Contract	Call-off	Info missing	Information missing	South Region	info missing	info missing	2019	Very preliminary	1 - 5	Per Molin	New
9543	Investment	Ronneby, accessibility adaptation of station, Production	Stations, Railway, Blekinge County	info missing	Contract	Call-off	Info missing	Information missing	South Region	info missing	info missing	2019	Very preliminary	1 - 5	Per Molin	New
9544	Investment	M county accessibility adaptation public transport, Planning process	Public Transport, Road	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2020	Very preliminary	1 - 5	Per Molin	New
9545	Investment	Fauna passage E22 Hörby-Linderöd, Planning process		info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2019	Very preliminary	1 - 5	Per Molin	New
9546	Investment	Fauna passage National Road 25 Växsiö, Planning process		info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2019	Very preliminary	1 - 5	Per Molin	New
9547	Investment	Road 1255 Bjuv-Astorp, Pedestrian and cycle path, Planning process	Pedestrian and cycle path, Road, Skåne County	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2020	Very preliminary	1 - 5	Per Molin	New
9548	Investment	Fauna passage E22 Hörby-Linderöd, Planning process		info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2019	Very preliminary	1 - 5	Per Molin	New
9549	Investment	Rv 25/Åkershultsv., Lessebo level separation Pedestrian and cycle, Production	Pedestrian and cycle path, Road, Kronoberg County	info missing	Contract	Call-off	Info missing	Information missing	South Region	info missing	info missing	2023	Very preliminary	1 - 5	Per Molin	New
9550	Investment	Lv 610/604 Olv, Vislanda, junction, Production	Roundabouts and junctions, Road, Kronoberg County	info missing	Contract	Call-off	Info missing	Information missing	South Region	info missing	info missing	2023	Very preliminary	1 - 5	Per Molin	New
9551	Investment	Oskarshamn, new connection to combi-terminal Kvastrossen, Production	Terminals and connection rails, Railway, Kalmar County	info missing	Contract	Call-off	Info missing	Information missing	South Region	info missing	info missing	2020	Very preliminary	1 - 5	Per Molin	New
9552	Investment	Road 2050 Knislinge - Hjårsås pedestrian and cycle path, Planning process	Pedestrian and cycle path, Road, Skåne County	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2020	Very preliminary	1 - 5	Per Molin	New
9553	Investment	Fauna passage S Main Line, Planning process		info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2019	Very preliminary	1 - 5	Per Molin	New
9554	Investment	Bridge over outlet of Femlingen at Barkhult BAR BK4, Production	Load bearing capacity, Roads, Kronobergs County	info missing	Contract	Call-off	Info missing	Information missing	South Region	info missing	info missing	2020	Very preliminary	1 - 5	Per Molin	New
9556	Investment	Rv 17/1195 Billeberga junction, Production	Roundabouts and junctions, Road, Skåne County	info missing	Contract	Call-off	Info missing	Information missing	South Region	info missing	info missing	2021	Very preliminary	1 - 5	Per Molin	New
9557	Investment	Huskvarna-Tenhult, new passing station, Production	Passing loops and tracks, Rail, Jönköping County	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2022	Very preliminary	1 - 5	Per Molin	New
9559	Investment	Karlshamn, signal trimming, Construction documents	Signal plant, Blekinge County	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2020	Very preliminary	1 - 5	Per Molin	New
9560	Investment	RV 13/1049 Vollsjö, left turn lane and BHP, Production	Roundabouts and junctions, Road, Skåne County	info missing	Contract	Call-off	Info missing	Information missing	South Region	info missing	info missing	2021	Very preliminary	1 - 5	Per Molin	New
9561	Investment	Bridge 12-243-1 Road 1066 Bridge over Hörbyån at Allmarkaröd BAR, Production	Load bearing capacity, Roads, Blekinge County	info missing	Contract	Call-off	Info missing	Information missing	South Region	info missing	info missing	2020	Very preliminary	1 - 5	Per Molin	New
9562	Investment	Lv 783 Konga Blomsterv sports ground Pedestrian and cycle, Production	Pedestrian and cycle path, Road, Kronoberg County	info missing	Contract	Call-off	Info missing	Information missing	South Region	info missing	info missing	2023	Very preliminary	1 - 5	Per Molin	New
9563	Investment	Ystad line Oxie-Svedala level crossings cycle path, Construction documents	Crossings railway, Railway, Skåne County	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2021	Very preliminary	1 - 5	Per Molin	New
9564	Investment	Road 1029 Sjöbo - Tolånga, Pedestrian and cycle path, Production	Pedestrian and cycle path, Road, Skåne County	info missing	Contract	Call-off	Info missing	Information missing	South Region	info missing	info missing	2024	Very preliminary	1 - 5	Per Molin	New
9565	Investment	National road 31/32 Björkeryd (Ekenäs Lid), junction and ascent, Planning process	Roundabouts and junctions, Road, Jönköping County	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2019	Very preliminary	1 - 5	Per Molin	New
9566	Investment	Lv 500/528/567 Håköpings junction and bus stop, Production	Roundabouts and junctions, Road, Skåne County	info missing	Contract	Call-off	Info missing	Information missing	South Region	info missing	info missing	2019	Very preliminary	1 - 5	Per Molin	New
9567	Investment	Road 118 Bjärlöv - Torsbro, Pedestrian and cycle path, Production	Pedestrian and cycle path, Road, Skåne County	info missing	Contract	Call-off	Info missing	Information missing	South Region	info missing	info missing	2023	Very preliminary	1 - 5	Per Molin	New
9568	Investment	Water protection, Planning process		info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2019	Very preliminary	1 - 5	Per Molin	New

9569	Investment	Road 136, Ekerum-Borgholm, Construction documents	Kalmar County	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2021	Very preliminary	1 - 5	Per Molin	New
9570	Investment	Lv 108 Bålinge pedestrian passage, Production	Environmental measures, urban area, Skåne County	info missing	Contract	Call-off	Info missing	Information missing	South Region	info missing	info missing	2023	Very preliminary	1 - 5	Per Molin	New
9571	Investment	E4 Värnamo and southwards, Complete barrier measures, Production	Jönköping County	info missing	Contract	Call-off	Info missing	Information missing	South Region	info missing	info missing	2022	Very preliminary	1 - 5	Per Molin	New
9572	Investment	Lv 847 Courtier Torp, Granvågen-railway station pedestrian and cycle, Production	Pedestrian and cycle path, Road, Kronoberg County	info missing	Contract	Call-off	Info missing	Information missing	South Region	info missing	info missing	2022	Very preliminary	1 - 5	Per Molin	New
9573	Investment	Road 896 Lomnavågen Hjärup pedestrian and cycle, Production	Pedestrian and cycle path, Road, Skåne County	info missing	Contract	Call-off	Info missing	Information missing	South Region	info missing	info missing	2024	Very preliminary	1 - 5	Per Molin	New
9574	Investment	Pedestrian and cycle section Barnarp-Tenhult-Forselum-Nässjö, Planning process	Pedestrian and cycle path, Road, Jönköping County	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2019	Very preliminary	1 - 5	Per Molin	New
9575	Investment	Västra Torup, points 21, Production	Points, Railway, Skåne County	info missing	Contract	Call-off	Info missing	Information missing	South Region	info missing	info missing	2023	Very preliminary	1 - 5	Per Molin	New
9576	Investment	Astorp, footbridge and platform connection, Construction documents	Stations, Railway, Skåne County	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2022	Very preliminary	1 - 5	Per Molin	New
9577	Investment	Lv 842 past Tenhult, Planning process	Jönköping County	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2019	Very preliminary	1 - 5	Per Molin	New
9578	Investment	E22 interchange Gårdstånga - minor measures roundabout, Production	Roundabouts and junctions, Road, Skåne County	info missing	Contract	Call-off	Info missing	Information missing	South Region	info missing	info missing	2023	Very preliminary	1 - 5	Catarina Fällström-Jacobsen	New
9579	Investment	E22 Coastal route H County pedestrian and cycle path, Planning process	Pedestrian and cycle path, Road, Kalmar County	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2021	Very preliminary	1 - 5	Per Molin	New
9580	Investment	Lockarp-Skabersjö, medium blocking signals, Production	Signal plant, Skåne County	info missing	Contract	Call-off	Info missing	Information missing	South Region	info missing	info missing	2022	Very preliminary	1 - 5	Per Molin	New
9581	Investment	Road 1788 Hjärnarp - Munka Ljungby pedestrian and cycle path, Production	Pedestrian and cycle path, Road, Skåne County	info missing	Contract	Call-off	Info missing	Information missing	South Region	info missing	info missing	2024	Very preliminary	1 - 5	Per Molin	New
9582	Investment	Lv 520 Strömsnäsbruk, Vallvågen-Bäckvågen pedestrian and cycle, Production	Pedestrian and cycle path, Road, Kronoberg County	info missing	Contract	Call-off	Info missing	Information missing	South Region	info missing	info missing	2023	Very preliminary	1 - 5	Per Molin	New
9583	Investment	Bridge over railway 0.6 km SW Skepphult stn BAR BK4, Production	Load bearing capacity, Roads, Jönköping County	info missing	Contract	Call-off	Info missing	Information missing	South Region	info missing	info missing	2019	Very preliminary	5 - 10	Per Molin	New
9584	Investment	Jönköping/Nässjö-Värnamo, electrification, Coonstruction documents	Contact line, Jönköping County	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2022	Very preliminary	5 - 10	Per Molin	New
9587	Investment	Road 833 Oxie-Svedala, pedestrian and cycle path, Planning process	Pedestrian and cycle path, Road, Skåne County	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2019	Very preliminary	5 - 10	Per Molin	New
9588	Investment	National road 27 Bypass Hallabro, Production	Blekinge County	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2019	Very preliminary	5 - 10	Claes Linderoth	New
9589	Investment	Road 555 Mjålen swimming area - Hovdinge pedestrian and cycle path, Planning process	Pedestrian and cycle path, Road, Kronoberg County	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2019	Very preliminary	5 - 10	Per Molin	New
9590	Investment	RV40/942 Åkarp junction and Rogberga interchange entry ramp, Production	Roundabouts and junctions, Road, Jönköping County	info missing	Contract	Call-off	Info missing	Information missing	South Region	info missing	info missing	2023	Very preliminary	5 - 10	Per Molin	New
9591	Investment	Lv 555 Tannåker-Mjålen swimming area - Hovdinge pedestrian and cycle stage 2, Planning process	Pedestrian and cycle path, Road, Kronoberg County	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2021	Very preliminary	5 - 10	Per Molin	New
9592	Investment	Side area TEN road network F County, Production	Jönköping County	info missing	Contract	Call-off	Info missing	Information missing	South Region	info missing	info missing	2020	Very preliminary	5 - 10	Per Molin	New
9593	Investment	Sandbäck-Morrum, intermediate signal block, Production	Signal plant, Blekinge County	info missing	Contract	Call-off	Info missing	Information missing	South Region	info missing	info missing	2023	Very preliminary	5 - 10	Per Molin	New
9594	Investment	E6 interchange Helsingborg S trimming, Planning process	Roundabouts and junctions, Road, Skåne County	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2022	Very preliminary	5 - 10	Per Molin	New
9595	Investment	E6 interchange Lomma Bridge and connection Road 103, Production	Roundabouts and junctions, Road, Skåne County	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2020	Very preliminary	5 - 10	Per Molin	New
9596	Investment	E6 interchange Landskrona S ramps, Planning process	Roundabouts and junctions, Road, Skåne County	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2022	Very preliminary	5 - 10	Per Molin	New
9597	Investment	National road Gärnsås - East Tommarp pedestrian anc cycle path, Production	Pedestrian and cycle path, Road, Skåne County	info missing	Contract	Call-off	Info missing	Information missing	South Region	info missing	info missing	2023	Very preliminary	5 - 10	Per Molin	New
9598	Investment	National road Trolleån - East Asmundstorp Pedestrian and cycle path, Production	Pedestrian and cycle path, Road, Skåne County	info missing	Contract	Call-off	Info missing	Information missing	South Region	info missing	info missing	2023	Very preliminary	5 - 10	Per Molin	New
9599	Investment	National road 9 East Tommarp - Simrishamn, Pedestrian and cycle path, Production	Pedestrian and cycle path, Road, Skåne County	info missing	Contract	Call-off	Info missing	Information missing	South Region	info missing	info missing	2024	Very preliminary	5 - 10	Per Molin	New
9600	Investment	Lv 552 Västra Mjällbyvägen pedestrian and cycle, Production	Pedestrian and cycle path, Road, Blekinge County	info missing	Contract	Call-off	Info missing	Information missing	South Region	info missing	info missing	2023	Very preliminary	5 - 10	Per Molin	New
9602	Investment	Road 678, Mjöviksvågen pedestrian and cycle path, Production	Pedestrian and cycle path, Road, Blekinge County	info missing	Contract	Call-off	Info missing	Information missing	South Region	info missing	info missing	2023	Very preliminary	5 - 10	Per Molin	New
9603	Investment	Nässjö-Eksjö, electrification, Planning process	Contact line, Jönköping County	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2020	Very preliminary	5 - 10	Per Molin	New
9604	Investment	Alvesta, track replacement through traffic, Construction documents	Other maintance activities, Rail, Kronoberg County	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2019	Very preliminary	5 - 10	Per Molin	New
9605	Investment	M county accessibility adaptation public transport, Production	Public Transport, Road	info missing	Contract	Call-off	Info missing	Information missing	South Region	info missing	info missing	2022	Very preliminary	5 - 10	Per Molin	New

9606	Investment	Improvement of sectioning, Helsingborg according to TTT), Production	Electrical measures other, Rail	info missing	Contract	Call-off	Info missing	Information missing	South Region	info missing	info missing	2019	Very preliminary	5 - 10	Per Molin	New
9607	Investment	E22 ITS accessibility, Production	Motorway, Road, Skåne County	info missing	Contract	Call-off	Info missing	Information missing	South Region	info missing	info missing	2023	Very preliminary	5 - 10	Per Molin	New
9608	Investment	Rv 27 Säljeryd-Våxjö Stage 1, Planning process	Kronoberg County	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2021	Very preliminary	5 - 10	Per Molin	New
9609	Investment	H county plan Shortage list period 3, Planning process	Kalmar County	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2019	Very preliminary	5 - 10	Per Molin	New
9610	Investment	Rv 25 Bergdalav.-Lessebo central separation, Construction documents	Kronoberg County	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2021	Very preliminary	5 - 10	Per Molin	New
9611	Investment	National road Ulås-Bredasten central separation, Planning process	Jönköping County	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2019	Very preliminary	5 - 10	Per Molin	New
9612	Investment	Packaged Trimming measures Railroad stage 2 M county, Planning process	Tracks, Skåne County	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2019	Very preliminary	5 - 10	Per Molin	New
9613	Investment	Sölvesborg, footbridge and platform connection, Construction documents	Stations, Railway, Blekinge County	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2020	Very preliminary	5 - 10	Per Molin	New
9614	Investment	RV 40 Sections 200 and 325, stops, Production	Public Transport, Road	info missing	Contract	Call-off	Info missing	Information missing	South Region	info missing	info missing	2020	Very preliminary	5 - 10	Per Molin	New
9615	Investment	E6 interchange Norra Varalöv, Production	Roundabouts and junctions, Road, Skåne County	info missing	Contract	Call-off	Info missing	Information missing	South Region	info missing	info missing	2023	Very preliminary	5 - 10	Per Molin	New
9616	Investment	Malmö C, track 11 and signal trimming, Construction documents	Signal plant, Skåne County	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2021	Very preliminary	5 - 10	Per Molin	New
9617	Investment	Load bearing investigations for bridges (BK4) in Region South BAR, Construction documents	Load bearing capacity, Roads	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2019	Very preliminary	5 - 10	Per Molin	New
9618	Investment	Huskvarna-Tenhult, new passing station, Production	Passing loops and tracks, Rail, Jönköping County	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2019	Very preliminary	5 - 10	Per Molin	New
9620	Investment	Road 834 Hovmantorp, crossing of railway, Planning process	Kronoberg County	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2020	Very preliminary	5 - 10	Per Molin	New
9621	Investment	Bridge 6-105-1 Road 871 Bridge over railway at Skrapstad, Production	Bridge, Road, Jönköping County	info missing	Contract	Call-off	Info missing	Information missing	South Region	info missing	info missing	2020	Very preliminary	5 - 10	Per Molin	New
9622	Investment	Kronoberg Triangle, Stage 2, stops, Production	Public Transport, Road	info missing	Contract	Call-off	Info missing	Information missing	South Region	info missing	info missing	2022	Very preliminary	5 - 10	Per Molin	New
9623	Investment	Lv 137 Öland bridge, ramps, junctions, Production	Roundabouts and junctions, Road, Kalmar county	info missing	Contract	Call-off	Info missing	Information missing	South Region	info missing	info missing	2022	Very preliminary	5 - 10	Simon Hjortenbrink	New
9624	Investment	Ystad line, signal system optimisation, Construction documents	Signal plant, Skåne County	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2022	Very preliminary	5 - 10	Per Molin	New
9625	Investment	Rv 25 Bergdalav.-Lessebo central separation, Planning process	Kronoberg County	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2019	Very preliminary	5 - 10	Per Molin	New
9626	Investment	Road 2050 Knislinge - Hjärsås pedestrian and cycle path, Production	Pedestrian and cycle path, Road, Skåne County	info missing	Contract	Call-off	Info missing	Information missing	South Region	info missing	info missing	2024	Very preliminary	5 - 10	Per Molin	New
9627	Investment	Packaged Trimming measures Railroad stage 2 M county, Construction documents	Tracks, Skåne County	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2021	Very preliminary	5 - 10	Per Molin	New
9628	Investment	National road 23 Ekeröd - Sandåkra collision-free country Road , Planning process	Skåne County	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2021	Very preliminary	5 - 10	Per Molin	New
9629	Investment	LV 111 Domsten Bus stop and passage, Production	Public Transport, Road	info missing	Contract	Call-off	Info missing	Information missing	South Region	info missing	info missing	2021	Very preliminary	5 - 10	Claes Linderöth	New
9630	Investment	Bridge over municipal road (Järnvägsgatan) and railway in Nybro BAR BK4, Production	Load bearing capacity, Roads, Kalmar County	info missing	Contract	Call-off	Info missing	Information missing	South Region	info missing	info missing	2020	Very preliminary	5 - 10	Per Molin	New
9631	Investment	Teckomatorp new connection centre, Production	Power provision, Rail, Skåne County	info missing	Contract	Call-off	Info missing	Information missing	South Region	info missing	info missing	2019	Very preliminary	5 - 10	Per Molin	New
9632	Investment	Vislanda-Mosselund, replacement of line cable, Production	Signal plant	info missing	Contract	Call-off	Info missing	Information missing	South Region	info missing	info missing	2019	Very preliminary	5 - 10	Per Molin	New
9633	Investment	Hanaskog-Karpalund, demolition of disused railway, Production	Closure of railway, Railway, M Skåne County	info missing	Contract	Call-off	Info missing	Information missing	South Region	info missing	info missing	2022	Very preliminary	5 - 10	Per Molin	New
9634	Investment	Lv 600 Diö-Möckeln, pedestrian and cycle stage 1, Production	Pedestrian and cycle path, Road, Kronoberg County	info missing	Contract	Call-off	Info missing	Information missing	South Region	info missing	info missing	2022	Very preliminary	5 - 10	Per Molin	New
9635	Investment	Lv accessibility adaptation stops type 2 M county, Production	Public Transport, Road	info missing	Contract	Call-off	Info missing	Information missing	South Region	info missing	info missing	2020	Very preliminary	5 - 10	Catarina Fällström-Jacobsen	New
9636	Investment	Bridge over public road 1.5 km ESE Trensrum station in Karlshamn BAR BK4, Production	Load bearing capacity, Roads, Blekinge County	info missing	Contract	Call-off	Info missing	Information missing	South Region	info missing	info missing	2020	Very preliminary	5 - 10	Per Molin	New
9637	Investment	Lv 108 interchange Lund S-Flackarp passing separation, Planning process	Skåne County	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2020	Very preliminary	5 - 10	Per Molin	New
9638	Investment	Bridge 6-293-1 Road 747 bridge over Örken (North Bridge) at Hallsnäs, Production	Bridge, Road, Jönköping County	info missing	Contract	Call-off	Info missing	Information missing	South Region	info missing	info missing	2020	Very preliminary	5 - 10	Per Molin	New
9639	Investment	Bridge over Lagan and municipal street SW Traryd BK4, Production	Load bearing capacity, Roads, Kronobergs County	info missing	Contract	Call-off	Info missing	Information missing	South Region	info missing	info missing	2020	Very preliminary	5 - 10	Per Molin	New
9640	Investment	Svedala station measures, Construction documents	Stations, Railway, Skåne County	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2021	Very preliminary	5 - 10	Per Molin	New
9641	Investment	E6 interchange Petersborg trimming, Planning process	Roundabouts and junctions, Road, Skåne County	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2020	Very preliminary	5 - 10	Per Molin	New
9642	Investment	Bridge over Emån at Högby BAR BK4, Production	Load bearing capacity, Roads, Kalmar County	info missing	Contract	Call-off	Info missing	Information missing	South Region	info missing	info missing	2020	Very preliminary	5 - 10	Per Molin	New

9643	Investment	Stångådalsbanan, Silverån, Bridge replacement 3500-176-1, Production	Bridge, Railway	info missing	Contract	Call-off	Info missing	Information missing	South Region	info missing	info missing	2022	Very preliminary	5 - 10	Per Molin	New
9644	Investment	Bridge 6-47-1 Bridge over railway Säbydals halt in Tranås, Production	Bridge, Road	info missing	Contract	Call-off	Info missing	Information missing	South Region	info missing	info missing	2020	Very preliminary	5 - 10	Per Molin	New
9645	Investment	Ålmhult-Lönsboda (South East Link) level crossing, Construction documents	Crossings railway, Railway, Stockholm County	info missing	Services	Call-off	Info missing	Information missing	South Region	info missing	info missing	2020	Very preliminary	5 - 10	Per Molin	New
9646	Investment	Karlshamn, signal trimming, Production	Signal plant, Blekinge County	info missing	Contract	Object-specific	Info missing	Information missing	South Region	info missing	info missing	2022	Very preliminary	5 - 10	Per Molin	New
9647	Investment	Road 1255 Bjuv-Astorp, Pedestrian and cycle path, Production	Pedestrian and cycle path, Road, Skåne County	info missing	Contract	Object-specific	Info missing	Information missing	South Region	info missing	info missing	2023	Very preliminary	5 - 10	Per Molin	New
9648	Investment	Blekinge Coastal Line, passing track and speed increase, Planning process	Passing loops and tracks, Rail, Blekinge County	info missing	Services	Object-specific	Info missing	Information missing	South Region	info missing	info missing	2019	Very preliminary	5 - 10	Per Molin	New
9650	Investment	Klippan-Påarp, signal trimming, Production	Signal plant, Skåne County	info missing	Contract	Object-specific	Info missing	Information missing	South Region	info missing	info missing	2023	Very preliminary	5 - 10	Per Molin	New
9652	Investment	Skurup, Tomelilla, Simrishamn station measures, Production	Stations, Railway, Skåne County	info missing	Contract	Object-specific	Info missing	Information missing	South Region	info missing	info missing	2019	Very preliminary	5 - 10	Per Molin	New
9653	Investment	Hässleholm-Helsingborg, extended passing track and speed increase, Production	Passing loops and tracks, Rail, Skåne County	info missing	Services	Object-specific	Info missing	Information missing	South Region	info missing	info missing	2019	Very preliminary	5 - 10	Mattias Larsson	New
9654	Investment	Byarum - Tenhult, new railway, Construction documents	Contact line, Jönköping County	info missing	Services	Object-specific	Info missing	Information missing	South Region	info missing	info missing	2022	Very preliminary	10 - 20	Per Molin	New
9656	Investment	Jönköping/Nässjö-Värnamo, electrification, Planning process	Contact line, Jönköping County	info missing	Services	Object-specific	Info missing	Information missing	South Region	info missing	info missing	2019	Very preliminary	10 - 20	Per Molin	New
9658	Investment	Noise disturbance to natural environments, Production		info missing	Contract	Object-specific	Info missing	Information missing	South Region	info missing	info missing	2019	Very preliminary	10 - 20	Per Molin	New
9659	Investment	National road 11 accessibility bus stops Särslöv, Production	Public Transport, Road	info missing	Contract	Object-specific	Info missing	Information missing	South Region	info missing	info missing	2020	Very preliminary	10 - 20	Per Molin	New
9660	Investment	Rv 11 accessibility stops Vasaholm, Production	Public Transport, Road	info missing	Contract	Object-specific	Info missing	Information missing	South Region	info missing	info missing	2020	Very preliminary	10 - 20	Per Molin	New
9661	Investment	Rv 25 Vrå-Boasjön, Mittsep., Planning process	Kronoberg County	info missing	Services	Object-specific	Info missing	Information missing	South Region	info missing	info missing	2020	Very preliminary	10 - 20	Per Molin	New
9662	Investment	Lv 120 Göteryd-Ålmhult load-bearing and widening section 3, Production	Load bearing capacity, Roads, Kronobergs County	info missing	Contract	Object-specific	Info missing	Information missing	South Region	info missing	info missing	2020	Very preliminary	10 - 20	Per Molin	New
9663	Investment	Road 519 Rång Sand and Kämpinge By, Production	Skåne County	info missing	Contract	Object-specific	Info missing	Information missing	South Region	info missing	info missing	2021	Very preliminary	10 - 20	Per Molin	New
9664	Investment	Rv 25 Glamshult-Vrå, central separation, Planläggningprocess	Kronoberg County	info missing	Services	Object-specific	Info missing	Information missing	South Region	info missing	info missing	2020	Very preliminary	10 - 20	Per Molin	New
9665	Investment	Alvesta, triangle track Planning process	Tracks, Kronoberg County	info missing	Services	Object-specific	Info missing	Information missing	South Region	info missing	info missing	2019	Very preliminary	10 - 20	Per Molin	New
9666	Investment	Malmö goods depot, extension of track 58, Planning process	Tracks, Skåne County	info missing	Services	Object-specific	Info missing	Information missing	South Region	info missing	info missing	2019	Very preliminary	10 - 20	Per Molin	New
9667	Investment	Rv 21 Vannoberga, junction accessibility, Production	Roundabouts and junctions, Road, Skåne County	info missing	Contract	Object-specific	Info missing	Information missing	South Region	info missing	info missing	2022	Very preliminary	10 - 20	Per Molin	New
9668	Investment	Vallåkra New platform (Production)	Stations, Railway, Skåne County	info missing	Contract	Object-specific	Info missing	Information missing	South Region	info missing	info missing	2021	Very preliminary	10 - 20	Per Molin	New
9669	Investment	National road 26 Isberga-Gislaved south, central separation, Production	Jönköping County	info missing	Services	Object-specific	Info missing	Information missing	South Region	info missing	info missing	2019	Very preliminary	10 - 20	Per Molin	New
9670	Investment	Road 136, Ekerum-Borgholm, Planning process	Kalmar County	info missing	Services	Object-specific	Info missing	Information missing	South Region	info missing	info missing	2019	Very preliminary	10 - 20	Per Molin	New
9671	Investment	Lv 554 Mörrum-Jössastigen pedestrian and cycle agreement, Production	Pedestrian and cycle path, Road, Blekinge County	No	Contract	Object-specific	Road	Contracts-Land	South Region	2021-09	2019-10	2022-01	Very preliminary	10 - 20	Simon Hjortenbrink	New
9672	Investment	Svarte, pedestrian and cycle portal, Production	Crossings railway, Railway, Skåne County	info missing	Contract	Object-specific	Info missing	Information missing	South Region	info missing	info missing	2021	Very preliminary	10 - 20	Per Molin	New
9673	Investment	Bridge Road 600 Stöpstugan, Production	Load bearing capacity, Roads, Kronobergs County	info missing	Contract	Object-specific	Info missing	Information missing	South Region	info missing	info missing	2019	Very preliminary	10 - 20	Per Molin	New
9674	Investment	Forsheda-Reftele, level crossing measures, Production	Crossings railway, Railway, Jönköpings County	info missing	Contract	Object-specific	Info missing	Information missing	South Region	info missing	info missing	2019	Very preliminary	10 - 20	Per Molin	New
9675	Investment	Rv 9 Kivik urban area measures, Production	Environmental measures, urban area, Skåne County	info missing	Contract	Object-specific	Info missing	Information missing	South Region	info missing	info missing	2023	Very preliminary	10 - 20	Per Molin	New
9676	Investment	Rv 28 Smålandsstenar-Isberga, Mittsep., Planning process	Jönköping County	info missing	Services	Object-specific	Info missing	Information missing	South Region	info missing	info missing	2019	Very preliminary	10 - 20	Per Molin	New
9677	Investment	Alvesta, triangle track, Construction document	Tracks, Kronoberg County	info missing	Services	Object-specific	Info missing	Information missing	South Region	info missing	info missing	2021	Very preliminary	10 - 20	Per Molin	New
9678	Investment	Blekinge Coastal Line, passing track and speed increase, Construction documents	Passing loops and tracks, Rail, Blekinge County	info missing	Services	Object-specific	Info missing	Information missing	South Region	info missing	info missing	2021	Very preliminary	10 - 20	Per Molin	New
9680	Investment	Malmö goods depot, extension of track 58, Construction documents	Tracks, Skåne County	info missing	Services	Object-specific	Info missing	Information missing	South Region	info missing	info missing	2021	Very preliminary	10 - 20	Per Molin	New
9681	Investment	Rv 31/32 Björkeryd (Ekenäs Lid), junction and ascent, Production	Roundabouts and junctions, Road, Jönköping County	info missing	Contract	Object-specific	Info missing	Information missing	South Region	info missing	info missing	2023	Very preliminary	10 - 20	Per Molin	New
9682	Investment	Stehag, Oxie, Svågertorp station measures, Production	Stations, Railway, Skåne County	info missing	Contract	Object-specific	Info missing	Information missing	South Region	info missing	info missing	2020	Very preliminary	10 - 20	Per Molin	New
9683	Investment	Ystad line Oxie-Svedala level crossings cycle path, Production	Crossings railway, Railway, Skåne County	info missing	Contract	Object-specific	Info missing	Information missing	South Region	info missing	info missing	2023	Very preliminary	10 - 20	Per Molin	New
9684	Investment	Ramlösa - Teckomatörp, auxiliary power replacement 3-phase, Production	Power provision, Rail, Skåne County	info missing	Contract	Object-specific	Info missing	Information missing	South Region	info missing	info missing	2021	Very preliminary	10 - 20	Per Molin	New
9685	Investment	E4 Huskvarna-Vättersmålen, barriers, Production	Motorway, Road, Jönköping County	info missing	Contract	Object-specific	Info missing	Information missing	South Region	info missing	info missing	2020	Very preliminary	10 - 20	Per Molin	New
9686	Investment	Hillerstorp-Värnamo, Track replacement, Production	Tracks.	info missing	Contract	Object-specific	Info missing	Information missing	South Region	info missing	info missing	2023	Very preliminary	10 - 20	Per Molin	New

9687	Investment	Fauna passage National Road 19 Degeberga, Production	Environmental measures, country, road, Skåne County	info missing	Contract	Object-specific	Info missing	Information missing	South Region	info missing	info missing	2022	Very preliminary	10 - 20	Per Molin	New
9688	Investment	Water protection, Production		info missing	Contract	Object-specific	Info missing	Information missing	South Region	info missing	info missing	2021	Very preliminary	20 - 50	Per Molin	New
9689	Investment	Bridge over Sankt Sigfridån in Production BAR BK4, Produktion	Load bearing capacity, Roads, Kalmar County	info missing	Contract	Object-specific	Info missing	Information missing	South Region	info missing	info missing	2021	Very preliminary	10 - 20	Per Molin	New
9690	Investment	Astorp-Ångelholm, AT conversion + preparation for 20 kV auxiliary power, Production	Power provision, Rail, Skåne County	info missing	Contract	Object-specific	Info missing	Information missing	South Region	info missing	info missing	2020	Very preliminary	10 - 20	Per Molin	New
9691	Investment	E6 interchange Lomma Bridge and connection road 103, Production	Roundabouts and junctions, Road, Skåne County	info missing	Contract	Object-specific	Info missing	Information missing	South Region	info missing	info missing	2024	Very preliminary	10 - 20	Per Molin	New
9692	Investment	E22 Lund roundabout northern entrance, Superbus Krstd-Mö, Production	Public Transport, Road	info missing	Contract	Object-specific	Info missing	Information missing	South Region	info missing	info missing	2022	Very preliminary	20 - 50	Per Molin	New
9693	Investment	Road 833 Oxie-Svedala, pedestrian and cycle path, Production	Pedestrian and cycle path, Road, Skåne County	info missing	Contract	Object-specific	Info missing	Information missing	South Region	info missing	info missing	2023	Very preliminary	20 - 50	Per Molin	New
9694	Investment	Packaged Trimming measures Railroad stage 2 M county, Production	Tracks, Skåne County	info missing	Contract	Object-specific	Info missing	Information missing	South Region	info missing	info missing	2021	Very preliminary	20 - 50	Per Molin	New
9695	Investment	Helsingborg, replacement of ranger switchgear, Production	Electrical measures other, Rail	info missing	Contract	Object-specific	Info missing	Information missing	South Region	info missing	info missing	2023	Very preliminary	20 - 50	Per Molin	New
9696	Investment	Malmö goods depot, new ranger switchgear, Production	Signal plant	info missing	Contract	Object-specific	Info missing	Information missing	South Region	info missing	info missing	2024	Very preliminary	20 - 50	Per Molin	New
9697	Investment	Alvesta RBG, contact line upgrade, Production	Contact line	info missing	Contract	Object-specific	Info missing	Information missing	South Region	info missing	info missing	2022	Very preliminary	20 - 50	Per Molin	New
9698	Investment	Hässleholm-Helsingborg, extended passing track and speed increase, Construction documents	Passing loops and tracks, Rail, Skåne County	info missing	Services	Object-specific	Info missing	Information missing	South Region	info missing	info missing	2021	Very preliminary	20 - 50	Mattias Larsson	New
9699	Investment	E6 Requirements for VMS and cameras, Production	Measures for changing speed, Road, Skåne County	info missing	Contract	Object-specific	Info missing	Information missing	South Region	info missing	info missing	2022	Very preliminary	20 - 50	Per Molin	New
9700	Investment	Växjö, road bridge over railway in Bäckaslöv, Production	Crossings railway, Railway, Kronoberg County	info missing	Contract	Object-specific	Info missing	Information missing	South Region	info missing	info missing	2022	Very preliminary	20 - 50	Per Molin	New
9701	Investment	Side area other national road network F County, Production	Jönköping County	info missing	Contract	Object-specific	Info missing	Information missing	South Region	info missing	info missing	2020	Very preliminary	20 - 50	Per Molin	New
9702	Investment	Teckomatorp, Replacement of distribution system JZU840 with OCS950, Production	Signal plant	info missing	Contract	Object-specific	Info missing	Information missing	South Region	info missing	info missing	2023	Very preliminary	20 - 50	Per Molin	New
9703	Investment	E65 Börringe-Skurup, grade-separated junctions, Production	Roundabouts and junctions, Road, Skåne County	info missing	Contract	Object-specific	Info missing	Information missing	South Region	info missing	info missing	2024	Very preliminary	20 - 50	Per Molin	New
9704	Investment	Simris harbour station track and new PLF, Production	Stations, Railway, Skåne County	info missing	Contract	Object-specific	Info missing	Information missing	South Region	info missing	info missing	2019	Very preliminary	20 - 50	Per Molin	New
9706	Investment	Lessebo, Vimmerby, Hultsfred, Eksjö station measures, Production	Stations, Railway, Kalmar County	info missing	Contract	Object-specific	Info missing	Information missing	South Region	info missing	info missing	2019	Very preliminary	20 - 50	Per Molin	New
9707	Investment	E6 interchange Petersborg trimming, Production	Roundabouts and junctions, Road, Skåne County	info missing	Contract	Object-specific	Info missing	Information missing	South Region	info missing	info missing	2024	Very preliminary	20 - 50	Per Molin	New
9708	Investment	Kalmar departure track replacement, Production	Tracks, Kalmar County	info missing	Contract	Object-specific	Info missing	Information missing	South Region	info missing	info missing	2023	Very preliminary	20 - 50	Per Molin	New
9709	Investment	Fauna passage National Road 25 Växjö, Production		info missing	Contract	Object-specific	Info missing	Information missing	South Region	info missing	info missing	2021	Very preliminary	20 - 50	Per Molin	New
9711	Investment	Fauna passage E22 Hörby-Linderöd, Production	Environmental measures, country, road, Skåne County	info missing	Contract	Object-specific	Info missing	Information missing	South Region	info missing	info missing	2021	Very preliminary	20 - 50	Per Molin	New
9712	Investment	Almhult-Lönsboda (South East Link) level crossing, Production	Crossings railway, Railway	info missing	Contract	Object-specific	Info missing	Information missing	South Region	info missing	info missing	2021	Very preliminary	20 - 50	Per Molin	New
9714	Investment	SSY Fauna passage S Main Line, Production	Environmental landscape, Railway, A Not chosen	info missing	Contract	Object-specific	Info missing	Information missing	South Region	info missing	info missing	2021	Very preliminary	20 - 50	Per Molin	New
9715	Investment	Helsingborg C, new platform for passenger changes, Production	Stations, Railway, Skåne County	info missing	Contract	Object-specific	Info missing	Information missing	South Region	info missing	info missing	2021	Very preliminary	20 - 50	Per Molin	New
9716	Investment	Hässleholm depot, overhead contact line upgrade, Production	Contact line	info missing	Contract	Object-specific	Info missing	Information missing	South Region	info missing	info missing	2024	Very preliminary	20 - 50	Per Molin	New
9717	Investment	Sölvesborg, footbridge and platform connection, Production	Stations, Railway, Blekinge County	info missing	Contract	Object-specific	Info missing	Information missing	South Region	info missing	info missing	2021	Very preliminary	20 - 50	Per Molin	New
9718	Investment	Fauna passage E22 Hörby-Linderöd, Production		info missing	Contract	Object-specific	Info missing	Information missing	South Region	info missing	info missing	2021	Very preliminary	20 - 50	Per Molin	New
9719	Investment	Rv 27 Bypass Hallabro, Production	Blekinge County	info missing	Contract	Object-specific	Info missing	Information missing	South Region	info missing	info missing	2023	Very preliminary	20 - 50	Claes Linderöth	New
9720	Investment	Nässjö, contact line upgrade, Production	Contact line	info missing	Contract	Object-specific	Info missing	Information missing	South Region	info missing	info missing	2021	Very preliminary	20 - 50	Per Molin	New
9721	Investment	Alvesta, track replacement through traffic, Production	Other maintenance activities, Rail, Kronoberg County	info missing	Contract	Object-specific	Info missing	Information missing	South Region	info missing	info missing	2021	Very preliminary	50 - 100	Per Molin	New
9722	Investment	Fauna passages National Road 24, Production	Environmental measures, country, road, Skåne County	info missing	Contract	Object-specific	Info missing	Information missing	South Region	info missing	info missing	2020	Very preliminary	50 - 100	Per Molin	New
9723	Investment	Almhult, overtaking tracks, Production		info missing	Contract	Object-specific	Info missing	Information missing	South Region	info missing	info missing	2023	Very preliminary	50 - 100	Per Molin	New
9724	Investment	Hässleholm ranger depot, overhead contact line upgrade, Production	Contact line	info missing	Contract	Object-specific	Info missing	Information missing	South Region	info missing	info missing	2024	Very preliminary	50 - 100	Per Molin	New
9725	Investment	Astorp, footbridge and platform connection, Production	Stations, Railway, Skåne County	info missing	Contract	Object-specific	Info missing	Information missing	South Region	info missing	info missing	2023	Very preliminary	50 - 100	Per Molin	New
9726	Investment	Rv 26 Isberga-Gislaved south, central separation, Production	Jönköping County	info missing	Contract	Object-specific	Info missing	Information missing	South Region	info missing	info missing	2024	Very preliminary	50 - 100	Per Molin	New
9727	Investment	Nässjö depot, contact line upgrade, Production	Contact line	info missing	Contract	Object-specific	Info missing	Information missing	South Region	info missing	info missing	2024	Very preliminary	50 - 100	Per Molin	New
9728	Investment	Huskvarna-Tenhult, new passing station, Production	Passing loops and tracks, Rail, Jönköping County	info missing	Contract	Object-specific	Info missing	Information missing	South Region	info missing	info missing	2023	Very preliminary	50 - 100	Per Molin	New

9730	Investment	Maria-Helsingborg, double track, Planning process	Double or multi track, Rail	info missing	Services	Object-specific	Info missing	Information missing	South Region	info missing	info missing	2019	Very preliminary	50 - 100	Per Molin	New
9731	Investment	Frameless-Teckomatorp, overhead contact line upgrade, Production	Contact line, Skåne County	info missing	Contract	Object-specific	Info missing	Information missing	South Region	info missing	info missing	2021	Very preliminary	50 - 100	Per Molin	New
9732	Investment	Blekinge Coastal Line, passing track and speed increase, Production	Passing loops and tracks, Rail, Blekinge County	info missing	Contract	Object-specific	Info missing	Information missing	South Region	info missing	info missing	2022	Very preliminary	50 - 100	Per Molin	New
9734	Investment	Svedala station measures, Production	Stations, Railway, Skåne County	info missing	Contract	Object-specific	Info missing	Information missing	South Region	info missing	info missing	2022	Very preliminary	50 - 100	Per Molin	New
9735	Investment	Byarum - Tenhult, new railway, Planning process	Contact line, Jönköping County	info missing	Services	Object-specific	Info missing	Information missing	South Region	info missing	info missing	2019	Very preliminary	50 - 100	Per Molin	New
9736	Investment	Byarum - Tenhult, new railway, Planning process	Contact line, Jönköping County	info missing	Services	Object-specific	Info missing	Information missing	South Region	info missing	info missing	2019	Very preliminary	50 - 100	Per Molin	New
9737	Investment	Nässjö-Eksjö, electrification, Production	Contact line, Jönköping County	info missing	Contract	Object-specific	Info missing	Information missing	South Region	info missing	info missing	2023	Very preliminary	50 - 100	Per Molin	New
9738	Investment	Jönköping - Månsarp, Track replacement, Production	Tracks.	info missing	Contract	Object-specific	Info missing	Information missing	South Region	info missing	info missing	2024	Very preliminary	50 - 100	Per Molin	New
9739	Investment	Ålmhult-Olofström-Blekinge coastal line, renovation and new track, Planning process	Single track, Railway, K Blekinge County	info missing	Services	Object-specific	Info missing	Information missing	South Region	info missing	info missing	2019	Very preliminary	100 - 300	Per Molin	New
9740	Investment	Astorp - Helsingborg, Track replacement, Produktion	Tracks.	info missing	Contract	Object-specific	Info missing	Information missing	South Region	info missing	info missing	2022	Very preliminary	100 - 300	Per Molin	New
9741	Investment	Malmö goods depot, extension of track 58, Production	Tracks, Skåne County	info missing	Contract	Object-specific	Info missing	Information missing	South Region	info missing	info missing	2023	Very preliminary	100 - 300	Per Molin	New
9742	Investment	Alvesta, triangle track Production	Tracks, Kronoberg County	info missing	Contract	Object-specific	Info missing	Information missing	South Region	info missing	info missing	2023	Very preliminary	100 - 300	Per Molin	New
9743	Investment	Ålmhult-Olofström-Blekinge coastal line, renovation and new track, Construction documents	Single track, Railway, K Blekinge County	info missing	Services	Object-specific	Info missing	Information missing	South Region	info missing	info missing	2022	Very preliminary	100 - 300	Per Molin	New
9744	Investment	Lockarp-Trelleborg, track replacement, Production	Tracks.	info missing	Contract	Object-specific	Info missing	Information missing	South Region	info missing	info missing	2024	Very preliminary	100 - 300	Per Molin	New
9745	Investment	Alvesta-Ålmhult usp, overhead contact line upgrade and AT, Production	Contact line, Kronoberg County	info missing	Contract	Object-specific	Info missing	Information missing	South Region	info missing	info missing	2022	Very preliminary	100 - 300	Per Molin	New
9746	Investment	E22 Helge creek, Kristianstad Risk DRIF prod, Produktion	Climate protection, Road, Skåne County	info missing	Contract	Object-specific	Info missing	Information missing	South Region	info missing	info missing	2019	Very preliminary	100 - 300	Per Molin	New
9747	Investment	Hillerstorp-Värnamo, Track replacement, Production	Tracks.	info missing	Contract	Object-specific	Info missing	Information missing	South Region	info missing	info missing	2023	Very preliminary	100 - 300	Per Molin	New
9748	Investment	Hässleholm-Helsingborg, extended passing track and speed increase, Production		info missing	Contract	Object-specific	Info missing	Information missing	South Region	info missing	info missing	2023	Very preliminary	100 - 300	Mattias Larsson	New
9749	Investment	Eldsberga-Hässleholm, overhead contact line and AT, Production	Contact line, Halland County	info missing	Contract	Object-specific	Info missing	Information missing	South Region	info missing	info missing	2021	Very preliminary	100 - 300	Per Molin	New
9750	Investment	Jönköping/Nässjö-Värnamo, electrification, Production	Contact line, Jönköping County	info missing	Contract	Object-specific	Info missing	Information missing	South Region	info missing	info missing	2023	Very preliminary	300 - 500	Per Molin	New
9752	Investment	Maria-Helsingborg, double track, Production	Double or multi track, Rail	info missing	Contract	Object-specific	Info missing	Information missing	South Region	info missing	info missing	2026	Very preliminary	> 1000	Per Molin	New
10164	Investment	Consultancy assignment - E65, Börringe Lemmeströ	Road plan Tender documents for design and construct contract Construction site follow up	No	Services	Call-off	Road	Technical consultants- Planning & design	South Region	2019-04	2019-05	2019-06	Very preliminary	5 - 10	Anna Gustafsson	New
1793	Investment	E18 West of Panken Risk reducing measure		No	Contract	Object-specific	Road	Contracts-Land	West Region	info missing	info missing	2021	Very preliminary	5 - 10	Patrik Bjerninge	
1810	Investment	Road 62 and Road 930 Risk reducing measures BÅR Load bearing risk reducing		No	Contract	Object-specific	Road	Contracts-Land	West Region	info missing	info missing	2020	Very preliminary	20 - 50	Patrik Bjerninge	
5554	Investment	Route 1882, widening and bearing capacity reinforcement, Ulricehamn Municipality, Tåhult-Kölingared stretch, Planning process	Västra Götaland county	No	Services	Call-off	Road	Contracts-Road surfaces	West Region	2020-01	2020-02	2020-03	Very preliminary	1 - 5	Nathalie Mjörnell	
5556	Investment	E20 wildlife fencing Fransatmten (2626) - Skara (184), Planning process	Västra Götaland county	info missing	Services	Call-off	Info missing	Information missing	West Region	info missing	info missing	2020	Very preliminary	< 1	Tommy Ghose	
5558	Investment	Kinnekullebanan, discarding of grade-separated junctions, Planning process	Västra Götaland county	info missing	Services	Call-off	Info missing	Information missing	West Region	info missing	info missing	2020	Very preliminary	1 - 5	Nathalie Mjörnell	
5562	Investment	Track section 630, Halmstad C, depot rehabilitation (JVA1801), Planning process	Halland county. Total scope SEK 345 M for depot rehabilitation. Railway plan SEK 20-25 M. Part of national plan 2018-2029. AKJ to be established in autumn 2018. Projected construction start 2024	No	Services	Call-off	Rail	Technical consultants- Planning & design	West Region	2019-03	2019-06	2019-08	Very preliminary	< 1	Bo Ekdahl	
5584	Investment	752 Mölnbacka Bridge BK2, Production	Värmland county	No	Contract	Object-specific	Road	Information missing	West Region	info missing	info missing	2020	Very preliminary	5 - 10	Per Nyhlén	
5596	Maintenance	Road 1629 Grönkullen-Hulu, Production	Västra Götaland county	info missing	Contract	Object-specific	Info missing	Information missing	West Region	info missing	info missing	2021	Very preliminary	10 - 20	Nathalie Mjörnell	
5597	Maintenance	Road 832 Bridge 14-569-1 Munkedal Risk measure, Production	Västra Götaland county	info missing	Contract	Object-specific	Info missing	Information missing	West Region	info missing	info missing	2019	Very preliminary	5 - 10	Nathalie Mjörnell	
5599	Maintenance	Road 3024 Bridge Lagerfors, Bearing capacity strengthening, Production	Västra Götaland county	info missing	Contract	Object-specific	Info missing	Information missing	West Region	info missing	info missing	2019	Very preliminary	1 - 5	Nathalie Mjörnell	
5600	Investment	Road 2504, Road 2503 -Södra Härene (E20) BAR, Production	Västra Götaland county	info missing	Contract	Object-specific	Info missing	Information missing	West Region	info missing	info missing	2022	Very preliminary	20 - 50	Nathalie Mjörnell	
5606	Investment	E20 wildlife fencing Fransatmten (2626) - Skara (184), Production	Västra Götaland county	info missing	Contract	Object-specific	Info missing	Information missing	West Region	info missing	info missing	2019	Very preliminary	1 - 5	Tommy Ghose	

5609	Investment	Karlsborgsbanan, other use, Production	Västra Götaland county	info missing	Contract	Object-specific	Info missing	Information missing	West Region	info missing	info missing	2021	Very preliminary	5 - 10	Nathalie Mjörnestål
5610	Investment	Road 527 pedestrian and cycle path Garverivägen-Basåsvägen, Production	Västra Götaland county	info missing	Contract	Object-specific	Info missing	Information missing	West Region	info missing	info missing	2021	Very preliminary	1 - 5	Nathalie Mjörnestål
5611	Investment	Road 156 Increased traffic safety Hyssna handel, Mark Municipality, Production	Västra Götaland county	No	Contract	Object-specific	Road	Contracts-Land	West Region	2020-01	2020-02	2020-03	Very preliminary	1 - 5	Nathalie Mjörnestål
5612	Investment	Track section 621, Skee - Överby, speed increase, Strömstad Municipality, Production	Västra Götaland county	info missing	Contract	Object-specific	Info missing	Information missing	West Region	info missing	info missing	2020	Very preliminary	10 - 20	Nathalie Mjörnestål
5615	Investment	E45 Speed reminders in Erikstad, Brålanda, and Mellerud, Vänersborg and Mellerud Municipality, Production	Västra Götaland county	info missing	Contract	Object-specific	Info missing	Information missing	West Region	info missing	info missing	2019	Very preliminary	1 - 5	Tommy Ghose
5616	Investment	Track section 631 Värmlandsbanan Kil-Charlottenberg, intermediate block, Production	Värmland county	info missing	Contract	Object-specific	Info missing	Information missing	West Region	info missing	info missing	2020	Very preliminary	20 - 50	Nathalie Mjörnestål
5622	Investment	Track section 601, Göteborg C, accessibility measures SFA, Production	Västra Götaland county	info missing	Contract	Object-specific	Info missing	Information missing	West Region	info missing	info missing	2020	Very preliminary	20 - 50	Per Nyhlén
5623	Investment	Track section 654, grade-separation, Fristad, Production	Västra Götaland county	info missing	Contract	Object-specific	Info missing	Information missing	West Region	info missing	info missing	2020	Very preliminary	1 - 5	Rickard Enfors
5624	Maintenance	National Road 40 bridge 15-820-1 Ts levelling measure, Production	Västra Götaland county	info missing	Contract	Object-specific	Info missing	Information missing	West Region	info missing	info missing	2019	Very preliminary	1 - 5	Tommy Ghose
5625	Investment	18 Holmedal, junction measures, Production	Värmland county	info missing	Contract	Object-specific	Info missing	Information missing	West Region	info missing	info missing	2023	Very preliminary	1 - 5	Nathalie Mjörnestål
5830	Maintenance	Maintenance of bridge across public road E6 at Eskilstorp, East and West bridges, respectively 13-833-1 and 13-833-2, Replacement transition instructions		No	Maintenance measures	Object-specific	Road	Contracts-Construction work-Bridges and tunnels	West Region	2019-08	2020-10	2020-04	Very preliminary	5 - 10	Isabelle Elvinsson
6179	Investment	Moholm, New Conversion station		Please observe Transg	Contract	Object-specific	Rail	Contracts-Infrasystem-Power railway	West Region	2022-06	2022-11	2022-12	Very preliminary	100 - 300	Marianne Werner
6181	Investment	Nissafors, New Conversion station		Please observe Transg	Contract	Object-specific	Rail	Contracts-Infrasystem-Power railway	West Region	2021-01	2021-07	2021-08	Very preliminary	50 - 100	Marianne Werner
6375	Investment	Ottebol, larger converter, replacement Q38 to Q50 + switchgear replacement		Please observe Transg	Contract	Object-specific	Rail	Contracts-Infrasystem-Power railway	West Region	2021-01	2021-07	2021-08	Very preliminary	20 - 50	Marianne Werner
6404	Investment	Design-build contract for replacement of two bridges in Mark Municipality		No	Design-build contract	Object-specific	Road	Contracts-Construction work-Bridges	West Region	2019-05	2019-09	2019-10	Very preliminary	10 - 20	Rickard Enfors
6518	Investment	Road 62 Gravol Risk-reducing measures, Construction Document		info missing	Services	Call-off	Info missing	Information missing	West Region	info missing	info missing	2019	Very preliminary	1 - 5	Bo Ekdahl
6520	Investment	Barrier, section 5, grade-separated junction for pedestrian and cycle path and left-turn lane, Brogårdsleden/Gråbrödragatan (animal hospital), Construction document		info missing	Services	Call-off	Info missing	Information missing	West Region	info missing	info missing	2020	Very preliminary	1 - 5	Bo Ekdahl
6521	Investment	Road 184/rpad 2616 Changed traffic routing junction, Construction Document		info missing	Services	Call-off	Info missing	Information missing	West Region	info missing	info missing	2020	Very preliminary	1 - 5	Lars Ekenbrunn
6522	Investment	New roundabout on junction Road 49/ Norra Aspelundsvägen Skövde Municipality, Construction Document		info missing	Services	Call-off	Info missing	Information missing	West Region	info missing	info missing	2020	Very preliminary	1 - 5	Patrik Bjerninge
6531	Investment	Road 678, Bearing capacity strengthening Lerbo- Bratteröd, Uddevalla Municipality, Planning process		info missing	Services	Call-off	Info missing	Information missing	West Region	info missing	info missing	2020	Very preliminary	1 - 5	Per Nyhlén
6533	Investment	Track section 637, Brålanda, simultaneous entry, Construction document		info missing	Services	Call-off	Info missing	Information missing	West Region	info missing	info missing	2019	Very preliminary	1 - 5	Per Nyhlén
6534	Investment	Track section 637, Segmon, simultaneous entry, Construction document		info missing	Services	Call-off	Info missing	Information missing	West Region	info missing	info missing	2020	Very preliminary	1 - 5	Per Nyhlén
6535	Investment	Barrier, section 5, grade-separated junction for pedestrian and cycle path and left-turn lane, Brogårdsleden/Gråbrödragatan (animal hospital), Planning process		info missing	Services	Call-off	Info missing	Information missing	West Region	info missing	info missing	2019	Very preliminary	1 - 5	Bo Ekdahl
6539	Investment	Värmlandsbanan, Trimming measures, Construction document		info missing	Services	Call-off	Info missing	Information missing	West Region	info missing	info missing	2020	Very preliminary	1 - 5	Per Nyhlén
6540	Investment	Track section 631 Charlottenberg travel centre, accessibility measures, Construction document		info missing	Services	Call-off	Info missing	Information missing	West Region	info missing	info missing	2019	Very preliminary	1 - 5	Per Nyhlén
6545	Investment	62 Täppan, Risk-reducing measure, Production		info missing	Contract	Call-off	Info missing	Information missing	West Region	info missing	info missing	2020	Very preliminary	1 - 5	Bo Ekdahl
6549	Investment	Road 1757, construction of a new right-turn lane in connection to Lundaskog roundabout, so-called Citygross, Borås City, Production		info missing	Contract	Call-off	Info missing	Information missing	West Region	info missing	info missing	2020	Very preliminary	1 - 5	Karin Sjöberg
6550	Investment	Road 165 Fiskebo Flooding risk, Production		info missing	Contract	Call-off	Info missing	Information missing	West Region	info missing	info missing	2020	Very preliminary	1 - 5	Nathalie Mjörnestål
6551	Investment	Road 184/Road 2616 Changed traffic routing junction, Production		info missing	Contract	Call-off	Info missing	Information missing	West Region	info missing	info missing	2020	Very preliminary	1 - 5	Lars Ekenbrunn

6554	Investment	Road 1030/1029 Roundabout by Daftö, Strömstad Municipality, Production		info missing	Contract	Call-off	Info missing	Information missing	West Region	info missing	info missing	2020	Very preliminary	1 - 5	Nathalie Mjörnestål
6555	Investment	Risk-reducing measures BAR Road 62 and Road 930, Construction Document		info missing	Services	Call-off	Info missing	Information missing	West Region	info missing	info missing	2020	Very preliminary	5 - 10	Bo Ekdahl
6556	Investment	Road 2504, Road 2503 -Södra Härene (E20), standard-increasing measures, Planning process		info missing	Services	Call-off	Info missing	Information missing	West Region	info missing	info missing	2019	Very preliminary	5 - 10	Nathalie Mjörnestål
6557	Investment	41 Sundholmen - Björketorp stage 2, Risk-reducing measures, Production		info missing	Contract	Call-off	Info missing	Information missing	West Region	info missing	info missing	2019	Very preliminary	5 - 10	Patrik Bjerninge
6561	Investment	Road 49 Bus stops Karlsborg, Production		info missing	Contract	Call-off	Info missing	Information missing	West Region	info missing	info missing	2020	Very preliminary	5 - 10	Patrik Bjerninge
6562	Investment	Road 164/172 Roundabout Skåpakorset, Bengtsfors Municipality, Production		info missing	Contract	Call-off	Info missing	Information missing	West Region	info missing	info missing	2019	Very preliminary	5 - 10	Carl-Johan Strandberg
6566	Investment	Road 678, Bearing capacity strengthening Lerbo- Bratteröd, Uddevalla Municipality, Production		info missing	Contract	Call-off	Info missing	Information missing	West Region	info missing	info missing	2021	Very preliminary	5 - 10	Per Nyhlén
6571	Investment	Track section 631 Charlottenberg travel centre, accessibility measures, Production		info missing	Contract	Call-off	Info missing	Information missing	West Region	info missing	info missing	2020	Very preliminary	5 - 10	Per Nyhlén
6573	Investment	Norway-Vänerbanan, turning track in Älvängen (JVA1805), Planning process		info missing	Services	Object-specific	Info missing	Information missing	West Region	info missing	info missing	2020	Very preliminary	10 - 20	Nathalie Mjörnestål
6575	Investment	Road 2582, Granviksvägen, Production		info missing	Contract	Object-specific	Info missing	Information missing	West Region	info missing	info missing	2020	Very preliminary	10 - 20	Bo Ekdahl
6580	Investment	Track section 651, levelling up platform 2A and 3A, operational site Uddevalla, Uddevalla Municipality, Production		info missing	Contract	Object-specific	Info missing	Information missing	West Region	info missing	info missing	2022	Very preliminary	10 - 20	Per Nyhlén
6582	Investment	Track section 621, Uddevalla-Munkedal, track replacement, Production		info missing	Contract	Object-specific	Info missing	Information missing	West Region	info missing	info missing	2021	Very preliminary	20 - 50	Nathalie Mjörnestål
6583	Investment	Track section 637, Grums depot, track replacement, Production	Värmland county	info missing	Contract	Object-specific	Info missing	Information missing	West Region	info missing	info missing	2020	Very preliminary	20 - 50	Per Nyhlén
6585	Investment	Track section 637 Grums' platform, accessibility measures, Production		info missing	Contract	Object-specific	Info missing	Information missing	West Region	info missing	info missing	2020	Very preliminary	20 - 50	Per Nyhlén
6587	Investment	E6, 678 Lerbo-Bratteröd central separation, Production		info missing	Contract	Object-specific	Info missing	Information missing	West Region	info missing	info missing	2021	Very preliminary	50 - 100	Per Nyhlén
6590	Major projects	Construction manager directed drilling VL Centralen	30-40% coverage	No	Services	Object-specific	Rail	Technical consultants- Planning & design	West Region	2019-03	2019-04	2019-06	Very preliminary	1 - 5	Bo Ekdahl
6722	Investment	Road 940 Onsala BIM expert /Responsible for measurements		No	Services	Object-specific	Road	Technical consultants- Project support	West Region	2021-04	2021-05	2021-08	Very preliminary	< 1	Bo Ekdahl
6724	Info missing	Road 940 Onsala Forest specialist/Arborist	Specialist for managing logging and environmental measures, fauna depots, etc.	info missing	Services	Object-specific	Info missing	Information missing	West Region	info missing	info missing	2019	Very preliminary	< 1	Bo Ekdahl
8781	Investment	Borås, Bridge across municipal street at Byttorp in Borås km 70+491, Production		info missing	Contract	Call-off	Info missing	Information missing	West Region	info missing	info missing	2021	Very preliminary	1 - 5	Nathalie Mjörnestål
8782	Investment	18 Holmedal, crossing measures, Planning process	Värmland county	info missing	Services	Call-off	Info missing	Information missing	West Region	info missing	info missing	2021	Very preliminary	1 - 5	Nathalie Mjörnestål
8783	Investment	Road E45, Pedestrian and cycle path, Ämål municipality, Planning process	Cycle measurements, Västra Götaland county	info missing	Services	Call-off	Info missing	Information missing	West Region	info missing	info missing	2022	Very preliminary	1 - 5	Nathalie Mjörnestål
8784	Investment	Bridge (swing bridge) across Dalstrand Canal at Köpmannebro, Kil-Öxnered, km 347+004, Production		info missing	Contract	Call-off	Info missing	Information missing	West Region	info missing	info missing	2021	Very preliminary	1 - 5	Nathalie Mjörnestål
8785	Investment	Road 42, road safety improving measures in Magra, Alingsås municipality, Production	Västra Götaland county	info missing	Contract	Call-off	Info missing	Information missing	West Region	info missing	info missing	2020	Very preliminary	1 - 5	Nathalie Mjörnestål
8786	Investment	Trollhättan, lift bridge across Trollhätte Canal, Replacement and renovation emergency brakes, Production	Västra Götaland county	info missing	Contract	Call-off	Info missing	Information missing	West Region	info missing	info missing	2020	Very preliminary	1 - 5	Nathalie Mjörnestål
8787	Investment	Bridge 16-64-1 Road 2561 bridge across Mjölna stream at Odenstund by Timmersjö, Production	Västra Götaland county	info missing	Contract	Call-off	Info missing	Information missing	West Region	info missing	info missing	2021	Very preliminary	1 - 5	Nathalie Mjörnestål
8788	Investment	Bus lane Road 49 Hjövägen Skövde municipality, Construction document	Västra Götaland county	info missing	Services	Call-off	Info missing	Information missing	West Region	info missing	info missing	2020	Very preliminary	1 - 5	Nathalie Mjörnestål
8789	Investment	Surface water management from tunnels, Construction document		info missing	Services	Call-off	Info missing	Information missing	West Region	info missing	info missing	2020	Very preliminary	1 - 5	Nathalie Mjörnestål
8790	Investment	Road 41 Fritsla-Kräkered, Borås municipality, Construction document	Västra Götaland county	info missing	Services	Call-off	Info missing	Information missing	West Region	info missing	info missing	2021	Very preliminary	1 - 5	Nathalie Mjörnestål
8791	Investment	E6, Kallebäck - Gullberg, ITS, Construction document	Capacity measures Västra Götaland county	info missing	Services	Call-off	Info missing	Information missing	West Region	info missing	info missing	2021	Very preliminary	1 - 5	Nathalie Mjörnestål
8792	Major projects	Olskroken AT - Output cables towards Alingsås, Construction document	Västra Götaland county	info missing	Services	Call-off	Info missing	Information missing	West Region	info missing	info missing	2020	Very preliminary	1 - 5	Nathalie Mjörnestål
8793	Investment	Surface water management from tunnels, Planning process		info missing	Services	Call-off	Info missing	Information missing	West Region	info missing	info missing	2020	Very preliminary	1 - 5	Nathalie Mjörnestål
8794	Investment	protection Ljungsnäs and Länghem, Planning process	Västra Götaland county	info missing	Services	Call-off	Info missing	Information missing	West Region	info missing	info missing	2020	Very preliminary	1 - 5	Nathalie Mjörnestål

8796	Investment	Road 42, passage with central traffic island at stop on Stationsvägen and possibly commuter parking in Väne-Åsaka, Trollhättan municipality, Production	Västra Götaland county	info missing	Contract	Call-off	Info missing	Information missing	West Region	info missing	info missing	2020	Very preliminary	1 - 5	Nathalie Mjörnestål	
8797	Investment	E6.21 Inlandsgatan, Production	Västra Götaland county	info missing	Contract	Call-off	Info missing	Information missing	West Region	info missing	info missing	2020	Very preliminary	1 - 5	Nathalie Mjörnestål	
8798	Investment	Rottneros, Road gate at Rottneros km 35+876, Production		info missing	Contract	Call-off	Info missing	Information missing	West Region	info missing	info missing	2020	Very preliminary	1 - 5	Nathalie Mjörnestål	
8800	Investment	Norsesund West, points replacement, Construction document	Västra Götaland county	info missing	Services	Call-off	Info missing	Information missing	West Region	info missing	info missing	2021	Very preliminary	1 - 5	Nathalie Mjörnestål	
8801	Investment	Bridge 14-890-1 Road 44 bridge across Pedestrian and cycle path 0.6 km north-northwest of Herrestad church, Production	Västra Götaland county	info missing	Contract	Call-off	Info missing	Information missing	West Region	info missing	info missing	2021	Very preliminary	1 - 5	Nathalie Mjörnestål	
8802	Investment	Road 49 Left-turning lane Gröna vägen/Ekeskogsvägen, Production	Västra Götaland county	info missing	Contract	Call-off	Info missing	Information missing	West Region	info missing	info missing	2020	Very preliminary	1 - 5	Nathalie Mjörnestål	
8803	Investment	Svartån Hasselfors, Repainting bridge, Production	Örebro county	info missing	Contract	Call-off	Info missing	Information missing	West Region	info missing	info missing	2020	Very preliminary	1 - 5	Nathalie Mjörnestål	
8804	Investment	Munkedal road gate, Gamla, km 109+777, replacement ÖB (superstructure?), Production		info missing	Contract	Call-off	Info missing	Information missing	West Region	info missing	info missing	2021	Very preliminary	1 - 5	Nathalie Mjörnestål	
8807	Investment	Bridge across municipal street 1.3 km SE Kristinehamn station, km 288+563, Production		info missing	Contract	Call-off	Info missing	Information missing	West Region	info missing	info missing	2021	Very preliminary	1 - 5	Nathalie Mjörnestål	
8808	Investment	Bascule bridge across Dalsland Canal at Långbron km 32+175, repainting, 3500-3247-1, Production	Västra Götaland county	info missing	Contract	Call-off	Info missing	Information missing	West Region	info missing	info missing	2021	Very preliminary	1 - 5	Nathalie Mjörnestål	
8810	Investment	Bridge across Björkån, 3500-3359-1, Repainting and reinforcement, Production		info missing	Contract	Call-off	Info missing	Information missing	West Region	info missing	info missing	2020	Very preliminary	1 - 5	Nathalie Mjörnestål	
8813	Investment	Sunne - Torsby, track and points replacement, Construction document		info missing	Services	Call-off	Info missing	Information missing	West Region	info missing	info missing	2021	Very preliminary	1 - 5	Nathalie Mjörnestål	
8814	Investment	Line sections 637.636 Öxnered - Skålebol - Kornsjö, level crossing measures, Planning process	Security measures, Västra Götaland county	info missing	Services	Call-off	Info missing	Information missing	West Region	info missing	info missing	2021	Very preliminary	1 - 5	Nathalie Mjörnestål	
8815	Investment	Protection, Construction document		info missing	Services	Call-off	Info missing	Information missing	West Region	info missing	info missing	2020	Very preliminary	1 - 5	Nathalie Mjörnestål	
8816	Investment	Road 41 Sundholmen-Björketorp, Mark municipality, Construction document	Västra Götaland county	info missing	Services	Call-off	Info missing	Information missing	West Region	info missing	info missing	2021	Very preliminary	1 - 5	Nathalie Mjörnestål	
8817	Investment	Line section 637, Grums, replacement of signalling switchgear, Construction document	Capacity measures Värmland county	info missing	Services	Call-off	Info missing	Information missing	West Region	info missing	info missing	2021	Very preliminary	1 - 5	Nathalie Mjörnestål	
8818	Investment	Road 236, Hammarö - Karlstad, capacity increasing measures, Planning process	Värmland county	info missing	Services	Call-off	Info missing	Information missing	West Region	info missing	info missing	2021	Very preliminary	1 - 5	Nathalie Mjörnestål	
8820	Investment	Bridge across public road at Dingle station, km 118+932, replacement, Production		info missing	Contract	Call-off	Info missing	Information missing	West Region	info missing	info missing	2021	Very preliminary	1 - 5	Nathalie Mjörnestål	
8821	Investment	Road 61, Charlottenberg - Eda Glasbruk, Road safety measures, Planning process	Värmland county	info missing	Services	Call-off	Info missing	Information missing	West Region	info missing	info missing	2020	Very preliminary	1 - 5	Nathalie Mjörnestål	
8822	Investment	Bridge 20-1169-1 Road 721 Bridge across a	W Dalarna county	info missing	Contract	Call-off	Info missing	Information missing	West Region	info missing	info missing	2021	Very preliminary	1 - 5	Peter Hinders	
8824	Investment	Badaån, 3500-3363-1, Repainting and reinforcement, Production		info missing	Contract	Call-off	Info missing	Information missing	West Region	info missing	info missing	2020	Very preliminary	1 - 5	Nathalie Mjörnestål	
8826	Investment	Line section 637, Frändefors, simultaneous entry, Construction document	Capacity measures Västra Götaland county	info missing	Services	Call-off	Info missing	Information missing	West Region	info missing	info missing	2021	Very preliminary	1 - 5	Nathalie Mjörnestål	
8827	Investment	Erosion protection Kyrkviken, Änvika, Production		No	Contract	Call-off	Rail	Contracts-Land	West Region	info missing	info missing	2020	Very preliminary	1 - 5	Cecilia Thornström	
8829	Investment	Wildlife measures Halland, Planning process	Halland county	info missing	Services	Call-off	Info missing	Information missing	West Region	info missing	info missing	2020	Very preliminary	1 - 5	Nathalie Mjörnestål	
8830	Investment	Wildlife passages V Götaland, Planning process	Västra Götaland county	info missing	Services	Call-off	Info missing	Information missing	West Region	info missing	info missing	2020	Very preliminary	1 - 5	Nathalie Mjörnestål	
8831	Investment	Road 164, BK4 reinforcement of bridge 15 161-1 Spakebol, Ämål municipality, Planning process	Västra Götaland county	info missing	Services	Call-off	Info missing	Information missing	West Region	info missing	info missing	2021	Very preliminary	1 - 5	Nathalie Mjörnestål	
8832	Investment	Line section 641, Almedal - Borås, level crossing measures, Planning process	Security measures, Västra Götaland county	info missing	Services	Call-off	Info missing	Information missing	West Region	info missing	info missing	2021	Very preliminary	1 - 5	Nathalie Mjörnestål	
8834	Investment	Line sections 624, 625, Gk - Uv, level crossing measures, Construction document	Security measures, Västra Götaland county	info missing	Services	Call-off	Info missing	Information missing	West Region	info missing	info missing	2021	Very preliminary	1 - 5	Cecilia Thornström	
8835	Investment	Klaxås, road bridge km 360+410, Production		info missing	Contract	Call-off	Info missing	Information missing	West Region	info missing	info missing	2020	Very preliminary	1 - 5	Nathalie Mjörnestål	
8836	Investment	Uddevallia depot, Overhead contact line refurbishment, Construction document	High voltage, Stockholm county	info missing	Services	Call-off	Info missing	Information missing	West Region	info missing	info missing	2021	Very preliminary	1 - 5	Nathalie Mjörnestål	

8837	Investment	Line section 380, Kil, trimming measures for switchgear replacement, Planning process	Capacity measures Värmland county	info missing	Services	Call-off	Info missing	Information missing	West Region	info missing	info missing	2020	Very preliminary	1 - 5	Titti Ark	
8838	Investment	Road 180, Pedestrian and cycle path Lygnared-Hjälmed and accessibility adaptation of buss tops, Alingsås municipality, Production	Västra Götaland county	info missing	Contract	Call-off	Info missing	Information missing	West Region	info missing	info missing	2021	Very preliminary	1 - 5	Nathalie Mjörnestål	
8839	Investment	Road 172, geotechnical study of bogs, BK4, Production	Västra Götaland county	info missing	Contract	Call-off	Info missing	Information missing	West Region	info missing	info missing	2020	Very preliminary	1 - 5	Nathalie Mjörnestål	
8840	Investment	Viskan 2, Repainting bridge, Production	Västra Götaland county	info missing	Contract	Call-off	Info missing	Information missing	West Region	info missing	info missing	2020	Very preliminary	1 - 5	Nathalie Mjörnestål	
8842	Investment	Bridge 21-130-1 Pedestrian and cycle path Bridge across Ljusnät at Segerstya kyrka (Pedestrian and cycle bridge), Production	X Gävleborg county	info missing	Contract	Call-off	Info missing	Information missing	West Region	info missing	info missing	2021	Very preliminary	1 - 5	Johan Hedlund	
8843	Investment	Älvängen - Älvhem, Katleberg dewatering, Production	Västra Götaland county	info missing	Contract	Call-off	Info missing	Information missing	West Region	info missing	info missing	2021	Very preliminary	1 - 5	Nathalie Mjörnestål	
8845	Investment	Road 49 Skövde - Igelstorp 2+1 road, Construction document	Västra Götaland county	info missing	Services	Call-off	Info missing	Information missing	West Region	info missing	info missing	2021	Very preliminary	1 - 5	Nathalie Mjörnestål	
8846	Investment	Line section 652 (Öx) - (Håp) Trimming, Construction document	Capacity measures Västra Götaland county	info missing	Services	Call-off	Info missing	Information missing	West Region	info missing	info missing	2021	Very preliminary	1 - 5	Nathalie Mjörnestål	
8848	Investment	Trimming measures in existing roundabout west of Road 26 interchange Mariesjö Skövde municipality, Production	Västra Götaland county	info missing	Contract	Call-off	Info missing	Information missing	West Region	info missing	info missing	2020	Very preliminary	1 - 5	Nathalie Mjörnestål	
8850	Investment	Afsån Rydaholm, Repainting of bridge, Production	O, Western Götaland county	info missing	Contract	Call-off	Info missing	Information missing	West Region	info missing	info missing	2021	Very preliminary	1 - 5	Nathalie Mjörnestål	
8851	Investment	8163 Depot Skoghall, overhead contact line refurbishment, Production	Värmland county	No	Contract	Call-off	Rail	Contracts-BEST-Electrical	West Region	info missing	info missing	2020	Very preliminary	1 - 5	Cecilia Thornström	
8853	Investment	Stensån 3, Repainting of bridge, Production	Västra Götaland county	info missing	Contract	Call-off	Info missing	Information missing	West Region	info missing	info missing	2021	Very preliminary	1 - 5	Nathalie Mjörnestål	
8854	Investment	Viskan 1, Repainting of bridge, Production	Västra Götaland county	info missing	Contract	Call-off	Info missing	Information missing	West Region	info missing	info missing	2020	Very preliminary	1 - 5	Nathalie Mjörnestål	
8856	Investment	Åsa - Frillesås, tunnel Åsa 3520-184, rock maintenance and measures against water infiltration, Production	Halland county	info missing	Contract	Call-off	Info missing	Information missing	West Region	info missing	info missing	2021	Very preliminary	1 - 5	Nathalie Mjörnestål	
8858	Investment	Road 40 trimming measures connected with the ramps between Viaredsmotet and the Lundaskog roundabout, Borås city, Production	Capacity measures Västra Götaland county	info missing	Contract	Call-off	Info missing	Information missing	West Region	info missing	info missing	2021	Very preliminary	1 - 5	Nathalie Mjörnestål	
8859	Investment	Line section 380, Kil, trimming measures for switchgear replacement, Construction document	Capacity measures Värmland county	info missing	Services	Object-specific	Info missing	Information missing	West Region	info missing	info missing	2021	Very preliminary	5 - 10	Titti Ark	
8860	Investment	Road 27, Road safety measures connected with lay-by Kroksjön, Tranemo, Production	Västra Götaland county	info missing	Contract	Call-off	Info missing	Information missing	West Region	info missing	info missing	2021	Very preliminary	5 - 10	Johanna Olsson	
8861	Investment	The Marieholm bridge across Göta River, painting truss, 3500-4921-1, Production		info missing	Contract	Call-off	Info missing	Information missing	West Region	info missing	info missing	2021	Very preliminary	5 - 10	Nathalie Mjörnestål	
8862	Investment	Bridge 17-429-1 Road 843 Bridge across Framsjön's outlet Gustavsfors, Production	Värmland county	info missing	Contract	Call-off	Info missing	Information missing	West Region	info missing	info missing	2020	Very preliminary	5 - 10	Nathalie Mjörnestål	
8865	Investment	Road 44, passing separation between Tavlegatan and Undavägen in Uddevalla, Uddevalla municipality, Production	Västra Götaland county	info missing	Contract	Call-off	Info missing	Information missing	West Region	info missing	info missing	2021	Very preliminary	5 - 10	Carl-Johan Strandberg	
8866	Investment	Line section 656 The Viskadal Line mapping of level crossings, Planning process	Security measures	info missing	Services	Object-specific	Info missing	Information missing	West Region	info missing	info missing	2020	Very preliminary	5 - 10	Nathalie Mjörnestål	
8867	Investment	Sävenäs marshalling yard, migration of marshalling control system (software replacement), Production	Signalling switchgear, Västra Götaland county	info missing	Contract	Call-off	Info missing	Information missing	West Region	info missing	info missing	2020	Very preliminary	5 - 10	Anders Hyllborn	
8868	Investment	VGR section 5, grade-separated junction for Pedestrian and cycle path and left-turning lane, Brogårdsleden/Gråbrödragatan (veterinary hospital), Production	Västra Götaland county	info missing	Contract	Call-off	Info missing	Information missing	West Region	info missing	info missing	2021	Very preliminary	5 - 10	Nathalie Mjörnestål	
8869	Investment	Road 178, roundabout at junction with Road 740, Tegneby, Orust municipality, Production	Västra Götaland county	info missing	Contract	Call-off	Info missing	Information missing	West Region	info missing	info missing	2021	Very preliminary	5 - 10	Carl-Johan Strandberg	
8870	Investment	Road 44 Bus lane Undavägen-Tavlegatan, Uddevalla municipality, Production	Västra Götaland county	info missing	Contract	Call-off	Info missing	Information missing	West Region	info missing	info missing	2021	Very preliminary	5 - 10	Carl-Johan Strandberg	
8871	Investment	45 Trimming measures connected with the Tingstad tunnel, Production	Capacity measures Västra Götaland county	info missing	Contract	Call-off	Info missing	Information missing	West Region	info missing	info missing	2021	Very preliminary	5 - 10	Nathalie Mjörnestål	
8872	Investment	Road 2028/2028.1 Roundabout Lärketorp, entrance NÄL, Vänersborg municipality, Production	Västra Götaland county	info missing	Contract	Call-off	Info missing	Information missing	West Region	info missing	info missing	2021	Very preliminary	5 - 10	Carl-Johan Strandberg	
8873	Investment	Värgårda, points replacement, Construction document		info missing	Services	Object-specific	Info missing	Information missing	West Region	info missing	info missing	2021	Very preliminary	5 - 10	Nathalie Mjörnestål	

8874	Investment	Road 164 Edleskog (Fengerforsbacken) overtaking lane, Production	Västra Götaland county	info missing	Contract	Call-off	Info missing	Information missing	West Region	info missing	info missing	2021	Very preliminary	5 - 10	Nathalie Mjörnestrål	
8875	Investment	Tidan Mariestad, Repainting bridge, Production	Västra Götaland county	info missing	Contract	Object-specific	Info missing	Information missing	West Region	info missing	info missing	2020	Very preliminary	10 - 20	Nathalie Mjörnestrål	
8876	Investment	Hökedaalen, Bridge replacement, Production		info missing	Contract	Object-specific	Info missing	Information missing	West Region	info missing	info missing	2021	Very preliminary	10 - 20	Nathalie Mjörnestrål	
8877	Investment	Halmstad Central, points replacement points no 438 and 436, Production	Halland county	info missing	Contract	Object-specific	Info missing	Information missing	West Region	info missing	info missing	2020	Very preliminary	10 - 20	Titti Ark	
8879	Investment	Line section 656 The Viskadal Line mapping of level crossings, Construction document	Security measures	info missing	Services	Object-specific	Info missing	Information missing	West Region	info missing	info missing	2022	Very preliminary	10 - 20	Nathalie Mjörnestrål	
8880	Investment	Line section 621, Strömstad - (Uddevalla), level crossing measures, Planning process	Security measures, Västra Götaland county	info missing	Services	Object-specific	Info missing	Information missing	West Region	info missing	info missing	2022	Very preliminary	10 - 20	Nathalie Mjörnestrål	
8881	Investment	Line section 512, Laxå - Skövde, signal measures, Production	Capacity measures Västra Götaland county	info missing	Contract	Object-specific	Info missing	Information missing	West Region	info missing	info missing	2021	Very preliminary	10 - 20	Nathalie Mjörnestrål	
8882	Investment	Norsälven, Repainting/Reinforcement, Production		info missing	Contract	Object-specific	Info missing	Information missing	West Region	info missing	info missing	2020	Very preliminary	10 - 20	Nathalie Mjörnestrål	
8883	Investment	Road 172, BK4 reinforcement of bridge 15-135-1, Elnesjön, Färgelanda municipality, Planning process	Västra Götaland county	info missing	Services	Object-specific	Info missing	Information missing	West Region	info missing	info missing	2020	Very preliminary	10 - 20	Nathalie Mjörnestrål	
8884	Investment	West Main Line Lä -A, Järneberg, overtaking track, Planning process	Västra Götaland county	info missing	Services	Object-specific	Info missing	Information missing	West Region	info missing	info missing	2021	Very preliminary	10 - 20	Nathalie Mjörnestrål	
8886	Investment	Göta River, Repainting bridge, Production	Västra Götaland county	info missing	Contract	Object-specific	Info missing	Information missing	West Region	info missing	info missing	2020	Very preliminary	10 - 20	Nathalie Mjörnestrål	
8887	Investment	The Huvudnäs Canal, Repainting, Production	Västra Götaland county	info missing	Contract	Object-specific	Info missing	Information missing	West Region	info missing	info missing	2020	Very preliminary	10 - 20	Nathalie Mjörnestrål	
8888	Investment	E6.20 Cycle path Älvsborg bridge, ts [inspection?] and improvement measures, Production	Cycle measurements, Västra Götaland county	info missing	Contract	Object-specific	Info missing	Information missing	West Region	info missing	info missing	2021	Very preliminary	10 - 20	Nathalie Mjörnestrål	
8889	Investment	Road 1795 Municipal boundary Bråmhult to Junction V1800 Bearing capacity reinforcement, Production	Västra Götaland county	info missing	Contract	Object-specific	Info missing	Information missing	West Region	info missing	info missing	2021	Very preliminary	10 - 20	Nathalie Mjörnestrål	
8890	Investment	Säve stream at Fjällbo km 451+163, Production	Västra Götaland county	info missing	Contract	Object-specific	Info missing	Information missing	West Region	info missing	info missing	2021	Very preliminary	10 - 20	Patrik Bjerninge	
8891	Investment	protection Ljungsås and Långhem, Production	Västra Götaland county	info missing	Contract	Object-specific	Info missing	Information missing	West Region	info missing	info missing	2021	Very preliminary	10 - 20	Nathalie Mjörnestrål	
8892	Investment	Bdl 637, Brälanda, simultaneous approach, Production	Capacity measures Västra Götaland county	info missing	Contract	Object-specific	Info missing	Information missing	West Region	info missing	info missing	2021	Very preliminary	10 - 20	Nathalie Mjörnestrål	
8893	Investment	Line section 637, Segmon, simultaneous entry, Production	Capacity measures Värmland county	info missing	Contract	Object-specific	Info missing	Information missing	West Region	info missing	info missing	2021	Very preliminary	10 - 20	Nathalie Mjörnestrål	
8894	Investment	Line section 630, Halmstad C, depot conversion (JVA1801), Construction document	Halland county	No	Services	Object-specific	Rail	Information missing	West Region	info missing	info missing	2021	Very preliminary	10 - 20	Titti Ark	
8895	Investment	Bridge 4-39-1 Road 631 Road across TGOJ at Vrena station, Production	Södermanland county	info missing	Contract	Object-specific	Info missing	Information missing	West Region	info missing	info missing	2021	Very preliminary	10 - 20	Nathalie Mjörnestrål	
8897	Investment	Station platform roofs, national overhaul, Production		info missing	Contract	Object-specific	Info missing	Information missing	West Region	info missing	info missing	2021	Very preliminary	10 - 20	Nathalie Mjörnestrål	
8898	Investment	Nossan at Herrljunga, bridge replacement, 3500-2606-1, Production	Västra Götaland county	info missing	Contract	Object-specific	Info missing	Information missing	West Region	info missing	info missing	2021	Very preliminary	10 - 20	Patrik Bjerninge	
8899	Investment	Corridor pot Corridor 7 (as yet unspecified measures), Production	Västra Götaland county	info missing	Contract	Object-specific	Info missing	Information missing	West Region	info missing	info missing	2020	Very preliminary	20 - 50	Nathalie Mjörnestrål	
8900	Major projects	Olskroken, additional ground reinforcement, Production	Västra Götaland county	info missing	Contract	Object-specific	Info missing	Information missing	West Region	info missing	info missing	2021	Very preliminary	20 - 50	Nathalie Mjörnestrål	
8901	Investment	Surface water management from tunnels, Production		info missing	Contract	Object-specific	Info missing	Information missing	West Region	info missing	info missing	2021	Very preliminary	20 - 50	Nathalie Mjörnestrål	
8902	Investment	Stretch pot Stretch 8 (measures not yet specified), Production	Western Götaland county	info missing	Contract	Object-specific	Info missing	Information missing	West Region	info missing	info missing	2020	Very preliminary	20 - 50	Nathalie Mjörnestrål	New
8903	Investment	protection, the Angered bridge and Gårdsten tunnel, Production	Västra Götaland county	info missing	Contract	Object-specific	Info missing	Information missing	West Region	info missing	info missing	2020	Very preliminary	20 - 50	Nathalie Mjörnestrål	
8904	Investment	Floda, points replacement, 21a/21b, 22a/22b, 31a,32b., Production	Västra Götaland county	info missing	Contract	Object-specific	Info missing	Information missing	West Region	info missing	info missing	2020	Very preliminary	20 - 50	Nathalie Mjörnestrål	
8906	Maintenance	Road E45, BK4, Bridge 15-741-1 Dalsland Canal, Köpmannebro, Mellerud municipality, Production		info missing	Contract	Object-specific	Info missing	Information missing	West Region	info missing	info missing	2021	Very preliminary	20 - 50	Nathalie Mjörnestrål	
8907	Investment	Olskroken - Uddevalla, reinforcement line, Production	Västra Götaland county	info missing	Contract	Object-specific	Info missing	Information missing	West Region	info missing	info missing	2020	Very preliminary	20 - 50	Nathalie Mjörnestrål	
8908	Investment	Road E45, BK4 reinforcement of Bridge 17-783-1 Byälven, northern bridge, Säffle, Production	Värmland county	info missing	Contract	Object-specific	Info missing	Information missing	West Region	info missing	info missing	2021	Very preliminary	20 - 50	Nathalie Mjörnestrål	
8911	Maintenance	E6 The Tingstad tunnel Safety concept in connection with maintenance, Production		info missing	Contract	Object-specific	Info missing	Information missing	West Region	info missing	info missing	2022	Very preliminary	20 - 50	Nathalie Mjörnestrål	
8912	Investment	Ramsjö -Ljusdal, Reinforcement line, Production	Gävleborg county	info missing	Contract	Object-specific	Info missing	Information missing	West Region	info missing	info missing	2020	Very preliminary	20 - 50	Nathalie Mjörnestrål	
8913	Investment	Fencing measures West region 2017-20, Production	Security measures	info missing	Contract	Object-specific	Info missing	Information missing	West Region	info missing	info missing	2020	Very preliminary	20 - 50	Nathalie Mjörnestrål	
8914	Investment	Protection, Production		info missing	Contract	Object-specific	Info missing	Information missing	West Region	info missing	info missing	2021	Very preliminary	50 - 100	Nathalie Mjörnestrål	

8915	Investment	Line section 652, platform extension Vänersborg, Vänersborg municipality, Production	Västra Götaland county	info missing	Contract	Object-specific	Info missing	Information missing	West Region	info missing	info missing	2021	Very preliminary	50 - 100	Nathalie Mjörnestål	
8916	Investment	Borås, Switchgear replacement signal box with individual levers, Production	Västra Götaland county	info missing	Contract	Object-specific	Info missing	Information missing	West Region	info missing	info missing	2020	Very preliminary	100 - 300	Per Nyhlén	
8917	Investment	Laxå - Arvika, Increased capacity - Välsviken, Planning process	Värmland county	info missing	Services	Object-specific	Info missing	Information missing	West Region	info missing	info missing	2020	Very preliminary	100 - 300	Nathalie Mjörnestål	
8918	Investment	Sävenäs Line section 602, National plan, Replacement/refurbishment of overhead contact lines, poles and gantries on the R group SÄR, Production	High voltage, Stockholm county	info missing	Contract	Object-specific	Info missing	Information missing	West Region	info missing	info missing	2020	Very preliminary	100 - 300	Anders Hyllborn	
8919	Investment	Alingsås - Olskroken, overhead contact line replacement, Production	Västra Götaland county	info missing	Contract	Object-specific	Info missing	Information missing	West Region	info missing	info missing	2021	Very preliminary	300 - 500	Nathalie Mjörnestål	
8920	Investment	Falköping - Alingsås, overhead contact line refurbishment, Production	Västra Götaland county	info missing	Contract	Object-specific	Info missing	Information missing	West Region	info missing	info missing	2023	Very preliminary	300 - 500	Nathalie Mjörnestål	
8921	Maintenance	Improvement of barrier standard, Production		info missing	Contract	Object-specific	Info missing	Information missing	West Region	info missing	info missing	2021	Very preliminary	300 - 500	Nathalie Mjörnestål	
8925	Investment	Sävenäs depot, measures under the national plan, Production	Rail and tracks, Västra Götaland county	info missing	Contract	Object-specific	Info missing	Information missing	West Region	info missing	info missing	2022	Very preliminary	> 1000	Anders Hyllborn	
8926	Major projects	Göteborg-Borås, new railway, high-speed, Production	Västra Götaland county	info missing	Contract	Object-specific	Info missing	Information missing	West Region	info missing	info missing	2025	Very preliminary	> 1000	Roland Mårtensson	
9182	Investment	4062 Lidan bascule bridge: Bridge 3500-3162-1. Bridge over Lidan in Lidköping Gårdsjö-Håkantorps, km 93+268, Construction documents	Bridge, Railway, Västra Götaland County	info missing	Services	Call-off	Info missing	Information missing	West Region	info missing	info missing	2019	Very preliminary	< 1	Nathalie Mjörnestål	New
9185	Investment	Road 49, Bus stops Karlsborg, Construction documents	Public Transport, Road	info missing	Services	Call-off	Info missing	Information missing	West Region	info missing	info missing	2019	Very preliminary	1 - 5	Nathalie Mjörnestål	New
9188	Investment	Tunnels Haksjön/Teåker, Measures FOMUL, Construction documents	Tunnel, Railway	info missing	Services	Call-off	Info missing	Information missing	West Region	info missing	info missing	2019	Very preliminary	1 - 5	Nathalie Mjörnestål	New
9189	Investment	Olskroken-Uddevalå, reinforcement line, Construction documents	Power provision, Rail, Västra Götaland County	info missing	Services	Call-off	Info missing	Information missing	West Region	info missing	info missing	2019	Very preliminary	1 - 5	Nathalie Mjörnestål	New
9190	Investment	Björneborg, km 277+739, replacement of road bridge Production, Produktion	Bridge, Railway, Värmland County	info missing	Contract	Call-off	Info missing	Information missing	West Region	info missing	info missing	2019	Very preliminary	1 - 5	Nathalie Mjörnestål	New
9191	Investment	Marieholm Bridge over the Göta River, renovation of the hydraulics, 3500-4921-1, Production	Bridge, Railway	info missing	Contract	Call-off	Info missing	Information missing	West Region	info missing	info missing	2019	Very preliminary	5 - 10	Nathalie Mjörnestål	New
9192	Investment	Track section 652, Platform extension Vänersborg, Vänersborg municipality, Construction document	Stations, Railway, Västra Götaland County	info missing	Services	Call-off	Info missing	Information missing	West Region	info missing	info missing	2019	Very preliminary	5 - 10	Nathalie Mjörnestål	New
9193	Investment	Alingsås-Olskroken, contact line replacement, Construction document	Contact line, Västra götaland County	info missing	Services	Call-off	Info missing	Information missing	West Region	info missing	info missing	2019	Very preliminary	5 - 10	Nathalie Mjörnestål	New
9194	Investment	Trollhättan, lifting bridge over Trollhätte Canal, Replacement of lifting wires, 3500-5366-1, Production	Bridge, Railway, Västra Götaland County	info missing	Contract	Object-specific	Info missing	Information missing	West Region	info missing	info missing	2019	Very preliminary	10 - 20	Nathalie Mjörnestål	New
9195	Investment	Tunnels Haksjön/Teåker, Measures FOMUL, Production	Tunnel, Railway	info missing	Contract	Object-specific	Info missing	Information missing	West Region	info missing	info missing	2019	Very preliminary	20 - 50	Nathalie Mjörnestål	New
9196	Investment	Track section 380, Kil, trimming operations with switchgear replacement, Production	Stations, Railway, Värmland County	info missing	Contract	Object-specific	Info missing	Information missing	West Region	info missing	info missing	2019	Very preliminary	20 - 50	Titti Ark	New
9197	Investment	Tunnels Bohus Line, repairs, Production	Tunnel, Railway	info missing	Contract	Object-specific	Info missing	Information missing	West Region	info missing	info missing	2019	Very preliminary	100 - 300	Nathalie Mjörnestål	New
9198	Investment	Uddevalå-Munkedal, overhead contact line replacement, Construction documents	Contact line	info missing	Services	Call-off	Info missing	Information missing	West Region	info missing	info missing	2020	Very preliminary	1 - 5	Nathalie Mjörnestål	New
9199	Investment	4529 Mariestad, replace control room, Production	Other maintenance activities, Rail, Västra Götaland County	info missing	Contract	Call-off	Info missing	Information missing	West Region	info missing	info missing	2020	Very preliminary	1 - 5	Nathalie Mjörnestål	New
9200	Investment	Road 47/2530 Tråvad left turn lane Vara municipality, Production	Roundabouts and junctions, Road, Västra Götaland county	info missing	Contract	Call-off	Info missing	Information missing	West Region	info missing	info missing	2020	Very preliminary	5 - 10	Linda Königsson	New
9201	Investment	Road 169/714 Gamla Myggenäs, Junction measures and pedestrian and cycle passage, Production	Roundabouts and junctions, Road,	info missing	Contract	Call-off	Info missing	Information missing	West Region	info missing	info missing	2020	Very preliminary	5 - 10	Nathalie Mjörnestål	New
9202	Investment	Junction, road E20/523 Härskogsvägen/Hedeforsvägen/interchange Kastenhof, Production	Roundabouts and junctions, Road, Västra Götaland county	info missing	Contract	Object-specific	Info missing	Information missing	West Region	info missing	info missing	2020	Very preliminary	5 - 10	Nathalie Mjörnestål	New
9203	Investment	Oskarström - Åled, track and points replacement, Production	Tracks, Halland County	info missing	Contract	Object-specific	Info missing	Information missing	West Region	info missing	info missing	2020	Very preliminary	50 - 100	Anders Hyllborn	New
9209	Investment	Road E45 junctions through Amål, Amål municipality, Construction documents	Roundabouts and junctions, Road, Västra Götaland county	info missing	Services	Call-off	Info missing	Information missing	West Region	info missing	info missing	2021	Very preliminary	1 - 5	Nathalie Mjörnestål	New
9210	Investment	4062 Lidan bascule bridge: Bridge 3500-3162-1. Bridge over Lidan in Lidköping Gårdsjö-Håkantorps, km 93+268, Production	Bridge, Railway, Västra Götaland County	info missing	Contract	Call-off	Info missing	Information missing	West Region	info missing	info missing	2021	Very preliminary	1 - 5	Nathalie Mjörnestål	New
9211	Investment	62 Dyvelsten - Northern entrance to Forshaga: Collision-free country road BAR, Production		info missing	Contract	Object-specific	Info missing	Information missing	West Region	info missing	info missing	2021	Very preliminary	5 - 10	Nathalie Mjörnestål	New
9212	Investment	62 Northern Sanna - Dyvelsten, Collision-free country Road BAR, Production	Värmland county	info missing	Contract	Object-specific	Info missing	Information missing	West Region	info missing	info missing	2021	Very preliminary	10 - 20	Nathalie Mjörnestål	New

9213	Investment	Olskroken-Uddevalle, reinforcement line, Production	Power provision, Rail, Västra Götaland County	info missing	Contract	Object-specific	Info missing	Information missing	West Region	info missing	info missing	2021	Very preliminary	10 - 20	Nathalie Mjörnell	New
9217	Investment	Arvika, tunnel Gryttom 3520-44, rock maintenance, Production	Tunnel, Railway	info missing	Contract	Call-off	Info missing	Information missing	West Region	info missing	info missing	2022	Very preliminary	1 - 5	Nathalie Mjörnell	New
9218	Investment	Arvika, tunnel Gryttom 3520-44, rock maintenance, Production	Tunnel, Railway	info missing	Contract	Call-off	Info missing	Information missing	West Region	info missing	info missing	2022	Very preliminary	1 - 5	Nathalie Mjörnell	New
9219	Investment	Fauna passage E18 Kristinehamn - Karlskoga, Construction documents	Environmental measures, country, road, Värmland County	info missing	Services	Call-off	Info missing	Information missing	West Region	info missing	info missing	2022	Very preliminary	1 - 5	Nathalie Mjörnell	New
9220	Investment	Kil-Rottneros, track and points replacement, Construction documents	Tracks.	info missing	Services	Call-off	Info missing	Information missing	West Region	info missing	info missing	2022	Very preliminary	1 - 5	Nathalie Mjörnell	New
9221	Investment	Oxnered-Älvängen, Nygårds tunnel 3520-209, rock maintenance and leakage measures, Production	Tunnel, Railway	info missing	Contract	Call-off	Info missing	Information missing	West Region	info missing	info missing	2022	Very preliminary	1 - 5	Nathalie Mjörnell	New
9222	Investment	Oxnered-Älvängen, Kattleberg tunnel 3520-229, rock maintenance and leakage measures, Production	Tunnel, Railway, Västra Götaland County	info missing	Contract	Call-off	Info missing	Information missing	West Region	info missing	info missing	2022	Very preliminary	1 - 5	Nathalie Mjörnell	New
9223	Investment	Gnosjö, railway tunnel 3520-125-1, drain replacement, concrete repair, Production	Tunnel, Railway	info missing	Contract	Call-off	Info missing	Information missing	West Region	info missing	info missing	2022	Very preliminary	1 - 5	Nathalie Mjörnell	New
9224	Investment	Road 2561, pedestrian and cycle path and widening of bridge for pedestrian and cycle path between Gråstorp and Road 2559, Gråstorp municipality, Production	Pedestrian and cycle path, Road, Västra Götaland County	info missing	Contract	Call-off	Info missing	Information missing	West Region	info missing	info missing	2022	Very preliminary	1 - 5	Nathalie Mjörnell	New
9225	Investment	Norway-Vänerbanan, turning spur in Älvängen (JVA1805), Construction documents		info missing	Services	Call-off	Info missing	Information missing	West Region	info missing	info missing	2022	Very preliminary	1 - 5	Nathalie Mjörnell	New
9226	Investment	Trimming measures circulation Segerstorp Road 26/49 Skövde, Production	Widening, Road, Västra Götaland county	info missing	Contract	Call-off	Info missing	Information missing	West Region	info missing	info missing	2022	Very preliminary	1 - 5	Nathalie Mjörnell	New
9227	Investment	Trimming measures circulation Timboholm Road 26/49 Skövde, Production	Roundabouts and junctions, Road, Västra Götaland county	info missing	Contract	Call-off	Info missing	Information missing	West Region	info missing	info missing	2022	Very preliminary	1 - 5	Nathalie Mjörnell	New
9228	Investment	Trimming measures circulation Horsås Road 26/200 Skövde, Production	Roundabouts and junctions, Road, Västra Götaland county	info missing	Contract	Call-off	Info missing	Information missing	West Region	info missing	info missing	2022	Very preliminary	1 - 5	Nathalie Mjörnell	New
9229	Investment	Trimming measures circulation Karstorp road 26/Vadsbovägen Skövde, Production	Roundabouts and junctions, Road, Västra Götaland county	info missing	Contract	Call-off	Info missing	Information missing	West Region	info missing	info missing	2022	Very preliminary	1 - 5	Nathalie Mjörnell	New
9230	Investment	Track section 611, Algutsgården-Alingsås, signal measures, Construction documents	Signal plant, Västra Götaland County	info missing	Services	Call-off	Info missing	Information missing	West Region	info missing	info missing	2022	Very preliminary	5 - 10	Nathalie Mjörnell	New
9231	Investment	Track section 611 Herrijunga-Värgårda, signal measures, Construction documents	Signal plant, Västra Götaland County	info missing	Services	Call-off	Info missing	Information missing	West Region	info missing	info missing	2022	Very preliminary	5 - 10	Nathalie Mjörnell	New
9232	Investment	Track section 611, Värgårda-Algutsgården, signal measures, Construction documents	Signal plant, Västra Götaland County	info missing	Services	Call-off	Info missing	Information missing	West Region	info missing	info missing	2022	Very preliminary	5 - 10	Nathalie Mjörnell	New
9233	Investment	Värgårda, points replacement, Production	Points, Railway	info missing	Contract	Call-off	Info missing	Information missing	West Region	info missing	info missing	2022	Very preliminary	5 - 10	Nathalie Mjörnell	New
9234	Investment	Bus Lane Road 49 Hjälvägen Skövde municipality, Production	Public Transport, Road	info missing	Contract	Object-specific	Info missing	Information missing	West Region	info missing	info missing	2022	Very preliminary	5 - 10	Nathalie Mjörnell	New
9235	Investment	Road E45 junctions through Ämäl, Ämäl municipality, Production	Roundabouts and junctions, Road,	info missing	Contract	Object-specific	Info missing	Information missing	West Region	info missing	info missing	2022	Very preliminary	5 - 10	Nathalie Mjörnell	New
9236	Investment	Falköping-Alingsås, overhead contact line upgrade, Construction documents	Other maintenance activities, Rail, Västra Götaland County	info missing	Services	Call-off	Info missing	Information missing	West Region	info missing	info missing	2022	Very preliminary	5 - 10	Nathalie Mjörnell	New
9237	Investment	Track section 637, Frändefors, simultaneous approach, Production	Signal plant, Västra Götaland County	info missing	Contract	Object-specific	Info missing	Information missing	West Region	info missing	info missing	2022	Very preliminary	20 - 50	Nathalie Mjörnell	New
9238	Investment	Torup, Switchgear replacement, Production	Signal plant, Halland County	info missing	Contract	Object-specific	Info missing	Information missing	West Region	info missing	info missing	2022	Very preliminary	20 - 50	Nathalie Mjörnell	New
9239	Investment	Uddevalle-Munkedal, overhead contact line replacement, Production	Contact line	info missing	Contract	Object-specific	Info missing	Information missing	West Region	info missing	info missing	2022	Very preliminary	50 - 100	Nathalie Mjörnell	New
9240	Investment	Road 41 Fritsla-Kräkered, Borås municipality, Production	Västra Götaland County	info missing	Contract	Object-specific	Info missing	Information missing	West Region	info missing	info missing	2022	Very preliminary	50 - 100	Nathalie Mjörnell	New
9241	Investment	Mariestad-Häkantorp, track and points replacement, Construction documents	Tracks.	info missing	Services	Object-specific	Info missing	Information missing	West Region	info missing	info missing	2023	Very preliminary	5 - 10	Nathalie Mjörnell	New
9242	Investment	Track section 552 Gårdsjö - Häkantorp, Level crossing measures, Construction documents	Crossings railway, Railway, Västra Götaland County	info missing	Services	Object-specific	Info missing	Information missing	West Region	info missing	info missing	2023	Very preliminary	5 - 10	Nathalie Mjörnell	New
9243	Investment	New circulation in junction road 49/Norra Aspelundsvägen Skövde municipality, Production	Roundabouts and junctions, Road, Västra Götaland county	info missing	Contract	Object-specific	Info missing	Information missing	West Region	info missing	info missing	2023	Very preliminary	10 - 20	Nathalie Mjörnell	New
9244	Investment	Norsesund West, points replacement, Production	Points, Railway, Västra götaland County	info missing	Contract	Object-specific	Info missing	Information missing	West Region	info missing	info missing	2023	Very preliminary	10 - 20	Nathalie Mjörnell	New
9245	Investment	Värmlandsbanan, Trimming measures, Production	Signal plant	info missing	Contract	Object-specific	Info missing	Information missing	West Region	info missing	info missing	2023	Very preliminary	10 - 20	Nathalie Mjörnell	New
9246	Investment	Track section 624, 625, Gk-Uv, level crossing measures, Production	Crossings railway, Railway, Västra Götaland County	info missing	Contract	Object-specific	Info missing	Information missing	West Region	info missing	info missing	2023	Very preliminary	10 - 20	Cecilia Thornström	New
9247	Investment	E45/E16 Vägsjöfors, junction measures etc., Production	Roundabouts and junctions, Road,	info missing	Contract	Object-specific	Info missing	Information missing	West Region	info missing	info missing	2023	Very preliminary	20 - 50	Nathalie Mjörnell	New
9248	Investment	E45 Grums, pedestrian and cycle path Grums-Välberg, Production	Pedestrian and cycle path, Road, Värmland County	info missing	Contract	Object-specific	Info missing	Information missing	West Region	info missing	info missing	2023	Very preliminary	20 - 50	Nathalie Mjörnell	New

9249	Investment	Track section 637, Grums, replacement of signalling switchgear, Production	Signal plant, Värmland County	info missing	Contract	Object-specific	Info missing	Information missing	West Region	info missing	info missing	2023	Very preliminary	20 - 50	Nathalie Mjörnestål	New
9250	Investment	Track section 652 (Öx)-(Håp) Trimming, Production	Single track, Railway, Västra Götaland County	info missing	Contract	Object-specific	Info missing	Information missing	West Region	info missing	info missing	2023	Very preliminary	20 - 50	Nathalie Mjörnestål	New
9251	Investment	Fauna passage E18 Kristinehamn - Karlskoga, Production	Environmental measures, country, road, Värmland County	info missing	Contract	Object-specific	Info missing	Information missing	West Region	info missing	info missing	2023	Very preliminary	20 - 50	Nathalie Mjörnestål	New
9252	Investment	Track section 382 Skåre, Extension of existing passing track, Production		info missing	Contract	Object-specific	Info missing	Information missing	West Region	info missing	info missing	2023	Very preliminary	20 - 50	Nathalie Mjörnestål	New
9253	Investment	Track section 656 Viskadalsbanan mapping level crossings, Production	Crossing, Rai, Västra götaland County	info missing	Contract	Object-specific	Info missing	Information missing	West Region	info missing	info missing	2023	Very preliminary	50 - 100	Nathalie Mjörnestål	New
9254	Investment	Kil, Switchgear replacement, Production	Signal plant, Värmland County	info missing	Contract	Object-specific	Info missing	Information missing	West Region	info missing	info missing	2023	Very preliminary	100 - 300	Titti Ark	New
9255	Investment	Kil-Ötteleb, reinforcement line, Production	Power provision, Rail, Värmland County	info missing	Contract	Object-specific	Info missing	Information missing	West Region	info missing	info missing	2024	Very preliminary	10 - 20	Nathalie Mjörnestål	New
9256	Investment	Track section 611, Algutsgården-Alingsås, signal measures, Production	Signal plant, Västra Götaland County	info missing	Contract	Object-specific	Info missing	Information missing	West Region	info missing	info missing	2024	Very preliminary	20 - 50	Nathalie Mjörnestål	New
9257	Investment	Track section 611 Herrljunga-Vårgårda, signal measures, Production	Signal plant, Västra Götaland County	info missing	Contract	Object-specific	Info missing	Information missing	West Region	info missing	info missing	2024	Very preliminary	20 - 50	Nathalie Mjörnestål	New
9258	Investment	Track section 611, Vårgårda-Algutsgården, signal measures, Production	Signal plant, Västra Götaland County	info missing	Contract	Object-specific	Info missing	Information missing	West Region	info missing	info missing	2024	Very preliminary	20 - 50	Nathalie Mjörnestål	New
9259	Investment	Hillerstorp-Värnamo, Track replacement, Production	Tracks.	info missing	Contract	Object-specific	Info missing	Information missing	West Region	info missing	info missing	2024	Very preliminary	50 - 100	Nathalie Mjörnestål	New
9260	Investment	Track section 630, Halmstad C, depot rebuilding (JVA1801), Production	Stations, Railway, Halland County	info missing	Contract	Object-specific	Info missing	Information missing	West Region	info missing	info missing	2024	Very preliminary	300 - 500	Titti Ark	New
9261	Investment	Track section 552 Gårdsjö - Häkantorp, Level crossing measures, Production	Crossings railway, Railway, Västra Götaland County	info missing	Contract	Object-specific	Info missing	Information missing	West Region	info missing	info missing	2025	Very preliminary	50 - 100	Nathalie Mjörnestål	New
9262	Investment	Norway-Vänerbanan, turning spur in Alvången (JVA1805), Production		info missing	Contract	Object-specific	Info missing	Information missing	West Region	info missing	info missing	2025	Very preliminary	100 - 300	Nathalie Mjörnestål	New
9263	Investment	Hillerstorp-Hestra, Track replacement, Production	Tracks.	info missing	Contract	Object-specific	Info missing	Information missing	West Region	info missing	info missing	2025	Very preliminary	100 - 300	Anders Hyllborn	New
9264	Investment	E45 Säffle - Valnäs, Collision-free country Road, Production	Värmland county	info missing	Contract	Object-specific	Info missing	Information missing	West Region	info missing	info missing	2025	Very preliminary	300 - 500	Nathalie Mjörnestål	New
9265	Investment	Mariestad-Häkantorp, track and points replacement, Production	Tracks.	info missing	Contract	Object-specific	Info missing	Information missing	West Region	info missing	info missing	2026	Very preliminary	300 - 500	Nathalie Mjörnestål	New
10040	Investment	(Munkedal) - Strömstad, overhead contact line upgrade + conversion 3-phase auxiliary power, Construction documents	Contact line, Västra götaland County	info missing	Services	Object-specific	Info missing	Information missing	West Region	info missing	info missing	2021	Very preliminary	5 - 10	Nathalie Mjörnestål	New
10041	Investment	(Munkedal) - Strömstad, overhead contact line upgrade + conversion 3-phase auxiliary power, Production	Contact line, Västra götaland County	info missing	Contract	Object-specific	Info missing	Information missing	West Region	info missing	info missing	2023	Very preliminary	100 - 300	Nathalie Mjörnestål	New
10042	Investment	Alingsås-Partille, four tunnels, 3520-22,-23,-24,-25, tunnel renovation concrete and rock, Construction documents	Tunnel, Railway, Västra Götaland County	info missing	Services	Call-off	Info missing	Information missing	West Region	info missing	info missing	2022	Very preliminary	1 - 5	Nathalie Mjörnestål	New
10043	Investment	Adaptation of bus stops in Region West stage 5 Road plans, Planning process	Public Transport, Road	info missing	Services	Call-off	Info missing	Information missing	West Region	info missing	info missing	2020	Very preliminary	1 - 5	Nathalie Mjörnestål	New
10044	Investment	Adaptation of bus stops in Region West stage 5 Road plans, Production	Public Transport, Road	info missing	Contract	Call-off	Info missing	Information missing	West Region	info missing	info missing	2021	Very preliminary	5 - 10	Nathalie Mjörnestål	New
10045	Investment	Track section 624, 625, Gk-Uv, level crossing measures, Planning process	Crossings railway, Railway, Västra Götaland County	info missing	Services	Call-off	Both road and rail	Technical consultants- Planning & design	West Region	info missing	info missing	2019	Very preliminary	1 - 5	Cecilia Thornström	New
10048	Investment	Track section 631, Kil - Charlottenberg, level crossing measures, Planning process	Crossings railway, Railway, Värmland County	info missing	Services	Call-off	Info missing	Information missing	West Region	info missing	info missing	2021	Very preliminary	1 - 5	Nathalie Mjörnestål	New
10049	Investment	Track section 637 Grums tandem platform, Construction document	Rail, Örebro County	info missing	Services	Call-off	Info missing	Information missing	West Region	info missing	info missing	2020	Very preliminary	5 - 10	Nathalie Mjörnestål	New
10050	Investment	Track section 637 Grums tandem platform, Production	Rail, Örebro County	info missing	Contract	Object-specific	Info missing	Information missing	West Region	info missing	info missing	2022	Very preliminary	20 - 50	Nathalie Mjörnestål	New
10051	Investment	Track section 637,636 Öxnered - Skålebol - Kornsjö, level crossing measures, Construction documents	Crossings railway, Railway, Västra Götaland County	info missing	Services	Call-off	Info missing	Information missing	West Region	info missing	info missing	2021	Very preliminary	5 - 10	Nathalie Mjörnestål	New
10052	Investment	Track section 637,636 Öxnered - Skålebol - Kornsjö, level crossing measures, Production	Crossings railway, Railway, Västra Götaland County	info missing	Contract	Object-specific	Info missing	Information missing	West Region	info missing	info missing	2022	Very preliminary	20 - 50	Nathalie Mjörnestål	New
10053	Investment	Track section 641, Almedal-Borås, level crossing measures, Construction documents	Crossings railway, Railway, Västra Götaland County	info missing	Services	Call-off	Info missing	Information missing	West Region	info missing	info missing	2023	Very preliminary	1 - 5	Nathalie Mjörnestål	New
10054	Investment	Bergslagsbanan, tunnels Loka 3520-58 and Mölnbacka 3520-59, Rock maintenance and repair, Production	Tunnel, Railway, Värmlands County	info missing	Contract	Call-off	Info missing	Information missing	West Region	info missing	info missing	2022	Very preliminary	1 - 5	Nathalie Mjörnestål	New
10056	Investment	Brännarp - Biskopstorp, Tunnels Margreteberg 3520-46 and Skogsby 3520-47, new drains, Planning process	Tunnel, Railway, Halland County	info missing	Services	Call-off	Info missing	Information missing	West Region	info missing	info missing	2019	Very preliminary	1 - 5	Nathalie Mjörnestål	New

10057	Investment	Brännarp - Biskopstorp, Tunnels Margreteberg 3520-46 and Skogsby 3520-47, new drains, Production	Tunnel, Railway, Halland County	info missing	Contract	Object-specific	Info missing	Information missing	West Region	info missing	info missing	2021	Very preliminary	10 - 20	Nathalie Mjörnestål	New
10058	Investment	E45 Grums, pedestrian and cycle path Grums-Vålberg, Planning process	Pedestrian and cycle path, Road, Värmland County	info missing	Services	Call-off	Info missing	Information missing	West Region	info missing	info missing	2019	Very preliminary	1 - 5	Nathalie Mjörnestål	New
10059	Investment	E45, Karlstad, Pedestrian and cycle path Vålberg - Edsvalla, Planning process	Pedestrian and cycle path, Road, Värmland County	info missing	Services	Call-off	Info missing	Information missing	West Region	info missing	info missing	2019	Very preliminary	1 - 5	Nathalie Mjörnestål	New
10060	Investment	E45, Karlstad, Pedestrian and cycle path Vålberg - Edsvalla, Production	Pedestrian and cycle path, Road, Värmland County	info missing	Contract	Object-specific	Info missing	Information missing	West Region	info missing	info missing	2023	Very preliminary	20 - 50	Nathalie Mjörnestål	New
10061	Investment	E6 Ullevimotet-Olskroksmotet, Capacity increase, Construction documents	Widening, Road, N Halland County	info missing	Services	Call-off	Info missing	Information missing	West Region	info missing	info missing	2020	Very preliminary	1 - 5	Nathalie Mjörnestål	New
10062	Investment	E6 Ullevimotet-Olskroksmotet, Capacity increase, Planning process	Widening, Road, N Halland County	info missing	Services	Call-off	Info missing	Information missing	West Region	info missing	info missing	2019	Very preliminary	< 1	Nathalie Mjörnestål	New
10063	Investment	E6 Ullevimotet-Olskroksmotet, Capacity increase, Production	Widening, Road, Västra Götaland county	info missing	Contract	Call-off	Info missing	Information missing	West Region	info missing	info missing	2022	Very preliminary	5 - 10	Nathalie Mjörnestål	New
10064	Investment	E6.20 Hisingleden, Tuvevägen - Björlandavägen, Pedestrian and cycle path, Production	Pedestrian and cycle path, Road, Västra Götaland County	info missing	Contract	Object-specific	Info missing	Information missing	West Region	info missing	info missing	2022	Very preliminary	20 - 50	Nathalie Mjörnestål	New
10065	Investment	E6, Backadal - Klareberg, ITS, Production	Traffic control, Road, Western Götaland county	info missing	Contract	Object-specific	Info missing	Information missing	West Region	info missing	info missing	2023	Very preliminary	50 - 100	Nathalie Mjörnestål	New
10066	Investment	E6/14/1940 Kungsbacka, Planning process	Roundabouts and junctions, Road, Halland County	info missing	Services	Call-off	Info missing	Information missing	West Region	info missing	info missing	2021	Very preliminary	< 1	Nathalie Mjörnestål	New
10067	Investment	E6/14/1940 Kungsbacka, Production	Roundabouts and junctions, Road, Halland County	info missing	Contract	Call-off	Info missing	Information missing	West Region	info missing	info missing	2023	Very preliminary	5 - 10	Nathalie Mjörnestål	New
10068	Investment	Falkenberg, tunnels Tröingeberg 3520-202 and Skrea Backe 3520-203, rock maintenance and leakage measures, Production	Tunnel, Railway, Halland County	info missing	Contract	Call-off	Info missing	Information missing	West Region	info missing	info missing	2022	Very preliminary	1 - 5	Nathalie Mjörnestål	New
10070	Investment	Gothenburg-Alingsås, erosion protection Säveån, Production	Tracks, Västra Götaland County	info missing	Contract	Call-off	Info missing	Information missing	West Region	info missing	info missing	2021	Very preliminary	1 - 5	Nathalie Mjörnestål	New
10071	Investment	Gothenburg C, replacement of central unit, signal switchgear 95, Production	Signal plant	info missing	Contract	Call-off	Info missing	Information missing	West Region	info missing	info missing	2019	Very preliminary	1 - 5	Nathalie Mjörnestål	New
10072	Investment	Gothenburg North Link, replacement of central unit, signal switchgear 95, Production	Signal plant	info missing	Contract	Call-off	Info missing	Information missing	West Region	info missing	info missing	2019	Very preliminary	1 - 5	Nathalie Mjörnestål	New
10074	Investment	Gothenburg and Western Sweden Stabling track, Sandback (JVA1808), Production	Stations, Railway, Västra Götaland County	info missing	Contract	Object-specific	Info missing	Information missing	West Region	info missing	info missing	2023	Very preliminary	500 - 700	Anders Hyllborn	New
10077	Investment	Gothenburg Skandia harbour, replacement of central unit, signal switchgear 95, Production	Signal plant	info missing	Contract	Call-off	Info missing	Information missing	West Region	info missing	info missing	2019	Very preliminary	1 - 5	Nathalie Mjörnestål	New
10078	Investment	Gothenburg points replacement 550,551, Production	Points, Railway, Västra götaland County	info missing	Contract	Object-specific	Info missing	Information missing	West Region	info missing	info missing	2020	Very preliminary	10 - 20	Nathalie Mjörnestål	New
10079	Investment	Hillerstorp-Hestra, Track replacement, Construction documents	Tracks,	info missing	Services	Call-off	Info missing	Information missing	West Region	info missing	info missing	2023	Very preliminary	1 - 5	Anders Hyllborn	New
10082	Investment	Mölnåls Lower-Kungsbacka, replacement of signalling switchgear, STRoad 85, Construction documents	Signal plant	info missing	Services	Call-off	Info missing	Information missing	West Region	info missing	info missing	2021	Very preliminary	1 - 5	Nathalie Mjörnestål	New
10083	Investment	Mölnåls Lower-Kungsbacka, replacement of signalling switchgear, STLV 85, Production	Signal plant	info missing	Contract	Object-specific	Info missing	Information missing	West Region	info missing	info missing	2022	Very preliminary	50 - 100	Nathalie Mjörnestål	New
10085	Investment	Standard-improving measures junction roads 1505/1518, Marks municipality, Production	Roundabouts and junctions, Road, Västra Götaland county	info missing	Contract	Call-off	Info missing	Information missing	West Region	info missing	info missing	2020	Very preliminary	1 - 5	Nathalie Mjörnestål	New
10087	Investment	Trimming measures circulation Karstorp Road 26/Vadsbovägen Skövde, Planning process	Roundabouts and junctions, Road, Västra Götaland county	info missing	Services	Call-off	Info missing	Information missing	West Region	info missing	info missing	2019	Very preliminary	< 1	Nathalie Mjörnestål	New
10089	Investment	Trimming measures circulation Segerstorp Road 26/49 Skövde, Planning process	Widening, Road, Västra Götaland county	info missing	Services	Call-off	Info missing	Information missing	West Region	info missing	info missing	2019	Very preliminary	< 1	Nathalie Mjörnestål	New
10090	Investment	Trimming measures circulation Timboholm Road 26/49 Skövde, Planning process	Roundabouts and junctions, Road, Västra Götaland county	info missing	Services	Call-off	Info missing	Information missing	West Region	info missing	info missing	2019	Very preliminary	< 1	Nathalie Mjörnestål	New
10091	Investment	Trimming measures linked to Fässbergsmotet, City of Mölndal, Production	Roundabouts and junctions, Road,	info missing	Contract	Call-off	Info missing	Information missing	West Region	info missing	info missing	2020	Very preliminary	5 - 10	Nathalie Mjörnestål	New
10092	Investment	Trollhätte tunnel 3520-199, rock maintenance and repair of cladding, Production	Tunnel, Railway, Västra Götaland County	info missing	Contract	Call-off	Info missing	Information missing	West Region	info missing	info missing	2022	Very preliminary	1 - 5	Nathalie Mjörnestål	New
10093	Investment	Uddevalla depot, overhead contact line upgrade, Production	Contact line, Västra götaland County	info missing	Contract	Object-specific	Info missing	Information missing	West Region	info missing	info missing	2021	Very preliminary	20 - 50	Nathalie Mjörnestål	New
10094	Investment	Uddevalla, Tunnels Kålgård N1 & N2, 3520-50, 3520-51, reinforcement measures, Production	Tunnel, Railway, Västra Götaland County	info missing	Contract	Call-off	Info missing	Information missing	West Region	info missing	info missing	2021	Very preliminary	1 - 5	Nathalie Mjörnestål	New
10096	Investment	Route 153 accessibility measures and traffic safety measures, Planning process	Road, North Halland County	info missing	Services	Call-off	Info missing	Information missing	West Region	info missing	info missing	2019	Very preliminary	1 - 5	Nathalie Mjörnestål	New
10097	Investment	Road 153 ascent Svartenbacken and Yttre Hiärtared, Planning process	Widening, Road, N Halland County	info missing	Services	Call-off	Info missing	Information missing	West Region	info missing	info missing	2019	Very preliminary	5 - 10	Nathalie Mjörnestål	New

10098	Investment	Route 154 accessibility measures and traffic safety measures, Planning process	Road, North Halland County	info missing	Services	Call-off	Info missing	Information missing	West Region	info missing	info missing	2019	Very preliminary	1 - 5	Nathalie Mjörnestål	New
10100	Investment	Road 162/839, roundabout Place Lyse (Preem ref), Lysekil municipality, Planning process	Roundabouts and junctions, Road, Västra Götaland county	info missing	Services	Call-off	Info missing	Information missing	West Region	info missing	info missing	2019	Very preliminary	1 - 5	Nathalie Mjörnestål	New
10103	Investment	Road 180, Pedestrian and cycle path in Hestra, Borås municipality, Planning process	Pedestrian and cycle path, Road, Västra Götaland County	info missing	Services	Call-off	Info missing	Information missing	West Region	info missing	info missing	2019	Very preliminary	< 1	Johanna Olsson	New
10104	Investment	Road 180, pedestrian and cycle path Lygnared-Hjälmed, Alingsås municipality, Planning process	Pedestrian and cycle path, Road, Västra Götaland County	info missing	Services	Call-off	Info missing	Information missing	West Region	info missing	info missing	2019	Very preliminary	< 1	Nathalie Mjörnestål	New
10105	Investment	Road 1882, widening and reinforcement, Ulricehamn Municipality, section Tåhult-Kölingared, Production	Load bearing capacity, Roads, Västra Götaland County	info missing	Contract	Call-off	Info missing	Information missing	West Region	info missing	info missing	2021	Very preliminary	5 - 10	Nathalie Mjörnestål	New
10106	Investment	Road 26 junction 2878 left turn Lane, Tidaholm municipality, Planning process	Roundabouts and junctions, Road,	info missing	Services	Call-off	Info missing	Information missing	West Region	info missing	info missing	2020	Very preliminary	1 - 5	Nathalie Mjörnestål	New
10107	Investment	Road 26 junction 2878 left turn Lane, Tidaholm municipality, Production	Roundabouts and junctions, Road	info missing	Contract	Call-off	Info missing	Information missing	West Region	info missing	info missing	2022	Very preliminary	1 - 5	Nathalie Mjörnestål	New
10109	Investment	Road 570. Tuvevägen - Kornhallsvägen. Traffic safety measures, Production	Roundabouts and junctions, Road,	info missing	Contract	Call-off	Info missing	Information missing	West Region	info missing	info missing	2021	Very preliminary	1 - 5	Nathalie Mjörnestål	New
10111	Investment	Road 61/62, Bergvik - Ilanda, capacity improvement measures, Planning process	Road, Värmland County	info missing	Services	Call-off	Info missing	Information missing	West Region	info missing	info missing	2019	Very preliminary	1 - 5	Nathalie Mjörnestål	New
10114	Investment	Road 728 New stretch of road at Sägen in Kinnared, Planning process	Road, Gotland	info missing	Services	Call-off	Info missing	Information missing	West Region	info missing	info missing	2019	Very preliminary	1 - 5	Nathalie Mjörnestål	New
10116	Investment	Road E20, BK4 reinforcement Bridge 16-599-1 over public road 2 km SW Skara Cathedral, Production	Load bearing capacity, Roads, Västra Götaland County	info missing	Contract	Object-specific	Info missing	Information missing	West Region	info missing	info missing	2020	Very preliminary	5 - 10	Nathalie Mjörnestål	New
10117	Investment	Road E45 junctions through Amål, Amål municipality, Planning process	Roundabouts and junctions, Road,	info missing	Services	Call-off	Info missing	Information missing	West Region	info missing	info missing	2019	Very preliminary	< 1	Nathalie Mjörnestål	New
10118	Investment	Road E45, Pedestrian and cycle path, Amål municipality, Production	Pedestrian and cycle path, Road, Västra Götaland County	info missing	Contract	Call-off	Info missing	Information missing	West Region	info missing	info missing	2022	Very preliminary	1 - 5	Nathalie Mjörnestål	New
10119	Investment	Western Main Line, Lä -A, Väring, overtaking tracks, Planning process	Passing loops and tracks, Rail, Västra Götaland County	info missing	Services	Call-off	Info missing	Information missing	West Region	info missing	info missing	2021	Very preliminary	5 - 10	Nathalie Mjörnestål	New
10120	Investment	Western Main Line, Lä -A, Väring, overtaking tracks, Construction documents	Passing loops and tracks, Rail, Västra Götaland County	info missing	Services	Object-specific	Info missing	Information missing	West Region	info missing	info missing	2022	Very preliminary	5 - 10	Nathalie Mjörnestål	New
10121	Investment	Western Main Line, Lä -A, Väring, overtaking tracks, Construction documents	Passing loops and tracks, Rail, Västra Götaland County	info missing	Services	Call-off	Info missing	Information missing	West Region	info missing	info missing	2023	Very preliminary	5 - 10	Nathalie Mjörnestål	New
10122	Investment	Western Main Line, Lä -A, Väring, overtaking tracks, Planning process	Passing loops and tracks, Rail, Västra Götaland County	info missing	Services	Call-off	Info missing	Information missing	West Region	info missing	info missing	2020	Very preliminary	5 - 10	Nathalie Mjörnestål	New
10123	Investment	Western Main Line, Lä -A, Väring, overtaking tracks, Planning process		info missing	Services	Call-off	Info missing	Information missing	West Region	info missing	info missing	2021	Very preliminary	5 - 10	Nathalie Mjörnestål	New